

Clarifications to Tender

TZA22003-10038

Public procurement consultancy services for design review, tender preparations (technical) and site supervision

Your Qn 1. No Allocation of Staff-months for the Key-Experts for all the phases 1 & 2 of the Project in the RFP.

1.1.13 Project Management

1.1.13.1 Tentative Consultancy Schedule for design review and supervision of dormitories and WASH facilities

S/n	Activity	Date	Number of days your Expert team will be needed	Clerks of works
1	Kick-off meeting and design workshop for review (Venue: Online meeting)	01 Aug 2024 to 02 Aug 2024	2 days- Team leader, civil/structural engineer, Electrical expert, sustainable Architect Expert, Quantity surveyor, and Renewable Energy Expert	NA
2	Design review, approval signatures, and binding documents for procuring contractors	04 Aug 2024 to 25 Aug 2024	15-days: Team leader, civil/structural engineer, Electrical expert, sustainable Architect Expert, Quantity surveyor, and Renewable Energy Expert	NA
3	Tender evaluation for contractors (no full-time presence required)	09 Nov 2024 to 10 Dec 2024	2- days: Team leader, civil/structural engineer, Quantity surveyor, and Architect Expert,	NA
4	Supervising the construction works (at least 1 site supervisor full-time per site)	10 Dec 2024 to 06 Jun 2026	40 days -sustainable Architect Expert – site visit once per month per school 40 days: Civil Engineer: site visit once per month per school. 95days- Electrical Technician 5-days –Team leader	19-Months: one person per site
5	Defects Liability and Warranty Period (no presence in Kigoma required, only for final acceptance visit)	07 Jun 2026 to 07 Jun 2027	2 days -sustainable Architect Expert 2 days: Civil Engineer: 2 days- Electrical Technician	5- Days

Qn 2a: Is it a design review or design of a dormitory (adapted to different schools, locations, and circumstances) and the design review or design for WASH facilities (1 main template adapted to 25 different schools, locations, and circumstances)?

Answer to Qn 2a: It is a design review of a dormitory (adapted to different schools, locations, and circumstances) and a design review of WASH facilities (1 main template adapted to 25 different schools, locations, and circumstances).

You will be provided with a completed climate-responsive design for the dormitory and WASH facilities, including its Bill of Quantities. Your role will be to review the design, review the BoQ, review the technical specifications for procuring contractors, and supervise the construction works from start to finish.

Qn 2b: There are inconsistencies between section 2.2 Object and Scope of the Contract and section 2.3 Items in the Scope of the Contract on page 9 of the RFP.

Answer to Qn 2b: There is no difference. In phase 1, you will be required to review the design as stated above, and in phase 2, you will supervise the construction work.

Note: Participation of an ICT Equipment Specialist

The ICT Equipment Specialist has been removed from the list