

Clarifications

| | |
|---------------|---|
| Project Name: | Fablab Transformation Works and Furniture Supply in Schools in East Jerusalem |
| Country: | Country: East Jerusalem |
| Reference: | PZA170421T-10036 |

Question 1:

Tenderers requested that the performance period to be extended to 90 calendar days to cover the importation of PVC flooring material.

Answer to Question 1:

The performance period stipulated in tender document, clause 1.7.11, will remain unchanged to 60 calendar days; however, penalties won't apply on item#3.1 PvC Flooring if it has been ordered within 5 calendar days from awarding, and was not available locally, and its importation got delayed for reasons beyond control.

No further questions were raised during the information meeting or sent by email by the deadline stipulated in the tender documents.