

Annex 3	Time Schedule
---------	---------------

## Time Schedule

Project	<p align="center"><b>“Public Works Contract for the rehabilitation of 5 schools in East Jerusalem”</b></p> <p align="center"><b>Reference number: PSE22001-10074</b></p> <p align="center"><b>Lot 1: the rehabilitation of Al-Hasan Al-Thany, Al-Shabbat Al-Shameleh, and Al-Fata Al-Laji’a schools in Wadi Al-Joz</b></p>
---------	--

**"Public Works Contract for the rehabilitation of 5 schools in East Jerusalem"**

Reference number: PSE22001-10074

**Lot 1: the rehabilitation of Al-Hasan Al-Thany, Al-Shabbat Al-Shameleh, and Al-Fata Al-Laji's schools in Wadi Al-Joz**

Duration of Hasan Al Thani School	45 days
Duration of Al-Fata Al-Laji'a School	75 days
Duration of Al-Shabbat Al-Shameleh	75 days

45 days

### Duration of Al-Fata Al-Laji'a School

75 days

### Duration of Al-Shabbat Al-Shameleh

75 days

	Hasan Al Thani School	MONTH 1				MONTH 2	
		W1	W2	W3	W4	W5	W6
1	EXCAVATION, DEMOLITION, & EARTH WORKS						
2	CONCRETE , BLOCK WORKS AND STONE WORKS						
3	Mechanical WORKS						
4	CARAVAN WORKS						Provisional Acceptance

**MONTH 1**

## MONTH 2

W1

W2

W3

W4

W5

W6

1

## EXCAVATION, DEMOLITION, & EARTH WORKS

2

## CONCRETE , BLOCK WORKS AND STONE WORKS

3

## Mechanical WORKS

4

**CARAVAN WORKS**

## Provisional Acceptance

Provisional

## Acceptance

		MONTH 1				MONTH 2				MONTH 3	
	Al-Fata Al-Laji'a School Works	W1	W2	W3	W4	W5	W6	W7	W8	W9	W10
1	DEMOLITION & EARTH WORKS										
2	STONE WORKS										
3	PLASTERING WORKS										
4	PAINTING WORKS										
5	CARPENTRY & JOINERY WORKS										
7	STEEL WORKS& ACCESSORIES										
6	Water & Thermal insulation										
10	ELECTRICAL WORKS										Provisional Acceptance

	Al-Shabbat Al-Shameleh Works	MONTH 1				MONTH 2				MONTH 3	
		W1	W2	W3	W4	W5	W6	W7	W8	W9	W10
1	EXCAVATION, DEMOLITION, & EARTH WORKS										
2	Waterproofing										
3	CONCRETE AND STONE WORKS										
4	PLASTERING WORKS										
5	FLOORING										
7	PAINTING WORKS										
6	STEEL WORKS & Aluminum & ACCESSORIES										
8	FURNITURE & EQUIPMENTS										
9	MECHANICAL WORKS										
10	ELECTRICAL WORKS										Provisional Acceptance