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1 General remarks 

1.1 Derogations from the Royal Decree of 14 January 2013 

§1 Chapter 4 Specific contractual and administrative conditions of these Tender 

Specifications (CSC/Cahier Spécial des Charges) holds the specific administrative and 

contractual provisions that apply to this public contract by way of derogation from the 

Royal Decree of 14 January 2013 or as a complement or an elaboration thereof.  

§2 These Tender Specifications derogate derogate Articles 25. §2 and 26 of the General 

Implementing Rules – GIR (Royal Decree of 14 January 2013). 

1.2 Contracting authority  

§3 The contracting authority of this public contract is ‘Enabel’, public-law company with 

social purposes, with its registered office at Rue Haute 147, 1000 Brussels in Belgium 

(enterprise number 0264.814.354, RPM/RPR Brussels). 

§4 On behalf of the Belgian government, Enabel – the Belgian development agency – 

supports developing countries in their fight against poverty. Besides this public service 

mission on behalf of the Belgian government Enabel also provides services on behalf of 

other national and international organisations contributing to sustainable human 

development1. 

§5 For this public contract Enabel is represented by Christelle Jocquet, Resident 

Representative of Enabel in Palestine. 

1.3 Institutional framework of Enabel  

§6 The general framework of reference in which Enabel operates is: 

• The Belgian Law on Development Cooperation of 19 March 20132; 

• The Belgian Law of 21 December 1998 establishing the Belgian Technical Cooperation 

as a public-law company3; 

• The Belgian Law of 23 November 2017 changing the name of the Belgian Technical 

Cooperation and defining the missions and functioning of Enabel, the Belgian 

development agency, published in the Belgian Official Gazette on 11 December 2017.  

§7 The following initiatives are also guiding Enabel in its operations and are given as main 

examples: 

• In the field of international cooperation: the United Nations Sustainable Development 

Goals and the Paris Declaration on the harmonisation and alignment of aid;  

• In the field of the fight against corruption: the Law of 8 May 2007 approving the United 

Nations Convention against Corruption, adopted in New York on 31 October 20034, as 

 
 
1 For more information see http://www.enabel.be/showpage.asp?iPageID=34) and the Law of 21 December 1998 establishing the Belgian 
Technical Cooperation, changed by the Laws of 13 November 2001 and 30 December 2001. 
2Belgian Official Gazette of 30 December 1998, of 17 November 2001, of 6 July 2012, of 15 January 2013 and of 26 March 2013. 

3 Belgian Official Gazette of 1 July 1999. 

4 Belgian Official Gazette of 18 November 2008. 
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well as the Law of 10 February 1999 on the Suppression of Corruption transposing the 

Convention on Combating Bribery of Foreign Public Officials in International Business 

Transactions; 

• In the field of Human Rights: the United Nations’ Universal Declaration of Human 

Rights (1948) as well as the 8 basic conventions of the International Labour 

Organization5 on Freedom of Association (C. n°87), on the Right to Organise and 

Collective Bargaining (C. n°98), on Forced Labour (C. n°29 and 105), on Equal 

Remuneration and on Discrimination in Respect of Employment (C. n°100 and 111), 

on Minimum Age for Admission to Employment (C. n°138), on the Prohibition of the 

Worst Forms of Child Labour (C. n°182); 

• In the field of environmental protection:  The Climate Change Framework Convention 

of Paris, 12 December 2015; 

• The first Management Contract contracting Enabel and the Belgian federal State 

(approved by the Royal Decree of 17 December 2017, Belgian Official Gazette of 22 

December 2017) that sets out the rules and the special conditions for the execution of 

public service tasks by Enabel on behalf of the Belgian State. 

1.3.1 Rules governing the public contract 

§8 The following, among other things, apply to this public contract: 

• The Law of 17 June 2016 on public procurement6; 

• The Law of 17 June 2013 on justifications, notification and legal remedies for public 

contracts and certain contracts for works, supplies and services7; 

• The Royal Decree of 18 April 2017 on the award of public contracts in the classic 

sectors8; 

• The Royal Decree of 14 January 2013 establishing the General Implementing Rules for 

public procurement and for concessions for public works9; 

• Circulars of the Prime Minister with regards to public procurement. 

• Law of 30 July 2018 on the protection of natural persons with regard to the processing 

of personal data. 

 

§9 All Belgian regulations on public contracts can be consulted on 

www.publicprocurement.be 

1.3.2 Definitions 

§10 The following definitions apply to this contract: 

• The tenderer: the natural person (m/f) or legal entity that submits a tender; 

• The contractor / building contractor: the tenderer to whom the public contract is 

awarded; 

• The contracting authority: Enabel, represented by the Resident Representative of 

Enabel in Palestine; 

• The tender: The commitment of the tenderer to perform the public contract under the 

conditions that he has submitted; 

• Days: In the absence of any indication in this regard in the Tender Specifications and 

the applicable regulations, all days should be interpreted as calendar days; 

 
 
5 http://www.ilo.org/ilolex/french/convdisp1.htm. 
6 Belgian Official Gazette 14 July 2016.  
7 Belgian Official Gazette of 21 June 2013. 
8 Belgian Official Gazette 9 May 2017.  
9 Belgian Official Gazette 27 June 2017. 



  

PZA170421T-10029– Tender documents  8 / 71 

• Procurement documents: Contract notice and Tender Specifications including the 

annexes and the documents they refer to; 

• Technical specifications: A specification in a document defining the characteristics of 

a product or a service, such as the quality levels, the environmental and climate 

performance levels, the design for all needs, including accessibility for people with 

disabilities, and the evaluation of conformity, of product performance, of the use of the 

product, safety or dimensions, as well as requirements applicable to the product as 

regards the name by which it is sold, terminology, symbols, testing and test methods, 

packaging, marking or labelling, instructions for use, the production processes and 

methods at every stage in the life cycle of the supply or service, as well as the evaluation 

and conformity procedures; 

• Variant: An alternative method for the design or the performance that is introduced 

either at the demand of the contracting authority, or at the initiative of the tenderer; 

• Option: A minor and not strictly necessary element for the performance of the contract, 

which is introduced either at the demand of the contracting authority, or at the 

initiative of the tenderer; 

• Summary bill of quantities: The procurement document, in a public works contract, 

which splits up the performance in different items and specifies the quantity or the 

method to determine the price for each of them; 

• BDA: Belgian Public Tender bulletin (Bulletin des Adjudications); 

• OJEU: Official Journal of the European Union;  

• OECD Organisation for Economic Cooperation and Development; 

• E-tendering: Through the E-tendering platform tenderers can submit and open 

electronic tenders/requests to participate; 

• General Implementing Rules GIR: Rules laid down in the consolidated version of the 

Royal Decree of 14 January 2013 establishing the General Implementing Rules for 

public procurement and for concessions for public works; 

• Tender Specifications (Cahier Spécial des Charges/CSC): This document and its 

annexes and the documents it refers to; 

• Corrupt practices: The offer of a bribe, gift, gratuity or commission to any person as an 

inducement or reward for performing or refraining from any act relating to the award 

of a contract or performance of a contract already concluded with the contracting 

authority; 

• Litigation: Court action. 

1.3.3 Confidentiality  

§11 The tenderer or contractor and Enabel are bound to secrecy vis-à-vis third parties with 

regards to any confidential information obtained within the framework of this public 

contract and will only divulge such information to third parties after receiving the prior 

written consent of the other party. They will disclose this confidential information only 

among appointed parties involved in the assignment. They guarantee that said 

appointed parties will be adequately informed of their obligations in respect of the 

confidential nature of the information and that they shall comply therewith. 

§12 PRIVACY NOTICE OF ENABEL: Enabel takes your privacy serious. We undertake to 

protect and process your personal data with due care, transparently and in strict 

compliance with privacy protection legislation. See also: 

https://www.enabel.be/content/privacy-notice-enabel  

1.3.4 Deontological obligations 

 

https://www.enabel.be/content/privacy-notice-enabel
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§13 Any failure to comply with one or more of the deontological clauses may lead to the 

exclusion of the candidate, tenderer or contractor from other public contracts for Enabel. 

§14 For the duration of the contract, the contractor and his staff respect human rights and 

undertake not to go against political, cultural or religious customs of the beneficiary 

country. The tenderer or contractor is bound to respect fundamental labour standards, 

which are internationally agreed upon by the International Labour Organization (ILO), 

namely the conventions on union freedom and collective bargaining, on the elimination 

of forced and obligatory labour, on the elimination of employment and professional 

discrimination and on the abolition of child labour.  

§15 In accordance with Enabel’s Policy regarding sexual exploitation and abuse, the 

contractor and his staff have the duty to behave in an irreproachable manner towards 

the beneficiaries of the projects and towards the local population in general. They must 

abstain from any acts that could be considered a form of sexual exploitation or abuse and 

they must abide by the basic principles and guidelines laid down in this policy. 

§16 Any attempt of a candidate or a tenderer to obtain confidential information, to proceed 

to illicit arrangements with competitors or to influence the evaluation committee or the 

contracting authority during the investigation, clarification, evaluation and comparison 

of tenders and candidates procedure will lead to the rejection of the application or the 

tender. 

§17 Moreover, in order to avoid any impression of risk of partiality or connivance in the 

follow-up and control of the performance of the public contract, it is strictly forbidden 

to the contractor to offer, directly or indirectly, gifts, meals or any other material or 

immaterial advantage, of whatever value, to appointees of the contracting authority who 

are concerned, directly or indirectly, by the follow-up and/or control of the performance 

of the contract, regardless of their hierarchical rank. 

§18 The public contractor commits to supply, upon the demand of the contracting authority, 

any supporting documents related to the performance conditions of the contract. The 

contracting authority will be allowed to proceed to any desk review or on-the-spot check 

which it considers necessary to collect evidence to support the presumption of unusual 

commercial expenditure. Depending on the gravity of the facts observed, the contractor 

having paid unusual commercial expenditure is liable to have his contract cancelled or 

to be permanently excluded. 

§19 In accordance with Enabel’s Policy regarding sexual exploitation and abuse of June 2019 

and Enabel’s Policy regarding fraud and corruption risk management complaints 

relating to issues of integrity (fraud, corruption, etc.) must be sent to the Integrity desk 

through the https://www.enabelintegrity.be website.  

 

1.3.5 Applicable law and competent courts 

§20 The contract must be performed and interpreted according to Belgian law. 

§21 The parties commit to sincerely perform their engagements to ensure the good 

performance of this contract. 

§22 In case of litigation or divergence of opinion between the contracting authority and the 

contractor, the parties will consult each other to find a solution. 

§23 If agreement is lacking, the Brussels courts are the only courts competent to resolve the 

matter. 

https://www.enabelintegrity.be/
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2 Subject-matter and scope of the public contract 

2.1 Type of contract 

§24 This contract is a public works contract, having as its subject-matter the realisation, by 

whatever means, of a work corresponding to the requirements specified by the 

contracting authority which exercises decisive influence on its nature or design. 

2.2 Subject-matter of the public contract 

§25 This contract consists in the construction works for ‘the Development of Semi-Public 

Spaces in East Jerusalem”, in conformity with the conditions of these Tender 

Specifications. 

2.3 Lots 

§26 The contract comprises three (3) indivisible lots. Tenderers have the option to submit 

tenders for one or more of these lots. 

§27 The description of each lot is included in 5.1 List of sites 

§28 The sites part of the scope of the works are:  

Managing organisation Lots Sublot GPS location of site Area 

Ezariyeh Youth Club 1 - 31.776609, 35.265935 Ezariyeh 

Nabi Samuel Coed 
School 

2 2A 31.833370, 35.182658 Nabi Samuel 

Al-Quds University 2B 31.831202, 35.224449 Beit Hanina 

JYCF (Jerusalem 
Youth Cultural Forum) 

3 3A 31.770793, 35.234632 Silwan 

Al-Bustan 3B 31.768032, 35.234949 

§29 Description of the works, P.43. and the annexes. 

§30 The lots are:  

• Lot 1 - Ezariyeh: Transformation works of Ezariyeh Public Park. 

• Lot 2 - Beit Hanina and Nabi Samuel: 

o Sublot 2A: Creation of a playground in Nabi Samuel. 

o Sublot 2B: Transformation works of Al-Quds University outdoor campus in 

Beit Hanina. 

• Lot 3 - Silwan: 

o Sublot 3A: Transformation works of JYCF playground. 

o Sublot 3B: Transformation works of Al-Bustan tent. 

§31 Note:  
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• Lot 1 site is situated on the East side of the West Bank barrier, in Area B, and doesn’t 

need specific access permits.  

• Lot 2A site is located in East Jerusalem, in Area C, on the West side of the West Bank 

barrier and all staff will need to have access to Jerusalem (I.D. or permit).  

• Lot 2B, 3A, and 3B sites are located in East Jerusalem, on the West side of the West 

Bank barrier and all staff will need to have access to Jerusalem (I.D. or permit).  

§32 When tendering for all lots, the tenderer may not offer discounts or better conditions in 

his tender in case these lots were to be awarded to him.  

§33 All sub-lots will have to be performed in parallel and at the same time. For this reason, 

tenderers indicate in their tenders their order of preference for the awarding of these 

lots. 

  See Form 3: Awarding Preferences 

§34 In case the Tenderer is applying for and wins more lots than their financial capacity or 

technical aptitude allows, their order of preference will be taken into account. 

2.4 Items 

§35 Each lot of this contract consists of the following items:  

 see Annex 1: Bill of quantities  

§36 These items are pooled in lots, each of which form one single contract. It is not possible 

to tender for one or several items only and the tenderer must submit price quotations for 

all items of a same lot. 

2.5 Duration of the public contract 

§37 For each of the lots, the contract starts upon award notification and expires upon final 

acceptance. No renewal of the contract is provided for. 

2.6 Variants 

§38 Each tenderer may submit only one tender. Variants are forbidden. 

2.7 Quantities 

§39 Quantities will be determined in order forms. The presumed quantities mentioned in 

Annex 1: Bill of quantities are for information purposes only. 

§40 The tenderer is required, under penalty of substantial irregularity of his tender, to quote 

prices for both items 11.04 and 11.05. However, the contracting authority maintains the 

right to order any of these two options. 
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3 Procedure 

3.1 Award procedure 

§41 This contract is awarded in accordance with Art. 41, § 1, 2° of the Law of 17 June 2016 

pursuant to a direct negotiated procedure with publication. 

3.2 Publication 

3.2.1 Official notification 

§42 This contract is officially advertised in the Belgian Public Tender bulletin (via e-

notification). 

3.2.2 Further notification 

§43 These Tender Specifications are posted on the website of Enabel (www.enabel.be). 

§44 The contract notice was also advertised through: 

• The Organisation for Economic Cooperation and Development (OECD) website

• Jobs.ps portal in Palestine (https://www.jobs.ps).

3.3 Information 

§45 The awarding of this contract is coordinated by the Expert in Contracting and 

Administration (Mohammed Dahlan – mohammed.dahlan@enabel.be). Throughout 

this procedure all contacts between the contracting authority and the (prospective) 

tenderers about this contract will exclusively pass through this service. (Prospective) 

tenderers are prohibited to contact the contracting authority in any other way with 

regards to this contract, unless otherwise stipulated in these Tender Specifications. 

§46 Until 29th August 2023 inclusive, candidate-tenderers may ask questions about these 

Tender Specifications and the public contract. Questions will be in writing to the above-

mentioned person and they will be answered in the order received. The complete 

overview of questions asked will be available at the address mentioned above as from 

31st August 2023. 

§47 Until the notification of the award decision no information will be given about the 

evolution of the procedure. 

§48 The procurement documents can be consulted free of charge at the following internet 

address: https://www.enabel.be/content/enabel-tenders 

§49 The tenderer is to submit his tender after reading and taking into account any 

corrections made to the Tender Specifications that are published on the Enabel website 

or that are sent to him by e-mail. To do so, when the tenderer has downloaded the Tender 

Specifications, it is strongly advised that (s)he gives his coordinates to the above-

mentioned public official by sending an email expressing their interest. 

https://www.jobs.ps/
mailto:mohammed.dahlan@enabel.be
https://www.enabel.be/content/enabel-tenders
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§50 The tenderer is required to report immediately any gap, error or omission in the 

procurement documents that precludes him from establishing his price or compare 

tenders, within ten days at the latest before the deadline for receipt of tenders. 

3.3.1 Site Visit 

§51 The Contracting Authority also organises for tenderers, guided visits to the sites of 

each lot: 

Date 
Time 
(EET -Palestinian 
time) 

Lots Sublot 
GPS 
location 

Address 

23rd August 
2023 

10:00-10:30 1 - 
31.776609, 
35.265935 

Al-Eskan street 
(opposite to 
Ezariyeh youth 
club), Ezariyeh 

11:15-12:00 

2 

2B 
31.831202, 
35.224449 

Khalil El-Sakakini 
Street, Beit Hanina 

12:15-12:45 2A 
31.833370, 
35.182658 

Nabi Samuel main 
street (opposite to 
the village school), 
Nabi Samuel 

24th  August 
2023 

10:00-10:30 

3 

3A 
31.770793, 
35.234632 

Silwan’s pool, 
Silwan 

10:40-11:10 3B 
31.768032, 
35.234949 

Al-Bustan 
neighborhoud, 
Silwan 

§52 Transportation: interested tenderers need to ensure their transportation to the sites by 

their own means. 

§53 Participation is optional but highly recommended. 

§54 The tenderer is supposed to submit his/her tender after reading and taking into account 

any corrections made to the contract notice or the tender documents that are published 

at the above-mentioned website and/or sent to him/her by electronic mail. 

3.3.2 Information meeting 

§55 Information meeting for all lots will be held online, on 24th August 2023, at 01:00 PM 

(EET = Palestinian time). Interested tenderers are invited to join using the following 

details: 

 Click here to join the meeting

 Meeting ID: 314 078 493 825

 Passcode: gmFb54

§56 Questions raised by tenderers during the information meeting will be written down and 

answered collectively to all interested bidders and published at the address mentioned 

at the following address: https://www.enabel.be/content/enabel-tenders. 

https://teams.microsoft.com/l/meetup-join/19%3ameeting_NGE0YWM5MzQtNmE5ZS00NjdjLTk3NzktMmI2OGIwNmVjODcy%40thread.v2/0?context=%7b%22Tid%22%3a%228552ee09-2fab-421d-9ef7-664207bcf596%22%2c%22Oid%22%3a%22b0d7235b-d46d-4190-b240-6acb976cbab0%22%7d
https://www.enabel.be/content/enabel-tenders
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3.4 Tender Preparation, submission and opening 

3.4.1 Data to be included in the tender 

§57 The tenderer must use the tender forms in annex.  

 See. Forms,p.49 

§58 The tender and the annexes to the tender form are drawn up in English. 

§59 Submitted tender shall include the following: 

1° One original copy of the completed tender document (the present document, 71 

pages): 

o This document must be filled electronically, then printed completely (page 1 to 

71), signed, and stamped on A4 paper. 

o For filling in the pdf forms, we recommend using the free software Adobe 

Acrobat Reader, which can be downloaded for free here:  

 https://get.adobe.com/uk/reader/ 

or an equivalent program.  

o Printing in black and white and on both sides of paper is encouraged. 

o Do not use sophisticated spiral binding or plastic covers: simply staple it in the 

upper-left corner or use a binder clip. 

o None of the forms shall be filled by hand except for the signature field.  

o The tenderer must use the tender forms provided. 

2° One original copy of the completed Annex 1: Bill of quantities (see p.44): 

o This document must be filled electronically, then printed, signed, and stamped 

on A4 paper. 

o Printing in black and white and on both sides of paper is encouraged. 

o Do not use sophisticated spiral binding or plastic covers: simply staple it in the 

upper-left corner or use a binder clip. 

o None of the sheets shall be filled by hand except for the signature field. 

o The total price offer in Annex 1 must be reported accurately in the Tender 

Document, in 1Form ( 2 )- Prices, p.50. 

3° One original copy of the requested certificates, CVs and other documents 

requested in 6-Selection file and summarized in Part 9 -Checklist of documents 

to be joined to the tender, p.70 .These documents shall be printed in A4 paper, 

signed and stamped. All documents authored by the interested tenderer (CVs, list 

of equipment, declarations on honour, power of attorney, joint venture 

agreement, etc.) must be written in English. Documents authored by a third 

party (completion certificates, incorporation certificates, etc.) can be written in 

English, Arabic, Hebrew, French, Dutch or German. 

 

4° One electronic copy of the following documents, on a CD or DVD: 

o The filled tender document in pdf format (as initially filled, not scanned) 

o The filled Annex 1: Bill of quantities in .xls or compatible spreadsheet format; 

o Annex 2: Set of plans (architectural, electrical, structural and mechanical) as 

provided, in .pdf and/or .dwg format 

https://get.adobe.com/uk/reader/
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o Annex 3: Technical specifications – as provided. 

5° The CD/DVD shall be labelled with the reference number “PZA170421T-10029” 

with the reference lot(s), the name of the tenderer and be signed and stamped. 

Alternatively, the above-mentioned documents may be printed on paper in a 

suitable format, signed and stamped, but this is not encouraged for 

environmental and archiving space reasons. 

6° The printed documents and the CD/DVD must be submitted in a properly sealed 

and stamped envelope, on which the provided envelope cover page (see ) will be 

glued, after being duly filled and printed.  

§60 The tender and all accompanying documents have to be numbered and signed (original 

hand-written signature) by the tenderer or his/her representative. The same applies to 

any alteration, deletion or note made to this document. This also applies to erasures and 

alterations, additions or changes made by means of a correction ribbon or correcting 

fluid. 

§61 The representative must clearly state that (s)he is authorised to commit the tenderer. 

§62 If the tenderer is a company/association without legal body status, formed by separate 

natural or legal persons (temporary group or temporary partnership), the tender must 

be signed by each of these persons. 

§63 When applying for the more than one lots, the tenderer will submit only one 

tender with one single tender document, one Annex 1: Bill of quantities per lot and one 

single CD/DVD in a single envelope, mentioning on it only the references of the lots for 

which (s)he is applying. 

§64 By submitting a tender, the tenderer automatically renounces to his own general or 

specific sales conditions, even if these are mentioned in any of the annexes to his tender. 

§65 The tenderer clearly designates in his tender which information is confidential and/or 

relates to technical or business secrets and may therefore not be divulged by the 

contracting authority.  

3.4.2 Period the tender is valid 

§66 The tenderers remain bound by their tender for a period of 90 calendar days from the 

tender reception deadline date. 

3.4.3 Price determination 

§67 All prices shall be given in EUR (euros) and rounded off to two figures after the decimal 

point. 

§68 This contract is a price-schedule contract, i.e. a contract in which only the unit prices are 

lump-sum prices. The price to be paid will be obtained by applying the unit prices 

mentioned in the inventory to the quantities actually performed. 

§69 In accordance with Article 37 of the Royal Decree of 18 April 2017, the contracting 

authority may for the purpose of verifying the prices carry out an audit of any and all 

accounting documents and perform on-the-spot checks with a view of verifying the 

correctness of the indications supplied. 
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3.4.4 Elements included in the price 

§70 The tenderer is to include in his unit and global prices any charges and taxes generally 

applied to works, with the exception of the value-added tax. 

§71 In the unit and global prices for the contract for works any costs, measures and charges 

applied to the performance of the contract, namely: 

7° Where applicable, the measures imposed by occupational safety and worker 

health legislation; 

8° All the works and supplies, such as bracing, sheet piling and drainage, necessary 

to prevent landslips and other damage and to remedy these if necessary; 

9° The perfect preservation, possible shift and redeployment of cables and pipes 

which might be encountered during excavation, earthworks and dredging, 

provided that these achievements are not the legal responsibility of the owners of 

such cables and pipes; 

10° Removal, within the confines of the excavations, earthworks and dredging which 

may be necessary for construction of the structure, of: 

a. Earth, mud and gravel, stones, rubble, riprap of any kind, masonry 

remains, turf, plants, bushes, stumps, roots, coppices, debris and waste 

materials; 

b. Any rock regardless of size where the procurement documents state that 

the earthworks, excavation and dredging are to be carried out in land 

known to be rocky, and in the absence of this statement, any rock and any 

blocks of masonry or concrete the individual volume of which does not 

exceed half a cubic metre; 

11° The transportation and removal of excavated material, either away from the 

property of the contracting authority, or to locations within the sites for re-use, 

or to designated dumping sites, in accordance with the requirements of the 

procurement documents; 

12° All overheads, incidental expenses and maintenance costs during contractual 

performance and the warranty period; 

13° Charges related to water, electricity or fuel during the works implementation. If 

the contractor is planning to consume water or electricity from the existing 

facilities networks, (s)he shall find an agreement for the modality of its metering 

and reimbursement with the body usually paying these bills  before the start of 

the works; 

14° All costs related to repairing, replacing and/or reinstalling any built or equipment 

element that was damaged or made dysfunctionnal because of the works; 

15° Customs and excise duties; 

16° Acceptance costs (see related articles) and inspection, testing and comissioning 

costs (e.g. civil defense, electricity distribution companies, etc.). 

§72 All the works which, by their nature, depend on or are associated with those described 

in the procurement documents are also included in the contract price. 

3.4.5 The right to submit tenders 

§73 Without prejudice to any variants, the tenderer may only submit one tender only per 

contract. 
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3.4.6 Tender submission deadline and location 

§74 The tender must be received before Monday 11th September 2023 at 03:00 PM 

(EET = Palestinian time) at one of the following addresses: 

 Enabel, Belgian Development Agency, Consulate General of Belgium, 5 Baibars

Street, Sheikh Jarrah, Jerusalem 

 Enabel - Belgian Development Agency, Royal Center, 7th Floor, Al Balou’, Mecca

Street, Al Bireh – Ramallah and Al Bireh Governorate 

§75 It may be submitted either: 

• By mail (standard mail or registered mail). In this case, the sealed envelope is put in a

second closed envelope addressed to: Enabel, Belgian Development Agency, Consulate

General of Belgium, 5 Baibars Street, Sheikh Jarrah, Jerusalem. The delivery record

makes proof of compliance with the time-limit for receipt.

• Delivered by hand directly to the Contracting Authority against a signed and dated

receipt. In this case, the acknowledgment of receipt makes proof of compliance with

the time-limit for receipt.

§76 Tenders for lots 1, 2, and 3 can be delivered indiscriminately to any of the two above-

mentioned addresses.  

§77 The service can be reached on working days during office hours: from 9 am to 4 pm. 

3.4.7 Change or withdrawal of a tender that has already been submitted 

§78 When a tenderer wants to change or withdraw a tender already submitted this must be 

done in accordance with the provisions of Article 43 and 85 of the Royal Decree of 18 

April 2017.  

§79 To change or withdraw a tender already sent or submitted, a written statement is 

required, which will be correctly signed by the tenderer or his representative. The 

subject-matter and the scope of the changes must be indicated in detail. Any withdrawal 

must be unconditional. 

§80 The withdrawal may also be communicated by email, provided that it is confirmed by 

registered letter deposited at the post office or against acknowledgement of receipt at the 

latest the day before the tender acceptance deadline. 

3.4.8 Opening of Tenders 

§81 The tenders must be in the possession of the contracting authority before the date and 

time specified in §74, p. 17.  The tenders shall be opened behind closed doors. 

3.5 Selection of Tenderers and evaluation of Tenders 

3.5.1 Overview of the procedure 

§82 In a first phase, the tenders submitted by the selected tenderers will be evaluated as to 

formal and material regularity.  
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§83 The contracting authority reserves the right to have the irregularities in the tenderers’ 

tender regularised during the negotiations. 

§84 In a second phase, the formally and materially regular tenders will be evaluated as to 

content by an evaluation commission. The contracting authority will restrict the number 

of tenders to be negotiated by applying the award criterion stated in the procurement 

documents. This evaluation will be conducted on the basis of the award criterion 

‘price/cost’ given in these Tender Specifications and aims to setting a shortlist of 

tenderers with whom negotiations will be conducted. Maximum three tenderers may be 

included in the shortlist.  

§85 Then, the negotiation phase follows. With a view of improving the contents of the 

tenders, the contracting authority may negotiate with tenderers the initial tenders and 

all subsequent tenders that they have submitted, except final tenders. The minimum 

requirements and the award criteria are not negotiable. However, the contracting 

authority may also decide not to negotiate. In this case, the initial tender is the final 

tender. 

§86 When the contracting authority intends to conclude the negotiations, it will so advise the 

remaining tenderers and will set a common deadline for the submission of any BAFOs.  

Once negotiations are closed, the BAFO will be compared with the exclusion, selection 

and ‘price/cost’ award criteria. The tenderer whose regular BAFO is the best value for 

money will be appointed the contractor for this contract. 

§87 The BAFOs of the tenderers with whom negotiations have been conducted will be 

evaluated as to their regularity. Irregular BAFOs will be excluded. 

§88 Only the regular BAFOs will be considered and assessed against the award criteria. 

§89 The contracting authority reserves the right to review the procedure set out above in line 

with the principle of processing equality and transparency. 

3.5.2 Selection of tenderers 

3.5.2.1 Exclusion grounds 

§90 By submitting this tender, the tenderer certifies that he is not in any of the cases of 

exclusion listed in the Articles 67 – 70 of the Law of 17 June 2016 and the Articles 61 – 

64 of the Royal Decree of 18 April 2017.  

§91 The contracting authority will verify the accuracy of this Declaration on honour for the 

tenderer with the best ranked tender. For that purpose, the contracting authority will 

ask the tenderer concerned to provide information or documents allowing the 

contracting authority to verify the tenderer's personal situation by the fastest means and 

within the term set by the contracting authority. The contracting authority will itself ask 

for information or documents that it can obtain free of charge by digital means from the 

instances that manage the information or documents. 

3.5.2.2 Selection criteria  

§92 Moreover, by means of the documents requested, the tenderer must prove that he is 

sufficiently capable, from an economic and financial as well as from a technical point of 

view, to successfully perform this public contract. 
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§93 Only tenders from tenderers who meet the selection criteria are taken into consideration 

in order to participate in the comparison of tenders on the basis of the award criteria set 

out below, subject to the regularity of these tenders. 

§94 The selection criteria are the following: 

1° Economic and financial capacity - average annual turnover.  

2° Economic and financial capacity - financial resources (working capital).  

3° Technical aptitude – staff. 

4° Technical aptitude – references of experience with certificates of completion. 

§95 In view of the qualitative selection of tenderers and in conformity with Art. 67 to 74 of 

the Royal Decree of 18 April 2017, for this contract the tenderer must add to his/her 

tender documents a selection file with the information requested with regards to his/her 

financial capacity as well as his/her technical capacity. 

§96 A tenderer may, if necessary and for a specific contract, submit the capacities of other 

entities, whatever the legal nature of the relations existing between himself and these 

entities. In that case, (s)he must prove to the Contracting Authority that, for the 

performance of the contract, (s)he shall have the necessary resources by presenting the 

commitment of these entities to make such resources available to the service provider. 

Under the same conditions, a group of candidates or of tenderers can submit the 

capacities of the group’s participants or those of other entities. 

3.5.3 Award criteria 

§97 The contracting authority will choose the regular tender that it finds being most 

economically advantageous, taking account of the following criteria: award on the basis 

of the price using the following formula: 

Points tender A = amount of lowest tender * 100 

       amount of tender A 

 

§98 The contract will be awarded to the tenderer with the highest final score, after the 

contracting authority has verified the accuracy of the Declaration on honour of this 

tenderer and provided the check shows that the Declaration on honour corresponds with 

reality. 

§99 The award criterion is evaluated as follows: the total initial price will be considered.  

3.5.4 Awarding the public contract 

§100 The contract will be awarded to the tenderer who have submitted the most economically 

advantageous, possibly improved, tender. 

§101 Notice though that, in accordance with Art. 85 of the Law of 17 June 2016, there is no 

obligation for the contracting authority to award the contract. 

§102 The contracting authority may either decide not to award the contract, either redo the 

procedure, if necessary through another award procedure. 

§103 The contracting authority also reserves the right to award only certain lot(s) and to 

decide that the other lots will be the subject matter of one or more new contracts, if 

necessary according to another award procedure in accordance with Article 58 §1, ¶3. 
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3.5.5 Concluding the public contract 

§104 In accordance with Art. 88 of the Royal Decree of 18 April 2017, the contract occurs 

through the notification to the selected tenderer of the approval of his/her tender.  

§105 Notification is by scanned letter attached to an email, with the original letter sent by 

registered mail or handed by hand upon signed receipt within five calendar days. 

§106 So, the full contract consists of a contract awarded by Enabel to the chosen tenderer in 

accordance with: 

5° These Tender Specifications and its annexes, 

6° The approved tender and all its annexes, 

7° The letter of notification of the award decision, 

8° If any, minutes of the information session and/or clarifications and/or the 

addendum, 

9° Any later documents that are accepted and signed by both parties, as appropriate.  
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4 Specific contractual and administrative conditions 

§107 This chapter of these Tender Specifications holds the specific provisions that apply to 

this public contract by way of derogation from the 'General Implementing Rules for 

public procurement and for concessions for public works’ of the Royal Decree of 14 

January 2013, hereinafter referred to as 'GIR', or as a complement or an elaboration 

thereof. The numbering of the articles below (between brackets) follows the numbering 

of the GIR articles. Unless indicated, the relevant provisions of the General 

Implementing Rules (GIR) apply in full. 

§108 These Tender Specifications derogate derogate Articles 25. §2 and 26 of the General 

Implementing Rules – GIR (Royal Decree of 14 January 2013). 

4.1 Definitions (Art. 2) 

§109 The following definitions apply to this contract: 

§110 Managing official: The official or any other person who manages and controls the 

performance of the contract; 

§111 Performance bond: Financial collateral given by the contractor to ensure he will fulfil his 

obligations until final and good performance of the contract; 

§112 Acceptance: Observation by the contracting authority that the performance by the 

contractor of all or part of the works, supplies or services is in compliance with good 

practice and with the terms and conditions of the contract; 

§113 Progress payment: Payment of an instalment under the contract after acceptance of 

performance; 

§114 Advance: Payment of part of the contract before acceptance of performance; 

§115 Amendment: Agreement established between the contracting parties during contract 

performance in view of changing documents applicable to the contract. 

4.2 Correspondence with the building contractor (Art. 10) 

§116 The usage of digital means for the purpose of exchanging during the performance of the 

contract is allowed and encouraged unless where indicated otherwise in these Tender 

Specifications. 

§117 In the latter cases, notifications of the contracting authority are sent to the domicile or 

the registered office mentioned in the tender. 

§118 Whether electronic means are used or not, communications, exchanges and storage of 

information take place in a way that ensures the integrity and confidentiality of data. 

4.3 Managing official (Art. 11) 

§119 The management and control of contract performance are entrusted to Mr. Alexis 

Doucet, Intervention Manager, assisted by Ms. Fatima Sarraj, National Technical 

Advisor. 
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§120 Once the contract is concluded, the managing official is the main contact point for the 

building contractor. Any correspondence or any questions with regards to the 

performance of the contract will be addressed to him, unless explicitly mentioned 

otherwise in these Tender Specifications (see namely, "Payments" below). 

§121 The managing official is fully competent for the follow-up of the satisfactory 

performance of the contract, including issuing service orders, drawing up reports and 

states of affairs, approving the services, progress reports and reviews. He or she may 

order any modifications to the contract with regards to its subject-matter provided that 

they remain within its scope. 

§122 However, the signing of amendments or any other decision or agreement implying 

derogation from the essential terms and conditions of the contract are not part of the 

competence of the managing official. For such decisions the contracting authority is 

represented as stipulated under point Contracting authority. 

4.4 Subcontractors (Art. 12 to 15) 

§123 The fact that the contractor entrusts all or part of his commitments to subcontractors 

does not relieve him of liability to the contracting authority. The latter does not recognise 

any contractual relation with third parties. 

§124 The contractor remains, in any case, solely liable to the contracting authority. 

§125 The building contractor undertakes to having the contract performed by the persons 

indicated in the tender, except for force majeure. The persons mentioned or their 

replacements are all deemed to effectively be involved in the performance of the contract. 

Any replacements must be approved by the contracting authority. 

4.5 Confidentiality (Art. 18) 

§126 The building contractor and his employees are bound by a duty of reserve concerning 

the information which comes to their knowledge during performance of this contract. 

This information may not under any circumstances be communicated to third parties 

without the written consent of the contracting authority. The building contractor may, 

nevertheless, list this contract as a reference, provided that he indicates its status 

correctly (e.g. ‘in performance’) and that the contracting authority has not withdrawn 

this consent due to poor contract performance. 

4.6 Insurance (Art. 24) 

§127 The contractor takes out insurance policies covering his liability for occupational 

accidents and its third party liability for the performance of the contract. 

§128 The contractor also takes out any other insurance policy imposed by the procurement 

documents. 

§129 Within thirty days from contract conclusion the contractor provides evidence that he has 

taken out these insurance policies through a certificate stating the extent of the liability 

covered required by the procurement documents. 
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§130 At any time during contract performance, the contractor provides such certificate within 

fifteen days following the reception of such a request from the contracting authority. 

4.7 Performance bond (Art. 25 to 33) 

§131 In derogation of article 25§2 of the Royal Decree of 14/01/2013, the performance bond 

is set at 10% of the total amount, excluding VAT, of the contract. The amount thus 

obtained will be rounded up to the nearest 10 euros. 

§132 In accordance with the legal and regulatory provisions, the performance bond may be 

constituted either of cash or of public funds or may take the form of a joint performance 

bond. 

§133 The performance bond may also take the form of a surety bond issued by a credit 

institution meeting the requirements of the law on the statute and control of credit 

institutions, or by an insurance company meeting the requirements of the law on control 

of insurance companies and approved for branch 15 (bonds). 

§134 By way of derogation from Article 26, the performance bond may be posted through an 

establishment that has its registered office outside Belgium. The contracting authority 

reserves the right to accept or refuse the posting of the bond through that institution. 

The contractor shall mention the name and address of this institution in the tender. This 

derogation is founded on the idea of providing possible local tenderers with an 

opportunity to submit a tender. This measure is made essential by the specific 

requirements of the contract.  

§135 The contractor must, within 30 calendar days from the day of contract conclusion, 

furnish proof that he or a third party has posted the bond in one of the ways set out 

below: 

10° in the case of cash, by transfer of the amount to the bpost bank account number 

of the Deposit and Consignment Office, Complete the following form:  

 https://finances.belgium.be/sites/default/files/01_marche_public.pdf   

as completely as possible and return it to the e-mail address:  

 info.cdcdck@minfin.fed.be 

After reception and validation of said form, an agent of Belgium’s Deposit and 

Consignment Office (Caisse des Dépôts et Consignations) will communicate the 

payment instructions (account number + communication) for posting the bond 

in cash;    

11° in the case of public funds, by depositing such funds, for the account of the 

Deposit and Consignment Office, with the State Cashier at the head office of the 

National Bank in Brussels or at one of its provincial agencies or with a public 

institution with an equivalent function 

12° in the case of a joint surety, by deposit via an institution that lawfully carries out 

this activity of a deed of joint surety with the Deposit and Consignment Office or 

with a public institution with an equivalent function 

13° in the case of a guarantee, by the deed of undertaking of the credit institution or 

the insurance company. 

§136 This proof must be provided as applicable by submission to the contracting authority of: 
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1° deposit receipt of the Deposit and Consignment Office or of a public institution 

with an equivalent function, or  

2° a debit notice issued by the credit institution or the insurance company; or 

3° the deposit certificate issued by the State Cashier or public institution with an 

equivalent function; or 

4° the original copy of the deed of joint surety stamped by the Depot and 

Consignment Office or by a public institution with an equivalent function; or 

5° ° the original copy of the deed of undertaking issued by the credit institution or 

the insurance company granting a guaranty. 

§137 These documents, signed by the depositor, must state why the performance bond was 

posted and its precise usage, consisting of a concise indication of the subject-matter of 

the contract and a reference to the procurement documents, as well as the name, first 

names and full address of the contractor and, where relevant, that of the third party that 

made the deposit on the contractor’s account, bearing the statement ‘lender’ or 

‘mandatary’ as appropriate. 

§138 The period of 30 calendar days specified above is suspended during the period of closure 

of the contractor’s business for paid annual holidays and the days off in lieu stipulated 

by regulation or by a collective binding labour agreement. 

§139 Proof that the required performance bond has been posted must be sent to the address 

that will be mentioned in the contract conclusion notification. 

§140 Request by the contractor for the acceptance procedure to be carried out: 

1° For provisional acceptance: This is equal to a request to release the first half of 

the performance bond 

2° For final acceptance: This is equal to a request to release the second half of the 

performance bond, or, in case no provisional acceptance applied, to release the 

whole of the performance bond. 

4.8 Conformity of performance (Art. 34) 

§141 The works must comply in all respects with the procurement documents. Even in the 

absence of technical specifications in the procurement documents, the works, supplies 

and services must comply in all aspects with good practice. 

4.9 Plans, documents, and objects prepared by the contracting authority 
(Art. 35) 

§142 At the request of the contractor, the contractor receives free of charge and where possible 

in digital form a complete set of plans that has served as the basis for awarding the 

contract. The contracting authority is liable for the conformity of these copies with the 

original plans. 

§143 The contractor preserves all the documents and correspondence relating to the award 

and performance of the contract and keeps these available to the contracting authority 

until final acceptance.  
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4.10 Detailed plans and work plans prepared by the contractor (Art. 36) 

§144 The contractor prepares at his own expense all the detailed plans and work plans it 

requires for successful performance of the contract. 

§145 The procurement documents specify which plans require approval by the contracting 

authority, which has 30 days to approve or reject the plans starting from the date on 

which they are submitted to it. 

§146 Any corrected documents are resubmitted for approval to the contracting authority, 

which has 15 days to approve them, provided that the corrections requested are not the 

result of new demands made by the contracting authority. 

4.10.1 Construction planning 

§147 How the planning is submitted is to be discussed with the managing official. 

§148 The first planning is to be introduced within 7 calendar days following tender award 

notification and it is to be updated every 15 days during construction. 

§149 This draft construction planning provides, in addition to deadlines for the ‘on-site’ works 

as such, the timing for the different preliminary achievements such as the establishment 

of documents prescribed by the technical provisions, implementation plans and detailed 

plans, calculation notes, selection of equipment and materials, including the approval of 

related documents, the supplies, workshop or factory work, preliminary tests and 

conformity tests, etc. 

§150 After it has been studied and remarks have been made and following approval of the 

contracting authority, the planning becomes contractually binding. 

4.10.2 Master plan 

§151 The building contractor undertakes to deliver a master plan to be approved by the 

contracting authority and its advisors within 15 calendar days following notification of 

contract conclusion. 

§152 This plan must sufficiently anticipate situations to allow the contracting authority to take 

decisions or provide answers or supply the documents that are incumbent upon it. 

§153 The master plan will be updated at least every month and must be consistent with the 

construction planning.  It will be aligned with the construction planning and will be 

based on the same document. 

§154 The contractor will be sole manager of the planning of all activities required to perform 

this procurement contract. 

§155 In particular he plans: 

1° Set dates for delivering implementation plans that he needs, 

2° The placing of orders to his suppliers and subcontractors,  

3° The presentation in due time of samples and technical forms of products 

submitted for preliminary technical acceptance, 

4° Measuring the works and the workshop manufacture period, 

5° Indication of deadlines dates for decisions to be taken by the contracting 

authority, 
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6° Indication of deadline dates for the conclusion of modifications to orders being 

elaborated, 

7° Indication of deadline dates for the achievement of works performed by other 

enterprises, 

8° Registration, in due time, of the measurements of the works, 

9° etc. 

4.10.3 Implementing documents 

§156 These plans take into account the Tender Specifications and technical provisions, the 

design drawings of the project developer and general architecture plans, stability plans, 

and special techniques plans annexed to these Tender Specifications. 

§157 All implementation plans and detail plans are to be submitted for approval to the 

contracting authority along with calculation notes, technical approvals, and technical 

forms and in particular those related to the works and the equipment listed below (non-

exhaustive list): 

1° Upgrade foundations in view of works planned 

2° Stability: plans for slabs, posts and beams, stairs, or any prefabricated component  

3° Sealing 

4° Finishing of rooms (walls, floor, and ceiling)  

5° Inside and outside drainage 

6° List of stones 

7° Roof covering, roof carpentry 

8° Façades 

9° Partition walls 

10° False ceilings 

11° Furniture based on tender documents 

12° Lights layout plan 

13° Plan of metal joinery (banisters, handrails, gangway, porch)  

14° List of inside joinery Plan of special techniques 

§158 The managing official may refuse technical forms which are partial, incomplete, or too 

commercial and do not provide the technical information required for assessment and 

approval. 

§159 Samples of ironware, heating, electricity or plumbing fixtures or any similar pieces will 

be submitted for approval to the managing official and for advice to the project 

developer's and the approved model will remain on the construction site until the 

placement of the last piece of its kind. 

§160 At the request of the contracting authority, the building contractor will also provide the 

following documents during the performance period: 

1° Samples of materials proposed corresponding to the technical forms (see 

“Samples” in Annex 3 - Technical Specifications) 

2° Colour shade cards to determine the choice of colours 

3° Test reports, technical manuals, technical approvals, technical forms, etc. (see 1.8 

“Material’s testing” in Annex 4 - Technical Specifications) 

4° Products or equipment used for this contract. 
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4.10.4 Establishment of "As Built" plans  

§161 During performance, the building contractor shall revise and update the plans to the last 

detail in order to accurately reproduce the works and installations and their specifics as 

built. 

§162 When the works are completed and in view of provisional acceptance of the works, the 

building contractor is to submit the complete plans and diagrams of the works and 

installations as built. 

§163 When the works are completed and in view of provisional acceptance, the building 

contractor is to submit the technical files including: 

1° technical specifications with brands names, types, origin of the equipment 

installed 

2° users’ manuals, explaining the functioning of all equipment 

3° maintenance manuals, explaining everything that needs to be done for the 

maintenance and care of the amenities and equipment (regular control and 

maintenance, list and codes of spare parts...) 

4° and test reports, tuning and adjustment reports. 

4.11 Changes to the public contract (Art. 37 to 38/19 and 80) 

4.11.1 Replacement of the contractor (Art. 38/3) 

§164 Provided that he meets the selection and exclusion criteria set out in this document, a 

new contractor may replace the contractor with whom the initial contract was agreed in 

cases other than those provided for in Art. 38/3 of the General Implementing Rules 

(GIR).  

§165 The contractor submits his request as quickly as possible by registered post, stating the 

reasons for this replacement and providing a detailed inventory of the state of the 

supplies and services already delivered, the new contractor's contact details and the 

documents and certificates which the contracting authority cannot access free of charge. 

§166 The replacement will be recorded in an amendment dated and signed by all three parties. 

The initial contractor remains liable to the contracting authority for the performance of 

the remainder of the contract.  

4.11.2 Revision of prices (Art. 38/7) 

§167 This public contract provides for a price revision. Only one price revision can be applied 

per year (upon the contract award anniversary date). 

§168 To calculate the price revision, the following formula applies: 

 𝑃 = 𝑃0 × (
𝑠

𝑆
× 0.4 +

𝑖

𝐼
× 0.4 + 0.2) 

• Lower-case letters relate to data that are valid on the date the price revision is applied. 

Capital letters relate to data that are available 10 days before the opening of the tenders. 

• P = Price after revision 

• Po = Price of the tender 

• S = salary costs (including social contributions): represents the average hourly wages 

of skilled workers, skilled workers and laborers, set by the Belgian National Joint 

Committee for the Construction Industry or local equivalent, increased by the overall 
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percentage of social charges and insurance, as accepted by the Belgian Federal Public 

Service Economy (category A) or local equivalent, 10 days before the opening of tenders  

• s = same average hourly wages as S but on the initial date of the monthly period 

considered in the progress payment 

• I = the index based on annual consumption on the internal market of the main 

materials and raw materials, established by the Belgian Federal Public Service (SPF) 

Economy (or local equivalent) for the calendar month preceding the date of opening of 

the offers 

• i = the same index, for the calendar month preceding the period of the progress 

payment 

§169 Each fraction is rounded to the 5th decimal. The products of the multiplication of each of 

the quotients thus obtained by the value of the corresponding parameter are then also 

rounded to the 5th decimal. 

§170 The price revision may only be applied if the price increase or decrease following the 

request or if the price revision request amounts to at least 3% of the price quoted in the 

tender (for the first price revision) or of the last price revised or imposed (as of the second 

price revision). 

4.11.3 Indemnities following the suspensions ordered by the contracting authority 
during performance (Art. 38/12) 

§171 The contracting authority reserves the right to suspend the performance of the contract 

for a given period, mainly when it considers that the contract cannot be performed 

without inconvenience at that time. 

§172 The performance period is extended by the period of delay caused by this suspension, 

provided that the contractual performance period has not expired. If it has expired, the 

return of fines for late performance will be agreed. 

§173 When activities are suspended, based on this clause, the contractor is required to take 

all necessary precautions, at his expense, to protect the services already performed and 

the materials from potential damage caused by unfavourable weather conditions, theft 

or other malicious acts. 

§174 The contractor has a right to damages for suspensions ordered by the contracting 

authority when: 

1° The suspension lasts in total longer than one twentieth of the performance period 

and at least ten working days or two calendar weeks, depending on whether the 

performance period is expressed in working days or calendar days. 

2° The suspension is not owing to unfavourable weather conditions. 

3° The suspension occurred during the contract performance period. 

§175 Within thirty days of their occurrence or the date on which the contractor or the 

contracting authority would normally have become aware of them, the contractor 

reports the facts or circumstances succinctly to the contracting authority and describes 

precisely their impact on the progress and cost of the contract.   

§176 As a reminder, in accordance with Article 80 of the Royal Decree of 14 January 2013, the 

building contractor is required to continue the works without interruption, 

notwithstanding any disputes which might result from the determination of the new 

prices. 
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§177 Any order amending the contract during performance of the contract is issued in writing.  

However, minor amendments need only be entered in the works logbook. 

§178 The orders or entries shall specify the changes to be made to the initial terms of the 

contract and to the plans. 

4.11.4 Setting unit or global prices – Calculation of the price 

§179 The unit or global prices of changed works, which the building contractor is bound to 

carry out, are determined in the following order of priority: 

1° In accordance with the unit or global prices of the approved tender. 

2° By default, in accordance with the unit or global prices inferred from the 

approved tender. 

3° By default, in accordance with the unit or global prices from another contract of 

Enabel. 

4° By default, in accordance with the unit or global prices to be agreed upon on the 

occasion. 

§180 In the latter case, the building contractor shall justify the new unit price by detailing the 

supplies, person-hours, equipment hours and general costs as well as profits. 

4.11.5 Setting unit or global prices – Procedure to follow 

§181 The building contractor submits his proposal for the execution of the complementary 

achievements or his new prices within 10 calendar days from the request of the managing 

official (unless the latter has specified a shorter deadline) and before executing the works 

considered. This proposal is submitted on the basis of a standard form that will be 

provided by the managing official and will come with all necessary annexes and 

justifications. 

§182 This form for agreed prices is established on the basis of a format from Enabel. The 

building contractor will attach at least the following annexes and documents to it: 

1° The amending order from the contracting authority and more in general the 

justification of the modification of the works 

2° The calculation of new unit or global prices 

3° The quantities to be implemented for the existing items and for any new items 

4° If appropriate, the tenders of subcontractors or suppliers consulted 

5° Any other documents he or she deems pertinent 

§183 After executing the achievement and at the latest upon establishment of the final 

settlement of account, the building contractor shall transfer the invoices that have been 

sent to him by subcontractors and suppliers to the managing official. He shall certify on 

these invoices not having received any credit note or compensation from the supplier or 

subcontractor for the invoice. 

§184 When the building contractor defaults on providing an acceptable new price proposal or 

when the contracting authority deems the proposal made unacceptable, the contracting 

authority will set the new unit or global price as of right, all rights of the building 

contractor being preserved. 
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4.11.6 Unforeseeable circumstances 

§185 As a rule, the contractor is not entitled to any modification of the contractual terms due 

to circumstances of which the contracting authority was unaware.  

§186 A decision of the Belgian State to suspend cooperation with a partner country is deemed 

to be unforeseeable circumstances within the meaning of this article. Should the Belgian 

State break off or cease activities which implies therefore the financing of this public 

contract, Enabel will do everything reasonable to agree a maximum compensation 

figure. 

4.12 Control and supervision of the public contract 

4.12.1 Scope of the control and supervision (Art. 39) 

§187 The contracting authority may have the preparation and the performance of the delivery 

supervised or controlled at any location by all appropriate means. 

§188 The contractor is required to provide the representatives of the contracting authority 

with all the information and facilities needed for carrying out their task. 

§189 The fact that such supervision or control has been carried out by the contracting 

authority does not release the contractor of its liability should delivery eventually be 

rejected due to defects of any kind. 

4.13 Technical acceptance procedures (Art. 41) 

§190 Concerning technical acceptance, it is necessary to distinguish between: 

1° Preliminary technical acceptance within the meaning of Article 42; and 

2° Ex post technical acceptance within the meaning of Article 43. 

§191 The contracting authority may waive all or part of the technical acceptance procedures 

where the contractor can prove that the products have been controlled by an 

independent body during their production, in accordance with the specifications of the 

procurement documents. In this respect, any other certification procedure in force in a 

Member State of the European Union is regarded as comparable to the Belgian 

conformity certification procedure and deemed equivalent . 

4.13.1 Preliminary technical acceptance (Art. 41 -42) 

§192 As a general rule, the products cannot be used unless they have been previously received 

by the managing official or his delegate. 

§193 All the proposed material is subject to approval by the contracting authority. This 

approval is obtained on the basis of preliminary technical sheets which are drawn up by 

the contractor and sent to the managing official. 

§194 The technical sheets present the supplies, material and equipment overall and give the 

specifications and selections retained within the framework of the project. 

§195 The contracting authority refuses to receive partial, incomplete technical sheets which 

do not provide the technical information necessary for examination and approval. 
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§196 As soon as the remarks are in the possession of the contractor, the latter takes them into 

account and completes the technical sheet in order to have it approved. 

§197 Technical acceptance can be carried out at different stages of production. 

§198 Products which, at a given stage, do not comply with the checks required, are declared 

not to be in a state of technical acceptance. 

§199 The contractor is responsible for the custody and conservation of these various products, 

taking into account the risks run by his company, until provisional acceptance of the 

work. 

§200 Except for approved products, the costs related to prior technical acceptance are borne 

by the contractor.  

§201 In any case, these costs include: 

1° costs related to the services of the receivers; these include travel and subsistence 

allowances for receivers. 

2° the costs associated with taking samples, packaging and transporting the 

samples, regardless of where the inspection takes place, 

3° the costs linked to the tests (preparations, manufacture of the test pieces, actual 

cost of the tests (for this purpose, the circulars relating to the fixing of the test 

prices are applicable)). 

4° costs related to the replacement of products with defects or damage. 

4.13.2 Ex post technical acceptance (Art. 43) 

§202 Ex post technical acceptance will obligatorily be carried out for any defects to works or 

equipment components that would have remained hidden after completion of the works. 

4.14 Performance period (Art. 76) 

§203 The building contractor is to complete the works within a period, calculated in calendar 

days as of the date set in the written service order to commence the works, of: 

Lot/Sub-lot 

Performance 

period / 

Calender days 

LOT 1: Ezariyeh Public Park: 120 

Sublot 2A: creation of a playground in Nabi Samuel 90 

Sublot 2B: transformation works of Al-Quds University outdoor 

campus in Beit Hanina 
120 

Sublot 3A: transformation works of JYCF playground 90 

Sublot 3B: transformation works of Al-Bustan tent 90 

 

§204 This deadline is to be counted as of the day put down in the written service order to 

commence the works. 
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§205 All sub-lots have to be implemented in parrallel and indepedently. In case the 

tenderer is awarded more than one lot, (s)he shall start the implementation immediately 

after the commencement order for all awared lots. 

4.15 Provision of land (Art. 77) 

§206 The building contractor shall bear all costs pertaining to land that is needed for the 

installation of his construction sites, storing supplies, preparing and handling materials 

as well as land needed for storing soil, excavated soil that is known to be unsuitable for 

reuse as landfill, material from demolition, general waste of any kind and excess earth. 

§207 He is liable, vis-à-vis adjoining landowners, for any damage to private property while 

achieving the works or storing the materials. 

§208 The enclosing hoardings may not be used for advertising.  

§209 No advertising is allowed on the sites used, except for ‘Construction site information’. 

4.16 Labour conditions (Art. 78) 

§210 All the legal, regulatory and contractual provisions relating to the general conditions of 

work and health and safety in the workplace will apply to all personnel on the 

contractor’s site. 

§211 The building contractor, all persons acting as a subcontractor at any stage and all persons 

providing personnel, shall be required to pay their respective personnel salaries, bonuses 

and allowances at the rates established by law, by collective agreements concluded by 

company agreements. 

§212 The building contractor shall keep available to the contracting authority at all times, at 

a location designated by the latter, a list, updated on a daily basis, of all the personnel it 

employs on the site. 

§213 This list contains at least the following personal information: the name; the first name; 

actual occupation per day on the construction site; the date of birth; the job title; 

qualifications. 

§214 The contact person appointed by the building contractor for the performance of this 

contract with the contracting authority will have to master the following languages: 

English and Arabic.  

4.16.1 Gender equality 

§215 In accordance with article 3, 3 ° of the law of January 12, 2007 “Gender Mainstreaming”, 

public procurement must take into account the possible differences between women and 

men (the gender dimension). The successful tenderer must therefore analyse according 

to the field concerned by the contract, whether there are differences between women and 

men. In carrying out the contract, he must therefore take account of the differences 

noted. 

§216 Communication must combat sexist stereotypes in terms of message, image and 

language, and take account of the different situations between women and men in the 

target audience. 
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4.17 Organisation of the construction site (Art. 79) 

§217 The building contractor shall comply with the local legal and regulatory provisions 

governing building works, road works, health and safety in the workplace as well as the 

provisions of collective, national, regional, local and company agreements. 

§218 During the performance of the works, the building contractor shall be required to 

maintain the security of the site for the duration of the works and, in the interests of his 

own appointees and the representatives of the contracting authority and third parties, to 

take all necessary measures to ensure their safety. 

§219 The building contractor shall, under his sole responsibility and at his own expense, take 

all necessary measures to ensure the protection, preservation and integrity of existing 

buildings and works. He shall also take all the precautions required by best building 

practices and any special circumstances to protect neighbouring properties and to 

prevent any disturbance to them through his fault. (S)he is to protect and maintain the 

existing borders of the area (steel angles). In case they are moved or removed, because 

of the contractor usage of his equipment or any other reason, the contractor is return 

these angles to their correct position as per the instructions provided by the Managing 

Official. The contractor is to cover and protect the works from the climatic conditions or 

misuse or negligence, etc., by providing a proper fence, nets and covers according to the 

Managing Official’s approval. The contractor, at his own expenses, shall repair any 

damages to the works caused by his negligence. 

§220 In particular, during each organisation/club opening hours, the contractor shall ensure: 

1° a total protection of the worksite from the intrusion of people and students 

(temporary doors, corridors and fences),  

2° a separate entrance is used for deliveries and workers access, 

3° no construction materials should be stored at the main entrance  of other facilities 

or in any other location accessible by people, 

4° for Lots 2A, 2B and 3A, the minimizing of noise and other disturbances during 

the working hours, 

5° for Lot 2A (Nabi Samuel) deliveries should take place outside of students’ entry 

and exit to the school, 

§221 The building contractor shall bear all costs of and implement all necessary measures to 

signal in daylight, at night as well as in fog, the construction sites and storage sites that 

are located where vehicles and pedestrians circulate. He is to completely enclose his sites 

along temporary or permanent sidewalks as well as along temporary or permanent traffic 

arteries. Such enclosing and hoarding will also ensure the protection of the construction 

site during the construction period against any outside intrusion. 

§222 The building contractor shall supply a purpose-made notification billboard for this 

construction site with dimensions and following the model offered by the contracting 

authority prior to starting the works. 

§223 This informative panel will be put in place when construction work starts in a place that 

is to be defined by the contracting authority. 



  

PZA170421T-10029– Tender documents  34 / 71 

4.18 Means of control (Art. 82) 

§224 The building contractor shall notify the contracting authority of the precise location of 

works in progress on its site, in his workshops and factories and on the premises of his 

subcontractors and suppliers. 

§225 Without prejudice to the technical acceptance operations to be carried out on site, the 

building contractor shall at all times grant to the managing official and the 

representatives appointed by the contracting authority free access to the sites of 

production, for the purposes of monitoring strict application of the contract, in 

particular concerning the origin and quality of the products. 

§226 If the building contractor uses products that have not been accepted or that do not meet 

the demands of the Tender Specifications, the managing official or his/her 

representative may forbid the further pursuit of the works concerned, until these refused 

products are replaced by others that meet the contract's conditions, without this decision 

generating an extension of the performance period or any entitlement to compensation. 

The building contractor is notified about the decision by means of a written report. 

4.19 Works logbook (Art. 83) 

§227 Upon contract conclusion notification, the building contractor makes the necessary 

Works logbooks available to Enabel. 

§228 Once the works have started, the building contractor shall supply 2 copies with all 

necessary information for establishing the Works logbooks on a daily basis to the 

contracting authority's representatives. This concerns: 

1° Weather conditions 

2° Interruptions to works caused by adverse weather conditions 

3° Working hours 

4° The number and capacity of workers employed on the site 

5° Materials supplied 

6° Equipment actually used and equipment out of service 

7° Unforeseen events 

8° Amending orders of minor impact 

9° The attachments and quantities performed for each item and in each zone of the 

construction site. The attachments constituting the true and detailed 

representation of all works performed, in quantity, dimensions and weights. 

§229 Delay in providing the above documents may result in the application of penalties. 

§230 When the building contractor does not formulate any remarks in due form and within 

above-mentioned deadlines, he is deemed to be in agreement with the annotations made 

in the logbooks or detailed attachments. 

§231 When these observations are not deemed justified, the building contractor will be 

notified accordingly by registered letter. 
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4.20 Liability of the building contractor (Art. 84) 

§232 The building contractor shall be held liable in respect of all works performed by him or 

his subcontractors until final acceptance of all works. During the warranty period, the 

building contractor shall carry out on the work, as required, all the works and repairs 

necessary to restore it to a good state of operation, and maintain it in this state. 

§233 Any repairs to shortcomings are performed in compliance with the instructions of the 

contracting authority. 

4.21 Means of action of the contracting authority (Art. 44-51 and 85-88) 

§234 The building contractor's default is not solely related to works as such but also to the 

whole of the building contractor’s obligations. 

§235 In order to avoid any impression of risk of partiality or connivance in the follow-up and 

control of the performance of the public contract, it is strictly forbidden to the building 

contractor to offer, directly or indirectly, gifts, meals or any other material or immaterial 

advantage, of whatever value, to appointees of the contracting authority who are 

concerned directly or indirectly by the follow-up and/or control of the performance of 

the contract, regardless of their hierarchical rank. 

§236 In case of violation, the contracting authority may impose a lump-sum fine to the 

building contractor for each violation, which can be to up to three times the amount 

obtained by adding up the (estimated) values of the advantage offered to the appointee 

and of the advantage that the contractor hoped to obtain by offering the advantage to the 

appointee. The contracting authority will decide independently about the application 

and the amount of this fine. 

§237 Moreover, in case of suspicion of fraud or of bad workmanship during performance, the 

building contractor may be required to demolish the whole or part of the works executed 

and to rebuild them. The costs of demolition and reconstruction will be borne by the 

building contractor or the contracting authority, according to whether the suspicion is 

found to be justified or not. 

§238 This clause is without prejudice to the possible application of other measures as of right 

provided in the GIR, namely the unilateral termination of the contract and/or the 

exclusion from procurement by the contracting authority for a determined duration. 

4.21.1 Failure of performance (Art. 44) 

§239 The contractor is considered to be in failure of performance under the contract: 

1° when the delivery is not carried out in accordance with the conditions specified 

in the procurement documents; 

2° at any time, when the delivery has not progressed in such a way that it can be fully 

completed on the due dates; 

3° when he does not observe written orders, which have been given in due form by 

the contracting authority. 

§240 Any failure to comply with the provisions of the public contract, including the non-

observance of orders of the contracting authority, is recorded in a report (‘process 

verbal’), a copy of which will be sent immediately to the contractor by registered mail. 
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§241 The contractor must repair the defects without any delay. He may assert his right of 

defence by registered letter addressed to the contracting authority within fifteen days 

from the date of dispatch of the report (process verbal). Silence on his part after this 

period shall be deemed acknowledgement of the reported facts. 

§242 Any defects detected that can be attributed to the contractor render him liable to one or 

more of the measures provided for in Articles 45 to 49, 86 -87. 

4.21.2 Special Penalties (Art. 45) 

§243 Because of the significance of the works, are burdened, without the need for notice and 

by the breach only, with a daily penalty of EUR 250 for every calendar day of non-

performance: 

1° Non-delivery of administrative and technical documents such as the 

Construction Planning mentioned in 4.10.1 Construction planning, p.25 or other 

plans or drawings defined in 4.10, because not having delivered the documents 

listed by the time set during construction site meetings or by administrative 

order. 

2° Absence from construction site meetings or coordination meetings: For every 

absence a penalty will be imposed to the building contractor who has not attended 

or has not been validly represented at meetings which he was supposed to attend. 

3° Delay in executing observations or administrative orders of the contracting 

authority's via the managing official. Where the lists of observations result from 

construction site visits, in particular for painting orders, or upon acceptance, 

have not been fulfilled by the time set by the managing official, the contractor will 

be penalised per calendar day of delay until performance is effectively carried out. 

4° Change of one of the key staff members without prior agreement of the 

contracting authority: A lump sum penalty is applied per day of default, ending 

when, either the managing official obtains the approval of the contracting 

authority for the new member’s being put in place, or the replaced member is re-

established in its duties, or both parties agree about a new person as a 

replacement that is jointly accepted. When the penalties are applied, these may 

in no case be recuperated retrospectively, even where agreement is found. 

§244 If a shortcoming to one of the stipulations mentioned above is found in accordance with 

Article 44 §2 of the Royal Decree of 14 January 2013, the contracting authority may allow 

a period to the building contractor to repair the shortcoming and to inform it about this 

reparation by registered mail. In this case, the contractor is notified of the deadline along 

with the failure of performance report mentioned in Art. 44 §2 of the Royal Decree of 14 

January 2013.  

§245 If no term is indicated in the registered letter the contractor is to repair the shortcomings 

without any further delay. 

4.21.3 Fines for delay (Art. 46 et seq. and 86) 

§246 The fines for delay differ from the penalties referred to in Article 45. They are due, 

without the need for notice, by the mere lapse of the performance period without the 

issuing of a report and they are automatically applied for the total number of days of 

delay. 

§247 Fines are calculated following the formula given in Article 86 §1. 
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§248 Regardless of the application of any fines for delay, the contractor indemnifies the 

contracting authority against damages for which it is liable towards third parties due to 

late performance of the contract. 

§249 In case the works being the subject-matter of these Tender Specifications were not 

completed within the period set in point 1.4.18, the following fine will be applied as of 

right for every working day of delay without the need for notice, simply by the expiry of 

the period in question: 

 𝑅 = 0.45 ×
(𝑀×𝑛2)

𝑁2  

Where: 

• R = the sum of the fines to be applied for a delay of n working days 

• M = the initial value of procurement 

• N = the number of working days initially specified for performance of the contract 

• n = the number of working days of delay. 

§250 However, if the factor M does not exceed EUR 75 000 and, at the same time, N does not 

exceed 150 working days, the denominator N2 will be replaced by 150 x N. 

§251 The different sub-lots (see Performance period (Art. 76), p. 31 ) are to be considered as 

separate parts, each of which has its own period N and value M, and will be deemed a 

distinct contract for the application of fines. 

§252 If the contract includes several parts or several stages, each of which has its own period 

N and value M, each of them will be deemed a distinct contract for the application of 

fines. 

§253 If, without setting parts or stages, the Tender Specifications stipulate that partial periods 

apply, failure to observe these will be penalised by special fines provided for in the 

Tender Specifications, or, in the absence of such a provision, by fines calculated in 

accordance with the formula referred to in Art. 86§1 of the Royal Decree of 14 January 

2013, in which the factors M and N refer to the total contract. However, the maximum 

of the fines relating to each partial period of P working days shall be: 

 𝑅𝑝𝑎𝑟 =
𝑀

20
×

𝑃

𝑁
 

4.21.4 Measures as of right (Art. 47 and 87) 

§254 When, upon expiry of the term given in Article 44, §2, the contractor has not taken action 

or has presented means deemed unjustified by the contracting authority, the contracting 

authority may apply the measures as of right described in paragraph 2. 

§255 However, the contracting authority may apply measures as of right without waiting for 

the expiry of the term given in Article 44, §2, when the contractor has explicitly 

recognised the defects detected. 

§256     The measures as of right are: 

1° Unilateral termination of the contract. In this case the entire performance bond, 

or if no bond has been posted an equivalent amount, is acquired as of right by the 

contracting authority as lump sum damages. This measure excludes the 

application of any fine for delay in performance in respect of the terminated part; 

2° Performance under regie of all or part of the non-performed public contract; 
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3° Conclusion of one or more replacement contracts with one or more third parties 

for all or part of the contract remaining to be performed. 

§257 The measures referred to in 1°, 2° and 3° will be taken at the expense and risk of the 

defaulting contractor. However, any fines or penalties imposed during the performance 

of a replacement contract will be borne by the new contractor. 

4.21.5 Other sanctions (Art. 48) 

§258 Without prejudice to the sanctions provided in these Tender Specifications, the 

contractor defaulting on performance may be excluded by the contracting authority from 

its public contracts for a three-year period. The contractor in question will be given the 

opportunity to present a defence and the reasoned decision will be notified to him. 

4.22 Acceptance, guarantee, and end of the public contract (Art. 64-65 
and 91-92) 

4.22.1 Entry and exit inventory of fixtures and state of property 

§259 Immediately after awarding but before the beginning of the implementation of any 

works, the Contractor shall carry out an inspection visit and draw a joint entry 

inventory of fixtures and state of property. This inspection by the contractor shall be 

carried out in the presence of the site manager, and the consultants in charge of the 

supervision of the works (and/or a representative of the Contracting Authority). In the 

report of the inventory, the Contractor shall mention any pre-existing defects in the site 

building and equipment, which are not related to the works. The report shall be dated 

and signed by the three parties and accompanied by a CD/DVD containing pictures 

(and/or videos) of all the rooms and spaces related to the works, including spaces where 

no works are planned to take place but which will be needed for passage of personnel or 

goods.  

§260 Immediately before the Contracting Authority takes possession of the building parts 

where the works have taken place (which may take place before or after the provisional 

acceptnce of the works – cf. below), an exit inventory shall be drawn up by the same 

parties as the entry inventory. Any damage or defect to the neighbouring spaces and any 

missing, damaged or dysfunctional piece of equipment shall be considered as not having 

existed before the works and as being the responsibility of the contractor, unless it is 

specifically mentionned in the entry inventory or documented on one of the 

pictures/videos annexed to it. 

4.22.2 Acceptance of the works performed (Art. 64-65 and 91-92) 

§261 The managing official will closely follow up the works during performance, with the 

assistance  of the National Technical Advisor and of the consultants in charge of the 

supervision. The works will not be accepted until after fulfilling audit checks, technical 

acceptance and prescribed tests. 

§262 As a general rule, the Contractor must always invite the Contracting Authority to inspect 

works that are going to be hidden (e.g. wall insulation, concrete reinforcement, etc) 

before they get so, and must document (by pictures, videos or other means) any such 

works. Such works will always be presumed as not compliant if they have neither been 

inspected nor properly documented. 
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§263 In the absence of the managing official, the National Technical Advisor has authority to 

approve supplies and inspect works in the name of the Contracting Authority. However, 

indications from the consultants in charge of supervision must be considered as 

indicative and may be contradicted at any time by the Contracting Authority. 

§264 Any change or deviation from what is indicated in the plans, bills of quantities and 

technical specifications, even if related to an apparent mistake in these documents, must 

be approved in writing by the Contracting Authority. In case of contradictory or 

ambiguous elements in these docuements, the Contracting Authority is solely authorised 

to interpret or clarify these elements and must do so in writing. The consultants in charge 

of the supervision may in no case give such interpretation or make any changes to the 

content of these documents without the Contracting Authority’s approval. 

§265 Within the framework of this contract, is planned: 

1° a partial provisional acceptance: provided upon submission of each progress 

payment 

2° a complete provisional acceptance: provided upon the completion of 

performance of the works forming the subject-matter of the contract 

3° a final acceptance: on expiry of a warranty period.  

§266 The total or partial taking of possession of the work by the contracting authority does 

not constitute provisional acceptance. 

§267 The contracting authority disposes of a verification term of thirty days starting on the 

date of Contractor’s notification, to carry out the acceptance formalities and to notify the 

result to the building contractor.  

§268 When the work is completed on the date set for its completion, and provided that the 

results of the technical acceptance inspections and prescribed tests are known, a report 

confirming provisional acceptance or refusing acceptance will be drawn up. 

§269 When the work is terminated before or after this date, the building contractor notifies 

the managing official thereof by e-mail, showing the exact date of dispatch, and requests, 

on that occasion, to proceed to provisional acceptance. Within 15 days after the date of 

receipt of the building contractor’s request, and provided that the results of the technical 

acceptance inspections and prescribed tests are known, a report confirming provisional 

acceptance or refusing acceptance will be drawn up. 

§270 The provisional acceptance visit shall not take place until all works are fully terminated. 

In case the contractor notifies the managing official that works are terminated but it 

appears during the technical acceptance inspection that works are not fully 

implemented, a report refusing the technical acceptance will be drawn up, the 

contractor’s notification is considered as void and the 15 day and 30 day deadlines set in

§267 and§269 do not apply from its date. Once the works are fully implemented, the 

contractor will have to send a new notification  as per §269. 

§271 Site security, including at night, shall be the building contractor’s responsibility until the 

complete provisional acceptance report is signed, even if the Contracting Authority has 

already taken posession of the site. 

4.22.3 Warranty 

§272 The warranty period commences on the date on which provisional acceptance is given 

and lasts for two years. 
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§273 Within 15 calendar days preceding the date of expiry of the warranty period, a report 

confirming final acceptance or refusing acceptance will be drawn up. 

§274 The building contractor shall be held liable in respect of all works performed by him or 

his subcontractors until final acceptance of all works. 

§275 During the warranty period, the building contractor shall carry out on the work, as 

required, all the works and repairs necessary to restore it to a good state of operation, 

and maintain it in this state. 

§276 However, after provisional acceptance, the building contractor will not be liable for 

damage the causes of which are not attributable to him. 

§277 The contractor who, during the warranty period, does certain works or partial works, 

shall restore the adjacent parts (such as paint, wallpaper, parquet floor...) if these have 

been damaged because of the repairs undertaken. 

§278 In buildings or other property that are being occupied the contractor may not hinder or 

endanger said occupation in any way for the performance of his works.  The contractor 

shall bear all costs for the measures needed for that purpose. 

§279 During the warranty period, which amounts to 1 year, the building contractor shall carry 

out on the work, as required, all the works and repairs necessary to restore it to a good 

state of operation, and maintain it in this state. 

§280 From the time of provisional acceptance and without prejudice to the provisions of 

paragraph 1 relating to its obligations during the warranty period, the building 

contractor shall be responsible for the solidity of the work and the proper execution of 

the works in accordance with Articles 1792 and 2270 of the Civil Code. 

§281 Any breach of the contractor's obligations during the warranty period will be reported 

(‘procès-verbal’) and lead to measures as of right, in accordance with Article 44 of the 

GIR. 

4.23 Price of the public contract in case of late performance (Art. 94) 

§282 The price of the works performed during a period of delay attributable to the building 

contractor will be calculated in accordance with whichever of the following procedures 

proves the more advantageous to the contracting authority: 

• by assigning to the constituent elements of the prices contractually specified for 

revision the values applicable during the period of delay in question; or    

• by assigning to each of these elements an average value (E) established as follows: 

 𝐸 =
_𝑒1×_𝑡1+_𝑒2×_𝑡2+⋯+_𝑒𝑛×_𝑡𝑛

𝑡1+𝑡2+⋯+𝑡𝑛
 

where: 

• e1, e2, ... en, represent the successive values of the element in question during the 

contractual period, which may be extended insofar as the delay is not attributable to 

the building contractor 

• t1, t2, ... tn, represent the corresponding periods for applying these values, expressed 

in months of 30 days, each fraction of a month being ignored and the periods of 

suspension of performance of the contract not being taken into consideration. 
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§283 The value of E is calculated to the second decimal place. 

4.24 Invoicing and payment of the works (Art. 66 et seq and 95) 

§284 Payment will be made within 30 days after submission and approval of the invoice. 

§285 In case more than one lot is awarded to the same tenderer, separate invoices shall be 

issued for each lot. 

§286 The invoice shows the full details of the works that justify the payment. The invoice is 

signed and dated and includes the statement ‘Certified true and sincere for the amount 

of EUR ……… (amount in words)’, as well as the reference “PZA170421T-10029”, 

indicating the lot and the name of the managing official: Mr Alexis Doucet. The invoice 

that does not include this reference cannot be paid. 

§287 The invoice address is: Enabel, Belgian Consulate General, Baibars Street 5, Jerusalem. 

§288 Payment will be made on the basis of the monthly progress reports that are established 

by the building contractor and the permanent supervisor and approved by the managing 

official after inspection and partial provisional acceptance.  

§289 For each item, the progress report includes: 

• Total quantities to be achieved in accordance with departure measurements 

• The quantities already achieved and registered in the progress report of the preceding 

month 

• The quantities achieved during the month 

• Total quantities achieved by the end of the month 

• The unit prices of the order 

• The total prices of the quantities achieved during the month for each of the items 

• The total price of the invoice of the month. 

§290 Attention: It should be understood that no advance payments may be requested 

and payment will be made only after performance and acceptance. 

§291 Payment will be by bank transfer only. 

§292 Payments will be made exclusively on the bank account specified by the tenderer in 

1Form ( 1 ) Identification of the tenderer, p.49. 

4.25 Litigation (Art. 73) 

§293 The competent courts of Brussels have exclusive jurisdiction over any dispute arising 

from the performance of this public contract. French or Dutch are the languages of 

proceedings. 

§294 The contracting authority will in no case be held liable for any damage caused to persons 

or property as a direct or indirect consequence of the activities required for the 

performance of this contract. The contractor indemnifies the contracting authority 

against any claims for compensation by third parties in this respect. 

§295 In case of ‘litigation’, i.e. court action, correspondence must (also) be sent to the 

following address:  
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 Enabel 

Legal unit of the Logistics and Acquisitions service (L&A) 

To the attention of Ms Inge Janssens 

rue Haute 147 

1000 Brussels 

Belgium 
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5 Terms of reference 

5.1 List of sites 

§296 The sites part of the scope of the works are:  

Managing organisation Lots Sublot GPS location of site Area 

Ezariyeh Youth Club 1 - 31.776609, 35.265935 Ezariyeh 

Nabi Samuel Coed 
School 

2 2A 31.833370, 35.182658 Nabi Samuel 

Al-Quds University 2B 31.831202, 35.224449 Beit Hanina 

JYCF (Jerusalem 
Youth Cultural Forum) 

3 3A 31.770793, 35.234632 Silwan 

Al-Bustan 3B 31.768032, 35.234949 

5.2 Description of the works 

§297 The works included in this tender are to create a semi-public spaces, which will be used 

by the managing entities and the end-users during the opening hours and open to the 

neighbouring community afterwards. The semi-public space in each site will consist 

mainly of the following: 

5.2.1 Lot 1: Ezariyeh Public Park 

§298 The site to be is to be transformed by maintenance/replacement of some of the furniture, 

floorings and fencing as well as providing a new cafeteria (container building), toilets 

units and providing shade.  

§299 The space is managed by Al-Ezariyeh Municipality and Al-Ezariyeh Youth Club. It will 

be used by the local community (users of the park; children coming to the youth club and 

their families). 

5.2.2 Lot 2A: Nabi Samuel Playground 

§300 This site involved a creation of a playground that will be used by the school and local 

community by adding some toys, flooring , urban furniture and a low fence with a gate. 

The works include providing an electric canopy for the school. 

§301 The space is managed by the school. It will be used by the local community (possibly 

children of the school) and the Nabi Samuel Feminist Organisation. 

5.2.3 Lot 2B: Al-Quds University outdoor campus 

§302 This site is to be transformed to provide a more welcoming entrance of the campus, 

increase accessibility and transform the cafeteria area by providing shade and spaces for 

students to eat and socialize.  
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§303 The space is managed by Al-Quds University. It will be used by the University users 

(students, teachers, and other potential end-users) as well as the neighbouring 

community. 

5.2.4 Lot 3A: JYCF playground 

§304 Works include internal rehabilitation of the playground and structural support for the 

first floor The works also include improving the external main facade of the building, 

relocating the toilets and the staircase inside the building, while creating a new music 

room in the ground floor.  

§305 The space is managed by the JYCF organisation. It will be used by the local community 

coming to the center and the children of the nearby kindergarten. 

5.2.5 Al-Bustan’s tent 

§306 The works include adding a fabric shade, supplying flexible furniture to use the space by 

the community in different occasions and minimal works that also include adding a fence 

and a gate. 

§307 The space is managed by Al-Bustan organisation. It will be used by the local community 

living in Al-Bustan neighborhoud.Sites list and location 

5.3 Constraints 

§308 Nabi Samuel is situated in the seam zone (Area C, inside the West Bank barrier).  

Palestinian construction in the village is banned. Israel retains full control over security 

and administration of the village.  

§309 Residents of the West Bank need an access permit to Jerusalem to access the site unless 

they are themselves residents of Nabi Samuel.  

§310 The nearby Al-Jeeb checkpoint can be crossed by anyone in the direction from Nabi 

Samuel to the West Bank, but in the direction from the West Bank to Nabi Samuel, is 

accessible only to a very limited number of people (residents of Nabi Samuel, BMC 

permit holders or diplomatic cars). West Bank residents with access permit to Jerusalem 

will therefore need to cross through Qalandiya checkpoint. Annexes to the terms of 

reference 

5.4 Annexes 

5.4.1 Annex 1: Bill of quantities 
5.4.2 Annex 2: Set of plans (architectural, electrical, structural and mechanical) 
5.4.3 Annex 3: Technical specifications 

All annexes can be downloaded at the following address:  

 https://www.enabel.be/public-procurement/ 

and selecting the country “Palestine”.  
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6 Selection file 

6.1 Economic and financial capacity 

6.1.1 Selection criterion 1: Annual turnover 

§311 In one of the past three financial years the tenderer must have achieved a minimum 

total turnover of: 

For participating in: Minimum annual turnover – (€) 

Lot 1 only 200,000.00  

Lot 2 only 330,000.00  

Lot 3 only 290,000.00  

 

§312 If participating in multiple lots, the tenderer is required to demonstrate a turnover that 

matches the combined total of the aforementioned amounts corresponding to all the lots 

that would be potentially awarded to them 

§313 In the case of a response to several lots, the criteria are accumulated (summation of all 

minimum annual turnovers required for all lots the tenderer participating in). 

§314 Tenderer shall include in his tender a statement on the total turnovers achieved during 

the past three financial years, unless total turnover is mentioned in the approved 

Financial Statements that can be consulted via the digital portal (i.e. Financial 

Statements deposited with the National Bank of Belgium, in a full or shortened 

accounting scheme in which the option of turnover achieved has been filled out). 

6.1.2 Selection criterion 2: Financial solvability 

§315 The tenderer must demonstrate access to, or availability of, financial resources such as 

liquid assets, unencumbered real assets, lines of credit, and other financial means, other 

than any contractual advance payments to meet: 

For participating in: Minimum financial resources – (€) 

Lot 1 only 80,000.00  

Lot 2 only 130,000.00  

Lot 3 only 150,000.00  

 
§316 If participating in multiple lots, the tenderer must provide evidence of access to, or 

availability of, financial resources that equal the total of the aforementioned amounts 

corresponding to each of the lots they would potentially be awarded. 

§317 The tenderer must also provide evidence of his financial solvability by demonstaring 

access to financial resources. The financial resources will initially be evaluated through 

the calculation of the working capital (current assets minus current liabilities) of the last 

year of accounting (2022). Should the tenderer show a lesser than required amount of 

working capital for the lot (s)he is being evaluated for, or should (s)he want to show 

access to additional financial resources to be able to be awarded more lots. 
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§318 This financial capacity will be evaluated on the basis of the approved Financial 

Statements of the last three years deposited with the National Bank of Belgium. 

Tenderers who have deposited their approved Financial Statements with the National 

Bank of Belgium do not have to include them in their tender since the contracting 

authority can consult them via the digital portal of the federal authority.  

§319 Tenderers who have not deposited their approved Financial Statements with the 

National Bank of Belgium for the last three financial years shall include them in their 

tender. This obligation also applies for recently approved Financial Statements that have 

not yet been deposited with the National Bank of Belgium because the legal deposit 

deadline has not yet expired. For individual undertakings it suffices to draw up a 

document that lists all assets and liabilities by an IEC/IAB accountant or a registered 

auditor. This document must be certified true by an IEC/IAB accountant or by the 

registered auditor, as appropriate. The document must present recent financial 

conditions (dated 6 months maximum from the tender opening date). In case the 

enterprise has not yet published its Financial Statements, an interim balance certified 

true by the IEC/IAB accountant or the registered auditor will do. 

§320 Foreign enterprises must also attach to their tender their approved Financial Statements 

for the last three financial years or a document listing all assets and liabilities of the 

enterprise. In case the enterprise has not yet published its Financial Statements, an 

interim balance certified true by an accountant or by a registered auditor or by the person 

or body with this function in the country concerned will do. 

§321 A tenderer may, where appropriate and for a particular contract, rely on the capacities 

of other entities, regardless of the legal nature of the links which he has with these 

entities. In that case, the following rules apply: 

1° Where an economic operator wants to rely on the capacities of other entities, it 

shall prove to the contracting authority that it will have at its disposal the 

resources necessary, for example, by producing a commitment by those entities 

to that effect. 

2° The contracting authority shall verify whether the entities on whose capacity the 

economic operator intends to rely fulfil the relevant selection criteria and whether 

there are grounds for exclusion. 

3° Where an economic operator relies on the capacities of other entities with regard 

to criteria relating to economic and financial standing, the contracting authority 

may require that the economic operator and those entities be jointly liable for the 

execution of the contract, provided the possibility of requiring joint liability has 

not been excluded as per procurement documents. 
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6.2 Technical Aptitude 

6.2.1 Selection Criterion 3: Disposal of sufficient staff 

§322 The tenderer shall dispose of staff that can perform the contract properly and meet the 

following requirements: 

No. 
Position/ Min. 
Requirements 

Total 
work 

projects 

(years) 

Minimum quantity required for 
being awarded: 

Any one  
lot 

Any two 
lots 

All lots 

1 
Project Manager  
(B.Sc in Civil/Arch 
Engineering) 

10 
1  

(part-time) 
1  

(full-time) 
1  

(full-time) 

2 
Site Engineer  
(B.Sc in Civil 
Engineering) 

7 
1  

(full-time) 
2  

(full-time) 
3  

(full-time) 

3 Foreman  7 
1  

(full-time) 
2  

(full-time) 
3  

(full-time) 

4 
Electrical Eng  
(B.Sc in Electrical 
Engineering) 

7 
1  

(part-time) 
1  

(full-time) 
1  

(full-time) 

5 
Mechanical Eng  
(B.Sc in Mechanical 
Engineering) 

7 
1  

(part-time) 
1  

(full-time) 
1  

(full-time) 

 

§323 The tenderer shall include in his tender an overview of staff that will be used for the 

performance of the contract, using the table on next page.The tenderer shall list the staff 

members' degrees (education) as well as their professional experience (number of years 

of post-graduate work experience in the construction sector), and their access to 

Jerusalem. Each staff proposed, including the foreman, shall be supported with a 

complete and up-to-date CV (2023) showing experience until present.The 

Contracting Authority reserves its right to request, during the works implementation, 

proofs of legal employment from relevant authorities of the different staff proposed in 

the tender. 

6.2.2 Selection Criterion 4: List the references/similar experience  

§324 In order to be selected for each of the lots of this contract, the tenderer must have 

relevant similar reference(s) carried out to the highest standard and to the client's full 

satisfaction, for the following minimum requirements:  amounts in Euro (): 

For 
participati
ng in: 

Date 

Minimum 
Number 
of 
contracts 

Each with 
a 
minimum 
amount 
of (€) 
incl. VAT: 

Minimum 
combined 
value of 
contracts (€) 
incl. VAT: 

Similarity 
check 

Lot 1 only Within 
last five 
years 
(from 
2018) 

At least 
three 
contracts 

50,000.00  320,000.00  Parks, 
playgrounds, 
semi-public 
and public 
building 

Lot 2 only 50,000.00  520,000.00  

Lot 3 only 50,000.00  460,000.00  
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external 
facilities, etc. 

 

§325 Regardless of the number of lots a tenderer is responding to, both the minimum required 

number of contracts and the minimum accepted amount for each contract will remain 

constant. However, in the event of responding to multiple lots, the required minimum 

combined value of accepted contracts will be aggregated. As a result, the tenderer must 

present experiences with a value equal to the total of the aforementioned amounts 

corresponding to each of the lots they could potentially be awarded. 

§326 The tenderer includes in his tender a list with the main works that have been executed 

including the amount and date as well as the public or private recipients. The works are 

backed by completion certificates drawn up or approved by the competent authority or, 

where the consignee was a private purchaser by certification of the private purchaser, or 

by default, by a simple statement of the building contractor. 

§327 Works shall be successfully and substantially completed  and  that  are similar to the 

proposed works. 

§328 Contracts which have been entirely (100%) subcontracted by the tenderer to another 

entity will not be considered as experience and shall not be listed. 

§329 For contracts implemented in consortium with other entities, only the amount of works 

really implemented by the tenderer shall be mentioned and considered as experience. 
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7 Forms 

Form ( 1 ) Identification of the tenderer 

Name of the company and legal form 

Nationality of the tenderer 
and of staff (if different) 

Domicile / 
registered office 

complete 
address 

Street name 

House number 

Zip code or neighbourhood 

City or village 

Country or territory 

Telephone number (with country code) 

National Social Security Office registration 
number or equivalent 

Enterprise number 

Represented by the 
undersigned 

Full Name 

Function 

Contact person 

Full Name 

Title / function 

Phone 

E-mail

If different: Project 
manager 

Full Name 

Phone 

E-mail

Bank account for 
payments 

 IBAN 

BIC/SWIFT 

Financial institution 

Account holder name 

First name: Place: 

Last name: Date: 

Duly authorised 
to sign this tender 
on behalf of: 

Signature and 
stamp: 
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Form ( 2 ) Prices 

By submitting this tender, the tenderer commits to performing this public contract in 

conformity with the provisions of the Tender Specifications and all of their annexes and 

explicitly declares accepting all conditions listed in the Tender Specifications and their annexes 

and renounces any derogatory provisions such as his own general sales conditions. 

Before filling this form, the tenderer shall fill his unit prices in Annex 1: Bill of quantities (see 

p.44). The unit prices and the global prices for each item in the inventory are established 

relative to the value of these items in relation to the total value of the tender. All general and 

financial costs as well as the profits are distributed between the various items in proportion to 

their weight. The tenderer commits to performing the public contract in accordance with the 

provisions of the Tender Specifications for the following prices, given in euros: 

 Price offer (without V.A.T) 

Total for Lot 1 (Ezariyeh Public Park) €  
 

 Price offer (without V.A.T) 

Lot 2A (Nabi Samuel Playground) €  

Lot 2B (Al-Quds University outdoor campus) €  

Total for Lot 2 (Beit Hanina and Nabi Samuel) €  
 

 Price offer (without V.A.T) 

Lot 3A (JYCF playground) €  

Lot 3B (Al-Bustan’s tent) €  

Total for Lot 3 (Silwan) €  

Should this tender be approved, the performance bond will be constituted under the conditions 

and deadlines stipulated in the Tender Specifications (see 4.7 Performance bond (Art. 25 to 

33), p.23. 

The confidential information and/or the information relating to technical, or business secrets 

is indicated clearly in the tender. 

In order to correctly compare the tenders, the duly signed documents mentioned under point 

3.4Tender Preparation, submission and opening ,must be attached to the tender. 

 

Certified true and sincere, 

First name:  Place:  

Last name:  Date:  

Duly authorised to sign 
this tender on behalf of: 

 
Signature and 
stamp: 

 

 

Management of VAT will depend on where the tenderers are registered. 
For tenderers registered with the Palestinian Authority, contracts will be exempted from VAT. Enabel will be in charge of 
obtaining a VAT exemption from the Palestinian Ministry of Finance for the entire contract immediately after awarding. The 
contractor will be issuing invoices with zero-VAT. 
For tenderers registered in Israel, Enabel will not be able to obtain a VAT exemption nor refund. VAT will therefore be paid by 
Enabel on each invoice on top of the prices mentioned in the financial offer. 
In both cases, the tenderer shall fill their prices without VAT as part of their financial offer in the tender. 
Please note that financial offers will be evaluated according to the cost actually incurred to the contracting authority. Therefore, 
for the evaluation of the award criterion, prices from tenderers registered in Palestine will be taken without VAT and be compared 
with prices with VAT for the tenderers registered in Israel. 
Reminder: joint venture agreements may be set up for this tender, including for the purpose of providing more competitive offers. 
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Form ( 3 ) Awarding Preferences 

The tenderer who wishes to submit a tender for several lots but be awarded a lesser amount of 

lots specifies here below the number of lots they wishes to be awarded and their order of 

preference in case they wins more lots than can be awarded according to their capacity. 

 
 

The tenderer wishes to be awarded  number of lots 

 
 

 

and his order of preference is: 

Most 
preferable 

 
Least 

preferable 
 

    

 
 

Certified true and sincere, 

First name:  Place:  

Last name:  Date:  

Duly authorised 
to sign this tender 
on behalf of: 

 
Signature and 
stamp: 
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Form ( 4 ) Declaration on honour – Exclusion grounds  

Hereby, I / we, acting as legal representative(s) of above-mentioned tenderer declare that the 
tenderer is not in any of the following cases of exclusion:  

1. The tenderer nor any of its directors was found guilty following an indefeasible 
judgement for one of the following offences:  

1° involvement in a criminal organisation   

2° corruption  

3° fraud  

4° terrorist offence, offence linked to terrorist activities or incitement to commit 

such offence, collusion or attempt to commit such an offence  

5° money laundering or financing of terrorism  

6° child labour and other trafficking in human beings  

7° employment of foreign citizens under illegal status 

8° establishment or creation of a shell company. 

The exclusions on the basis of this criterion apply for a 5-year term from the date of 
judgement.  

2. The tenderer which fails to fulfil his obligations relating to the payment of taxes or social 
security contributions for an amount in excess of EUR 3 000, except if the tenderer can 
demonstrate that a contracting authority owes him one or more unquestionable and due 
debts which are free of all foreseeable liabilities. These debts are at least of an amount equal 
to the one for which he is late in paying outstanding tax or social charges;  

3. when the tenderer is in a state of bankruptcy, liquidation, cessation of activities, judicial 
reorganisation , or has admitted bankruptcy , or is the subject of a liquidation procedure 
or judicial reorganisation, or in any similar situation resulting from a procedure of the 
same kind existing under other national regulations;  

4. The tenderer or one of its directors has committed serious professional misconduct 
which calls into question their integrity.  

 

The following are considered serious professional misconduct, among others:   

1°  A breach of Enabel’s Policy regarding sexual exploitation and abuse – June 2019 

2° A breach of Enabel’s Policy regarding fraud and corruption risk management – 

June 2019; 

3° A breach of a regulatory provision in applicable local legislation regarding sexual 

harassment in the workplace  

4° The tenderer was seriously guilty of misrepresentation or false documents when 

providing the information required for verification of the absence of grounds for 

exclusion or the satisfaction of the selection criteria, or concealed this 

information;  

5° Where Enabel has sufficient plausible evidence to conclude that the tenderer has 

committed acts, entered into agreements or entered into arrangements to distort 

competition.  

The presence of this tenderer on one of Enabel’s exclusion lists as a result of such an 
act/agreement/arrangement is considered to be sufficiently plausible an element.  

  

5. When a conflict of interest within the meaning of Article 6 of the Law cannot be remedied 
by other, less intrusive measures;  

6. When significant or persistent failures by the tenderer were detected during the execution 
of an essential obligation incumbent on him in the framework of a previous public contract, 
a previous contract placed with a contracting authority, when these failures have given rise 
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to measures as of right, damages or another comparable sanction;.  
 Failures to respect applicable obligations regarding environmental, social 
and labour rights under European Union law, national law, labour agreements or 
international provisions on environmental, social and labour rights are considered 
‘significant’.  
The presence of the tenderer on the exclusion list of Enabel because of such a failure serves 
as evidence.  

7. Restrictive measures have been taken vis-à-vis the contractor with a view of ending 
violations of international peace and security such as terrorism, human-rights violations, 
the destabilisation of sovereign states and de proliferation of weapons of mass destruction.  

8. The tenderer or one of its directors are on the lists of persons, groups or entities subject to 
United Nations, European Union or Belgian financial sanctions: 

 

For the United Nations, the lists can be consulted at the following address:  

https://finances.belgium.be/fr/tresorerie/sanctions-financieres/sanctions-internationales-
nations-unies   
 
For the European Union, the lists can be consulted at the following address:  
https://finances.belgium.be/fr/tresorerie/sanctions-financieres/sanctions-
europ%C3%A9ennes-ue 

https://eeas.europa.eu/headquarters/headquarters-homepage/8442/consolidated-list-
sanctions 
 
https://eeas.europa.eu/sites/eeas/files/restrictive_measures-2017-01-17-clean.pdf 
 
For Belgium:  

https://finances.belgium.be/fr/sur_le_spf/structure_et_services/administrations_generales
/tr%C3%A9sorerie/contr%C3%B4le-des-instruments-1-2 

 

9. If Enabel executes a project for another funder or donor, other grounds for exclusion may 
be added.  

The tenderer formally declares being able, when asked and without delay, to 
provide the relevant certificates and other kinds of supporting documents, except if:  

1° Enabel can directly obtain the supporting documents concerned by consulting a 

national database in a Member State that is accessible for free, provided the 

tenderer has given the required information (website address, responsible 

authority for providing the information, specific reference of the documents) so 

Enabel can obtain these, with concomitant permission to access them;  

2° Enabel already has said documents.  

 The tenderer formally agrees with Enabel accessing the supporting documents 
substantiating the information provided in this document.  

First name:  Place:  

Last name:  Date:  

Duly authorised 
to sign this tender 
on behalf of: 

 
Signature and 
stamp: 

 

 

 

https://finances.belgium.be/fr/tresorerie/sanctions-financieres/sanctions-internationales-nations-unies
https://finances.belgium.be/fr/tresorerie/sanctions-financieres/sanctions-internationales-nations-unies
https://finances.belgium.be/fr/tresorerie/sanctions-financieres/sanctions-européennes-ue
https://finances.belgium.be/fr/tresorerie/sanctions-financieres/sanctions-européennes-ue
https://eeas.europa.eu/headquarters/headquarters-homepage/8442/consolidated-list-sanctions
https://eeas.europa.eu/headquarters/headquarters-homepage/8442/consolidated-list-sanctions
https://eeas.europa.eu/sites/eeas/files/restrictive_measures-2017-01-17-clean.pdf
https://finances.belgium.be/fr/sur_le_spf/structure_et_services/administrations_generales/trésorerie/contrôle-des-instruments-1-2
https://finances.belgium.be/fr/sur_le_spf/structure_et_services/administrations_generales/trésorerie/contrôle-des-instruments-1-2
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Form ( 5 ) Integrity Statement of the tenderer 

Hereby, I / we, acting as legal representative(s) of above-mentioned tenderer, declare the 
following:  

1° Neither members of administration or employees, or any person or legal person 

with whom the tenderer has concluded an agreement in view of performing the 

public contract, may obtain or accept from a third party, for themselves of for any 

other person or legal person, an advantage appreciable in cash (for instance, gifts, 

bonuses or any other kind of benefits), directly or indirectly related to the 

activities of the person concerned for the account of Enabel. 

2° The board members, staff members or their partners have no financial or other 

interests in the businesses, organisations, etc. that have a direct or indirect link 

with Enabel (which could, for instance, bring about a conflict of interests).  

3° I have / we have read and understood the articles about deontology of this public 

contract (see 1.7.) as well as Enabel’s Policy regarding sexual exploitation and 

abuse and Enabel’s Policy regarding fraud and corruption risk management and 

I / we declare fully endorsing and respecting these articles. 

 

If above-mentioned public contract is awarded to the tenderer, I / we declare, moreover, 
agreeing with the following provisions:  

1° In order to avoid any impression of risk of partiality or connivance in the follow-

up and control of the performance of the public contract, it is strictly forbidden 

to the public contractor (i.e. members of the administration and workers) to offer, 

directly or indirectly, gifts, meals or any other material or immaterial advantage, 

of whatever value, to the employees of Enabel who are concerned, directly or 

indirectly, by the follow-up and/or control of the performance of the contract, 

regardless of their hierarchical rank. 

2° Any (public) contract will be terminated, once it appears that contract awarding 

or contract performance would have involved the obtaining or the offering of the 

above-mentioned advantages appreciable in cash. 

3° Any failure to comply with one or more of the deontological clauses will lead to 

the exclusion of the contractor from this and other public contracts for Enabel. 

Finally, the tenderer takes cognisance of the fact that Enabel reserves the right to lodge a 
complaint with the competent legal instances for all facts going against this statement and that 
all administrative and other costs resulting are borne by the tenderer. 

 

First name:  Place:  

Last name:  Date:  

Duly authorised 
to sign this tender 
on behalf of: 

 
Signature and 
stamp: 
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Form ( 6 ) Annual turnover 

The tenderer must complete the following table of financial data based on his annual accounts. 

 

Financial data 
Year 2020 

[EUR] 
Year 2021 

[EUR] 
Year 2022 

[EUR] 

Annual turnover, 
excluding this 
public contract10 

   

Current Assets11    

Current 
Liabilities12 

   

Average annual 
exchange rates 

1 ILS = 0.255 EUR 1 ILS = 0.261 EUR 1 ILS 0.283 EUR 

1 USD = 0.879 EUR 1 USD = 0.845 EUR 1 USD = 0.948 EUR 

 

First name:  Place:  

Last name:  Date:  

Duly authorised 
to sign this tender 
on behalf of: 

 
Signature and 
stamp: 

 

 
 
 
 
 
  

 
 
10 Last accounting year for which the entity's accounts have been closed. 
11 The gross inflow of economic benefits (cash, receivables, other assets) arising from the ordinary operating activities of the enterprise (such 
as sales of goods, sales of services, interest, royalties, and dividends) during the year. 
  A balance sheet account that represents the value of all assets that are reasonably expected to be converted into cash within one year in the 
normal course of business. Current assets include cash, accounts receivable, inventory, marketable securities, prepaid expenses and other 
liquid assets that can be readily converted to cash. 
12 A company's debts or obligations that are due within one year. Current liabilities appear on the company's balance sheet and include short 
term debt, accounts payable, accrued liabilities and other debts. 
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Form ( 7 ) Financial solvability 

 

Description Amount [€] 

Working capital 2022 

(= current Assets – current Liabilities( 
 

Other 
additional 
financial 
resources 
(specify) 

  

  

  

Total financial resources  

 
 
 

First name:  Place:  

Last name:  Date:  

Duly authorised 
to sign this tender 
on behalf of: 

 
Signature and 
stamp: 
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Form ( 8 ) Staff disposed  

Form(8).(A) Proposed personnel for lot °1  

Position Full name 

Total work 
projects 

(years) 

Educational degree 

C
V

 
a

tta
c

h
e

d
?

 

Project Manager     

Site Engineer     

Foreman     

Electrical Eng.     

Mechanical Eng.     

O
th

er
 (

sp
ec

if
y

) 

     

     

     

The tenderer shall attached to his tender the up-to-date CVs of all mentioned personnel. 

First name:  Place:  

Last name:  Date:  

Duly authorised 
to sign this tender 
on behalf of: 

 
Signature and 
stamp: 
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Form(8).(B) Proposed personnel for lot °2 

Position Full name 

Total 
work 

projects 

(years) 

Educational 
degree 

Access to 
Jerusalem  

(ID, permission 
certificate) 

C
V

 
a

tta
c

h
e

d
?

 

Project 
Manager 

     

Site 
Engineer 

     

Foreman      

Electrical 
Eng. 

     

Mechanic
al Eng. 

     

O
th

er
 (

sp
ec

if
y

)       

      

      

The tenderer shall attached to his tender the up-to-date CVs of all mentioned personnel. 

First name:  Place:  

Last name:  Date:  

Duly authorised 
to sign this tender 
on behalf of: 

 
Signature and 
stamp: 
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Form(8).(C) Proposed personnel for lot °3 

Position Full name 

Total 
work 

projects 

(years) 

Educational 
degree 

Access to 
Jerusalem  

(ID, permission 
certificate) 

C
V

 
a

tta
c

h
e

d
?

 

Project 
Manager 

     

Site 
Engineer 

     

Foreman      

Electrical 
Eng. 

     

Mechanic
al Eng. 

     

O
th

er
 (

sp
ec

if
y

)       

      

      

 
The tenderer shall attached to his tender the up-to-date CVs of all mentioned personnel. 
 

First name:  Place:  

Last name:  Date:  

Duly authorised 
to sign this tender 
on behalf of: 

 
Signature and 
stamp: 
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Form ( 9 ) List the references/similar experience  

 
List below the experience under contracts in the role of contractor or subcontractor completed within the last five years prior to the applications submission 
deadline (2018 – present). Start with the most recent. 

Description of the 
main works performed 

Final contract 
value 

Currency 
Role 
contractor/subcontractor 

Start date 
End date 
(provisional 
acceptance) 

Contracting authority 
Completion 
certificate 
attached? 
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Description of the 
main works performed 

Final contract 
value 

Currency 
Role 
contractor/subcontractor 

Start date 
End date 
(provisional 
acceptance) 

Contracting authority 
Completion 
certificate 
attached? 

        

        

        

        

        

      
 

 
 

        

 

First name:  Place:  

Last name:  Date:  

Duly authorised 
to sign this tender 
on behalf of: 

 
Signature and 
stamp: 
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Form ( 10 ) Subcontracting 

The tenderer indicates the proportion of the contract which the building contractor intends 
possibly to subcontract. 

Name and legal form Address / Registered office Object 

   

   

   

   

   

   

   

   

 
 

First name:  Place:  

Last name:  Date:  

Duly authorised to 
sign this tender on 
behalf of: 

 
Signature 
and stamp: 
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8 Attachments  

Attachment ( 1 ) Power of attorney 

The tenderer shall include in his tender the power of attorney empowering the person signing 

the tender on behalf of the company, joint venture or consortium. 

In case of a consortium or a temporary association, the joint tender must specify the role 

of each member of the tendering party. A group leader must be designated and the power of 

attorney must be completed accordingly. 

 

 Please insert after this page the power of attorney empowering the person signing the 

tender on behalf of the company, joint venture or consortium, signed by the person(s) 

mentioned in the incorporation certificate (only needed if the person signing the 

tender is different). 
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Attachment ( 2 ) Incorporation certificate 

The tenderer shall include in his tender the incorporation certificate13 from the competent 

authority (for local tenderers: Israeli or Palestinian Registration Certificate). 

 

 Please insert after this page  

  

 
 
13 In case of a consortium or a temporary association, the certificate must be submitted for all members of the tendering party. 
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Attachment ( 3 ) Certification of clearance with regards to the payments 
of social security contributions 

The tenderer must provide a certification13 from the competent authority stating that (s)he is in 

order with its obligations with regards to the payments of social security contributions that apply 

by law in the country of establishment. This requirement does not apply to tenderers registered 

in the Palestinian territory and Israel. 

 

 Please insert after this page  
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Attachment ( 4 ) Certification of clearance with regards to the payments 
of applicable taxes 

The tenderer must provide a recent certification13 (up to 1 year) from the competent authority 

stating that the tenderer is in order with the payment of applicable taxes that apply by 

law in the country of establishment. For firms registered in Israel or the Palestinian territory, a 

valid deduction at source certificate must be provided. 

 
 Please insert after this page  
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Attachment ( 5 ) Approved/Audited financial statements 

The tenderer must also provide his approved financial statements for the last three financial 

years or a document listing all assets and liabilities of the enterprise. In case the enterprise has 

not yet published its Financial Statements, an interim balance certified true by an accountant or 

by a registered auditor or by the person or body with this function in the country concerned will 

do. 

  

 Please insert after this page Approved/Audited financial statements for the last three 

financial year. 
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Attachment ( 6 ) CVs of all mentioned personnel 

The service provider must provide in his/her offer the updated CVs of the key experts 

proposed for implementing this services contract. The CV’s (qualifications and experience of 

key experts) have to fulfil the profiles as requested. Each CV should be no longer than 5 pages.  

 Please insert after this page CVs of all mentioned personnel 

Please respect the order of the personnel as listed in the form 
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Attachment ( 7 ) Previous Certificates of completion 

For each of the projects listed, the tenderer must provide in his/her offer the certificates of 

completion (statement or certificate without major reservation) and / or any supporting 

documents (contracts, invoices…) approved by the entity which awarded the contract, proving 

the amount, the date of completion, and the name of public or private bodies for which 

the works are performed. 

 

 Please insert after this page  
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9 Checklist of documents to be joined to the tender 

Please refer to   Section 3.4 - Tender Preparation, submission and opening for complete 

instructions on how to fill the forms of the present tender document. 

The following documents need to be provided as part of the tender: 

No.  Forms to be completed and joined Filled? 

1 Form ( 1 ) - Identification of the tenderer  

2 Form ( 2 ) - Prices  

3 Form ( 3 ) - Awarding Preferences  

4 Form ( 4 ) - Declaration on honour – Exclusion grounds  

5 Form ( 5 ) - Integrity Statement of the tenderer  

6 1Form ( 6 )Form ( 6 ) - Annual turnover  

7 Form ( 7 ) - Financial solvability  

8 Form(8).(A) - Proposed personnel for lot °1  

9 1Form(8).(B) - Proposed personnel for lot °2  

10 1Form(8).(C) - Proposed personnel for lot °3  

 Attachments to be joined Joined ? 

11 Attachment ( 1 ) - Power of attorney  

12 Attachment ( 2 ) - Incorporation certificate  

13 
Attachment ( 3 ) - Certification of clearance with regards to the 

payments of social security contributions  

14 
Attachment ( 4 ) - Certification of clearance with regards to the 

payments of applicable taxes  

15 Attachment ( 5 ) - Approved/Audited financial statements  

16 Attachment ( 6 ) - CVs of all mentioned personnel  

17 Attachment ( 7 ) - Previous Certificates of completion  

 



  

 

 

 

 

TENDER FOR: 
PZA170421T-10029 
Public works contract for the Development of 
Semi-Public Spaces in East Jerusalem” 
 
 
Tenderer’s company name:                                                

 
 

Do not open this envelope except in presence of 
the tender opening committee 

 


	1 General remarks
	1.1 Derogations from the Royal Decree of 14 January 2013
	1.2 Contracting authority
	1.3 Institutional framework of Enabel
	1.3.1 Rules governing the public contract
	1.3.2 Definitions
	1.3.3 Confidentiality
	1.3.4 Deontological obligations
	1.3.5 Applicable law and competent courts


	2 Subject-matter and scope of the public contract
	2.1 Type of contract
	2.2 Subject-matter of the public contract
	2.3 Lots
	2.4 Items
	2.5 Duration of the public contract
	2.6 Variants
	2.7 Quantities

	3 Procedure
	3.1 Award procedure
	3.2 Publication
	3.2.1 Official notification
	3.2.2 Further notification

	3.3 Information
	3.3.1 Site Visit
	3.3.2 Information meeting

	3.4 Tender Preparation, submission and opening
	3.4.1 Data to be included in the tender
	3.4.2 Period the tender is valid
	3.4.3 Price determination
	3.4.4 Elements included in the price
	3.4.5 The right to submit tenders
	3.4.6 Tender submission deadline and location
	3.4.7 Change or withdrawal of a tender that has already been submitted
	3.4.8 Opening of Tenders

	3.5 Selection of Tenderers and evaluation of Tenders
	3.5.1 Overview of the procedure
	3.5.2 Selection of tenderers
	3.5.2.1 Exclusion grounds
	3.5.2.2 Selection criteria

	3.5.3 Award criteria
	3.5.4 Awarding the public contract
	3.5.5 Concluding the public contract


	4 Specific contractual and administrative conditions
	4.1 Definitions (Art. 2)
	4.2 Correspondence with the building contractor (Art. 10)
	4.3 Managing official (Art. 11)
	4.4 Subcontractors (Art. 12 to 15)
	4.5 Confidentiality (Art. 18)
	4.6 Insurance (Art. 24)
	4.7 Performance bond (Art. 25 to 33)
	4.8 Conformity of performance (Art. 34)
	4.9 Plans, documents, and objects prepared by the contracting authority (Art. 35)
	4.10 Detailed plans and work plans prepared by the contractor (Art. 36)
	4.10.1 Construction planning
	4.10.2 Master plan
	4.10.3 Implementing documents
	4.10.4 Establishment of "As Built" plans

	4.11 Changes to the public contract (Art. 37 to 38/19 and 80)
	4.11.1 Replacement of the contractor (Art. 38/3)
	4.11.2 Revision of prices (Art. 38/7)
	4.11.3 Indemnities following the suspensions ordered by the contracting authority during performance (Art. 38/12)
	4.11.4 Setting unit or global prices – Calculation of the price
	4.11.5 Setting unit or global prices – Procedure to follow
	4.11.6 Unforeseeable circumstances

	4.12 Control and supervision of the public contract
	4.12.1 Scope of the control and supervision (Art. 39)

	4.13 Technical acceptance procedures (Art. 41)
	4.13.1 Preliminary technical acceptance (Art. 41 -42)
	4.13.2 Ex post technical acceptance (Art. 43)

	4.14 Performance period (Art. 76)
	4.15 Provision of land (Art. 77)
	4.16 Labour conditions (Art. 78)
	4.16.1 Gender equality

	4.17 Organisation of the construction site (Art. 79)
	4.18 Means of control (Art. 82)
	4.19 Works logbook (Art. 83)
	4.20 Liability of the building contractor (Art. 84)
	4.21 Means of action of the contracting authority (Art. 44-51 and 85-88)
	4.21.1 Failure of performance (Art. 44)
	4.21.2 Special Penalties (Art. 45)
	4.21.3 Fines for delay (Art. 46 et seq. and 86)
	4.21.4 Measures as of right (Art. 47 and 87)
	4.21.5 Other sanctions (Art. 48)

	4.22 Acceptance, guarantee, and end of the public contract (Art. 64-65 and 91-92)
	4.22.1 Entry and exit inventory of fixtures and state of property
	4.22.2 Acceptance of the works performed (Art. 64-65 and 91-92)
	4.22.3 Warranty

	4.23 Price of the public contract in case of late performance (Art. 94)
	4.24 Invoicing and payment of the works (Art. 66 et seq and 95)
	4.25 Litigation (Art. 73)

	5 Terms of reference
	5.1 List of sites
	5.2 Description of the works
	5.2.1 Lot 1: Ezariyeh Public Park
	5.2.2 Lot 2A: Nabi Samuel Playground
	5.2.3 Lot 2B: Al-Quds University outdoor campus
	5.2.4 Lot 3A: JYCF playground
	5.2.5 Al-Bustan’s tent

	5.3 Constraints
	5.4 Annexes
	5.4.1 Annex 1: Bill of quantities
	5.4.2 Annex 2: Set of plans (architectural, electrical, structural and mechanical)
	5.4.3 Annex 3: Technical specifications


	6 Selection file
	6.1 Economic and financial capacity
	6.1.1 Selection criterion 1: Annual turnover
	6.1.2 Selection criterion 2: Financial solvability

	6.2 Technical Aptitude
	6.2.1 Selection Criterion 3: Disposal of sufficient staff
	6.2.2 Selection Criterion 4: List the references/similar experience


	7 Forms
	Form ( 1 ) Identification of the tenderer
	Form ( 2 ) Prices
	Form ( 3 ) Awarding Preferences
	Form ( 4 )  Declaration on honour – Exclusion grounds
	Form ( 5 ) Integrity Statement of the tenderer
	Form ( 6 ) Annual turnover
	Form ( 7 ) Financial solvability
	Form ( 8 ) Staff disposed
	Form(8).(A) Proposed personnel for lot  1
	Form(8).(B) Proposed personnel for lot  2
	Form(8).(C) Proposed personnel for lot  3
	Form ( 9 ) List the references/similar experience
	Form ( 10 ) Subcontracting

	8 Attachments
	Attachment ( 1 ) Power of attorney
	Attachment ( 2 ) Incorporation certificate
	Attachment ( 3 ) Certification of clearance with regards to the payments of social security contributions
	Attachment ( 4 ) Certification of clearance with regards to the payments of applicable taxes
	Attachment ( 5 ) Approved/Audited financial statements
	Attachment ( 6 ) CVs of all mentioned personnel
	Attachment ( 7 ) Previous Certificates of completion

	9 Checklist of documents to be joined to the tender

	Nationality of the tenderer and of staff if different: 
	Street name: 
	House number: 
	Zip code or neighbourhood: 
	City or village: 
	Country or territory: 
	Telephone number with country code: 
	National Social Security Office registration number or equivalent: 
	Enterprise number: 
	Full Name: 
	Function: 
	Full Name_2: 
	Title  function: 
	Phone: 
	Email: 
	Full Name_3: 
	Phone_2: 
	Email_2: 
	IBAN: 
	BICSWIFT: 
	Financial institution: 
	Account holder name: 
	number of lots: 
	Other additional financial resources specify: 
	Other additional financial resources specify_2: 
	Other additional financial resources specify_3: 
	Amount €Total financial resources: 0
	Full nameProject Manager: 
	Total work projects yearsProject Manager: 
	Educational degreeProject Manager: 
	Full nameSite Engineer: 
	Total work projects yearsSite Engineer: 
	Educational degreeSite Engineer: 
	Full nameForeman: 
	Total work projects yearsForeman: 
	Educational degreeForeman: 
	Full nameElectrical Eng: 
	Total work projects yearsElectrical Eng: 
	Educational degreeElectrical Eng: 
	Full nameMechanical Eng: 
	Total work projects yearsMechanical Eng: 
	Educational degreeMechanical Eng: 
	Mechanical EngRow1_2: 
	Full nameRow6: 
	Total work projects yearsRow6: 
	Educational degreeRow6: 
	Mechanical EngRow2: 
	Full nameRow7: 
	Total work projects yearsRow7: 
	Educational degreeRow7: 
	Mechanical EngRow3: 
	Full nameRow8: 
	Total work projects yearsRow8: 
	Educational degreeRow8: 
	Full nameProject Manager_2: 
	Total work projects yearsProject Manager_2: 
	Educational degreeProject Manager_2: 
	Access to Jerusalem ID permission certificateProject Manager: 
	Full nameSite Engineer_2: 
	Total work projects yearsSite Engineer_2: 
	Educational degreeSite Engineer_2: 
	Access to Jerusalem ID permission certificateSite Engineer: 
	Full nameForeman_2: 
	Total work projects yearsForeman_2: 
	Educational degreeForeman_2: 
	Access to Jerusalem ID permission certificateForeman: 
	Full nameElectrical Eng_2: 
	Total work projects yearsElectrical Eng_2: 
	Educational degreeElectrical Eng_2: 
	Access to Jerusalem ID permission certificateElectrical Eng: 
	Full nameMechanic al Eng: 
	Total work projects yearsMechanic al Eng: 
	Educational degreeMechanic al Eng: 
	Access to Jerusalem ID permission certificateMechanic al Eng: 
	Mechanic al EngRow1_2: 
	Full nameRow6_2: 
	Total work projects yearsRow6_2: 
	Educational degreeRow6_2: 
	Access to Jerusalem ID permission certificateRow6: 
	Mechanic al EngRow2: 
	Full nameRow7_2: 
	Total work projects yearsRow7_2: 
	Educational degreeRow7_2: 
	Access to Jerusalem ID permission certificateRow7: 
	Mechanic al EngRow3: 
	Full nameRow8_2: 
	Total work projects yearsRow8_2: 
	Educational degreeRow8_2: 
	Access to Jerusalem ID permission certificateRow8: 
	Full nameProject Manager_3: 
	Total work projects yearsProject Manager_3: 
	Educational degreeProject Manager_3: 
	Access to Jerusalem ID permission certificateProject Manager_2: 
	Full nameSite Engineer_3: 
	Total work projects yearsSite Engineer_3: 
	Educational degreeSite Engineer_3: 
	Access to Jerusalem ID permission certificateSite Engineer_2: 
	Full nameForeman_3: 
	Total work projects yearsForeman_3: 
	Educational degreeForeman_3: 
	Access to Jerusalem ID permission certificateForeman_2: 
	Full nameElectrical Eng_3: 
	Total work projects yearsElectrical Eng_3: 
	Educational degreeElectrical Eng_3: 
	Access to Jerusalem ID permission certificateElectrical Eng_2: 
	Full nameMechanic al Eng_2: 
	Total work projects yearsMechanic al Eng_2: 
	Educational degreeMechanic al Eng_2: 
	Access to Jerusalem ID permission certificateMechanic al Eng_2: 
	Mechanic al EngRow1_4: 
	Full nameRow6_3: 
	Total work projects yearsRow6_3: 
	Educational degreeRow6_3: 
	Access to Jerusalem ID permission certificateRow6_2: 
	Mechanic al EngRow2_2: 
	Full nameRow7_3: 
	Total work projects yearsRow7_3: 
	Educational degreeRow7_3: 
	Access to Jerusalem ID permission certificateRow7_2: 
	Mechanic al EngRow3_2: 
	Full nameRow8_3: 
	Total work projects yearsRow8_3: 
	Educational degreeRow8_3: 
	Access to Jerusalem ID permission certificateRow8_2: 
	Description of the main works performedRow1: 
	Final contract valueRow1: 
	CurrencyRow1: 
	Role contractorsubcontractorRow1: 
	Start dateRow1: 
	End date provisional acceptanceRow1: 
	Contracting authorityRow1: 
	Description of the main works performedRow2: 
	Final contract valueRow2: 
	CurrencyRow2: 
	Role contractorsubcontractorRow2: 
	Start dateRow2: 
	End date provisional acceptanceRow2: 
	Contracting authorityRow2: 
	Description of the main works performedRow3: 
	Final contract valueRow3: 
	CurrencyRow3: 
	Role contractorsubcontractorRow3: 
	Start dateRow3: 
	End date provisional acceptanceRow3: 
	Contracting authorityRow3: 
	Description of the main works performedRow4: 
	Final contract valueRow4: 
	CurrencyRow4: 
	Role contractorsubcontractorRow4: 
	Start dateRow4: 
	End date provisional acceptanceRow4: 
	Contracting authorityRow4: 
	Description of the main works performedRow5: 
	Final contract valueRow5: 
	CurrencyRow5: 
	Role contractorsubcontractorRow5: 
	Start dateRow5: 
	End date provisional acceptanceRow5: 
	Contracting authorityRow5: 
	Description of the main works performedRow6: 
	Final contract valueRow6: 
	CurrencyRow6: 
	Role contractorsubcontractorRow6: 
	Start dateRow6: 
	End date provisional acceptanceRow6: 
	Contracting authorityRow6: 
	Description of the main works performedRow7: 
	Final contract valueRow7: 
	CurrencyRow7: 
	Role contractorsubcontractorRow7: 
	Start dateRow7: 
	End date provisional acceptanceRow7: 
	Contracting authorityRow7: 
	Description of the main works performedRow1_2: 
	Final contract valueRow1_2: 
	CurrencyRow1_2: 
	Role contractorsubcontractorRow1_2: 
	Start dateRow1_2: 
	End date provisional acceptanceRow1_2: 
	Contracting authorityRow1_2: 
	Description of the main works performedRow2_2: 
	Final contract valueRow2_2: 
	CurrencyRow2_2: 
	Role contractorsubcontractorRow2_2: 
	Start dateRow2_2: 
	End date provisional acceptanceRow2_2: 
	Contracting authorityRow2_2: 
	Description of the main works performedRow3_2: 
	Final contract valueRow3_2: 
	CurrencyRow3_2: 
	Role contractorsubcontractorRow3_2: 
	Start dateRow3_2: 
	End date provisional acceptanceRow3_2: 
	Contracting authorityRow3_2: 
	Description of the main works performedRow4_2: 
	Final contract valueRow4_2: 
	CurrencyRow4_2: 
	Role contractorsubcontractorRow4_2: 
	Start dateRow4_2: 
	End date provisional acceptanceRow4_2: 
	Contracting authorityRow4_2: 
	Description of the main works performedRow5_2: 
	Final contract valueRow5_2: 
	CurrencyRow5_2: 
	Role contractorsubcontractorRow5_2: 
	Start dateRow5_2: 
	End date provisional acceptanceRow5_2: 
	Contracting authorityRow5_2: 
	Description of the main works performedRow6_2: 
	Final contract valueRow6_2: 
	CurrencyRow6_2: 
	Role contractorsubcontractorRow6_2: 
	Start dateRow6_2: 
	End date provisional acceptanceRow6_2: 
	Contracting authorityRow6_2: 
	Description of the main works performedRow7_2: 
	Final contract valueRow7_2: 
	CurrencyRow7_2: 
	Role contractorsubcontractorRow7_2: 
	Start dateRow7_2: 
	End date provisional acceptanceRow7_2: 
	Contracting authorityRow7_2: 
	Name and legal formRow1: 
	Address  Registered officeRow1: 
	ObjectRow1: 
	Name and legal formRow2: 
	Address  Registered officeRow2: 
	ObjectRow2: 
	Name and legal formRow3: 
	Address  Registered officeRow3: 
	ObjectRow3: 
	Name and legal formRow4: 
	Address  Registered officeRow4: 
	ObjectRow4: 
	Name and legal formRow5: 
	Address  Registered officeRow5: 
	ObjectRow5: 
	Name and legal formRow6: 
	Address  Registered officeRow6: 
	ObjectRow6: 
	Name and legal formRow7: 
	Address  Registered officeRow7: 
	ObjectRow7: 
	Name and legal formRow8: 
	Address  Registered officeRow8: 
	ObjectRow8: 
	Date_15: 
	TEN: 
	Place: 
	Date: 
	First name: 
	Last name: 
	TOT_Lot1: 
	Lot2A: 
	Lot2B: 
	TOT_Lot2: 0
	Lot3A: 
	Lot3B: 
	TOT_lot3: 0
	preferable1: 
	preferable2: 
	preferable3: 
	Year 2021 EURCurrent Liabilities12: 
	Year 2020 EURCurrent Liabilities12: 
	Year 2021 EURCurrent Assets11: 
	Year 2020 EURCurrent Assets11: 
	Year 2022 EURAnnual turnover excluding this public contract10: 
	Year 2021 EURAnnual turnover excluding this public contract10: 
	Year 2020 EURAnnual turnover excluding this public contract10: 
	A_22: 
	L_22: 
	AF_1: 
	AF_2: 
	AF_3: 
	WC: 0
	Check Box2: Off
	Check Box3: Off
	Check Box4: Off
	Check Box5: Off
	Check Box6: Off
	Check Box7: Off
	Check Box8: Off
	Check Box9: Off
	Check Box10: Off
	Check Box11: Off
	Check Box12: Off
	Check Box13: Off
	Check Box14: Off
	Check Box15: Off
	Check Box16: Off
	Check Box17: Off
	Check Box18: Off
	Check Box19: Off
	Check Box20: Off
	Check Box21: Off
	Check Box22: Off
	Check Box23: Off
	Check Box24: Off
	Check Box25: Off
	Check Box26: Off
	Check Box27: Off
	Check Box28: Off
	Check Box29: Off
	Check Box30: Off
	Check Box31: Off
	Check Box32: Off
	Check Box33: Off
	Check Box34: Off
	Check Box35: Off
	Check Box36: Off
	Check Box37: Off
	Check Box38: Off
	Check Box39: Off
	Check Box40: Off
	Check Box41: Off
	Check Box42: Off
	Check Box43: Off
	Check Box44: Off
	Check Box45: Off
	Check Box46: Off
	Check Box47: Off
	Check Box48: Off
	Check Box49: Off
	Check Box50: Off
	Check Box51: Off
	Check Box52: Off
	Check Box53: Off
	Check Box54: Off
	Check Box55: Off
	Check Box56: Off


