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1 General remarks

11

81

1.2

83

§4

1.3

86

§7

Derogations from the Royal Decree of 14 January 2013

Specifications (CSC/Cahier Spécial des Charges) holds the specific administrative and
contractual provisions that apply to this public contract by way of derogation from the
Royal Decree of 14 January 2013 or as a complement or an elaboration thereof.

These Tender Specifications derogate from Article 26 of the General Implementing
Rules — GIR (Royal Decree of 14 January 2013).

Contracting authority

The contracting authority of this public contract is ‘Enabel’, public-law company with
social purposes, with its registered office at Rue Haute 147, 1000 Brussels in Belgium
(enterprise number 0264.814.354, RPM/RPR Brussels).

On behalf of the Belgian government, Enabel — the Belgian development agency —
supports developing countries in their fight against poverty. Besides this public service
mission on behalf of the Belgian government Enabel also provides services on behalf of
other national and international organisations contributing to sustainable human
development®.

For this public contract Enabel is represented by Christelle Jocquet, Resident
Representative of Enabel in Palestine.

Institutional framework of Enabel

The general framework of reference in which Enabel operates is:

The Belgian Law on Development Cooperation of 19 March 20132;

The Belgian Law of 21 December 1998 establishing the Belgian Technical Cooperation
as a public-law companys3;

The Belgian Law of 23 November 2017 changing the name of the Belgian Technical
Cooperation and defining the missions and functioning of Enabel, the Belgian
development agency, published in the Belgian Official Gazette on 11 December 2017.

The following initiatives are also guiding Enabel in its operations and are given as main
examples:

In the field of international cooperation: the United Nations Sustainable Development
Goals and the Paris Declaration on the harmonisation and alignment of aid;

In the field of the fight against corruption: the Law of 8 May 2007 approving the United
Nations Convention against Corruption, adopted in New York on 31 October 20034, as

* For more information see http://www.enabel.be/showpage.asp?iPageID=34) and the Law of 21 December 1998 establishing the Belgian
Technical Cooperation, changed by the Laws of 13 November 2001 and 30 December 2001.

2Belgian Official Gazette of 30 December 1998, of 17 November 2001, of 6 July 2012, of 15 January 2013 and of 26 March 2013.

3 Belgian Official Gazette of 1 July 1999.

4 Belgian Official Gazette of 18 November 2008.

PZA170421T-10056— Tender documents 6/67



well as the Law of 10 February 1999 on the Suppression of Corruption transposing the
Convention on Combating Bribery of Foreign Public Officials in International Business
Transactions;

e In the field of Human Rights: the United Nations’ Universal Declaration of Human
Rights (1948) as well as the 8 basic conventions of the International Labour
Organizations on Freedom of Association (C. n°87), on the Right to Organise and
Collective Bargaining (C. n°98), on Forced Labour (C. n°29 and 105), on Equal
Remuneration and on Discrimination in Respect of Employment (C. n°100 and 111),
on Minimum Age for Admission to Employment (C. n°138), on the Prohibition of the
Worst Forms of Child Labour (C. n°182);

e In the field of environmental protection: The Climate Change Framework Convention
of Paris, 12 December 2015;

e The first Management Contract contracting Enabel and the Belgian federal State
(approved by the Royal Decree of 17 December 2017, Belgian Official Gazette of 22
December 2017) that sets out the rules and the special conditions for the execution of
public service tasks by Enabel on behalf of the Belgian State.

1.3.1 Rules governing the public contract
§8  The following, among other things, apply to this public contract:

e The Law of 17 June 2016 on public procurement®;

e The Law of 17 June 2013 on justifications, notification and legal remedies for public
contracts and certain contracts for works, supplies and services7;

e The Royal Decree of 18 April 2017 on the award of public contracts in the classic
sectors®;

e The Royal Decree of 14 January 2013 establishing the General Implementing Rules for
public procurement and for concessions for public works?;

e Circulars of the Prime Minister with regards to public procurement.

e Law of 30 July 2018 on the protection of natural persons with regard to the processing
of personal data.

g9 All Belgian regulations on public contracts can be consulted on
www.publicprocurement.be

1.3.2 Definitions
g0 The following definitions apply to this contract:

e The tenderer: the natural person (m/f) or legal entity that submits a tender;

e The contractor / building contractor: the tenderer to whom the public contract is
awarded;

e The contracting authority: Enabel, represented by the Resident Representative of
Enabel in Palestine;

e The tender: The commitment of the tenderer to perform the public contract under the
conditions that he has submitted;

e Days: In the absence of any indication in this regard in the Tender Specifications and
the applicable regulations, all days should be interpreted as calendar days;

5 http://www.ilo.org/ilolex/french/convdisp1.htm.
6 Belgian Official Gazette 14 July 2016.

7 Belgian Official Gazette of 21 June 2013.

8 Belgian Official Gazette 9 May 2017.

9 Belgian Official Gazette 27 June 2017.
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133

811

812

1.3.4

Procurement documents: Contract notice and Tender Specifications including the
annexes and the documents they refer to;

Technical specifications: A specification in a document defining the characteristics of
a product or a service, such as the quality levels, the environmental and climate
performance levels, the design for all needs, including accessibility for people with
disabilities, and the evaluation of conformity, of product performance, of the use of the
product, safety or dimensions, as well as requirements applicable to the product as
regards the name by which it is sold, terminology, symbols, testing and test methods,
packaging, marking or labelling, instructions for use, the production processes and
methods at every stage in the life cycle of the supply or service, as well as the evaluation
and conformity procedures;

Variant: An alternative method for the design or the performance that is introduced
either at the demand of the contracting authority, or at the initiative of the tenderer;
Option: A minor and not strictly necessary element for the performance of the contract,
which is introduced either at the demand of the contracting authority, or at the
initiative of the tenderer;

Summary bill of quantities: The procurement document, in a public works contract,
which splits up the performance in different items and specifies the quantity or the
method to determine the price for each of them;

BDA: Belgian Public Tender bulletin (Bulletin des Adjudications);

OJEU: Official Journal of the European Union;

OECD Organisation for Economic Cooperation and Development;

E-tendering: Through the E-tendering platform tenderers can submit and open
electronic tenders/requests to participate;

General Implementing Rules GIR: Rules laid down in the consolidated version of the
Royal Decree of 14 January 2013 establishing the General Implementing Rules for
public procurement and for concessions for public works;

Tender Specifications (Cahier Spécial des Charges/CSC): This document and its
annexes and the documents it refers to;

Corrupt practices: The offer of a bribe, gift, gratuity or commission to any person as an
inducement or reward for performing or refraining from any act relating to the award
of a contract or performance of a contract already concluded with the contracting
authority;

Litigation: Court action.

Confidentiality

The tenderer or contractor and Enabel are bound to secrecy vis-a-vis third parties with
regards to any confidential information obtained within the framework of this public
contract and will only divulge such information to third parties after receiving the prior
written consent of the other party. They will disclose this confidential information only
among appointed parties involved in the assignment. They guarantee that said
appointed parties will be adequately informed of their obligations in respect of the
confidential nature of the information and that they shall comply therewith.

PRIVACY NOTICE OF ENABEL: Enabel takes your privacy serious. We undertake to
protect and process your personal data with due care, transparently and in strict
compliance with privacy protection legislation. See also:
https://www.enabel.be/content/privacy-notice-enabel

Deontological obligations
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8§13

8§14

8§16

817

§18

819

Any failure to comply with one or more of the deontological clauses may lead to the
exclusion of the candidate, tenderer or contractor from other public contracts for Enabel.

For the duration of the contract, the contractor and his staff respect human rights and
undertake not to go against political, cultural or religious customs of the beneficiary
country. The tenderer or contractor is bound to respect fundamental labour standards,
which are internationally agreed upon by the International Labour Organization (ILO),
namely the conventions on union freedom and collective bargaining, on the elimination
of forced and obligatory labour, on the elimination of employment and professional
discrimination and on the abolition of child labour.

In accordance with Enabel’s Policy regarding sexual exploitation and abuse, the
contractor and his staff have the duty to behave in an irreproachable manner towards
the beneficiaries of the projects and towards the local population in general. They must
abstain from any acts that could be considered a form of sexual exploitation or abuse and
they must abide by the basic principles and guidelines laid down in this policy.

Any attempt of a candidate or a tenderer to obtain confidential information, to proceed
to illicit arrangements with competitors or to influence the evaluation committee or the
contracting authority during the investigation, clarification, evaluation and comparison
of tenders and candidates procedure will lead to the rejection of the application or the
tender.

Moreover, in order to avoid any impression of risk of partiality or connivance in the
follow-up and control of the performance of the public contract, it is strictly forbidden
to the contractor to offer, directly or indirectly, gifts, meals or any other material or
immaterial advantage, of whatever value, to appointees of the contracting authority who
are concerned, directly or indirectly, by the follow-up and/or control of the performance
of the contract, regardless of their hierarchical rank.

The public contractor commits to supply, upon the demand of the contracting authority,
any supporting documents related to the performance conditions of the contract. The
contracting authority will be allowed to proceed to any desk review or on-the-spot check
which it considers necessary to collect evidence to support the presumption of unusual
commercial expenditure. Depending on the gravity of the facts observed, the contractor
having paid unusual commercial expenditure is liable to have his contract cancelled or
to be permanently excluded.

In accordance with Enabel’s Policy regarding sexual exploitation and abuse of June 2019
and Enabel’s Policy regarding fraud and corruption risk management complaints
relating to issues of integrity (fraud, corruption, etc.) must be sent to the Integrity desk
through the https://www.enabelintegrity.be website.

1.3.5 Applicable law and competent courts

§20

§21

The contract must be performed and interpreted according to Belgian law.

The parties commit to sincerely perform their engagements to ensure the good
performance of this contract.

In case of litigation or divergence of opinion between the contracting authority and the
contractor, the parties will consult each other to find a solution.

If agreement is lacking, the Brussels courts are the only courts competent to resolve the
matter.
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2 Subject-matter and scope of the public contract

2.2

2.3

Type of contract

This contract is a public works contract, having as its subject-matter the realisation, by
whatever means, of a work corresponding to the requirements specified by the
contracting authority which exercises decisive influence on its nature or design.

Subject-matter of the public contract
This contract consists in the construction works for ‘the rehabiliation of external works

at Sheikh Saad Girls’ School in Al-Sheikh Saad Village’, in conformity with the conditions
of these Tender Specifications.

Lots

The contract is not divided into lots.

2.7

§30

Items

The contract consists of the following items:

These items form one single contract. It is not possible to tender for one or several items
only and the tenderer must submit price quotations for all items.

Duration of the public contract

The contract starts upon award notification and expires upon final acceptance. No
renewal of the contract is provided for.

Variants

Each tenderer may submit only one tender. Variants are forbidden.

Quantities

Quantities will be determined in order forms. The presumed quantities mentioned in

The tenderer is required, under penalty of substantial irregularity of his tender, to quote prices
for optional items. However, the contracting authority maintains the right to order any of these
two options.

PZA170421T-10056— Tender documents 10/ 67



3.1

§31

3.2

Award procedure

This contract is awarded in accordance with Art. 41, § 1, 2° of the Law of 17 June 2016
pursuant to a direct negotiated procedure with publication.

Publication

3.2.1 Official notification

§32

This contract is officially advertised in the Belgian Public Tender bulletin (via e-
Procurement).

3.2.2 Further notification

8§33

8§34

3.3

8§35

§36

8§37

§38

8§39

These Tender Specifications are posted on the website of Enabel (www.enabel.be).
The contract notice was also advertised through:

The Organisation for Economic Cooperation and Development (OECD) website
Jobs.ps portal in Palestine (https://www.jobs.ps).

Information

The awarding of this contract is coordinated by the Procurement Partner (Lucas
Vangeel — lucas.vangeel@enabel.be). Throughout this procedure all contacts between
the contracting authority and the (prospective) tenderers about this contract will
exclusively pass through this service. (Prospective) tenderers are prohibited to contact
the contracting authority in any other way with regards to this contract, unless otherwise
stipulated in these Tender Specifications.

Until 10 days before the deadline, candidate-tenderers may ask questions about
these Tender Specifications and the public contract. Questions will be in writing to the
above-mentioned person and they will be answered in the order received. The complete
overview of questions asked will be available at the address mentioned above as from 6
days before the deadline.

Until the notification of the award decision no information will be given about the
evolution of the procedure.

The procurement documents can be consulted free of charge at the following internet
address: https://www.enabel.be/content/enabel-tenders

The tenderer is to submit his tender after reading and taking into account any
corrections made to the Tender Specifications that are published on the Enabel website
or that are sent to him by e-mail. To do so, when the tenderer has downloaded the Tender
Specifications, it is strongly advised that (s)he gives his coordinates to the above-
mentioned public official by sending an email expressing their interest.
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§s0  The tenderer is required to report immediately any gap, error or omission in the
procurement documents that precludes him from establishing his price or compare
tenders, within ten days at the latest before the deadline for receipt of tenders.

3.3.1 Site Visit

§41  The Contracting Authority also organises for tenderers, guided visits to the site:

Time .
Date (EET -Palestinian GPS location Address

time)
Wednesday 6th of . . Sheikh Saad Girls’
March 2024 10:00-10:30 31.7391, 35.2562 School

§42  Transportation: interested tenderers need to ensure their transportation to the site by
their own means.

§43  Participation is optional but highly recommended.

§44  The tenderer is supposed to submit his/her tender after reading and taking into account
any corrections made to the contract notice or the tender documents that are published
at the above-mentioned website and/or sent to him/her by electronic mail.

3.3.2 Information meeting

Information meeting will be held online, on Wednesday, 6t* March 2024, at 01:00 PM
(EET = Palestinian time). Interested tenderers are invited to join using the following details:

P Click here to join the meeting

» Meeting ID: 362 734 431 904
Passcode: oNAHis

§45  Questions raised by tenderers during the information meeting will be written down and
answered collectively to all interested bidders and published at the address mentioned
at the following address: https://www.enabel.be/content/enabel-tenders.

3.4 Tender Preparation, submission and opening

3.4.1 Datato beincluded in the tender

546  The tenderer must use the tender forms in annex.

§47  The tender and the annexes to the tender form are drawn up in English.
§48  Submitted tender shall include the following:
One original copy of the completed tender document (the present document, 67 pages):

o This document must be filled electronically, then printed completely (page 1 to
67), signed, and stamped on A4 paper.
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o For filling in the pdf forms, we recommend using the free software Adobe
Acrobat Reader, which can be downloaded for free here:

P https://get.adobe.com/uk/reader/

or an equivalent program.

o Printing in black and white and on both sides of paper is encouraged.

o Do not use sophisticated spiral binding or plastic covers: simply staple it in the
upper-left corner or use a binder clip.

o None of the forms shall be filled by hand except for the signature field.

o The tenderer must use the tender forms provided.

o This document must be filled electronically, then printed, signed, and stamped
on A4 paper.

o Printing in black and white and on both sides of paper is encouraged.

o Do not use sophisticated spiral binding or plastic covers: simply staple it in the
upper-left corner or use a binder clip.

o None of the sheets shall be filled by hand except for the signature field.

o The total price offer in Annex 1 must be reported accurately in the Tender

signed and stamped. All documents authored by the interested tenderer (CVs,
declarations on honour, power of attorney, joint venture agreement, etc.) must
be written in English. Documents authored by a third party (completion
certificates, incorporation certificates, etc.) can be written in English, Arabic,
Hebrew, French, Dutch or German.
In accordance with Article 73 of the Royal Decree of 18 April 2017, where an
economic operator wants to rely on the capacities of other entities (particularly
subcontractors or independent subsidiaries) for economic and financial capacity
contracting authority that it will have at its disposal the resources necessary, for
example, by producing a commitment by those entities to that effect.

3° One electronic copy of the following documents, on USB, a CD or DVD:

o The filled tender document in pdf format (as initially filled, not scanned)

o The filled in Annex 1: Bill of quantities.xls or compatible spreadsheet format;

o Annex 2: Drawings and Details (architectural, electrical, structural, and
mechanical) as provided, in .pdf format;

o Annex 3: Technical specifications as provided.

4° The USB/CD/DVD shall be labelled with the reference number “PZA170421T-
10056” ,the name of the tenderer and be signed and stamped. Alternatively, the
above-mentioned documents may be printed on paper in a suitable format,
signed and stamped, but this is not encouraged for environmental and archiving
space reasons.
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8§49

5° The printed documents and the CD/DVD must be submitted in a properly sealed
and stamped envelope, on which the provided envelope cover page (see ) will be
glued, after being duly filled and printed.

The tender and all accompanying documents have to be numbered and signed (original
hand-written signature) by the tenderer or his/her representative. The same applies to
any alteration, deletion or note made to this document. This also applies to erasures and
alterations, additions or changes made by means of a correction ribbon or correcting
fluid.

The representative must clearly state that (s)he is authorised to commit the tenderer.

If the tenderer is a company/association without legal body status, formed by separate
natural or legal persons (temporary group or temporary partnership), the tender must
be signed by each of these persons.

By submitting a tender, the tenderer automatically renounces to his own general or
specific sales conditions, even if these are mentioned in any of the annexes to his tender.

The tenderer clearly designates in his tender which information is confidential and/or
relates to technical or business secrets and may therefore not be divulged by the
contracting authority.

3.4.2 Period the tender is valid

8§54

The tenderers remain bound by their tender for a period of 9o calendar days from the
tender reception deadline date.

3.4.3 Price determination

855

§56

§57

All prices shall be given in EUR (euros) and rounded off to two figures after the decimal
point.

This contract is a price-schedule contract, i.e. a contract in which only the unit prices are
lump-sum prices. The price to be paid will be obtained by applying the unit prices
mentioned in the inventory to the quantities actually performed.

In accordance with Article 37 of the Royal Decree of 18 April 2017, the contracting
authority may for the purpose of verifying the prices carry out an audit of any and all
accounting documents and perform on-the-spot checks with a view of verifying the
correctness of the indications supplied.

3.4.4 Elements included in the price

§58

8§59

The tenderer is to include in his unit and global prices any charges and taxes generally
applied to works, with the exception of the value-added tax.

In the unit and global prices for the contract for works any costs, measures and charges
applied to the performance of the contract, namely:

1° Where applicable, the measures imposed by occupational safety and worker
health legislation;

2° Where applicable, the cost of working outside of usual working hours for
dangerous or noisy works, to minimize the disturbances to the students and
school staff when the school will be operating
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All the works and supplies, such as bracing, sheet piling and drainage, necessary
to prevent landslips and other damage and to remedy these if necessary;

The perfect preservation, possible shift and redeployment of cables and pipes
which might be encountered during excavation, earthworks and dredging,
provided that these achievements are not the legal responsibility of the owners of
such cables and pipes;

Removal, within the confines of the excavations, earthworks and dredging which
may be necessary for construction of the structure, of:

a. Earth, mud and gravel, stones, rubble, riprap of any kind, masonry
remains, turf, plants, bushes, stumps, roots, coppices, debris and waste
materials;

b. Any rock regardless of size where the procurement documents state that
the earthworks, excavation and dredging are to be carried out in land
known to be rocky, and in the absence of this statement, any rock and any
blocks of masonry or concrete the individual volume of which does not
exceed half a cubic metre;

The transportation and removal of excavated material, either away from the
property of the contracting authority, or to locations within the sites for re-use,
or to designated dumping sites, in accordance with the requirements of the
procurement documents;

All overheads, incidental expenses and maintenance costs during contractual
performance and the warranty period;

Charges related to water, electricity or fuel during the works implementation. If
the contractor is planning to consume water or electricity from the existing
facilities networks, (s)he shall find an agreement for the modality of its metering
and reimbursement with the body usually paying these bills before the start of
the works;

All costs related to repairing, replacing and/or reinstalling any built or equipment
element that was damaged or made dysfunctionnal because of the works;

10° Customs and excise duties;
11° Acceptance costs (see related articles) and inspection, testing and comissioning

costs (e.g. civil defense, electricity distribution companies, etc.).

g0 All the works which, by their nature, depend on or are associated with those described
in the procurement documents are also included in the contract price.

3.4.5 The right to submit tenders

s61  Without prejudice to any variants, the tenderer may only submit one tender only per
contract.

3.4.6 Tender submission deadline and location

g62  The tender must be received before Thursday 215t March 2024 at COB (EET =
Palestinian time) at the following addresses:

» Enabel, Belgian Development Agency, Consulate General of Belgium, 5 Baibars

Street, Sheikh Jarrah, Jerusalem

» Enabel - Belgian Development Agency, Royal Center, 7th Floor, Al Balou’, Mecca

Street, Al Bireh — Ramallah and Al Bireh Governorate

§63 It may be submitted either:
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e By mail (standard mail or registered mail). In this case, the sealed envelope is put in a
second closed envelope addressed to: Enabel, Belgian Development Agency, Consulate
General of Belgium, 5 Baibars Street, Sheikh Jarrah, Jerusalem or Enabel — Belgian
Development Agency, Royal Center, 7" Floor, Al Balou’, Mecca Street, Al Bireh —
Ramallah and Al Bireh Governorate; depending on location of submission. The
delivery record makes proof of compliance with the time-limit for receipt.

e Delivered by hand directly to the Contracting Authority against a signed and dated
receipt. In this case, the acknowledgment of receipt makes proof of compliance with
the time-limit for receipt.

§64  The service can be reached on working days during office hours: from 8 am to 4 pm.

3.4.7 Change or withdrawal of a tender that has already been submitted

§65  When a tenderer wants to change or withdraw a tender already submitted this must be
done in accordance with the provisions of Article 43 and 85 of the Royal Decree of 18
April 2017.

§66  To change or withdraw a tender already sent or submitted, a written statement is
required, which will be correctly signed by the tenderer or his representative. The
subject-matter and the scope of the changes must be indicated in detail. Any withdrawal
must be unconditional.

§67  The withdrawal may also be communicated by email, provided that it is confirmed by
registered letter deposited at the post office or against acknowledgement of receipt at the
latest the day before the tender acceptance deadline.

3.4.8 Opening of Tenders

§68  The tenders must be in the possession of the contracting authority before the date and
time specified in §62, p. 15. The tenders shall be opened behind closed doors.

3.5 Selection of Tenderers and evaluation of Tenders

3.5.1 Overview of the procedure

§60  In a first phase, the tenders submitted by the selected tenderers will be evaluated as to
formal and material regularity.

The contracting authority reserves the right to have the irregularities in the tenderers’ tender
regularised.

§7o  In a second phase, the formally and materially regular tenders will be evaluated as to
content by an evaluation commission. The contracting authority will restrict the number
of tenders to be negotiated by applying the award criterion stated in the procurement
documents. This evaluation will be conducted on the basis of the award criterion
‘price/cost’ given in these Tender Specifications and aims to setting a shortlist of
tenderers with whom negotiations will be conducted. Maximum three tenderers may be
included in the shortlist.

§71  Then, the negotiation phase follows. With a view of improving the contents of the
tenders, the contracting authority may negotiate with tenderers the initial tenders and
all subsequent tenders that they have submitted, except final tenders. The minimum
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§72

8§73

8§74

§75

requirements and the award criteria are not negotiable. However, the contracting
authority may also decide not to negotiate. In this case, the initial tender is the final
tender.

When the contracting authority intends to conclude the negotiations, it will so advise the
remaining tenderers and will set a common deadline for the submission of any BAFOs.
Once negotiations are closed, the BAFO will be compared with the exclusion, selection
and ‘price/cost’ award criteria. The tenderer whose regular BAFO is the best value for
money will be appointed the contractor for this contract.

The BAFOs of the tenderers with whom negotiations have been conducted will be
evaluated as to their regularity. Irregular BAFOs will be excluded.

Only the regular BAFOs will be considered and assessed against the award criteria.

The contracting authority reserves the right to review the procedure set out above in line
with the principle of processing equality and transparency.

3.5.2 Selection of tenderers

3.5.2.1 Exclusion grounds

§76

§77

§78

By submitting this tender, the tenderer certifies that he is not in any of the cases of
exclusion listed in the Articles 67 — 70 of the Law of 17 June 2016 and the Articles 61 —
64 of the Royal Decree of 18 April 2017.

The contracting authority will verify the accuracy of this Declaration on honour for the
tenderer with the best ranked tender. For that purpose, the contracting authority will
ask the tenderer concerned to provide information or documents allowing the
contracting authority to verify the tenderer's personal situation by the fastest means and
within the term set by the contracting authority. The contracting authority will itself ask
for information or documents that it can obtain free of charge by digital means from the
instances that manage the information or documents.

The grounds for exclusion apply to :

- 1° all participants who submit a joint request to participate and who intend, in the event
of selection, to form a group of economic operators ;

- 2° all participants who, as a group of economic operators, jointly submit a tender; and

- 3° third parties (in particular subcontractors or independent subsidiaries) whose
capacity is called upon with regard to the criteria relating to economic and financial

meaning of paragraph 1 of Article 73 of the R.D. of 18 April 2017.

3.5.2.2 Selection criteria

§79

8§80

8§81

Moreover, by means of the documents requested, the tenderer must prove that he is
sufficiently capable, from an economic and financial as well as from a technical point of
view, to successfully perform this public contract.

Only tenders from tenderers who meet the selection criteria are taken into consideration
in order to participate in the comparison of tenders on the basis of the award criteria set
out below, subject to the regularity of these tenders.

The selection criteria are the following:
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§83

1° Economic and financial capacity - average annual turnover.

2° Economic and financial capacity - financial resources (working capital).
3° Technical aptitude — staff.

4° Technical aptitude — references of experience with certificates of completion.

In view of the qualitative selection of tenderers and in conformity with Art. 67 to 74 of
the Royal Decree of 18 April 2017, for this contract the tenderer must add to his/her
tender documents a selection file with the information requested with regards to his/her
financial capacity as well as his/her technical capacity.

A tenderer may, if necessary and for a specific contract, submit the capacities of other
entities, whatever the legal nature of the relations existing between himself and these
entities. In that case, (s)he must prove to the Contracting Authority that, for the
performance of the contract, (s)he shall have the necessary resources by presenting the
commitment of these entities to make such resources available to the service provider.
Under the same conditions, a group of candidates or of tenderers can submit the
capacities of the group’s participants or those of other entities.

3.5.3 Award criteria

§84

The contracting authority will choose the regular tender that it finds being most
economically advantageous, taking account of the following criteria: award on the basis
of the price using the following formula:

Points tender A = amount of lowest tender * 100
amount of tender A

The contract will be awarded to the tenderer with the highest final score, after the
contracting authority has verified the accuracy of the Declaration on honour of this
tenderer and provided the check shows that the Declaration on honour corresponds with
reality.

3.5.4 Awarding the public contract

8§86

§87

8§88

The contract will be awarded to the tenderer who have submitted the most economically
advantageous, possibly improved, tender.

Notice though that, in accordance with Art. 85 of the Law of 17 June 2016, there is no
obligation for the contracting authority to award the contract.

The contracting authority may either decide not to award the contract, either redo the
procedure, if necessary through another award procedure.

3.5.5 Concluding the public contract

§89

§90

§91

In accordance with Art. 88 of the Royal Decree of 18 April 2017, the contract occurs
through the notification to the selected tenderer of the approval of his/her tender.

Notification is by scanned letter attached to an email, with the original letter sent by
registered mail or handed by hand upon signed receipt within five calendar days.

So, the full contract consists of a contract awarded by Enabel to the chosen tenderer in
accordance with:

1° These Tender Specifications and its annexes,
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2° The approved tender and all its annexes,

3° The letter of notification of the award decision,

4° If any, minutes of the information session and/or clarifications and/or the
addendum,

5° Any later documents that are accepted and signed by both parties, as appropriate.
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4 Specific contractual and administrative conditions

§92

§93

4.1

894

4.2

§95

§96

897

4.3

§98

8§99

This chapter of these Tender Specifications holds the specific provisions that apply to
this public contract by way of derogation from the 'General Implementing Rules for
public procurement and for concessions for public works’ of the Royal Decree of 14
January 2013, hereinafter referred to as 'GIR', or as a complement or an elaboration
thereof. The numbering of the articles below (between brackets) follows the numbering
of the GIR articles. Unless indicated, the relevant provisions of the General
Implementing Rules (GIR) apply in full.

These Tender Specifications derogate from Article 26 of the General Implementing Rules
— GIR (Royal Decree of 14 January 2013).

Definitions (Art. 2)

The following definitions apply to this contract:

Managing official: The official or any other person who manages and controls the
performance of the contract;

Performance bond: Financial collateral given by the contractor to ensure he will fulfil
his obligations until final and good performance of the contract;

Acceptance: Observation by the contracting authority that the performance by the
contractor of all or part of the works, supplies or services is in compliance with good
practice and with the terms and conditions of the contract;

Progress payment: Payment of an instalment under the contract after acceptance of
performance;

Advance: Payment of part of the contract before acceptance of performance;
Amendment: Agreement established between the contracting parties during contract
performance in view of changing documents applicable to the contract.

Correspondence with the building contractor (Art. 10)

The usage of digital means for the purpose of exchanging during the performance of the
contract is allowed and encouraged unless where indicated otherwise in these Tender
Specifications.

In the latter cases, notifications of the contracting authority are sent to the domicile or
the registered office mentioned in the tender.

Whether electronic means are used or not, communications, exchanges and storage of
information take place in a way that ensures the integrity and confidentiality of data.

Managing official (Art. 11)

The management and control of contract performance are entrusted to Mr. Alexis
Doucet, Intervention Manager, assisted by Ms. Fatima Sarraj, National Technical
Advisor.

Once the contract is concluded, the managing official is the main contact point for the
building contractor. Any correspondence or any questions with regards to the
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§100

8101

4.4

§102

§103

8104

4.5

8105

4.6

8106

§107

8108

8109

performance of the contract will be addressed to him, unless explicitly mentioned
otherwise in these Tender Specifications (see namely, "Payments" below).

The managing official is fully competent for the follow-up of the satisfactory
performance of the contract, including issuing service orders, drawing up reports and
states of affairs, approving the services, progress reports and reviews. He or she may
order any modifications to the contract with regards to its subject-matter provided that
they remain within its scope.

However, the signing of amendments or any other decision or agreement implying
derogation from the essential terms and conditions of the contract are not part of the
competence of the managing official. For such decisions the contracting authority is
represented as stipulated under point Contracting authority.

Subcontractors (Art. 12 to 15)

The fact that the contractor entrusts all or part of his commitments to subcontractors
does not relieve him of liability to the contracting authority. The latter does not recognise
any contractual relation with third parties.

The contractor remains, in any case, solely liable to the contracting authority.

The building contractor undertakes to having the contract performed by the persons
indicated in the tender, except for force majeure. The persons mentioned or their
replacements are all deemed to effectively be involved in the performance of the contract.
Any replacements must be approved by the contracting authority.

Confidentiality (Art. 18)

The building contractor and his employees are bound by a duty of reserve concerning
the information which comes to their knowledge during performance of this contract.
This information may not under any circumstances be communicated to third parties
without the written consent of the contracting authority. The building contractor may,
nevertheless, list this contract as a reference, provided that he indicates its status
correctly (e.g. ‘in performance’) and that the contracting authority has not withdrawn
this consent due to poor contract performance.

Insurance (Art. 24)

The contractor takes out insurance policies covering his liability for occupational
accidents and its third party liability for the performance of the contract.

The contractor also takes out any other insurance policy imposed by the procurement
documents.

Within thirty days from contract conclusion the contractor provides evidence that he has
taken out these insurance policies through a certificate stating the extent of the liability
covered required by the procurement documents.

At any time during contract performance, the contractor provides such certificate within
fifteen days following the reception of such a request from the contracting authority.
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4.7

8110

8111

8112

§113

§114

Performance bond (Art. 25 to 33)

The performance bond is set at 5% of the total amount, excluding VAT, of the contract.
The amount thus obtained will be rounded up to the nearest 10 euros.

In accordance with the legal and regulatory provisions, the performance bond may be
constituted either of cash or of public funds or may take the form of a joint performance
bond.

The performance bond may also take the form of a surety bond issued by a credit
institution meeting the requirements of the law on the statute and control of credit
institutions, or by an insurance company meeting the requirements of the law on control
of insurance companies and approved for branch 15 (bonds).

By way of derogation from Article 26, the performance bond may be posted through an
establishment that has its registered office outside Belgium. The contracting authority
reserves the right to accept or refuse the posting of the bond through that institution.
The contractor shall mention the name and address of this institution in the tender. This
derogation is founded on the idea of providing possible local tenderers with an
opportunity to submit a tender. This measure is made essential by the specific
requirements of the contract.

The contractor must, within 30 calendar days from the day of contract conclusion,
furnish proof that he or a third party has posted the bond in one of the ways set out
below:

1° in the case of cash, by transfer of the amount to the bpost bank account number
of the Deposit and Consignment Office, Complete the following form:

P https://finances.belgium.be/sites/default/files/01_marche_public.pdf

as completely as possible and return it to the e-mail address:

» info.cdedck@minfin.fed.be

§115

After reception and validation of said form, an agent of Belgium’s Deposit and
Consignment Office (Caisse des Dépots et Consignations) will communicate the
payment instructions (account number + communication) for posting the bond
in cash;

2° in the case of public funds, by depositing such funds, for the account of the
Deposit and Consignment Office, with the State Cashier at the head office of the
National Bank in Brussels or at one of its provincial agencies or with a public
institution with an equivalent function

3° in the case of a joint surety, by deposit via an institution that lawfully carries out
this activity of a deed of joint surety with the Deposit and Consignment Office or
with a public institution with an equivalent function

4° in the case of a guarantee, by the deed of undertaking of the credit institution or
the insurance company.

This proof must be provided as applicable by submission to the contracting authority of:

1° deposit receipt of the Deposit and Consignment Office or of a public institution
with an equivalent function, or

2° a debit notice issued by the credit institution or the insurance company; or

3° the deposit certificate issued by the State Cashier or public institution with an
equivalent function; or
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§117

§118

§119

4.8

§120

4.9

§121

8122

N

4° the original copy of the deed of joint surety stamped by the Depot and
Consignment Office or by a public institution with an equivalent function; or

5° © the original copy of the deed of undertaking issued by the credit institution or
the insurance company granting a guaranty.

These documents, signed by the depositor, must state why the performance bond was
posted and its precise usage, consisting of a concise indication of the subject-matter of
the contract and a reference to the procurement documents, as well as the name, first
names and full address of the contractor and, where relevant, that of the third party that
made the deposit on the contractor’s account, bearing the statement ‘lender’ or
‘mandatary’ as appropriate.

The period of 30 calendar days specified above is suspended during the period of closure
of the contractor’s business for paid annual holidays and the days off in lieu stipulated
by regulation or by a collective binding labour agreement.

Proof that the required performance bond has been posted must be sent to the address
that will be mentioned in the contract conclusion notification.

Request by the contractor for the acceptance procedure to be carried out:

1° For provisional acceptance: This is equal to a request to release the first half of
the performance bond

2° For final acceptance: This is equal to a request to release the second half of the
performance bond, or, in case no provisional acceptance applied, to release the
whole of the performance bond.

Conformity of performance (Art. 34)

The works must comply in all respects with the procurement documents. Even in the
absence of technical specifications in the procurement documents, the works, supplies
and services must comply in all aspects with good practice.

Plans, documents, and objects prepared by the contracting authority
(Art. 35)

At the request of the contractor, the contractor receives free of charge and where possible
in digital form a complete set of plans that has served as the basis for awarding the
contract. The contracting authority is liable for the conformity of these copies with the
original plans.

The contractor preserves all the documents and correspondence relating to the award
and performance of the contract and keeps these available to the contracting authority
until final acceptance.

4.10 Detailed plans and work plans prepared by the contractor (Art. 36)

§123

The contractor prepares at his own expense all the detailed plans and work plans it
requires for successful performance of the contract.

PZA170421T-10056— Tender documents 23/67



The procurement documents specify which plans require approval by the contracting
authority, which has 30 days to approve or reject the plans starting from the date on
which they are submitted to it.

Any corrected documents are resubmitted for approval to the contracting authority,
which has 15 days to approve them, provided that the corrections requested are not the
result of new demands made by the contracting authority.

4.10.1 Construction planning

§126

§127

§128

How the planning is submitted is to be discussed with the managing official.

The first planning is to be introduced within 7 calendar days following tender award
notification and it is to be updated every 15 days during construction.

This draft construction planning provides, in addition to deadlines for the ‘on-site’ works
as such, the timing for the different preliminary achievements such as the establishment
of documents prescribed by the technical provisions, implementation plans and detailed
plans, calculation notes, selection of equipment and materials, including the approval of
related documents, the supplies, workshop or factory work, preliminary tests and
conformity tests, etc.

After it has been studied and remarks have been made and following approval of the
contracting authority, the planning becomes contractually binding.

4.10.2 Master plan

§130

§131

§132

§133

8134

The building contractor undertakes to deliver a master plan to be approved by the
contracting authority and its advisors within 15 calendar days following notification of
contract conclusion.

This plan must sufficiently anticipate situations to allow the contracting authority to take
decisions or provide answers or supply the documents that are incumbent upon it.

The master plan will be updated at least every month and must be consistent with the
construction planning. It will be aligned with the construction planning and will be
based on the same document.

The contractor will be sole manager of the planning of all activities required to perform
this procurement contract.

In particular he plans:

1° Set dates for delivering implementation plans that he needs,

2° The placing of orders to his suppliers and subcontractors,

3° The presentation in due time of samples and technical forms of products
submitted for preliminary technical acceptance,

4° Measuring the works and the workshop manufacture period,

5° Indication of deadlines dates for decisions to be taken by the contracting
authority,

6° Indication of deadline dates for the conclusion of modifications to orders being
elaborated,

7° Indication of deadline dates for the achievement of works performed by other
enterprises,

8° Registration, in due time, of the measurements of the works,

9° etc.
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4.10.3 Implementing documents

8135

§136

§137

§138

8139

These plans take into account the Tender Specifications and technical provisions, the
design drawings of the project developer and general architecture plans, stability plans,
and special techniques plans annexed to these Tender Specifications.

All implementation plans and detail plans are to be submitted for approval to the
contracting authority along with calculation notes, technical approvals, and technical
forms and in particular those related to the works and the equipment listed below (non-
exhaustive list):

1° Upgrade foundations in view of works planned

2° Stability: plans for slabs, posts and beams, stairs, or any prefabricated component
3° Sealing

4° Finishing of rooms (walls, floor, and ceiling)

5° Inside and outside drainage

6° List of stones

7° Roof covering, roof carpentry

8° Facades

9° Partition walls

10° False ceilings

11° Furniture based on tender documents

12° Lights layout plan

13° Plan of metal joinery (banisters, handrails, gangway, porch)
14° List of inside joinery Plan of special techniques

The managing official may refuse technical forms which are partial, incomplete, or too
commercial and do not provide the technical information required for assessment and
approval.

Samples of ironware, heating, electricity or plumbing fixtures or any similar pieces will
be submitted for approval to the managing official and for advice to the project
developer's and the approved model will remain on the construction site until the
placement of the last piece of its kind.

At the request of the contracting authority, the building contractor will also provide the
following documents during the performance period:

4° Products or equipment used for this contract.

4.10.4 Establishment of "As Built" plans

8140

8141

During performance, the building contractor shall revise and update the plans to the last
detail in order to accurately reproduce the works and installations and their specifics as
built.

When the works are completed and in view of provisional acceptance of the works, the
building contractor is to submit the complete plans and diagrams of the works and
installations as built.
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8142

When the works are completed and in view of provisional acceptance, the building
contractor is to submit the technical files including;:

1° technical specifications with brands names, types, origin of the equipment
installed

2° users’ manuals, explaining the functioning of all equipment

3° maintenance manuals, explaining everything that needs to be done for the
maintenance and care of the amenities and equipment (regular control and
maintenance, list and codes of spare parts, etc.)

4° and test reports, tuning and adjustment reports.

4.11 Changes to the public contract (Art. 37 to 38/19 and 80)

4.11.1 Replacement of the contractor (Art. 38/3)

8143

§144

8145

Provided that he meets the selection and exclusion criteria set out in this document, a
new contractor may replace the contractor with whom the initial contract was agreed in
cases other than those provided for in Art. 38/3 of the General Implementing Rules
(GIR).

The contractor submits his request as quickly as possible by registered post, stating the
reasons for this replacement and providing a detailed inventory of the state of the
supplies and services already delivered, the new contractor's contact details and the
documents and certificates which the contracting authority cannot access free of charge.

The replacement will be recorded in an amendment dated and signed by all three parties.
The initial contractor remains liable to the contracting authority for the performance of
the remainder of the contract.

4.11.2 Revision of prices (Art. 38/7)

8146

8147

This public contract provides for a price revision. Only one price revision can be applied
per year (upon the contract award anniversary date).

To calculate the price revision, the following formula applies:

> P=Pyx(3x04+:x04+02)

Lower-case letters relate to data that are valid on the date the price revision is applied.
Capital letters relate to data that are available 10 days before the opening of the tenders.
P = Price after revision

Po = Price of the tender

S = salary costs (including social contributions): represents the average hourly wages
of skilled workers, skilled workers and laborers, set by the Belgian National Joint
Committee for the Construction Industry or local equivalent, increased by the overall
percentage of social charges and insurance, as accepted by the Belgian Federal Public
Service Economy (category A) or local equivalent, 10 days before the opening of tenders
s = same average hourly wages as S but on the initial date of the monthly period
considered in the progress payment

I = the index based on annual consumption on the internal market of the main
materials and raw materials, established by the Belgian Federal Public Service (SPF)
Economy (or local equivalent) for the calendar month preceding the date of opening of
the offers

PZA170421T-10056— Tender documents 26 /67




8148

8149

i = the same index, for the calendar month preceding the period of the progress
payment

Each fraction is rounded to the 5th decimal. The products of the multiplication of each
of the quotients thus obtained by the value of the corresponding parameter are then also
rounded to the 5th decimal.

The price revision may only be applied if the price increase or decrease following the
request or if the price revision request amounts to at least 3% of the price quoted in the
tender (for the first price revision) or of the last price revised or imposed (as of the second
price revision).

4.11.3 Indemnities following the suspensions ordered by the contracting authority

8150

8151

§153

8154

§155

8156

§157

during performance (Art. 38/12)

The Contracting Authority reserves the right to suspend the performance of the contract
for a given period, mainly when it considers that the contract cannot be performed
without inconvenience at that time.

The performance period is extended by the period of delay caused by this suspension,
provided that the contractual performance period has not expired. If it has expired, the
return of fines for late performance will be agreed.

When activities are suspended, based on this clause, the contractor is required to take
all necessary precautions, at his expense, to protect the services already performed and
the materials from potential damage caused by unfavourable weather conditions, theft
or other malicious acts.

The contractor has a right to damages for suspensions ordered by the contracting
authority when:

1° The suspension lasts in total longer than one twentieth of the performance period
and at least ten working days or two calendar weeks, depending on whether the
performance period is expressed in working days or calendar days.

2° The suspension is not owing to unfavourable weather conditions.

3° The suspension occurred during the contract performance period.

Within thirty days of their occurrence or the date on which the contractor or the
contracting authority would normally have become aware of them, the contractor
reports the facts or circumstances succinctly to the contracting authority and describes
precisely their impact on the progress and cost of the contract.

As areminder, in accordance with Article 80 of the Royal Decree of 14 January 2013, the
building contractor is required to continue the works without interruption,
notwithstanding any disputes which might result from the determination of the new
prices.

Any order amending the contract during performance of the contract is issued in writing.
However, minor amendments need only be entered in the works logbook.

The orders or entries shall specify the changes to be made to the initial terms of the
contract and to the plans.
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4.11.4 Setting unit or global prices — Calculation of the price

8158

§159

The unit or global prices of changed works, which the building contractor is bound to
carry out, are determined in the following order of priority:

1° In accordance with the unit or global prices of the approved tender.

2° By default, in accordance with the unit or global prices inferred from the
approved tender.

3° By default, in accordance with the unit or global prices from another contract of
Enabel.

4° By default, in accordance with the unit or global prices to be agreed upon on the
occasion.

In the latter case, the building contractor shall justify the new unit price by detailing the
supplies, person-hours, equipment hours and general costs as well as profits.

4.11.5 Setting unit or global prices — Procedure to follow

8160

8161

§162

§163

The building contractor submits his proposal for the execution of the complementary
achievements or his new prices within 10 calendar days from the request of the managing
official (unless the latter has specified a shorter deadline) and before executing the works
considered. This proposal is submitted on the basis of a standard form that will be
provided by the managing official and will come with all necessary annexes and
justifications.

This form for agreed prices is established on the basis of a format from Enabel. The
building contractor will attach at least the following annexes and documents to it:

1° The amending order from the contracting authority and more in general the
justification of the modification of the works

The calculation of new unit or global prices

The quantities to be implemented for the existing items and for any new items
If appropriate, the tenders of subcontractors or suppliers consulted

5° Any other documents he or she deems pertinent

o

o

W N
o

After executing the achievement and at the latest upon establishment of the final
settlement of account, the building contractor shall transfer the invoices that have been
sent to him by subcontractors and suppliers to the managing official. He shall certify on
these invoices not having received any credit note or compensation from the supplier or
subcontractor for the invoice.

When the building contractor defaults on providing an acceptable new price proposal or
when the contracting authority deems the proposal made unacceptable, the contracting
authority will set the new unit or global price as of right, all rights of the building
contractor being preserved.

4.11.6 Unforeseeable circumstances

8164

§165

As arule, the contractor is not entitled to any modification of the contractual terms due
to circumstances of which the contracting authority was unaware.

A decision of the Belgian State to suspend cooperation with a partner country is deemed
to be unforeseeable circumstances within the meaning of this article. Should the Belgian
State break off or cease activities which implies therefore the financing of this public
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contract, Enabel will do everything reasonable to agree a maximum compensation
figure.

4.12 Control and supervision of the public contract

4.12.1 Scope of the control and supervision (Art. 39)

8166

8167

8168

The contracting authority may have the preparation and the performance of the delivery
supervised or controlled at any location by all appropriate means.

The contractor is required to provide the representatives of the contracting authority
with all the information and facilities needed for carrying out their task.

The fact that such supervision or control has been carried out by the contracting
authority does not release the contractor of its liability should delivery eventually be
rejected due to defects of any kind.

4.13 Technical acceptance procedures (Art. 41)

§169

§170

Concerning technical acceptance, it is necessary to distinguish between:

1° Preliminary technical acceptance within the meaning of Article 42; and
2° Ex post technical acceptance within the meaning of Article 43.

The contracting authority may waive all or part of the technical acceptance procedures
where the contractor can prove that the products have been controlled by an
independent body during their production, in accordance with the specifications of the
procurement documents. In this respect, any other certification procedure in force in a
Member State of the European Union is regarded as comparable to the Belgian
conformity certification procedure and deemed equivalent .

4.13.1 Preliminary technical acceptance (Art. 41 -42)

8171

8172

8173

§174

8175

8176

8177

As a general rule, the products cannot be used unless they have been previously received
by the managing official or his delegate.

All the proposed material is subject to approval by the contracting authority. This
approval is obtained on the basis of preliminary technical sheets which are drawn up by
the contractor and sent to the managing official.

The technical sheets present the supplies, material and equipment overall and give the
specifications and selections retained within the framework of the project.

The contracting authority refuses to receive partial, incomplete technical sheets which
do not provide the technical information necessary for examination and approval.

As soon as the remarks are in the possession of the contractor, the latter takes them into
account and completes the technical sheet in order to have it approved.

Technical acceptance can be carried out at different stages of production.

Products which, at a given stage, do not comply with the checks required, are declared
not to be in a state of technical acceptance.
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§178

8179

8180

The contractor is responsible for the custody and conservation of these various products,
taking into account the risks run by his company, until provisional acceptance of the
work.

Except for approved products, the costs related to prior technical acceptance are borne
by the contractor.

In any case, these costs include:

1° costs related to the services of the receivers; these include travel and subsistence
allowances for receivers.

2° the costs associated with taking samples, packaging and transporting the
samples, regardless of where the inspection takes place,

3° the costs linked to the tests (preparations, manufacture of the test pieces, actual
cost of the tests (for this purpose, the circulars relating to the fixing of the test
prices are applicable)).

4° costs related to the replacement of products with defects or damage.

4.13.2 Ex post technical acceptance (Art. 43)

Ex post technical acceptance will obligatorily be carried out for any defects to works or
equipment components that would have remained hidden after completion of the works.

4.14 Performance period (Art. 76)

8181

§182

§183

The building contractor is to complete the works within 90 calendar days as of the
date set in the written service order to commence the works.

This deadline is to be counted as of the day put down in the written service order to
commence the works.

The tenderer shall start the implementation on the date that was notified in the
commencement order.

4.15 Provision of land (Art. 77)

8184

§185

8186

§187

The building contractor shall bear all costs pertaining to land that is needed for the
installation of his construction sites, storing supplies, preparing and handling materials
as well as land needed for storing soil, excavated soil that is known to be unsuitable for
reuse as landfill, material from demolition, general waste of any kind and excess earth.

He is liable, vis-a-vis adjoining landowners, for any damage to private property while
achieving the works or storing the materials.

The enclosing hoardings may not be used for advertising.

No advertising is allowed on the sites used, except for ‘Construction site information’.
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4.16 Labour conditions (Art. 78)

8188

§189

8190

8191

8192

All the legal, regulatory and contractual provisions relating to the general conditions of
work and health and safety in the workplace will apply to all personnel on the
contractor’s site.

The building contractor, all persons acting as a subcontractor at any stage and all persons
providing personnel, shall be required to pay their respective personnel salaries, bonuses
and allowances at the rates established by law, by collective agreements concluded by
company agreements.

The building contractor shall keep available to the contracting authority at all times, at
a location designated by the latter, a list, updated on a daily basis, of all the personnel it
employs on the site.

This list contains at least the following personal information: the name; the first name;
actual occupation per day on the construction site; the date of birth; the job title;
qualifications.

The contact person appointed by the building contractor for the performance of this
contract with the contracting authority will have to master the following languages:
English and Arabic.

4.16.1 Gender equality

§193

§194

In accordance with article 3, 3 ° of the law of January 12, 2007 “Gender Mainstreaming”,
public procurement must take into account the possible differences between women and
men (the gender dimension). The successful tenderer must therefore analyse according
to the field concerned by the contract, whether there are differences between women and
men. In carrying out the contract, he must therefore take account of the differences
noted.

Communication must combat sexist stereotypes in terms of message, image and
language, and take account of the different situations between women and men in the
target audience.

4.17 Organisation of the construction site (Art. 79)

§195

8196

§197

The building contractor shall comply with the local legal and regulatory provisions
governing building works, road works, health and safety in the workplace as well as the
provisions of collective, national, regional, local and company agreements.

During the performance of the works, the building contractor shall be required to
maintain the security of the site for the duration of the works and, in the interests of his
own appointees and the representatives of the contracting authority and third parties, to
take all necessary measures to ensure their safety.

The building contractor shall, under his sole responsibility and at his own expense, take
all necessary measures to ensure the protection, preservation and integrity of existing
buildings and works. He shall also take all the precautions required by best building
practices and any special circumstances to protect neighbouring properties and to
prevent any disturbance to them through his fault. (S)he is to protect and maintain the
existing borders of the area (steel angles). In case they are moved or removed, because
of the contractor usage of his equipment or any other reason, the contractor is return
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8198

§199

8200

§201

these angles to their correct position as per the instructions provided by the Managing
Official. The contractor is to cover and protect the works from the climatic conditions or
misuse or negligence, etc., by providing a proper fence, nets and covers according to the
Managing Official’s approval. The contractor, at his own expenses, shall repair any
damages to the works caused by his negligence.

In particular, during each organisation/club opening hours, the contractor shall ensure:

1° a total protection of the worksite from the intrusion of people (temporary doors,
corridors and fences),

2° no construction materials should be stored at the main entrance of other facilities
or in any other location accessible by people,

3° the minimizing of noise and other disturbances during the school working hours,
and deliveries should take place outside of students’ entry and exit to the school.

The building contractor shall bear all costs of and implement all necessary measures to
signal in daylight, at night as well as in fog, the construction sites and storage sites that
are located where vehicles and pedestrians circulate. He is to completely enclose his sites
along temporary or permanent sidewalks as well as along temporary or permanent traffic
arteries. Such enclosing and hoarding will also ensure the protection of the construction
site during the construction period against any outside intrusion.

The building contractor shall supply a purpose-made notification billboard for this
construction site with dimensions and following the model offered by the contracting
authority prior to starting the works.

This informative panel will be put in place when construction work starts in a place that
is to be defined by the contracting authority.

4.18 Means of control (Art. 82)

§202

§203

§204

The building contractor shall notify the contracting authority of the precise location of
works in progress on its site, in his workshops and factories and on the premises of his
subcontractors and suppliers.

Without prejudice to the technical acceptance operations to be carried out on site, the
building contractor shall at all times grant to the managing official and the
representatives appointed by the contracting authority free access to the sites of
production, for the purposes of monitoring strict application of the contract, in
particular concerning the origin and quality of the products.

If the building contractor uses products that have not been accepted or that do not meet
the demands of the Tender Specifications, the managing official or his/her
representative may forbid the further pursuit of the works concerned, until these refused
products are replaced by others that meet the contract's conditions, without this decision
generating an extension of the performance period or any entitlement to compensation.
The building contractor is notified about the decision by means of a written report.

4.19 Works logbook (Art. 83)

§205

Upon contract conclusion notification, the building contractor makes the necessary
Works logbooks available to Enabel.
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§206

§207

§208

§209

Once the works have started, the building contractor shall supply 2 copies with all
necessary information for establishing the Works logbooks on a daily basis to the
contracting authority's representatives. This concerns:

[y
<]

Weather conditions

Interruptions to works caused by adverse weather conditions

Working hours

The number and capacity of workers employed on the site

Materials supplied

Equipment actually used and equipment out of service

Unforeseen events

Amending orders of minor impact

The attachments and quantities performed for each item and in each zone of the
construction site. The attachments constituting the true and detailed
representation of all works performed, in quantity, dimensions and weights.

o o

o

o

o

[0 BN e)} Ué W N

o

O
°

Delay in providing the above documents may result in the application of penalties.

When the building contractor does not formulate any remarks in due form and within
above-mentioned deadlines, he is deemed to be in agreement with the annotations made
in the logbooks or detailed attachments.

When these observations are not deemed justified, the building contractor will be
notified accordingly by registered letter.

4.20 Liability of the building contractor (Art. 84)

§210

§211

The building contractor shall be held liable in respect of all works performed by him or
his subcontractors until final acceptance of all works. During the warranty period, the
building contractor shall carry out on the work, as required, all the works and repairs
necessary to restore it to a good state of operation, and maintain it in this state.

Any repairs to shortcomings are performed in compliance with the instructions of the
contracting authority.

4.21 Means of action of the contracting authority (Art. 44-51 and 85-88)

The building contractor's default is not solely related to works as such but also to the
whole of the building contractor’s obligations.

In order to avoid any impression of risk of partiality or connivance in the follow-up and
control of the performance of the public contract, it is strictly forbidden to the building
contractor to offer, directly or indirectly, gifts, meals or any other material or immaterial
advantage, of whatever value, to appointees of the contracting authority who are
concerned directly or indirectly by the follow-up and/or control of the performance of
the contract, regardless of their hierarchical rank.

In case of violation, the contracting authority may impose a lump-sum fine to the
building contractor for each violation, which can be to up to three times the amount
obtained by adding up the (estimated) values of the advantage offered to the appointee
and of the advantage that the contractor hoped to obtain by offering the advantage to the
appointee. The contracting authority will decide independently about the application
and the amount of this fine.
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§215

§216

Moreover, in case of suspicion of fraud or of bad workmanship during performance, the
building contractor may be required to demolish the whole or part of the works executed
and to rebuild them. The costs of demolition and reconstruction will be borne by the
building contractor or the contracting authority, according to whether the suspicion is
found to be justified or not.

This clause is without prejudice to the possible application of other measures as of right
provided in the GIR, namely the unilateral termination of the contract and/or the
exclusion from procurement by the contracting authority for a determined duration.

4.21.1 Failure of performance (Art. 44)

§217

§218

§219

§220

The contractor is considered to be in failure of performance under the contract:

1° when the delivery is not carried out in accordance with the conditions specified
in the procurement documents;

2° at any time, when the delivery has not progressed in such a way that it can be fully
completed on the due dates;

3° when he does not observe written orders, which have been given in due form by
the contracting authority.

Any failure to comply with the provisions of the public contract, including the non-
observance of orders of the contracting authority, is recorded in a report (‘process
verbal’), a copy of which will be sent immediately to the contractor by registered mail.

The contractor must repair the defects without any delay. He may assert his right of
defence by registered letter addressed to the contracting authority within fifteen days
from the date of dispatch of the report (process verbal). Silence on his part after this
period shall be deemed acknowledgement of the reported facts.

Any defects detected that can be attributed to the contractor render him liable to one or
more of the measures provided for in Articles 45 to 49, 86 -87.

4.21.2 Special Penalties (Art. 45)

§221

Because of the significance of the works, are burdened, without the need for notice and
by the breach only, with a daily penalty of EUR 250 for every calendar day of non-
performance:

1° Non-delivery of administrative and technical documents such as the
plans or drawings defined in 4.10, because not having delivered the documents
listed by the time set during construction site meetings or by administrative
order.

2° Absence from construction site meetings or coordination meetings: For every
absence a penalty will be imposed to the building contractor who has not attended
or has not been validly represented at meetings which he was supposed to attend.

3° Delay in executing observations or administrative orders of the contracting
authority's via the managing official. Where the lists of observations result from
construction site visits, in particular for painting orders, or upon acceptance,
have not been fulfilled by the time set by the managing official, the contractor will
be penalised per calendar day of delay until performance is effectively carried out.

4° Change of one of the key staff members without prior agreement of the
contracting authority: A lump sum penalty is applied per day of default, ending
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when, either the managing official obtains the approval of the contracting
authority for the new member’s being put in place, or the replaced member is re-
established in its duties, or both parties agree about a new person as a
replacement that is jointly accepted. When the penalties are applied, these may
in no case be recuperated retrospectively, even where agreement is found.

If a shortcoming to one of the stipulations mentioned above is found in accordance with
Article 44 §2 of the Royal Decree of 14 January 2013, the contracting authority may allow
a period to the building contractor to repair the shortcoming and to inform it about this
reparation by registered mail. In this case, the contractor is notified of the deadline along
with the failure of performance report mentioned in Art. 44 §2 of the Royal Decree of 14
January 2013.

If no term is indicated in the registered letter the contractor is to repair the shortcomings
without any further delay.

4.21.3 Fines for delay (Art. 46 et seq. and 86)

§224

The fines for delay differ from the penalties referred to in Article 45. They are due,
without the need for notice, by the mere lapse of the performance period without the
issuing of a report and they are automatically applied for the total number of days of
delay.

Fines are calculated following the formula given in Article 86 §1.

Regardless of the application of any fines for delay, the contractor indemnifies the
contracting authority against damages for which it is liable towards third parties due to
late performance of the contract.

In case the works being the subject-matter of these Tender Specifications were not
completed within the period set in point,4.14 Performance period (Art. 76), p.30 the
following fine will be applied as of right for every working day of delay without the need
for notice, simply by the expiry of the period in question:

(Mxn?)
NZ

» R =045x

§230

Where:

R = the sum of the fines to be applied for a delay of n working days

M = the initial value of procurement

N = the number of working days initially specified for performance of the contract
n = the number of working days of delay.

However, if the factor M does not exceed EUR 75 000 and, at the same time, N does not
exceed 150 working days, the denominator N2 will be replaced by 150 x N.

If the contract includes several parts or several stages, each of which has its own period
N and value M, each of them will be deemed a distinct contract for the application of
fines.

If, without setting parts or stages, the Tender Specifications stipulate that partial periods
apply, failure to observe these will be penalised by special fines provided for in the
Tender Specifications, or, in the absence of such a provision, by fines calculated in
accordance with the formula referred to in Art. 8681 of the Royal Decree of 14 January
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2013, in which the factors M and N refer to the total contract. However, the maximum
of the fines relating to each partial period of P working days shall be:

M P
Rparzﬁxﬁ

4.21.4 Measures as of right (Art. 47 and 87)

§232  When, upon expiry of the term given in Article 44, §2, the contractor has not taken action
or has presented means deemed unjustified by the contracting authority, the contracting
authority may apply the measures as of right described in paragraph 2.

§233 However, the contracting authority may apply measures as of right without waiting for
the expiry of the term given in Article 44, §2, when the contractor has explicitly
recognised the defects detected.

§234 The measures as of right are:

1° Unilateral termination of the contract. In this case the entire performance bond,
or if no bond has been posted an equivalent amount, is acquired as of right by the
contracting authority as lump sum damages. This measure excludes the
application of any fine for delay in performance in respect of the terminated part;

2° Performance under regie of all or part of the non-performed public contract;

3° Conclusion of one or more replacement contracts with one or more third parties
for all or part of the contract remaining to be performed.

§235 The measures referred to in 1°, 2° and 3° will be taken at the expense and risk of the
defaulting contractor. However, any fines or penalties imposed during the performance
of a replacement contract will be borne by the new contractor.

4.21.5 Other sanctions (Art. 48)

§236  Without prejudice to the sanctions provided in these Tender Specifications, the
contractor defaulting on performance may be excluded by the contracting authority from
its public contracts for a three-year period. The contractor in question will be given the
opportunity to present a defence and the reasoned decision will be notified to him.

4.22 Acceptance, guarantee, and end of the public contract (Art. 64-65
and 91-92)

4.22.1 Entry and exit inventory of fixtures and state of property

§237 Immediately after awarding but before the beginning of the implementation of any
works, the Contractor shall carry out an inspection visit and draw a joint entry inventory
of fixtures and state of property. This inspection by the contractor shall be carried out in
the presence of the school principal (or a representative of the Directorate of Education
of Jerusalem), and the consultants in charge of the supervision of the works (and/or a
representative of the Contracting Authority). In the report of the inventory, the
Contractor shall mention any pre-existing defects in the school building and equipment,
which are not related to the works. The report shall be dated and signed by the three
parties and accompanied by a USB/CD/DVD containing pictures (and/or videos) of all
the rooms and spaces related to the works, including spaces where no works are planned
to take place but which will be needed for passage of personnel or goods.
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§238

Immediately before the Contracting Authority takes possession of the building parts
where the works have taken place (which may take place before or after the provisional
acceptnce of the works — cf. below), an exit inventory shall be drawn up by the same
parties as the entry inventory. Any damage or defect to the neighbouring spaces and any
missing, damaged or dysfunctional piece of equipment shall be considered as not having
existed before the works and as being the responsibility of the contractor, unless it is
specifically mentionned in the entry inventory or documented on one of the
pictures/videos annexed to it.

4.22.2 Acceptance of the works performed (Art. 64-65 and 91-92)

§239

§240

§241

§246

The managing official will closely follow up the works during performance, with the
assistance of the National Technical Advisor and of the consultants in charge of the
supervision. The works will not be accepted until after fulfilling audit checks, technical
acceptance and prescribed tests.

As a general rule, the Contractor must always invite the Contracting Authority to inspect
works that are going to be hidden (e.g. wall insulation, concrete reinforcement, etc)
before they get so, and must document (by pictures, videos or other means) any such
works. Such works will always be presumed as not compliant if they have neither been
inspected nor properly documented.

In the absence of the managing official, the National Technical Advisor has authority to
approve supplies and inspect works in the name of the Contracting Authority. However,
indications from the consultants in charge of supervision must be considered as
indicative and may be contradicted at any time by the Contracting Authority.

Any change or deviation from what is indicated in the plans, bills of quantities and
technical specifications, even if related to an apparent mistake in these documents, must
be approved in writing by the Contracting Authority. In case of contradictory or
ambiguous elements in these docuements, the Contracting Authority is solely authorised
to interpret or clarify these elements and must do so in writing. The consultants in charge
of the supervision may in no case give such interpretation or make any changes to the
content of these documents without the Contracting Authority’s approval.

Within the framework of this contract, is planned:

1° a partial provisional acceptance: provided upon submission of each progress
payment

2° a complete provisional acceptance: provided upon the completion of
performance of the works forming the subject-matter of the contract

3° afinal acceptance: on expiry of a warranty period.

The total or partial taking of possession of the work by the contracting authority does
not constitute provisional acceptance.

The contracting authority disposes of a verification term of thirty days starting on the
date of Contractor’s notification, to carry out the acceptance formalities and to notify the
result to the building contractor.

When the work is completed on the date set for its completion, and provided that the
results of the technical acceptance inspections and prescribed tests are known, a report
confirming provisional acceptance or refusing acceptance will be drawn up.
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§247

§248

§249

When the work is terminated before or after this date, the building contractor notifies
the managing official thereof by e-mail, showing the exact date of dispatch, and requests,
on that occasion, to proceed to provisional acceptance. Within 15 days after the date of
receipt of the building contractor’s request, and provided that the results of the technical
acceptance inspections and prescribed tests are known, a report confirming provisional
acceptance or refusing acceptance will be drawn up.

The provisional acceptance visit shall not take place until all works are fully terminated.
In case the contractor notifies the managing official that works are terminated but it
appears during the technical acceptance inspection that works are not fully
implemented, a report refusing the technical acceptance will be drawn up, the
contractor’s notification is considered as void and the 15 day and 30 day deadlines set in
§ 245 and § 247 do not apply from its date. Once the works are fully implemented, the
contractor will have to send a new notification as per § 247.

Site security, including at night, shall be the building contractor’s responsibility until the
complete provisional acceptance report is signed, even if the Contracting Authority has
already taken posession of the site.

4.22.3 Warranty

8250

§254

The warranty period commences on the date on which provisional acceptance is given
and lasts for 1 year.

Within 15 calendar days preceding the date of expiry of the warranty period, a report
confirming final acceptance or refusing acceptance will be drawn up.

The building contractor shall be held liable in respect of all works performed by him or
his subcontractors until final acceptance of all works.

During the warranty period, the building contractor shall carry out on the work, as
required, all the works and repairs necessary to restore it to a good state of operation,
and maintain it in this state.

However, after provisional acceptance, the building contractor will not be liable for
damage the causes of which are not attributable to him.

The contractor who, during the warranty period, does certain works or partial works,
shall restore the adjacent parts (such as paint, wallpaper, parquet floor...) if these have
been damaged because of the repairs undertaken.

In buildings or other property that are being occupied the contractor may not hinder or
endanger said occupation in any way for the performance of his works. The contractor
shall bear all costs for the measures needed for that purpose.

During the warranty period, which amounts to 1 year, the building contractor shall carry
out on the work, as required, all the works and repairs necessary to restore it to a good
state of operation, and maintain it in this state.

From the time of provisional acceptance and without prejudice to the provisions of
paragraph 1 relating to its obligations during the warranty period, the building
contractor shall be responsible for the solidity of the work and the proper execution of
the works in accordance with Articles 1792 and 2270 of the Civil Code.

PZA170421T-10056— Tender documents 38/67



§259

Any breach of the contractor's obligations during the warranty period will be reported
(‘proces-verbal’) and lead to measures as of right, in accordance with Article 44 of the
GIR.

4.23 Price of the public contract in case of late performance (Art. 94)

8260

The price of the works performed during a period of delay attributable to the building
contractor will be calculated in accordance with whichever of the following procedures
proves the more advantageous to the contracting authority:

by assigning to the constituent elements of the prices contractually specified for
revision the values applicable during the period of delay in question; or
by assigning to each of these elements an average value (E) established as follows:

> E = _e X tit_ex X tyr+-+_epX_ty
titty+-+t,

§261

§262

where:

e1, e2, ... en, represent the successive values of the element in question during the
contractual period, which may be extended insofar as the delay is not attributable to
the building contractor.

t1, t2, ... tn, represent the corresponding periods for applying these values, expressed
in months of 30 days, each fraction of a month being ignored and the periods of
suspension of performance of the contract not being taken into consideration.

The value of E is calculated to the second decimal place.

4.24 Invoicing and payment of the works (Art. 66 et seq and 95)

§263

§264

§265

§266

§267

Payment will be made within 30 days after submission and approval of the invoice.

The invoice shows the full details of the works that justify the payment. The invoice is
signed and dated and includes the statement ‘Certified true and sincere for the amount
of EUR ......... (amount in words)’, as well as the reference “PZA170421T-10056",
indicating the name of the managing official: Mr Alexis Doucet. The invoice that does
not include this reference cannot be paid.

The invoice address is: Enabel, Belgian Consulate General, Baibars Street 5, Jerusalem.

Payment will be made on the basis of the monthly progress reports that are established
by the building contractor and the permanent supervisor and approved by the managing
official after inspection and partial provisional acceptance.

For each item, the progress report includes:

Total quantities to be achieved in accordance with departure measurements

The quantities already achieved and registered in the progress report of the preceding
month

The quantities achieved during the month

Total quantities achieved by the end of the month

The unit prices of the order

The total prices of the quantities achieved during the month for each of the items

The total price of the invoice of the month.
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§268

§269

§270

§271

§272

Payment will be by bank transfer only.

Payments will be made exclusively on the bank account specified by the tenderer in
1Form ( 1) Identification of the tenderer, p.48.

By way of derogation from the foregoing, and in accordance with Articles 12/1 to 5 of the
Law of 17June 2016, inserted by the Law of 22 December 2023 amending the regulations
relating to public contracts with a view to promoting access by SMEs to the said
contracts, the contracting authority shall pay an advance when the successful tenderer
proves to be an SME within the meaning of Article 163, § 3, subparagraph 2, of the Law
of 17 June 2016.

The amount of the advance payment is calculated by applying the following percentages
to a reference value determined in accordance with Article 12/5 of the Law of 17 June
2016:

1° if the successful tenderer is a micro-enterprise, i.e. an enterprise that employs
fewer than ten people and whose annual turnover or annual balance sheet total
does not exceed two million euros, the percentage to be taken into account is
twenty per cent;

2° if the successful tenderer is a small business, i.e. a business that employs fewer
than fifty people and whose annual turnover or annual balance sheet total does
not exceed ten million euros, the percentage to be taken into account is ten per
cent;

3° where the successful tenderer is a medium-sized company, i.e. a company
employing fewer than two hundred and fifty people and whose annual turnover
does not exceed fifty million euros or whose annual balance sheet total does not
exceed forty-three million euros, the percentage to be taken into account is five
per cent.

According to Article 12/5 of the Law of 17 June 2016, the reference value relevant for
calculating the advance is equal to the original amount of the contract, including all
taxes.

The first half of the advance shall be set off against the sums due to the contractor when
the value of the services performed reaches thirty per cent of the original order amount
and the second half of the advance shall be set off against the sums due to the contractor
when the value of the services performed reaches sixty per cent of the original order
amount. The aforementioned amounts shall be understood as amounts inclusive of
value-added tax.

4.25 Litigation (Art. 73)

§274

§276

The competent courts of Brussels have exclusive jurisdiction over any dispute arising
from the performance of this public contract. French or Dutch are the languages of
proceedings.

The contracting authority will in no case be held liable for any damage caused to persons
or property as a direct or indirect consequence of the activities required for the
performance of this contract. The contractor indemnifies the contracting authority
against any claims for compensation by third parties in this respect.

In case of ‘litigation’, i.e. court action, correspondence must (also) be sent to the
following address:
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» Enabel
Legal unit of the Logistics and Acquisitions service (L&A)
To the attention of Ms Inge Janssens
rue Haute 147
1000 Brussels
Belgium
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5 Terms of reference

5.1

§277

5.2

§278

§279

§280

Project Location

The school is located in Al-Sheikh Saad Village, in the outskirts of Jerusalem. The GPS
location is (31.7391, 35.2562).

Site Description

The school main building was rehabiliated by Enabel during the year 2022, and a new
KG section was created at the basement floor with an external playground area specific
for use by the kindergarten.

The external works however, were the new intervention will take place, were intitated by
the Ministry of Finance, with partial works complete for some of the retaining walls,
however, the works were suspended.

Below pictures showing aerial photoghraph for the project as well as existing site
condition at the location of inteverntion.

P1cture showmg external existing old

Picture shbwing efitef‘ri.zhll
canopy playground/retaining walls
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5.3 Scope of the works

§281  This project will tackle the rehabiliation of Sheikh Saad Girls’ School main external
playground. The works include creation of a safe and accessable playground with shaded
seating steps, seating areas for students, designated parking spaces, improved road
access to school, and other minor interventions within school’s recntly established third
floor.

5.4 Annexes

5.4.1 Annex 1: Bill of quantities

5.4.2 Annex 2: Drawings and Details (architectural, electrical, structural, and
mechanical)

5.4.3 Annex 3: Technical specifications

§282  All annexes can be downloaded at the following address:

» https://www.enabel.be/public-procurement/

§283 and selecting the country “Palestine”.
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6 Selection file

§284 A tenderer may, where appropriate and for a particular contract, rely on the capacities
of other entities, regardless of the legal nature of the links which he has with these
entities. In that case, the following rules apply:

1° Where an economic operator wants to rely on the capacities of other entities, it
shall prove to the contracting authority that it will have at its disposal the
resources necessary, for example, by producing a commitment by those entities
to that effect.

2° The contracting authority shall verify whether the entities on whose capacity the
economic operator intends to rely fulfil the relevant selection criteria and whether
there are grounds for exclusion.

3° Where an economic operator relies on the capacities of other entities with regard
to criteria relating to economic and financial standing, the contracting authority
may require that the economic operator and those entities be jointly liable for the
execution of the contract, provided the possibility of requiring joint liability has
not been excluded as per procurement documents.

6.1 Economic and financial capacity

6.1.1 Selection criterion 1: Annual turnover

§285 In one of the past three financial years the tenderer must have achieved a minimum
total turnover of:

Minimum annual turnover — (€)

500,000.00

5286 Tenderer shall include in his tender a statement on the total turnovers achieved during
the past three financial years, unless total turnover is mentioned in the approved
Financial Statements that can be consulted via the digital portal (i.e. Financial
Statements deposited with the National Bank of Belgium, in a full or shortened
accounting scheme in which the option of turnover achieved has been filled out).

6.1.2 Selection criterion 2: Financial solvability

5287 The tenderer must demonstrate access to, or availability of, financial resources such as
liquid assets, unencumbered real assets, lines of credit, and other financial means, other
than any contractual advance payments to meet:

Minimum financial resources — (€)

400,000.00

5288 The tenderer must also provide evidence of his financial solvability by demonstaring
access to financial resources. The financial resources will initially be evaluated through
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§289

8290

§201

the calculation of the working capital (current assets minus current liabilities) of the last
year of accounting (2022). Should the tenderer show a lesser than required amount of
working capital for the lot (s)he is being evaluated for, or should (s)he want to show
access to additional financial resources.

This financial capacity will be evaluated on the basis of the approved Financial
Statements of the last three years deposited with the National Bank of Belgium.
Tenderers who have deposited their approved Financial Statements with the National
Bank of Belgium do not have to include them in their tender since the contracting
authority can consult them via the digital portal of the federal authority.

Tenderers who have not deposited their approved Financial Statements with the
National Bank of Belgium for the last three financial years shall include them in their
tender. This obligation also applies for recently approved Financial Statements that have
not yet been deposited with the National Bank of Belgium because the legal deposit
deadline has not yet expired. For individual undertakings it suffices to draw up a
document that lists all assets and liabilities by an IEC/TAB accountant or a registered
auditor. This document must be certified true by an IEC/IAB accountant or by the
registered auditor, as appropriate. The document must present recent financial
conditions (dated 6 months maximum from the tender opening date). In case the
enterprise has not yet published its Financial Statements, an interim balance certified
true by the IEC/IAB accountant or the registered auditor will do.

Foreign enterprises must also attach to their tender their approved Financial Statements
for the last three financial years or a document listing all assets and liabilities of the
enterprise. In case the enterprise has not yet published its Financial Statements, an
interim balance certified true by an accountant or by a registered auditor or by the person
or body with this function in the country concerned will do.
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6.2 Technical Aptitude

6.2.1 Selection Criterion 3: Disposal of sufficient staff

§202

§293

The tenderer shall dispose of staff that can perform the contract properly and meet the
following requirements:

. . Total work  Minimum quantity
No. BT WA, projects required for being
Requirements ded:
(years) awarded:
Project Manager )

1 (B.Sc in Civil/Arch 10 .
Engineering) (part-time)

5 Site Engineer 1
(B.Sc in Civil Engineering) 7 (full-time)

1

3  Foreman 7 (full-time)
Electrical Eng .

4 (B.Sc in Electrical 7 .
Engineering) (part-time)
Mechanical Eng L

5 (B.Sc in Mechanical 7 .
Engineering) (part-time)

The tenderer shall include in his tender an overview of staff that will be used for the
performance of the contract, using the table on next page.The tenderer shall list the staff
members' degrees (education) as well as their professional experience (number of years
of post-graduate work experience in the construction sector), and their access to
Jerusalem. Each staff proposed, including the foreman, shall be supported with a
complete and up-to-date CV (2024) showing experience until present.The
Contracting Authority reserves its right to request, during the works implementation,
proofs of legal employment from relevant authorities of the different staff proposed in
the tender.

6.2.2 Selection Criterion 4: List the references/similar experience

§294

In order to be selected for this contract, the tenderer must have relevant similar
reference(s) carried out to the highest standard and to the client's full satisfaction, for
the following minimum requirements: amounts in Euro ():

Each with | Minimum
Minimum @ a combined
Number minimum | value of e
Date of amount of | contracts Similarity check
contracts | (€)incl. (€) incl.
VAT: VAT:
m;dg‘r]le At least Rehabilitation of
ears three schools, public
{from contracts | 240,000.00 800,000.00 | playgrounds, and public
2019) buildings.
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§295

§206

§297

§208

The tenderer includes in his tender a list with the main works that have been executed
including the amount and date as well as the public or private recipients. The works are
backed by completion certificates drawn up or approved by the competent authority or,
where the consignee was a private purchaser by certification of the private purchaser, or
by default, by a simple statement of the building contractor.

Works shall be successfully and substantially completed and that are similar to the
proposed works.

Contracts which have been entirely (100%) subcontracted by the tenderer to another
entity will not be considered as experience and shall not be listed.

For contracts implemented in consortium with other entities, only the amount of works
really implemented by the tenderer shall be mentioned and considered as experience.
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Form (1) Identification of the tenderer

Name of the company and legal form

Nationality of the tenderer
and of staff (if different)

Street name

Domicile / House number
registered office Zip code or neighbourhood

complete
address City or village
Country or territory

Telephone number (with country code)

National Social Security Office registration
number or equivalent

Enterprise number

Represented by the Full Name
undersigned Function
Full Name

Title / function

Contact person

Phone
E-mail
Full Name
If different: Project
manager Phone
E-mail
IBAN
Bank account for BIC/SWIFT
payments Financial institution
Account holder name
First name: Place:
Last name: Date:

Duly authorised .
; . Signature and

to sign this tender stamD:

on behalf of: b
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Form(2) Prices

§209 By submitting this tender, the tenderer commits to performing this public contract in
conformity with the provisions of the Tender Specifications and all of their annexes and
explicitly declares accepting all conditions listed in the Tender Specifications and their
annexes and renounces any derogatory provisions such as his own general sales
conditions.

§300 Before filling this form, the tenderer shall fill his unit prices in Annex 1: Bill of quantities
(see p.43). The unit prices and the global prices for each item in the inventory are
established relative to the value of these items in relation to the total value of the tender.
All general and financial costs as well as the profits are distributed between the various
items in proportion to their weight. The tenderer commits to performing the public
contract in accordance with the provisions of the Tender Specifications for the following
prices, given in euros:

Price offer (without V.A.T)

Total €

§301  Should this tender be approved, the performance bond will be constituted under the
conditions and deadlines stipulated in the Tender Specifications (see 4.7 Performance
bond (Art. 25 to 33), p.22.

§302  The confidential information and/or the information relating to technical, or business
secrets is indicated clearly in the tender.

§303 In order to correctly compare the tenders, the duly signed documents mentioned under

5304 Certified true and sincere,

First name: Place:

Last name: Date:

Duly authorised to sign Signature and
this tender on behalf of: stamp:

Management of VAT will depend on where the tenderers are registered.

For tenderers registered with the Palestinian Authority, contracts will be exempted from VAT. Enabel will be in charge of
obtaining a VAT exemption from the Palestinian Ministry of Finance for the entire contract immediately after awarding. The
contractor will be issuing invoices with zero-VAT.

For tenderers registered in Israel, Enabel will not be able to obtain a VAT exemption nor refund. VAT will therefore be paid by
Enabel on each invoice on top of the prices mentioned in the financial offer.

In both cases, the tenderer shall fill their prices without VAT as part of their financial offer in the tender.

Please note that financial offers will be evaluated according to the cost actually incurred to the contracting authority. Therefore,
for the evaluation of the award criterion, prices from tenderers registered in Palestine will be taken without VAT and be compared
with prices with VAT for the tenderers registered in Israel.

Reminder: joint venture agreements may be set up for this tender, including for the purpose of providing more competitive offers.
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Form(3) Declaration on honour — Exclusion grounds

Hereby, I / we, acting as legal representative(s) of above-mentioned tenderer declare that the
tenderer is not in any of the following cases of exclusion:

1.

5.

6.

The tenderer nor any of its directors was found guilty following an indefeasible
judgement for one of the following offences:

1° involvement in a criminal organisation

2° corruption

3° fraud

4° terrorist offence, offence linked to terrorist activities or incitement to commit

such offence, collusion or attempt to commit such an offence

5° money laundering or financing of terrorism

6° child labour and other trafficking in human beings

7° employment of foreign citizens under illegal status

8° establishment or creation of a shell company.

The exclusions on the basis of this criterion apply for a 5-year term from the date of
judgement.

The tenderer which fails to fulfil his obligations relating to the payment of taxes or social
security contributions for an amount in excess of EUR 3 000, except if the tenderer can
demonstrate that a contracting authority owes him one or more unquestionable and due
debts which are free of all foreseeable liabilities. These debts are at least of an amount equal
to the one for which he is late in paying outstanding tax or social charges;

when the tenderer is in a state of bankruptcy, liquidation, cessation of activities, judicial
reorganisation , or has admitted bankruptcy , or is the subject of a liquidation procedure
or judicial reorganisation, or in any similar situation resulting from a procedure of the
same kind existing under other national regulations;

The tenderer or one of its directors has committed serious professional misconduct
which calls into question their integrity.

The following are considered serious professional misconduct, among others:

1° Abreach of Enabel’s Policy regarding sexual exploitation and abuse — June 2019

2° A breach of Enabel’s Policy regarding fraud and corruption risk management —
June 2019;

3° Abreach of a regulatory provision in applicable local legislation regarding sexual
harassment in the workplace

4° The tenderer was seriously guilty of misrepresentation or false documents when
providing the information required for verification of the absence of grounds for
exclusion or the satisfaction of the selection criteria, or concealed this
information;

5° Where Enabel has sufficient plausible evidence to conclude that the tenderer has
committed acts, entered into agreements or entered into arrangements to distort
competition.

The presence of this tenderer on one of Enabel’s exclusion lists as a result of such an
act/agreement/arrangement is considered to be sufficiently plausible an element.

When a conflict of interest within the meaning of Article 6 of the Law cannot be remedied
by other, less intrusive measures;

When significant or persistent failures by the tenderer were detected during the execution
of an essential obligation incumbent on him in the framework of a previous public contract,
a previous contract placed with a contracting authority, when these failures have given rise
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to measures as of right, damages or another comparable sanction;.
Failures to respect applicable obligations regarding environmental, social
and labour rights under European Union law, national law, labour agreements or
international provisions on environmental, social and labour rights are considered
‘significant’.

The presence of the tenderer on the exclusion list of Enabel because of such a failure serves
as evidence.

Restrictive measures have been taken vis-a-vis the contractor with a view of ending
violations of international peace and security such as terrorism, human-rights violations,
the destabilisation of sovereign states and de proliferation of weapons of mass destruction.

The tenderer or one of its directors are on the lists of persons, groups or entities subject to
United Nations, European Union or Belgian financial sanctions:

For the United Nations, the lists can be consulted at the following address:
https://finances.belgium.be/fr/tresorerie/sanctions-financieres/sanctions-internationales-

nations-unies

For the European Union, the lists can be consulted at the following address:

https://finances.belgium.be/fr/tresorerie/sanctions-financieres/sanctions-

europ%Ca%Agennes-ue

https://eeas.europa.eu/headquarters/headquarters-homepage/8442/consolidated-list-
sanctions

https://eeas.europa.eu/sites/eeas/files/restrictive _measures-2017-01-17-clean.pdf

For Belgium:

https://finances.belgium.be/fr/sur le spf/structure et services/administrations generales

/tr%C3%Agsorerie/contr%C3%B4le-des-instruments-1-2

If Enabel executes a project for another funder or donor, other grounds for exclusion may
be added.

The tenderer formally declares being able, when asked and without delay, to

provide the relevant certificates and other kinds of supporting documents, except if:

1° Enabel can directly obtain the supporting documents concerned by consulting a
national database in a Member State that is accessible for free, provided the
tenderer has given the required information (website address, responsible
authority for providing the information, specific reference of the documents) so
Enabel can obtain these, with concomitant permission to access them;

2° Enabel already has said documents.

The tenderer formally agrees with Enabel accessing the supporting documents substantiating

the information provided in this document.

First name:

Place:

Last name:

Date:

Duly authorised
to sign this tender
on behalf of:

Signature and
stamp:
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Form(4)

Integrity Statement of the tenderer

Hereby, I / we, acting as legal representative(s) of above-mentioned tenderer, declare the

following:
10

Neither members of administration or employees, or any person or legal person
with whom the tenderer has concluded an agreement in view of performing the
public contract, may obtain or accept from a third party, for themselves of for any
other person or legal person, an advantage appreciable in cash (for instance, gifts,
bonuses or any other kind of benefits), directly or indirectly related to the
activities of the person concerned for the account of Enabel.

The board members, staff members or their partners have no financial or other
interests in the businesses, organisations, etc. that have a direct or indirect link
with Enabel (which could, for instance, bring about a conflict of interests).

I have / we have read and understood the articles about deontology of this public
contract (see 1.7.) as well as Enabel’s Policy regarding sexual exploitation and
abuse and Enabel’s Policy regarding fraud and corruption risk management and
I / we declare fully endorsing and respecting these articles.

If above-mentioned public contract is awarded to the tenderer, I / we declare, moreover,
agreeing with the following provisions:

10

20

30

In order to avoid any impression of risk of partiality or connivance in the follow-
up and control of the performance of the public contract, it is strictly forbidden
to the public contractor (i.e. members of the administration and workers) to offer,
directly or indirectly, gifts, meals or any other material or immaterial advantage,
of whatever value, to the employees of Enabel who are concerned, directly or
indirectly, by the follow-up and/or control of the performance of the contract,
regardless of their hierarchical rank.

Any (public) contract will be terminated, once it appears that contract awarding
or contract performance would have involved the obtaining or the offering of the
above-mentioned advantages appreciable in cash.

Any failure to comply with one or more of the deontological clauses will lead to
the exclusion of the contractor from this and other public contracts for Enabel.

Finally, the tenderer takes cognisance of the fact that Enabel reserves the right to lodge a
complaint with the competent legal instances for all facts going against this statement and that
all administrative and other costs resulting are borne by the tenderer.

First name:

Place:

Last name:

Date:

Duly authorised
to sign this tender stamp:
on behalf of: b

Signature and
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Form (5)

Annual turnover

The tenderer must complete the following table of financial data based on his annual accounts.

Financial data

Year 2020
[EUR]

Year 2021
[EUR]

Year 2022
[EUR]

Annual turnover,
excluding this
public contract©

Current Assets!

Current
Liabilities?2

Average annual
exchange rates

1ILS = 0.255 EUR

1ILS = 0.261 EUR

1ILS 0.283 EUR

1 USD = 0.879 EUR

1 USD = 0.845 EUR

1 USD = 0.948 EUR

First name:

Place:

Last name:

Date:

Duly authorised
to sign this tender
on behalf of:

Signature and
stamp:

10 Last accounting year for which the entity's accounts have been closed.

11 The gross inflow of economic benefits (cash, receivables, other assets) arising from the ordinary operating activities of the enterprise (such
as sales of goods, sales of services, interest, royalties, and dividends) during the year.

A balance sheet account that represents the value of all assets that are reasonably expected to be converted into cash within one year in the
normal course of business. Current assets include cash, accounts receivable, inventory, marketable securities, prepaid expenses and other
liquid assets that can be readily converted to cash.
2 A company's debts or obligations that are due within one year. Current liabilities appear on the company's balance sheet and include short
term debt, accounts payable, accrued liabilities and other debts.
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Form (6) Financial solvability

Description

Amount [€]

Working capital 2022
(= current Assets — current Liabilities)

0.00

Other

additional
financial
resources

(specify)

Total financial resources

0.00

First name:

Place:

Last name:

Date:

Duly authorised
to sign this tender
on behalf of:

Signature and
stamp:
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Form(7) Staff disposed
Total =
. work . g A
Position Full name projects Educational degree % S
(years) g
Project Manager

Site Engineer

Foreman

Electrical Eng.

Mechanical Eng.

Note: All personnel should have acces to Jerusalem
The tenderer shall attached to his tender the up-to-date (2024) CVs of all mentioned personnel.

First name:

Place:

Last name:

Date:

Duly authorised
to sign this tender

on behalf of:

Signature and
stamp:
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Form (8) List the references/similar experience

List below the experience under contracts in the role of contractor or subcontractor completed within the last five years prior to the applications submission
deadline (2019 — present). Start with the most recent.

. . End date Completion
Description of the | Final contract Role . . . s
. Currency Start date (provisional Contracting authority | certificate
main works performed | value contractor/subcontractor
acceptance) attached?
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- . End date Completion
Description of the | Final contract Role L . . s
. Currency Start date (provisional Contracting authority | certificate
main works performed | value contractor/subcontractor
acceptance) attached?
First name: Place:
Last name: Date:

Duly authorised
to sign this tender
on behalf of:

Signature and
stamp:
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Form (9) Subcontracting

The tenderer indicates the proportion of the contract which the building contractor intends
ossibly to subcontract.

Other entity

within the

meaning of
Name and legal | Address / Obiect Article 73 §1
form Registered office J of the Royal

Decree of 18

April 2017

(YES/NO)*.

No

No

No

No

No

No

* In accordance with Article 73 of the Royal Decree of 18 April 2017, where an economic operator
wants to rely on the capacities of other entities (particularly subcontractors or independent
subsidiaries) for economic and financial capacity criteria and technical aptitude criteria (see 6-
Selection file), it shall prove to the contracting authority that it will have at its disposal the
resources necessary, for example, by producing a commitment by those entities to that effect.

First name: Place:

Last name: Date:

Duly authorised to .

. . Signature

sign this tender on .
and stamp:

behalf of:
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8 Attachments

Attachment (1) Power of attorney

The tenderer shall include in his tender the power of attorney empowering the person signing
the tender on behalf of the company, joint venture or consortium.

In case of a consortium or a temporary association, the joint tender must specify the role
of each member of the tendering party. A group leader must be designated and the power of
attorney must be completed accordingly.

P Please insert after this page the power of attorney empowering the person signing the
tender on behalf of the company, joint venture or consortium, signed by the person(s)
mentioned in the incorporation certificate (only needed if the person signing the
tender is different).
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Attachment (2) Incorporation certificate

The tenderer shall include in his tender the incorporation certificate's from the competent
authority (for local tenderers: Israeli or Palestinian Registration Certificate).

P Please insert after this page

13 In case of a consortium or a temporary association, the certificate must be submitted for all members of the tendering party.
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Attachment ( 3) Certification of clearance with regards to the payments of
social security contributions

The tenderer must provide a certification's from the competent authority stating that (s)he is in
order with its obligations with regards to the payments of social security contributions that apply

by law in the country of establishment. This requirement does not apply to tenderers registered
in the Palestinian territory.

P Please insert after this page
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Attachment (4) Certification of clearance with regards to the payments
of applicable taxes

The tenderer must provide a recent certification's (up to 1 year) from the competent authority
stating that the tenderer is in order with the payment of applicable taxes that apply by
law in the country of establishment. For firms registered in Israel or the Palestinian territory, a
valid deduction at source certificate must be provided.

P Please insert after this page
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Attachment (5) Approved/Audited financial statements

The tenderer must also provide his approved financial statements for the last three financial
years or a document listing all assets and liabilities of the enterprise. In case the enterprise has
not yet published its Financial Statements, an interim balance certified true by an accountant or
by a registered auditor or by the person or body with this function in the country concerned will
do.

P Please insert after this page Approved/Audited financial statements for the last three
financial year.
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Attachment (6) CVs of all mentioned personnel

The service provider must provide in his/her offer the updated CVs of the key experts
proposed for implementing this services contract. The CV’s (qualifications and experience of
key experts) have to fulfil the profiles as requested. Each CV should be no longer than 5 pages.

P Please insert after this page CVs of all mentioned personnel
Please respect the order of the personnel as listed in the form
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Attachment (7) Previous Certificates of completion

For each of the projects listed, the tenderer must provide in his/her offer the certificates of
completion (statement or certificate without major reservation) and / or any supporting
documents (contracts, invoices...) approved by the entity which awarded the contract, proving
the amount, the date of completion, and the name of public or private bodies for which
the works are performed.

P Please insert after this page
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9 Checklist of documents to be joined to the tender

Please refer to  Section 3.4 - Tender Preparation, submission and opening for complete

instructions on how to fill the forms of the present tender document.

The following documents need to be provided as part of the tender:

No. Forms to be completed and joined Filled?

Attachments to be joined Joined ?

10 | Attachment (1) - Power of attorney

11 Attachment ( 2) - Incorporation certificate

12 e

13 e

14 | Attachment ( 5) - Approved/Audited financial statements

15 Attachment ( 6 ) - CVs of all mentioned personnel

16 Attachment ( 7) - Previous Certificates of completion
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D /
Enabel”

TENDER FOR:

PZA170421T-10056

Public works contract for “the Rehabilitation
of External Works at Sheikh Saad Girls’
School in Al-Sheikh Saad Village”

Tenderer’s company name:

Do not open this envelope except in presence of
the tender opening committee.
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