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DEROGATIONS FROM THE ROYAL DECREE OF 14 JANUARY 2013

Chapter 4 of these Tender Specifications (CSC/Cahier Spécial des Charges) holds
the specific administrative and contractual provisions that apply to this public
contract by way of derogation from the Royal Decree of 14 January 2013 or as a

complement or an elaboration thereof.

These Tender Specifications derogate from Article 26 of the General
Implementing Rules This derogation is founded on the idea of providing possible
local tenderers with an opportunity to submit a tender in order to increase

competition.
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1 Technical specifications

1.1 Requirements for the works

1.1.1 Technical Methodology

The Contractor shall apply the technical methodology for supply, delivery, installation, testing
and training that is most suitable for achieving the results and in accordance with the

requirements laid down in theses specifications and industry best practices.

1.1.1.1 Background information

Enabel is currently implementing the new country portfolio 2023-2028, Uganda. New regional
offices have been opened in Jinja city to support projects within Busoga region and Fort-Portal
city to support projects within Rwenzori Region and Arua city to support Northern region as part

of the new portfolio.

The office at Fort-Portal and Jinja city fore see to construct a solar system and it is against this
back ground that Enabel is seeking for the services of a contractor for the supply, delivery,
installation and testing of solar system and conduct user training at Fort-Portal office and Jinja

office.

1.1.1.2 Tasks

The description of the scope of this tender is indicated in the table below.

Lot District Facility Scope of works

Lot1 | Jinja Enabel Jinja Office Supply, delivery, installation, testing of solar

system and user training

Lot2 | Fortportal | Iltem 1: Enabel Fort | Supply,delivery, installation, testing of solar
portal New bloc Office system and user training

Iltem 2: Enabel Fort
portal Social Protection

Office

The specific requirements and detailed scope of works are included in the Bills of Quantities that

are annexed to these tender specifications document.
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1.1.1.3 Ancillary Services
Delivery, installation and user training
The contractor shall deliver and install the solar system and conduct user training at the facilities

below per lot including Test certificates, end user training and maintenance manuals;

Lot Facility Location

Lot 1 Enabel Jinja Office Enabel Regional Office, Jinja District, Plot 11, Nile

Crescent Road,

Lot 2 Item 1: Enabel Fort Portal | Enabel Regional Office, Fort portal City Kakiza
New bloc Office road, plot No. 9 Booma.
Item 2: Enabel Fort Portal

Social Protection Office

1.2 Project management
The contractor undertakes to deliver a project management plan to be approved by the
contracting authority and her advisors within 7 calendar days following notification of contract

award.

This plan shall sufficiently anticipate situations to allow the contracting authority to take
decisions or provide answers or supply the documents that are incumbent upon it.
The project management plan must be consistent with the work planning. It shall be aligned
with the work planning and shall be based on the same document.
The contractor shall be sole manager of the planning of all activities required to perform this
public contract. In particular, he will plan:

e Dates for delivering implementation plans that he needs,

e The placing of orders to his suppliers and subcontractors;

e The presentation in due time of samples and technical forms of products submitted for

preliminary technical acceptance;

e Measuring the works and the workshop manufacture period, if applicable;

e Indication of deadlines dates for decisions to be taken by contracting authority;

e Indication of deadline dates for the conclusion of modifications to orders being

elaborated;
Procurement reference number: UGA21003-10083



e Indication of deadline dates for the achievement of works performed by other
businesses;

e Registration, in due time, of the measurements of the works;

The contractor shall submit samples of materials to the contracting authority for approval before
commencing the works. Material for approval will be submitted within 7 calendar days after

award of contract.

1.2.1 Quality management
The works shall comply in all respects with the contract documents. Even in the absence of
detailed technical specifications in contract documents, the works, supplies and services must

comply in all respects with good practice.

1.3 Requirements for the resources

1.3.1 Requirements for the human resources

For each of the lots, the contractor shall assemble a technical team including but not limited to
the following experts whose CVs and academic transcripts shall be provided and evaluated
under the selection criteria. The contractor shall submit separate technical teams for each lot in

case of tendering for more than 1 lot.

Key Experts

Electrical engineer; the electrical engineer who shall be the team leader shall be a holder of a
University degree in Electrical Engineering and have minimum of seven (7) years of experience
in electrical installation for institutional buildings and systems. She or he should have at least 2

years of experience in Photovoltaic installations.
Electrical/Mechanical Supervisor; The Electrical/mechanical supervisor shall be a holder of a
College Diploma in Electrical or Mechanical Engineering and have minimum of five (5) years of

experience in electro-mechanical installation for institutional buildings and systems.

Non-Key Experts

Foreman Civil works; At least a diploma or equivalent in building/civil engineering with a

minimum of 5 years’ experience in works of similar nature.
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Each CV should not be more than 3 pages and signed by the expert. Contractors participating in
both lost shall provide different experts for each lot.

The key expert should be available to perform the contract during the entire period of the
contract.

The contractor shall not replace any of the key experts during the implementation of the
contract without prior written approval by the contracting authority. In case of replacement, the
expert's qualifications and experience must be at least as high as those of the expert proposed

in the tender.

1.3.2 Requirements for the equipment
For each of the lots, the contractor shall assemble all tools necessary to perform the works under

the contract, including but not limited to the following;

No. Equipment Type and Characteristics Min. quantity required
1. Height adjusted ladders to 6-9m 1

2. Safety harness 2

3. Transport Van 1

4, Earth resistance test kit 1

5. Assorted electrical tools 1 set

1.3.3 Bills of quantities and Drawings

The Bills of Quantities and drawings are attached separately as annexes to this document.

Procurement reference number: UGA21003-10083
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2 General provisions

2.1 Contracting authority

The contracting authority of this public contract is Enabel, the Belgian development agency,
public-law company with social purposes, with its registered office at Rue Haute 147, 1000
Brussels in Belgium (enterprise number 0264.814.354, RPM/RPR Brussels). Enabel has the
exclusive competence for the execution, in Belgium and abroad, of public service tasks of direct
bilateral cooperation with partner countries. Moreover, it may also perform other development
cooperation tasks at the request of public interest organisations, and it can develop its own
activities to contribute towards realisation of its objectives.

For this procurement contract, Enabel is represented by person(s) who shall sign the award

letter and are mandated to represent the organisation towards third parties.

2.2 Institutional framework of Enabel

The general framework of reference in which ENABEL operates is:

The Belgian Law on Development Cooperation of 19 March 20131;

The Belgian Law of 21 December 1998 establishing the Belgian Technical Cooperation as a
public-law company?2;

- The Belgian Law of 23 November 2017 changing the name of the Belgian Technical Cooperation
and defining the missions and functioning of Enabel, the Belgian development agency, published
in the Belgian Official Gazette on 11 December 2017.

The following initiatives are also guiding Enabel in its operations and are given as main examples:
In the field of international cooperation: the United Nations Sustainable Development Goals and
the Paris Declaration on the harmonisation and alignment of aid;

In the field of the fight against corruption: the Law of 8 May 2007 approving the United Nations
Convention against Corruption, adopted in New York on 31 October 20033, as well as the Law
of 10 February 1999 on the Suppression of Corruption transposing the Convention on Combating

Bribery of Foreign Public Officials in International Business Transactions;

1 Belgian Official Gazette of 30 December 1998, of 17 November 2001, of 6 July 2012, of 15
January 2013 and of 26 March 2013.

2 Belgian Official Gazette of 1 July 1999.

3 Belgian Official Gazette of 18 November 2008.
Procurement reference number: UGA21003-10083
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In the field of Human Rights: the United Nations’ Universal Declaration of Human Rights (1948)
as well as the 8 basic conventions of the International Labour Organization4 on Freedom of
Association (C. n°87), on the Right to Organise and Collective Bargaining (C. n°98), on Forced
Labour (C. n°29 and 105), on Equal Remuneration and on Discrimination in Respect of
Employment (C. n°100 and 111), on Minimum Age for Admission to Employment (C. n°138), on
the Prohibition of the Worst Forms of Child Labour (C. n°182);

In the field of environmental protection: The Climate Change Framework Convention of Paris,
of 12 December 2015;

The first Management Contract contracting Enabel and the Belgian federal State (approved by
the Royal Decree of 17 December 2017, Belgian Official Gazette of 22 December 2017) that sets
out the rules and the special conditions for the execution of public service tasks by Enabel on
behalf of the Belgian State;

Enabel’s Code of Conduct of January 2019, Enabel’s Policy regarding sexual exploitation and
abuse of June 2019 and Enabel’s Policy regarding fraud and corruption risk management of June

20109.

2.3 Rules governing the public contract

The following, among other things, apply to this public contract:

1. The Law of 17 June 2016 on public procurements5;

2. The Law of 17 June 2013 on justifications, notification and legal remedies for public
contracts and certain contracts for works, supplies and services6;

3. The Royal Decree of 18 April 2017 on the awarding of public contracts in the classic sectors5;

4. The Royal Decree of 14 January 2013 establishing the General Implementing Rules for public
procurement5;

5. Circulars of the Prime Minister with regards to public procurement.

6. Enabel’s Policy regarding sexual exploitation and abuse — June 2019;

7. Enabel’s Policy regarding fraud and corruption risk management —June 2019
8. Regulation (EU) 2016/679 of the European Parliament and of the Council of 27 April

2016 on the protection of natural persons with regard to the processing of personal data

4 https://www.ilo.org/global/standards/lang--en/index.htm

s A consolidated version of this document can be consulted on www.publicprocurement.be.

6 Belgian Official Gazette of 21 June 2013.
Procurement reference number: UGA21003-10083
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and on the free movement of such data (General Data Protection Regulation,
hereinafter referred to as ‘the GDPR’), and repealing Directive 95/46/EC;
9. Law of 30 July 2018 on the protection of natural persons with regard to the processing
of personal data;
10. [local legislation with regards to sexual harassment at the workplace or equivalent];
All Belgian regulations on public contracts can be consulted on www.publicprocurement.be;
Enabel’s Code of Conduct and the policies mentioned above can be consulted on Enabel’s

website via https://www.enabel.be/content/integrity-desk.

2.4 Definitions
The following definitions apply to this contract:
11. The tenderer: The natural person (m/f) or legal entity that submits a tender;

12. The contractor / building contractor: The tenderer to whom the public contract is awarded;

13. The contracting authority: Enabel, represented by the Resident Representative of Enabel in

Uganda;

14. The tender: The commitment of the tenderer to perform the public contract under the
conditions that he has submitted; Days: In the absence of any indication in this regard in the
Tender Specifications and the applicable regulations, all days should be interpreted as
calendar days;

15. Procurement documents: Contract notice and Tender Specifications including the annexes

and the documents they refer to;

16. Technical specifications: A specification in a document defining the characteristics of a

product or a service, such as the quality levels, the environmental and climate performance
levels, the design for all needs, including accessibility for people with disabilities, and the
evaluation of conformity, of product performance, of the use of the product, safety or
dimensions, as well as requirements applicable to the product as regards the name by which
it is sold, terminology, symbols, testing and test methods, packaging, marking or labelling,
instructions for use, the production processes and methods at every stage in the life cycle
of the supply or service, as well as the evaluation and conformity procedures;

17. Variant: An alternative method for the design or the performance that is introduced either

at the demand of the contracting authority, or at the initiative of the tenderer;

Procurement reference number: UGA21003-10083
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18. Option: A minor and not strictly necessary element for the performance of the contract,
which is introduced either at the demand of the contracting authority, or at the initiative of
the tenderer;

19. Summary bill of quantities: The procurement document, in a public works contract, which

splits up the performance in different items and specifies the quantity or the method to
determine the price for each of them;

20. General Implementing Rules (GIR): Rules laid down in the Royal Decree of 14 January 2013

establishing the General Implementing Rules for public procurement and for concessions for
public works;

21. The Tender Specifications (Cahier spécial des charges/CSC): This document and its annexes

and the documents it refers to;

22. Corrupt practices: The offer of a bribe, gift, gratuity or commission to a person as an

inducement or reward for performing or refraining from an act relating to the award of a
contract or performance of a contract already concluded with the contracting authority;
23. Litigation: Court action;

Subcontractor in the meaning of public procurement regulations: The economic operator

proposed by a tenderer or contractor to perform part of the public contract;

Controller in the meaning of the GDPR: the natural or legal person, public authority, agency or

other body which, alone or jointly with others, determines the purposes and means of the
processing of personal data;

Processor (subcontractor) in the meaning of the GDPR: a natural or legal person, public

authority, agency or other body which processes personal data on behalf of the controller;

Recipient in the meaning of the GDPR: a natural or legal person, public authority, agency or

another body, to which the personal data are disclosed, whether a third party or not;

Personal data: any information relating to an identified or identifiable natural person (‘data
subject’); an identifiable natural person is one who can be identified, directly or indirectly, in
particular by reference to an identifier such as a name, an identification number, location data,
an online identifier or to one or more factors specific to the physical, physiological, genetic,

mental, economic, cultural or social identity of that natural person.

Procurement reference number: UGA21003-10083
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2.5 Confidentiality

2.5.1 Processing of personal data

The contracting authority undertakes to process the personal data that are communicated to it
under the framework of this procedure with the greatest care, in accordance with legislation on
the protection of personal data (General Data Protection Regulation, GDPR). Where the Belgian
law of 30 July 2018 on the protection of natural persons with regard to the processing of
personal data contains stricter provisions, the contracting authority will act in accordance with

said law.

2.5.2 Confidentiality

The tenderer or contractor and Enabel are bound to secrecy vis-a-vis third parties with regards
to any confidential information obtained within the framework of this public contract and will
only divulge such information to third parties after receiving the prior written consent of the
other party. They will disclose this confidential information only among appointed parties
involved in the assignment. They guarantee that said appointed parties will be adequately
informed of their obligations in respect of the confidential nature of the information and that
they shall comply therewith.

PRIVACY NOTICE OF ENABEL: Enabel takes your privacy serious. We undertake to protect and
process your personal data with due care, transparently and in strict compliance with privacy
protection legislation.

See also: https://www.enabel.be/content/privacy-notice-enabel

2.6 Deontological obligations

Any failure to comply with one or more of the deontological clauses may lead to the exclusion
of the candidate, tenderer or contractor from other public contracts for Enabel.

For the duration of the contract, the contractor and his staff respect human rights and undertake
not to go against political, cultural or religious customs of the beneficiary country. The tenderer
or contractor is bound to respect fundamental labour standards, which are internationally
agreed upon by the International Labour Organization (ILO), namely the conventions on union
freedom and collective bargaining, on the elimination of forced and obligatory labour, on the

elimination of employment and professional discrimination and on the abolition of child labour.

Procurement reference number: UGA21003-10083
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In accordance with Enabel’s Policy regarding sexual exploitation and abuse, the contractor and
his staff have the duty to behave in an irreproachable manner towards the beneficiaries of the
projects and towards the local population in general. They must abstain from any acts that could
be considered a form of sexual exploitation or abuse and they must abide by the basic principles
and guidelines laid down in this policy.

Any attempt of a candidate or a tenderer to obtain confidential information, to proceed to illicit
arrangements with competitors or to influence the evaluation committee or the contracting
authority during the investigation, clarification, evaluation and comparison of tenders and
candidates’ procedure will lead to the rejection of the application or the tender.

Moreover, in order to avoid any impression of risk of partiality or connivance in the follow-up
and control of the performance of the public contract, it is strictly forbidden to the contractor
to offer, directly or indirectly, gifts, meals or any other material or immaterial advantage, of
whatever value, to appointees of the contracting authority who are concerned, directly or
indirectly, by the follow-up and/or control of the performance of the contract, regardless of their
hierarchical rank.

The public contractor commits to supply, upon the demand of the contracting authority, any
supporting documents related to the performance conditions of the contract. The contracting
authority will be allowed to proceed to any desk review or on-the-spot check which it considers
necessary to collect evidence to support the presumption of unusual commercial expenditure.
Depending on the gravity of the facts observed, the contractor having paid unusual commercial
expenditure is liable to have his contract cancelled or to be permanently excluded.

In accordance with Enabel’s Policy regarding sexual exploitation and abuse of June 2019 and
Enabel’s Policy regarding fraud and corruption risk management complaints relating to issues of
integrity (fraud, corruption, etc.) must be sent to the Integrity desk through the website

https://www.enabelintegrity.be

2.7 Applicable law and competent courts

The contract must be performed and interpreted according to Belgian law.

The parties commit to sincerely perform their engagements to ensure the good performance of
the public contract.

In case of litigation or divergence of opinion between the contracting authority and the
contractor, the parties will consult each other to find a solution.

If agreement is lacking, the Brussels courts are the only courts competent to resolve the matter.
See also point ‘Claims and requests’ (Article 73 of the Royal Decree of 14 January 2013).
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3 Modalities of the contract

3.1 Type of contract

This contract is a public works contract.

3.2 Scope of the contract

3.2.1 Subject-matter of procurement
This public contract consists of the supply, delivery, installation, testing of solar system and
user training at Enabel Jinja and Fort Portal office in conformity with the conditions of these

Tender Specifications.

3.2.2 Llots
The public contract has 2 lots, each of which is indivisible. The tenderer may submit a tender for

one lot or all of the two lots. A tender for part of a lot is inadmissible. The lots are;

Lot 1 Supply, delivery, installation, testing of solar system and user training at Enabel
Jinja office.

Lot 2 Supply, delivery, installation, testing of solar system and user training at Enabel
Fort Portal office.

3.2.3 Items

Each lot of this public contract consists of the items listed in section 1 “technical specification”
and in the bill of quantities.

These items are pooled and form one single lot. It is not possible to tender for one or several

items and the tenderer must submit price quotations for all items of a same lot.

3.2.4 \Variants

For each of the lots, each tenderer may submit only one tender. Variants are forbidden.

3.3 Duration of the public contract

The contract duration starts upon award notification and lasts up to final acceptance of the

works.
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For each of the lots, Implementation period starts from the date set in the written order to
commence the works and last 120 calendar days. Thereafter, the defects liability period of 12

months shall commence from the day following date of provisional acceptance.
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4 Specific contract conditions

4.1 Definitions (Art. 2)

The following definitions apply to this contract:

- Managing official: The official or any other person who manages and controls the

performance of the public contract;

- Performance bond: Financial collateral given by the contractor to ensure he will fulfil his

obligations until final and good performance of the contract;

- Acceptance: Observation by the contracting authority that the performance by the
contractor of all or part of the works, supplies or services is in compliance with good
practice and with the terms and conditions of the contract;

- Progress payment: Payment of an instalment under the contract after acceptance of

performance;
- Advance: Payment of part of the contract before acceptance of performance;
- Amendment: Agreement established between the contracting parties during contract

performance in view of changing documents applicable to the contract;

4.2 Usage of digital means (Art. 10)

The usage of digital means for the purpose of exchanging during the performance of the contract
is allowed unless were indicated otherwise in these Tender Specifications.

In the latter cases, notifications of the contracting authority are sent to the domicile or the

registered office mentioned in the tender.

4.3 Managing official (Art. 11)

The management and control of contract performance are entrusted to Mr. Frank Waibale

frank.waibale@enabel.be

Once the contract is concluded the managing official is the main contact point for the building
contractor. Any correspondence or any questions with regards to the performance of the
contract will be addressed to him or her, unless explicitly mentioned otherwise in these Tender
Specifications (see namely, ‘Payments’ below).

The managing official is fully competent for the follow-up of the satisfactory performance of the

contract, including issuing service orders, drawing up reports and states of affairs, approving the
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services, progress reports and reviews. He or she may order any modifications to the contract
with regards to its subject-matter provided that they remain within its scope.

However, the signing of amendments or any other decision or agreement implying derogation
from the essential terms and conditions of the contract are not part of the competence of the
managing official. For such decisions the contracting authority is represented as stipulated under
point Contracting authority.

Under no circumstances is the managing official allowed to modify modalities (e.g. performance
period) of the contract, even if the financial impact is nil or negative. Any commitment, change
or agreement derogating the conditions in the Tender Specifications and that has not been

notified by the contracting authority, will be considered null and void.

4.4 Subcontractors (Art. 12 to 15)

The fact that the contractor entrusts all or part of his commitments to subcontractors does not
relieve him of liability to the contracting authority. The latter does not recognise any contractual
relation with third parties.

The contractor remains, in any case, solely liable to the contracting authority.

The building contractor undertakes to having the contract performed by the persons indicated
in the tender, except for force majeure. The persons mentioned or their replacements are all
deemed to effectively be involved in the performance of the contract. Any replacements must

be approved by the contracting authority.

The contractor may not sub-contract, sub-lease, delegate or transfer in any way the whole or
more than 30 per cent (of the value) of the works.

When the contractor uses a subcontractor to carry out specific processing activities on behalf of
the contracting authority, the same data protection obligations as those of the contractor are
imposed on that subcontractor by contract or any other legal act.

In the same way, the contractor will respect and enforce to his subcontractors, the provisions of
Regulation (EU) 2016/679 of the European Parliament and of the Council of 27 April 2016 on the
protection of natural persons with regard to the processing of personal data and on the free
movement of such data (General Data Protection Regulation, GDPR). The contracting authority
may conduct an audit of the processing carried out in order to validate compliance with this

legislation.
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4.5 Confidentiality (Art. 18)

Knowledge and information obtained by the contractor, including any persons responsible for
the mission and any other person involved in this public contact, are strictly confidential.
Under no circumstances can the information collected, regardless of its origin and nature, be
transferred to third parties in any form.

All parties directly or indirectly involved are therefore bound by the duty of discretion.

In accordance with Article 18 of the Royal Decree of 14 January 2013 establishing the general
rules for public procurement, the tenderer or contractor undertakes to consider and process in
a strictly confidential manner any information, all facts, any documents and/or any data,
whatever their nature and support, which have been communicated to him, in any form and by
any means, or to which he has access, directly or indirectly, in the context or on the occasion of
this public contract. Confidential information covers, in particular, the very existence of this

public contract, without this list being limited.

Therefore, he undertakes to:

e Respect and enforce the strict confidentiality of these elements and to take all necessary
precautions in order to preserve their secrecy (these precautions cannot in any case be inferior
to those taken by the tenderer for the protection of his own confidential information);

e Consult, use and/or exploit, directly or indirectly, all of the above elements only to the extent
strictly necessary to prepare and, where applicable, to carry out this public contract (particularly
regarding the privacy legislation with respect to personal data processing);

e Not reproduce, distribute, disclose, transmit or otherwise make available to third parties the
above elements, in whole or in part, and in any form, unless having obtained prior and written
consent of the contracting authority;

e Return, at first request of the contracting authority, the above elements;

e In general, not disclose directly or indirectly to third parties, whether for advertising or any
other reason, the content of this public contract, or the fact that the tenderer or contractor
performs this public contract for the contracting authority, or, where applicable, the results
obtained in this context, unless having obtained prior and written consent of the contracting

authority.
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4.6 Personal data protection

4.6.1 Processing of personal data by the contracting authority

The contracting authority undertakes to process the personal data that are communicated to it
in response to the Call for Tenders with the greatest care, in accordance with legislation on the
protection of personal data (General Data Protection Regulation, GDPR). Where the Belgian law
of 30 July 2018 on the protection of natural persons with regard to the processing of personal

data contains stricter provisions, the contracting authority will act in accordance with said law.

4.6.2 Processing of personal data by the contractor

PROCESSING OF PERSONAL DATA BY A CONTROLLER (RECIPIENT)

Where during contract performance, the contractor processes personal data of the contracting
authority or in execution of a legal obligation, the following provisions apply:

For any processing of personal data carried out in connection with this public contract, the
contractor is required to comply with Regulation (EU) 2016/679 of the European Parliament and
of the Council of 27 April 2016 on the protection of natural persons with regard to the processing
of personal data and on the free movement of such data (GDPR) and the Belgian law of 30 July
2018 on the protection of natural persons with regard to the processing of personal data.

By simply participating in the contracting process, the tenderer certifies that he will strictly
comply with the obligations of the GDPR for any processing of personal data conducted in
connection with that public contract.

Given the public contract, it is to be considered that the contracting authority and the contractor

will each be responsible, individually, for the processing.

4.7 Intellectual property (Art. 19 to 23)

The contracting authority acquires the intellectual property rights created, developed or used
during performance of the public contract.

Without prejudice to clause 1 and unless otherwise stipulated in the procurement documents,
when the subject-matter of the public contract consists of the creation, manufacture or the
development of designs or of logos, the contracting authority acquires the intellectual property
thereof, as well as the right to trademark them, to have them registered and to have them

protected.
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For domain names created under the contract, the contracting authority also acquires the right
to register and protect them, unless otherwise stipulated in the procurement documents.
Where the contracting authority does not acquire the intellectual property rights, it obtains a
patent licence of the results protected by intellectual property law for the exploitation modes
that are mentioned in the procurement documents.

The contracting authority lists the exploitation modes for which it intends to obtain a licence in

the procurement documents.

4.8 Insurance (Art. 24)

The contractor takes out insurance policies covering his liability for occupational accidents and
his third-party liability for the performance of the contract.

The contractor also takes out any other insurance policy imposed by the procurement
documents.

§ 2. Within thirty days from contract conclusion the contractor provides evidence that he has
taken out these insurance policies through a certificate stating the extent of the liability covered
required by the procurement documents.

At any time during contract performance, the contractor provides such certificate within fifteen

days following the reception of such a request from the contracting authority.

4.9 Performance bond (Art. 25 to 33)

The performance bond is set at 5% of the total value, excluding VAT, of procurement contract in
case the contract value exceeds 50,000 euros and the contract duration is beyond 45 calendar

days. The value thus obtained is rounded up to the nearest 10 euros.

In accordance with the legal and regulatory provisions, the performance bond may be
constituted either of cash or of public funds or may take the form of a joint performance bond.
The performance bond may also take the form of a surety bond issued by a credit institution
meeting the requirements of the law on the statute and control of credit institutions.

By way of derogation from Article 26 the performance bond may be posted through an
establishment that has its registered office in one of the countries of destination of the services.
The contracting authority reserves the right to accept or refuse the posting of the bond through

that institution. The tenderer mentions the name and address of this institution in the tender.
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This derogation is founded on the idea of providing possible local tenderers with an opportunity

to submit a tender.

The contractor must, within 30 calendar days from the day of contract conclusion, furnish proof

that he or a third party has posted the bond in one of the ways set out below:

1° in the case of cash, by transfer of the amount to the bpost bank account number of the
Deposit and Consignment Office. Complete the following form as well as possible:
https://finances.belgium.be/sites/default/files/01_marche_public.pdf (PDF, 1.34 Mo), and
forward it by e-mail to info.cdcdck@minfin.fed.be

2° in the case of public funds, by depositing such funds, for the account of the Deposit and
Consignment Office, with the State Cashier at the head office of the National Bank in Brussels
or at one of its provincial agencies or with a public institution with an equivalent function

3°in the case of a joint surety, by deposit via an institution that lawfully carries out this activity
of a deed of joint surety with the Deposit and Consignment Office or with a public institution
with an equivalent function

4° in the case of a guaranty, by the deed of undertaking of the credit institution.

Proof is provided, as appropriate, by submission to the contracting authority of:

1° the deposit receipt of the Deposit and Consignment Office or of a public institution with an
equivalent function or

2° a debit notice issued by the credit institution

3° the deposit certificate issued by the State Cashier or public institution with an equivalent
function or

4° the original copy of the deed of joint surety stamped by the Depot and Consignment Office
or by a public institution with an equivalent function or

5° the original copy of the deed of undertaking issued by the credit institution granting a

guaranty.

These documents, signed by the depositor, must state why the performance bond was posted
and its precise usage, consisting of a concise indication of the subject-matter of the contract and
a reference to the procurement documents, as well as the name, first names and full address of
the contractor and, where relevant, that of the third party that made the deposit on the

contractor’s account, bearing the statement "lender" or "mandatary" as appropriate.
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The period of 30 calendar days specified above is suspended during the period of closure of the
contractor’s business for paid annual holidays and the days off in lieu stipulated by regulation
or by a collective binding labour agreement.

Proof that the required performance bond has been posted must be sent to the address that

will be mentioned in the contract conclusion notification.

Request by the contractor for the acceptance procedure to be carried out:

1° For provisional acceptance: This is equal to a request to release the first half of the
performance bond

2° For final acceptance: This is equal to a request to release the second half of the performance
bond, or, in case no provisional acceptance applied, to release the whole of the performance

bond.

4.10 Conformity of performance (Art. 34)

The works must comply in all respects with the procurement documents. Even in the absence of
technical specifications in the procurement documents, the works must comply in all aspects

with good practice.

4.11 Plans, documents and objects prepared by the contracting authority

(Art. 35)

At the request of the contractor, the contractor receives free of charge and where possible in
digital form a complete set of plans that has served as the basis for awarding the contract. The
contracting authority is liable for the conformity of these copies with the original plans.

The contractor preserves all the documents and correspondence relating to the award and
performance of the contract and keeps these available to the contracting authority until final

acceptance.

4.12 Detailed plans and work plans prepared by the contractor (Art. 36)

The contractor prepares at its own expense all the detailed plans and work plans he requires for

successful performance of the contract
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The procurement documents specify which plans require approval by the contracting authority,
which has 10 days to approve or reject the plans starting from the date on which they are
submitted to it.

Any corrected documents are resubmitted for approval to the contracting authority, which has
5 days to approve them, provided that the corrections requested are not the result of new

demands made by the contracting authority.

4.12.1 Construction planning

How the planning is submitted is to be discussed with the managing official.

The first planning is to be introduced within 7 calendar days following tender award notification
and it is to be updated every month during construction.

This draft construction planning provides, in addition to deadlines for the ‘on-site’ works as such,
the timing for the different preliminary achievements such as the establishment of documents
prescribed by the technical provisions, implementation plans and detailed plans, calculation
notes, selection of equipment and materials, including the approval of related documents, the
supplies, workshop or factory work, preliminary tests and conformity tests, etc.

After it has been studied and remarks have been made and following approval of the contracting

authority, the planning becomes contractually binding.

4.12.2 Master plan

The building contractor undertakes to deliver a master plan to be approved by the contracting
authority and its advisors within 15 calendar days following notification of contract conclusion.
This plan must sufficiently anticipate situations to allow the contracting authority to take
decisions or provide answers or supply the documents that are incumbent upon it.

The master plan will be updated at least every month and must be consistent with the
construction planning. It will be aligned with the construction planning and will be based on the
same document.

The contractor will be sole manager of the planning of all activities required to perform this
contract.

In particular he plans:

- Set dates for delivering implementation plans that he needs,

- The placing of orders to his suppliers and subcontractors,
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- The presentation in due time of samples and technical forms of products submitted for
preliminary technical acceptance,

- Measuring the works and the workshop manufacture period,

- Indication of deadlines dates for decisions to be taken by the contracting authority,

- Indication of deadline dates for the conclusion of modifications to orders being elaborated,

- Indication of deadline dates for the achievement of works performed by other enterprises,

- Registration, in due time, of the measurements of the works,

- etc.

4.12.3 Performance documents
These plans take into account the Tender Specifications and technical provisions, the design
drawings of the project developer and general architecture plans, stability plans and special
techniques plans annexed to these Tender Specifications.
All implementation plans and detail plans are to be submitted for approval to the contracting
authority along with calculation notes, technical approvals and technical forms and in particular
those related to the works and the equipment listed below (non-exhaustive list):
The managing official may refuse technical forms which are partial, incomplete or too
commercial and do not provide the technical information required for assessment and approval.
Samples of ironware, heating, electricity or plumbing fixtures or any similar pieces will be
submitted for approval to the managing official who will, for that purpose, refer to the project
developer's advice and the approved model will remain on the construction site until the
placement of the last piece of its kind.
At the request of the contracting authority, the building contractor shall also provide the
following documents during the performance period:

e Samples of materials proposed corresponding to the technical forms;

e Colour shade cards to determine the choice of colours;

e Test reports, technical manuals, technical approvals, technical forms, etc.;

e Products or equipment used for this contract.
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4.13 Changes to the public contract (Art. 37 to 38/19 and 80)

4.13.1 Replacement of the contractor (Art. 38/3)

Provided that he meets the selection and exclusion criteria set out in this document, a new
contractor may replace the contractor with whom the initial contract was agreed in cases other
than those provided for in Art. 38/3 of the General Implementing Rules (GIR).

The contractor submits his request as quickly as possible by registered post, stating the reasons
for this replacement and providing a detailed inventory of the state of the supplies already
delivered, the new contractor's contact details and the documents and certificates which the
contracting authority cannot access free of charge.

The replacement will be recorded in an amendment dated and signed by all three parties. The
initial contractor remains liable to the contracting authority for the performance of the

remainder of the contract.

4.13.2 Replacement of the contractor’s expert
In case of a change of expert, prior approval shall be sought from the contracting authority.
Another expert with having equivalent qualifications and experience shall replace the initial

expert.

4.13.3 Revision of prices (Art. 38/7)

For this contract, price revisions are not permitted.

4.13.4 Indemnities following the suspensions ordered by the contracting authority
during performance (Art. 38/12)

The contracting authority reserves the right to suspend the performance of the contract for a

given period, mainly when it considers that the contract cannot be performed without
inconvenience at that time.

The performance period is extended by the period of delay caused by this suspension, provided
that the contractual performance period has not expired. If it has expired, the return of fines for
late performance will be agreed.

When activities are suspended, based on this clause, the contractor is required to take all

necessary precautions, at his expense, to protect the services already performed and the
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materials from potential damage caused by unfavourable weather conditions, theft or other
malicious acts.

The contractor has a right to damages for suspensions ordered by the contracting authority
when:

- The suspension lasts in total longer than one twentieth of the performance period and
at least ten working days or two calendar weeks, depending on whether the
performance period is expressed in working days or calendar days;

- The suspension is not owing to unfavourable weather conditions;

- The suspension occurred during the contract performance period.

Within thirty days of their occurrence or the date on which the contractor or the contracting
authority would normally have become aware of them, the contractor reports the facts or
circumstances succinctly to the contracting authority and describes precisely theirimpact on the

progress and cost of the contract.

As areminder, in accordance with Article 80 of the Royal Decree of 14 January 2013, the building
contractor is required to continue the works without interruption, notwithstanding any disputes
which might result from the determination of the new prices.

Any order amending the contract during performance of the contract is issued in writing.
However, minor amendments need only be entered in the works logbook.

The orders or entries shall specify the changes to be made to the initial terms of the contract

and to the plans.

4.13.5 Setting unit or global prices — Calculation of the price
The unit or global prices of changed works, which the building contractor is bound to carry out,
are determined in the following order of priority:
1. Inaccordance with the unit or global prices of the approved tender;
2. By default, in accordance with the unit or global prices inferred from the approved
tender;
3. By default, in accordance with the unit or global prices from another contract of Enabel;
4. By default, in accordance with the unit or global prices to be agreed upon on the
occasion.
In the latter case, the building contractor shall justify the new unit price by detailing the supplies,

person-hours, equipment hours and general costs as well as profits.
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4.13.6 Setting unit or global prices — Procedure to follow
The building contractor submits his proposal for the execution of the complementary
achievements or his new prices within 10 calendar days from the request of the managing official
(unless the latter has specified a shorter deadline) and before executing the works considered.
This proposal is submitted on the basis of a standard form that will be provided by the managing
official and will come with all necessary annexes and justifications.
This form for agreed prices is established on the basis of a format from Enabel. The building
contractor will attach at least the following annexes and documents to it:

e The amending order from the contracting authority and more in general the justification

of the modification of the works;

e The calculation of new unit or global prices;

e The quantities to be implemented for the existing items and for any new items;

e If appropriate, the tenders of subcontractors or suppliers consulted;

e Any other documents he or she deems pertinent.
After executing the works and at the latest upon establishment of the final settlement of
account, the building contractor shall transfer the invoices that have been sent to him by
subcontractors and suppliers to the managing official. He shall certify on these invoices not
having received any credit note or compensation from the supplier or subcontractor for the
invoice.
When the building contractor defaults on providing an acceptable new price proposal or when
the contracting authority deems the proposal made unacceptable, the contracting authority will

set the new unit or global price as of right, all rights of the building contractor being preserved.

4.13.7 Unforeseeable circumstances

As a rule, the contractor is not entitled to any modification of the contractual terms due to
circumstances of which the contracting authority was unaware.

A decision of the Belgian State to suspend cooperation with a partner country is deemed to be
unforeseeable circumstances within the meaning of this article. Should the Belgian State break
off or cease activities which implies therefore the financing of this public contract, Enabel will

do everything reasonable to agree a maximum compensation figure.
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4.14 Control and supervision of the public contract

4.14.1.1 Scope of the control and supervision (Art. 39)

The contracting authority may have the preparation and the performance of the delivery
supervised or controlled at any location by all appropriate means.

The contractor is required to provide the representatives of the contracting authority with all
the information and facilities needed for carrying out their task.

The fact that such supervision or control has been carried out by the contracting authority does
not release the contractor of its liability should delivery eventually be rejected due to defects of

any kind.

4.14.1.2 Technical acceptance procedures (Art. 41)

Concerning technical acceptance, it is necessary to distinguish between:

1° Preliminary technical acceptance within the meaning of Article 42;

2° Ex post technical acceptance within the meaning of Article 43.

The contracting authority may waive all or part of the technical acceptance procedures where
the contractor can prove that the products have been controlled by an independent body during
their production, in accordance with the specifications of the procurement documents. In this
respect, any other certification procedure in force in a Member State of the European Union is
regarded as comparable to the Belgian conformity certification procedure and deemed

equivalent.

4.14.1.3 Preliminary technical acceptance (Art. 42)

As a general rule, products may not be used if they have not been accepted by the managing
official or his or her representative.

All equipment proposed must be approved by the contracting authority. This approval is
obtained on the basis of the preliminary technical forms that have been elaborated by the
building contractor and are submitted to the managing official.

The technical forms give a general overview of the equipment and give specifications and
choices made for the project.

The contracting authority refuses technical forms which are partial or incomplete and which do
not provide the technical information required for examination and approval.

Once the comments made are in the possession of the building contractor, he will take them
into account and will complete the technical form in order to have it approved.
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Technical acceptance may be carried out at various stages of production.

Products that at a given stage do not satisfy the technical acceptance tests imposed will be
declared unfit for technical acceptance.

The request of the contractor will be considered not having been made. A new request is made
when the product is fit for acceptance.

The contractor is responsible for storing and conserving his products in view of any risks run by
his company and this until provisional acceptance of the works.

Except for approved products, the costs pertaining to the preliminary technical acceptance are
borne by the building contractor.

In any case, the costs include:

- Costs pertaining to tasks of the acceptance experts, including travel and accommodation costs
of acceptance experts.

- Costs pertaining to collecting, packaging, and transporting samples, regardless where or
whereto,

- Costs pertaining to tests (preparation, manufacture of testing tools, the tests as such (in this
respect, the circular letters pertaining to setting rates for tests apply),

- Costs pertaining to the replacement of products that are faulty or damaged.

4.14.1.4 Ex post technical acceptance (Art. 43)
Ex post technical acceptance will obligatorily be carried out for any defects to works or

equipment components that would have remained hidden after completion of the works.

4.15 Performance period (Art. 76)

For each lot, the contractor is to complete the works within a period of 120 calendar days up to
provisional acceptance and thereafter a 12 calendar months defects liability period shall
commence.

The implementation period shall start the date set in the written service order to commence the
works.

The above-mentioned deadlines are mandatorily applicable.
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4.16 Provision of land (Art. 77)

The building contractor shall bear all costs pertaining to land that is needed for the installation
of his construction sites, storing supplies, preparing and handling materials as well as land
needed for storing soil, excavated soil that is known to be unsuitable for reuse as landfill,
material from demolition, general waste of any kind and excess earth.

He is liable, vis-a-vis adjoining landowners, for any damage to private property while achieving
the works or storing the materials.

The enclosing hoardings may not be used for advertising.

No advertising is allowed on the sites used, except for ‘Construction site information’.

4.17 Labour conditions (Art. 78)

All the legal, regulatory and contractual provisions relating to the general conditions of work and
health and safety in the workplace will apply to all personnel on the contractor’s site.

The building contractor, all persons acting as a subcontractor at any stage and all persons
providing personnel, shall be required to pay their respective personnel salaries, bonuses and
allowances at the rates established by law, by collective agreements concluded by company
agreements.

The building contractor shall keep available to the contracting authority at all times, at a location
designated by the latter, a list, updated on a daily basis, of all the personnel it employs on the
site.

This list contains at least the following personal information:

the name; the first name; actual occupation per day on the construction site; the date of birth;
the job title; qualifications;

The contact person appointed by the building contractor for the performance of this contract

with the contracting authority will have to master the following languages: English.

4.18 Organisation of the construction site (Art. 79)

The building contractor shall comply with the local legal and regulatory provisions governing
building works, road works, health and safety in the workplace as well as the provisions of
collective, national, regional, local and company agreements.

During the performance of the works, the building contractor shall be required to maintain the

security of the site for the duration of the works and, in the interests of his appointees and the
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representatives of the contracting authority and third parties, to take all necessary measures to
ensure their safety.

The building contractor shall, under his sole responsibility and at his own expense, take all
necessary measures to ensure the protection, preservation and integrity of existing buildings
and works. He shall also take all the precautions required by best building practices and any
special circumstances to protect neighbouring properties and to prevent any disturbance to
them through his fault.

The building contractor shall bear all costs of and implement all necessary measures to signal in
daylight, at night as well as in fog, the construction sites and storage sites that are located where
vehicles and pedestrians circulate. He is to completely enclose his sites along temporary or
permanent sidewalks as well as along temporary or permanent traffic arteries. Such enclosing
and hoarding will also ensure the protection of the construction site during the construction
period against any outside intrusion.

The building contractor shall supply a purpose-made notification billboard for this construction
site with dimensions and following the model offered by the contracting authority prior to
starting the works.

This informative panel will be put in place when construction work starts along the public road

in a place that is to be defined by the contracting authority.

4.19 Means of control (Art. 82)

The building contractor shall notify the contracting authority of the precise location of works in
progress on its site, in his workshops and factories and on the premises of his subcontractors
and suppliers.

Without prejudice to the technical acceptance operations to be carried out on site, the building
contractor shall at all times grant to the managing official and other agents appointed by the
contracting authority free access to the sites of production, for the purposes of monitoring strict
application of the contract, in particular concerning the origin and quality of the products.

If the building contractor uses products that have not been accepted or that do not meet the
demands of the Tender Specifications, the managing official or his/her representative may
forbid the further pursuit of the works concerned, until these refused products are replaced by
others that meet the contract's conditions, without this decision generating an extension of the
performance period or any entitlement to compensation. The building contractor is notified

about the decision by means of a written report.
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4.19.1 Works logbook (Art. 83)

Upon contract conclusion notification, the building contractor makes the necessary Works
logbooks available to Enabel.

Once the works have started, the building contractor shall supply 2 copies with all necessary
information for establishing the Works logbooks on a daily basis to the contracting authority's
representatives. This concerns:

e Weather conditions;

e Interruptions to works caused by adverse weather conditions;

e Accidents at work;

e The number and capacity of workers employed on the site;

e Materials supplied;

e Equipment actually used and equipment out of service;

e Unforeseen events;

e Amending orders of minor impact;

e The attachments and quantities performed for each item and in each zone of the
construction site. The attachments constituting the true and detailed representation of
all works performed, in quantity, dimensions and weights.

Delay in providing the above documents may result in the application of penalties.

When the building contractor does not formulate any remarks in due form and within above-
mentioned deadlines, he is deemed to be in agreement with the annotations made in the
logbooks or detailed attachments.

When these observations are not deemed justified, the building contractor will be notified

accordingly by registered letter.

4.20 Liability of the building contractor (Art. 84)

The building contractor shall be held liable in respect of all works performed by him or his
subcontractors until final acceptance of all works.
During the warranty period, the building contractor shall carry out on the work, as required, all
the works and repairs necessary to restore it to a good state of operation, and maintain it in this

state.
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Any repairs to shortcomings are performed in compliance with the instructions of the

contracting authority.

4.21 Zero tolerance Sexual exploitation and abuse

In application of Enabel’s Policy regarding sexual exploitation and abuse of June 2019 there will
be zero tolerance towards any misconduct that could impact the professional credibility of the

tenderer.

4.22 Means of action of the contracting authority (Art. 44-51 and 85-88)

The building contractor's default is not solely related to the works as such but also to the whole
of the building contractor's obligations.

In order to avoid any impression of risk of partiality or connivance in the follow-up and control
of the performance of the public contract, it is strictly forbidden to the contractor to offer,
directly or indirectly, gifts, meals or any other material or immaterial advantage, of whatever
value, to appointees of the contracting authority who are concerned, directly or indirectly, by
the follow-up and/or control of the performance of the contract, regardless of their hierarchical
rank.

In case of violation, the contracting authority may impose a lump-sum fine to him for each
violation, which can be to up to three times the amount obtained by adding up the (estimated)
values of the advantage offered to the appointee and of the advantage that the contractor
hoped to obtain by offering the advantage to the appointee. The contracting authority will
decide independently about the application and the amount of this fine.

Moreover, in case of suspicion of fraud or of bad workmanship during performance, the building
contractor may be required to demolish the whole or part of the works executed and to rebuild
them. The costs of demolition and reconstruction will be borne by the building contractor or the
contracting authority, according to whether the suspicion is found to be justified or not.

This clause is without prejudice to the possible application of other measures as of right provided
in the GIR, namely the unilateral termination of the contract and/or the exclusion from

procurement by the contracting authority for a determined duration.

4.22.1 Failure of performance (Art. 44)

The contractor is considered to be in failure of performance under the public contract:
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1° when performance is not carried out in accordance with the conditions specified in the
procurement documents;

2° at any time, when performance has not progressed in such a way that it can be fully
completed on the due dates;

3° when he does not observe written orders, which have been given in due form by the
contracting authority.

Any failure to comply with the provisions of the public contract, including the non-observance
of orders of the contracting authority, is recorded in a report (‘process verbal’), a copy of which
will be sent immediately to the contractor by registered mail or equivalent.

The contractor must repair the defects without any delay. He may assert his right of defence by
registered letter or equivalent addressed to the contracting authority within fifteen days from
the date of dispatch of the report (process verbal). Silence on his part after this period shall be
deemed acknowledgement of the reported facts.

Any defects detected that can be attributed to the contractor render him liable to one or more

of the measures provided for in Articles 45 to 49, 86 and 87.

4.22.2 Penalties (Art. 45)

Special penalties

Because of the significance of the works, are burdened, without the need for notice and by the
breach only, with a daily penalty of EUR 250 for every calendar day of non-performance:

e Non-delivery of administrative and technical documents such as reports: because not
having delivered the documents listed by the time set during construction site meetings
or by administrative order.

e Absence from construction site meetings or coordination meetings: For every absence
a penalty will be imposed to the building contractor who has not attended or has not
been validly represented at meetings which he was supposed to attend.

e Delay in executing observations or administrative orders of the contracting authorities
via the managing official: Where the lists of observations result from construction site
visits, in particular for painting orders, or upon acceptance, have not been fulfilled by
the time set by the managing official, the contractor will be penalised per calendar day
of delay until performance is effectively carried out.

e Change of one of the key staff members without prior agreement of the contracting
authority: A lump sum penalty is applied per day of default, ending when, either the
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managing official obtains the approval of the contracting authority for the new
member’s being put in place, or the replaced member is re-established in its duties, or
both parties agree about a new person as a replacement that is jointly accepted. When
the penalties are applied, these may in no case be recuperated retrospectively, even
where agreement is found.
If a shortcoming to one of the stipulations mentioned above is found in accordance with Article
44 §2 of the Royal Decree of 14 January 2013, the contracting authority may allow a period to
the building contractor to repair the shortcoming and to inform it about this reparation by
registered mail. In this case, the contractor is notified of the deadline along with the failure of
performance report mentioned in Art. 44 §2 of the Royal Decree of 14 January 2013.
If no term is indicated in the registered letter the contractor is to repair the shortcomings

without any further delay.

4.22.3 Fines for delay (Art. 46 et seq. and 86)

The fines for delay differ from the penalties referred to in Article 45. They are due, without the
need for notice, by the mere lapse of the performance period without the issuing of a report

and they are automatically applied for the total number of days of delay.

Fines are calculated following the formula given in Article 86 §1.

Regardless of the application of any fines for delay, the contractor indemnifies the contracting
authority against damages for which it is liable towards third parties due to late performance of
the contract.

In case the works being the subject-matter of these Tender Specifications were not completed
within the period set in point 1.4.18, the following fine will be applied as of right for every

working day of delay without the need for notice, simply by the expiry of the period in question:

R= 0,45*(M * n2)/N?)

where,

R = the sum of the fines to be applied for a delay of n working days;

M = the initial value of procurement;

N = the number of working days initially specified for performance of the contract;

n = the number of working days of delay.

However, if the factor M does not exceed EUR 75 000 and, at the same time, N does not exceed

150 working days, the denominator N2 will be replaced by 150 x N.
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If the contract includes several parts or several stages, each of which has its own period N and
value M, each of them will be deemed a distinct contract for the application of fines.

If, without setting parts or stages, the Tender Specifications stipulate that partial periods apply,
failure to observe these will be penalised by special fines provided for in the Tender
Specifications, or, in the absence of such a provision, by fines calculated in accordance with the
formula referred to in Art. 8681 of the Royal Decree of 14 January 2013, in which the factors M
and N refer to the total contract. However, the maximum of the fines relating to each partial
period of P working days shall be:

Rpar = (M /20) * (P/N)

4.22.4 Measures as of right (Art. 47 and 87)

When, upon expiry of the term given in Article 44, §2, the contractor has not taken action or has
presented means deemed unjustified by the contracting authority, the contracting authority
may apply the measures as of right described in paragraph 2.

However, the contracting authority may apply measures as of right without waiting for the
expiry of the term given in Article 44, §2, when the contractor has explicitly recognised the
defects detected.

The measures as of right are:

1° Unilateral termination of the contract. In this case the entire performance bond, or if no bond
has been posted an equivalent amount, is acquired as of right by the contracting authority as
lump sum damages. This measure excludes the application of any fine for delay in performance
in respect of the terminated part;

2° Performance under regie of all or part of the non-performed contract;

3° Conclusion of one or more replacement contracts with one or more third parties for all or
part of the contract remaining to be performed.

The measures referred to in 1°, 2° and 3° will be taken at the expense and risk of the defaulting
contractor. However, any fines or penalties imposed during the performance of a replacement

contract will be borne by the new contractor.

4.22.5 Other sanctions (Art. 48)
Without prejudice to the sanctions provided in these Tender Specifications, the contractor

defaulting on performance may be excluded by the contracting authority from its public

Procurement reference number: UGA21003-10083

39



contracts for a three-year period. The contractor in question will be given the opportunity to

present a defence and the reasoned decision will be notified to him.

4.23 Acceptance, guarantee and end of the public contract (Art. 64-65 and
91-92)

4.23.1 Acceptance of the works performed (Art. 64-65 and 91-92)

The managing official will closely follow up the works during performance. The services will not

be accepted until after fulfilling audit checks, technical acceptance and prescribed tests.

Provisional acceptance is provided upon the completion of performance of the works forming

the subject-matter of the contract and, on expiry of a warranty period, a final acceptance

marking full completion of the contract.

The total or partial taking of possession of the work by the contracting authority does not

constitute provisional acceptance.

The contracting authority disposes of a verification term of thirty days starting on the final or

partial end date of the works, set in conformity with the modalities in the procurement

documents, to carry out the acceptance formalities and to notify the result to the building

contractor.

When the work is completed on the date set for its completion, and provided that the results of

the technical acceptance inspections and prescribed tests are known, a report confirming

provisional acceptance or refusing acceptance will be drawn up.

When the work is terminated before or after this date, the building contractor notifies the

managing official thereof, by registered letter or e-mail showing the exact date of dispatch, and

requests, on that occasion, to proceed to provisional acceptance. Within 15 days after the date

of receipt of the building contractor’s request, and provided that the results of the technical

acceptance inspections and prescribed tests are known, a report confirming provisional

acceptance or refusing acceptance will be drawn up.

The warranty period commences on the date on which provisional acceptance is given and last

for 12 calendar months.

Within 15 days preceding the date of expiry of the warranty period, a report confirming final

acceptance or refusing acceptance shall be drawn up.

The building contractor shall be held liable in respect of all works performed by him or his

subcontractors until final acceptance of all works.
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During the warranty period, the building contractor shall carry out on the work, as required, all
the works and repairs necessary to restore it to a good state of operation, and maintain it in this
state.

However, after provisional acceptance, the building contractor will not be liable for damage the
causes of which are not attributable to him.

The contractor who, during the warranty period, does certain works or partial works, shall
restore the adjacent parts (such as paint, wallpaper, parquet floor...) if these have been
damaged because of the repairs undertaken.

In buildings or other property that are being occupied the contractor may not hinder or
endanger said occupation in any way for the performance of his works. The contractor shall
bear all costs for the measures needed for that purpose.

From the time of provisional acceptance and without prejudice to the provisions of paragraph 1
relating to its obligations during the warranty period, the building contractor shall be responsible
for the solidity of the work and the proper execution of the works in accordance with Articles
1792 and 2270 of the Civil Code.

Any breach of the contractor's obligations during the warranty period will be reported (‘procés-

verbal’) and lead to measures as of right, in accordance with Article 44 of the GIR.

4.24 Price of the public contract in case of late performance (Art. 94)

The price of the works performed during a period of delay attributable to the building contractor
will be calculated in accordance with whichever of the following procedures proves the more
advantageous to the contracting authority:

e by assigning to the constituent elements of the prices contractually specified for revision

the values applicable during the period of delay in question; or

e by assigning to each of these elements an average value (E) established as follows:
E=_elx tl + e2_ x_ t2 +..+(en__x__tn)
t1+t2+...+tn
where,
el, e2, ... en, represent the successive values of the element in question during the contractual
period, which may be extended insofar as the delay is not attributable to the building contractor;
t1, t2, ... tn, represent the corresponding periods for applying these values, expressed in months
of 30 days, each fraction of a month being ignored and the periods of suspension of performance

of the contract not being taken into consideration.
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The value of E is calculated to the second decimal place.

4.25 Terms and Conditions of Payment of the works (Art. 66 et seq and
95)

Payment shall be made within 30 days after submission and approval of the invoice.
The invoice shows the full details of the works that justify the payment. The invoice will be signed
and dated, and will include the statement: ‘Certified true and sincere for the amount of EUR ....
(amount in words).” and the reference UGA21003-10083 as well as the name of the managing
official (Mr. Frank Waibale) The invoice that does not include this reference cannot be paid.
The invoice address is:
For Lot 1: Solar system at Jinja Office

Ms. Tabitha Nandera

tabitha.nandera@enabel.be

Financial Controller — We Learn

Enabel in Uganda

For Lot 2: Solar system at Fort-Portal Office
Jacqueline Akello

Jacqueline.akello@enabel.be

Financial Controller- Social Protection

Enabel in Uganda

Payment per lot shall be made corresponding to 100% based on the actual work executed.

Payment will be by bank transfer only.

Advance payment:

By way of derogation from the foregoing, and in accordance with Articles 12/1 to 5 of the Law
of 17 June 2016, inserted by the Law of 22 December 2023 amending the regulations relating to
public contracts with a view to promoting access by SMEs to the said contracts, the contracting
authority shall pay an advance when the successful tenderer proves to be an SME within the

meaning of Article 163, § 3, subparagraph 2, of the Law of 17 June 2016.
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The amount of the advance payment is calculated by applying the following percentages to a

reference value determined in accordance with Article 12/5 of the Law of 17 June 2016:

1°if the successful tenderer is a micro-enterprise, i.e. an enterprise that employs fewer than ten
(10) people and whose annual turnover or annual balance sheet total does not exceed two
million euros (2M euro), the percentage to be taken into account is twenty per cent (20%); 2° if
the successful tenderer is a small business, i.e. a business that employs fewer than fifty (50)
people and whose annual turnover or annual balance sheet total does not exceed ten million

euros (10M euro), the percentage to be taken into account is ten per cent (10%);

3° where the successful tenderer is a medium-sized company, i.e. a company employing fewer
than two hundred and fifty (250) people and whose annual turnover does not exceed fifty million
euros (50M euro) or whose annual balance sheet total does not exceed forty-three million euros

(43M euro), the percentage to be taken into account is five per cent (5%).

According to Article 12/5 of the Law of 17 June 2016, the reference value relevant for calculating
the advance in a framework agreement is equal to the amount of each order, including all taxes.
The paid advanced amount shall be set off once at the final invoice. The aforementioned

amounts shall be understood as amounts inclusive of value-added tax.

The supplier must provide an advance bank guarantee prior to any advance payment. The
amount of the advance will be deducted from the final invoice of each order.

No advance will be paid when implementation duration of an order is less than 60 days.
Contractor isinformed that the start of implementation shall not be linked to the actual payment

of the advance amount.

4.26 Litigation (Art. 73)

The competent courts of Brussels have exclusive jurisdiction over any dispute arising from the
performance of this public contract. French or Dutch are the languages of proceedings.

The contracting authority will in no case be held liable for any damage caused to persons or
property as a direct or indirect consequence of the activities required for the performance of
this contract. The contractor indemnifies the contracting authority against any claims for

compensation by third parties in this respect.
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In case of ‘litigation’, i.e. court action, correspondence must (also) be sent to the following
address:

Enabel

Legal unit of the Logistics and Acquisitions service (L&A)

To the attention of Ms Inge Janssens

Rue Haute 147

1000 Brussels

Belgium
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5 Procurement procedure

5.1 Award procedure

This is a negotiated Procedure without Prior Publication in application of Article 42 of the Law

of 17 June 2016.

5.2 Publication

5.2.1 Enabel publication

These Tender Specifications are posted on the website of Enabel https://www.enabel.be/public-

procurement/.

Additional publication

This procurement contract shall be published in the newspaper as well.

5.3 Information

The awarding of this contract is coordinated by the Contract Service Centre of Enabel Uganda.
Throughout this procedure all contacts between the contracting authority and the (prospective)
tenderers about this contract will exclusively pass through this service / this person.
(Prospective) tenderers are prohibited to contact the contracting authority in any other way

with regards to this contract, unless otherwise stipulated in these Tender Specifications.

Until 10 days before the deadline for submission of tenders’, prospective tenderers may ask
guestions about the Tender Specifications and the contract in accordance with Article 44 of the
Royal Decree of 1 July 2011.

Questions will be in writing by e-mail to UGA_CSC_CONTRACTS@enabel.be with copy to

sandra.adero@enabel.be

The e-mail comprising the question shall indicate in the subject the procurement procedure
reference number and the contract title, as stated on the cover page of these tender
specifications. They will be answered in the order received. The complete overview of questions

asked will be available at the address mentioned above.
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Until the notification of the award decision no information will be given about the evolution of
the procedure.

To be able to submit a tender in full knowledge of the facts, the tenderer may visit the sites at
their own expense. The tenderer may write to contracting authority for an introductory letter

to Enabel him/her visit the site

The tenderer is to submit his tender after reading and taking into account any corrections made
to the Tender Specifications that are published on the Enabel website or that are sent to him by
e-mail. To do so, when the tenderer has downloaded the Tender Specifications, it is strongly
advised that he gives his coordinates to the public procurement administrator mentioned above
and requests information on any modifications or additional information.

The tenderer is required to report immediately any gap, error or omission in the procurement
documents that precludes him from establishing his price or compare tenders, within ten days

at the latest before the deadline for receipt of tenders.

5.4 Preparation and submission of tenders

5.4.1 Preparation of tenders
The tenderer shall prepare separately, the administrative, technical and financial proposals as

explained below;

5.4.1.1 Content of tenders

The tenderer must use the tender form in annexe. In case he does not use this form, he is fully
responsible for the perfect concordance between the documents he has used and the form.
The tender and the annexes to the tender form are drawn up in English.

By submitting a tender, the tenderer automatically renounces to his own general or specific
sales conditions, even if these are mentioned in any of the annexes to his tender.

The tenderer clearly designates in his tender which information is confidential and/or relates to
technical or business secrets and may therefore not be divulged by the contracting authority.

The tender shall contain the following parts:

1. Administrative Proposal

The tenderer shall use the tender forms included in the corresponding section of the Annex.

The Administrative proposal shall respect the following structure:
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e Legal identification form

e Financial Identification Form (along with an account confirmation letter from the bank.
This account shall not change throughout the contract duration and implementation)

e Exclusion Criteria Form

e Integrity form

e Technical capacity form

e Financial capacity form

e Subcontractor form

The successful tenderer shall be required to provide the following documents before award
e Tax Clearance Certificate (e.g.; URA, as applicable)
e Social Security Contribution Clearance (e.g., NSFF as applicable)
e An extract from the criminal record in the name of the tenderer (legal person) or his
representative (natural person) if there is no criminal record for legal persons (ex.
certificate of good conduct from Interpol);

e Articles of Association

2. Technical Proposal

The technical proposal may be presented in free format. It shall not exceed ten pages, not
counting the CVs. It shall respect the following page limit and structure:
e Technical methodology (max. 4 pages)

e Project management (max. 6 pages)

3. Financial Proposal

The tenderer shall use the tender forms included in the corresponding section of the Annex.

Determination, components and price adjustments

All prices given in the tender form must obligatorily be quoted in Euros.

This public contract is a price-schedule contract, i.e. a contract in which only the unit prices are
lump-sum prices. The price to be paid will be obtained by applying the unit prices given in the
inventory to the quantities actually performed.

In accordance with Article 37 of the Royal Decree of 18 April 2017, the contracting authority may
for the purpose of verifying the prices carry out an audit of any and all accounting documents

Procurement reference number: UGA21003-10083

47



and perform on-the-spot checks with a view of verifying the correctness of the indications

supplied.

Elements included in the price

The tenderer is to include in the unit and global prices of the works contract all costs, measures
and charges generally inherent to the performance of the contract, with the exception of the
value-added tax.

In the unit and global prices for the contract for works any costs, measures and charges applied
to the performance of the contract, namely:

1° Where applicable, the measures imposed by occupational safety and worker health
legislation;

2° All the works and supplies, such as bracing, sheet piling and drainage, necessary to prevent
landslips and other damage and to remedy these if necessary;

3° The perfect preservation, possible shift and redeployment of cables and pipes which might
be encountered during excavation, earthworks and dredging, provided that these achievements
are not the legal responsibility of the owners of such cables and pipes;

4° Removal, within the confines of the excavations, earthworks and dredging which may be
necessary for construction of the structure, of:

a) earth, mud and gravel, stones, rubble, riprap of any kind, masonry remains, turf, plants,
bushes, stumps, roots, coppices, debris and waste materials;

b) any rock regardless of size where the procurement documents state that the earthworks,
excavation and dredging are to be carried out in land known to be rocky, and in the absence of
this statement, any rock and any blocks of masonry or concrete the individual volume of which
does not exceed half a cubic metre;

5° The transportation and removal of excavated material, either away from the property of the
contracting authority, or to locations within the sites for re-use, or to designated dumping sites,
in accordance with the requirements of the procurement documents;

6° All overheads, incidental expenses and maintenance costs during contractual performance
and the warranty period;

7° Customs and excise duties;

All the works which, by their nature, depend on or are associated with those described in the

procurement documents are also included in the contract price.
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5.4.1.2 Validity of tenders
The tenderers remain bound by their tender for a period of 120 calendar days from the tender
reception deadline date.

The validity of the tender will be negotiated, if the deadline stated above is overrun.

5.4.2 Submission of tenders
Without prejudice to any variants, the tenderer may only submit one tender per lot.

The tenderer submits his tender as follows:

The duly completed and signed tender shall be submitted only by e-mail;
uga_csc_tenders@enabel.be and only as attachments and not via a link to a platform. The files
shall be clearly named and structured and submitted in a compressed zip folder. The tenderer is
solely responsible for the accessibility and legibility of files.

The tenderer shall not submit at the last minute. Untimely submission, incomplete submission
or indirect submission of documents that are inaccessible or illegible may lead to the rejection
of the tender. The tenderer shall submit the administrative, technical and financial proposals as
separate email attachments. The subject of the e-mail shall clearly mention the procurement
reference number and the contract title, as stated on the cover page of the tender specifications,

as well as the name of tenderer.

The tender shall be received by the Contracting Authority on 13t May, 2024, 12:00 pm, Kampala

time. Tenders that arrive late will not be accepted. (Article 83 of the Royal Decree on Awarding)

5.4.2.1 Change or withdrawal of a tender that has already been submitted

When a tenderer wants to change or withdraw a tender already sent or submitted this must be
done in accordance with the provisions of Articles 43 and 85 of the Royal Decree of 18 April
2017.

To change or withdraw a tender already sent or submitted a written statement is required,
which will be correctly signed by the tenderer or his representative. The subject-matter and the
scope of the changes must be given in detail. Any withdrawal must be unconditional.

The withdrawal may also be communicated by fax or electronic means, provided that it is
confirmed by registered letter deposited at the post office or against acknowledgement of
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receipt at the latest the day before the tender acceptance deadline.
The subject-matter and the scope of the changes must be indicated in detail.

The withdrawal must be pure and simple.

5.5 Opening and evaluation of Tenders

5.5.1 Opening of tenderers
The opening of tenders will take place on the day of the final date for receiving tenders indicated
above. Tenders not received before this time will be rejected. The opening will take place behind

closed doors.

5.5.2 Evaluation of Tenders
5.5.2.1 Selection of tenderers

Exclusion grounds

The mandatory and optional exclusion grounds are given in attachment to these Tender
Specifications.

By submitting this tender, the tenderer certifies that he is not in any of the cases of exclusion
listed in the Articles 67 to 70 of the Law of 17 June 2016 and the Articles 61 to 64 of the Royal
Decree of 18 April 2017.

The contracting authority will verify the accuracy of this Declaration on honour for the tenderer
with the best tender.

For that purpose, the contracting authority will ask the tenderer concerned to provide
information or documents allowing the contracting authority to verify the tenderer's personal
situation by the fastest means and within the term set by the contracting authority.

The contracting authority will itself ask for information or documents that it can obtain free of

charge by digital means from the instances that manage the information or documents.

Selection criteria
Moreover, by means of the documents requested in the Annexes - Administrative Proposal, the
tenderer must prove that he is sufficiently capable, from an economic and financial as well as

from a technical point of view, to successfully perform this public procurement contract.

1 Sufficient Economic and Financial Capacity

1.1 Sufficient turn-over
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Minimum Lot 1: Minimum average annual turnover of 17,000 Euros during the past
Standard three financial years
Lot 2: Minimum average annual turnover of 22,000 Euros during the past
three financial years
(If a contractor submits for more than 1 lot, the amount above shall be

cumulative for the lots tendered.)

2 Sufficient Technical and Professional Capacity

2.1 Sufficient experience in solar system works

Minimum Minimum of similar 2 assignments, which were totally and successfully
Standard completed in the last 3 years.

The similar works shall each be at least 17,000 euros for Lot 1 and 22,000

Euros for Lot 2.

2.2 Sufficient human resource

Minimum CVs of the experts per lot for each of the profile defined in the technical

Standard specification. The contractor shall propose different experts for each of the
lots

2.3 Sufficient equipment

Minimum Minimum equipment required in the technical specification. The contractor

Standard shall propose different equipment for each of the lots

A tenderer may, where appropriate and for a particular contract, rely on the capacities of other
entities, regardless of the legal nature of the links which he has with these entities. In that case,
the following rules apply:

e Where an economic operator wants to rely on the capacities of other entities, it shall
prove to the contracting authority that it will have at its disposal the resources
necessary, for example, by producing a commitment by those entities to that effect.

e The contracting authority shall verify whether the entities on whose capacity the
economic operator intends to rely fulfil the relevant selection criteria and whether
there are grounds for exclusion.

e Where an economic operator relies on the capacities of other entities with regard to

criteria relating to economic and financial standing, the contracting authority may
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require that the economic operator and those entities be jointly liable for the execution
of the contract.

e The contracting authority may require certain essential tasks to be carried out directly
by the tenderer himself or, if the tender is submitted by a group of economic operators,
by a member of the said group.

Under the same conditions, a group of candidates or tenderers may submit the capacities of the

group’s participants or of other entities.

Regularity of tenders

The tenders submitted by the selected tenderers will be evaluated as to formal and material
regularity. Irregular tenders will be rejected.

The contracting authority reserves the right to have the irregularities in the tenderers’ tender

regularised during the negotiations.

5.5.2.2 qualitative and financial evaluation of tenders

Negotiation

The formally and materially regular tenders will be evaluated as to content by an evaluation
committee. The contracting authority will restrict the number of tenders to be negotiated by
applying the award criteria stated in the procurement documents. This evaluation will be
conducted on the basis of the award criteria given in these Tender Specifications and aims to
setting a shortlist of tenderers with whom negotiations will be conducted.

Then, the negotiation phase follows. In view of improving the contents of the tenders, the
contracting authority may negotiate with tenderers the initial tenders and all subsequent
tenders that they have submitted, except final tenders. The minimum requirements and the
award criteria are not negotiable. However, the contracting authority may also decide not to
negotiate. In this case, the initial tender is the final tender.

When the contracting authority intends to conclude the negotiations, it will so advise the
remaining tenderers and will set a common deadline for the submission of any BAFOs. Once
negotiations have closed, the BAFO will be compared with the exclusion, selection and award
criteria. The tenderer whose BAFO shows the best value for money (obtaining the best score
based on the award criteria given below) will be designated the contractor for this procurement

contract.

Procurement reference number: UGA21003-10083

52



Award Criteria

The contracting authority selects the regular tender that it finds to be most advantageous, taking

account of the following criteria:

e (Criteria 1: Technical proposal criteria: 40%;
The tenderer proposes a technical methodology and a project management plan based on the
instructions given in the technical specifications. They are subject to evaluation according to the

following sub-criteria:

N. Qualitative Award Criteria Max. Points: 40

1. Quality of the proposed Technical Methodology (Works processes 20

and techniques, strategy)

2. Quality of the proposed Project Management (Quality 20
management, workplan and schedule of activities, Risk and risk
migration strategies, health, safety and environmental plan (HSE),

social and decent work plan)

Only tenders with scores of at least 28 points out of 40 points qualify for the financial evaluation.

e Criteria 2: Price: 60 %;
With regards to the ‘price’ criterion, the following formula will be used:

Points tender A = amount of lowest tender * 60

amount of tender A

Final score

The scores for the qualitative and financial award criteria will be added up. The procurement
contract will be awarded to the tenderer with the highest final score, after the contracting
authority has verified the accuracy of the Declaration on honour of this tenderer and provided

the control shows that the Declaration on honour corresponds with reality.
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5.6 Award and Conclusion of Contract

5.6.1 Awarding the contract

The lots of the procurement contract will be awarded to the tenderer who has submitted the
most economically advantageous tender for the lot.

Notice though that in accordance with Art. 85 of the Law of 17 June 2016, there is no obligation
for the contracting authority to award the procurement contract.

The contracting authority may either decide not to award the procurement contract; either redo
the procedure, if necessary, through another award procedure.

The contracting authority maintains the right to award only a certain lot or certain lots.

5.6.2 Concluding the contract
In accordance with Art. 88 of the Royal Decree of 18 April 2017, the procurement contract occurs
through the notification to the selected tenderer of the approval of his tender.
Notification is via e-mail.
So, the full contract agreement consists of a procurement contract awarded by Enabel to the
chosen tenderer in accordance with:

e These Tender Specifications and its annexes;

* The approved BAFO of the contractor and all of its annexes;

* The registered letter of notification of the award decision;

* Any later documents that are accepted and signed by both parties, as appropriate.

In an objective of transparency, Enabel undertakes to publish each year a list of recipients of its
contracts. By introducing his tender, the successful tenderer declares that he agrees with the
publication of the title of the contract, the nature and object of the contract, its name and

location, and the amount of the contract.
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6 Annexes

6.1 Technical documents
Bills of quantities and technical drawings are bound separately as annexes to this procurement

document.

6.2 Contractual Documents

6.2.1 Model Performance Bond
Only for the successful tenderer:

Bank X
Address

Performance bond n° X

This performance bond is posted in the context of the Law of 17 June 2016 on public contracts
and on certain works, supply and service contracts and in conformity with the General
Implementing Rules (GIR) provided in the Royal Decree of 14 January 2013 establishing the
general implementing rules of public contracts and the award of public works.

X, address (the “Bank”)

hereby declares posting security for a maximum amount of X € (X euros) for the Belgian
Development Agency (Enabel) for the obligations of X, address for the contract:

“X, tender documents Enabel UGAX, lot X” (the “Contract”).

Consequently, the Bank commits, under condition of the beneficiary waiving any right to contest
or divide liability, to pay up to the maximum amount, any amount which X may owe to Enabel
in case X defaults on the performance of the “Contract”.

This performance bond shall be released in accordance with the provisions of the tender
documents Enabel UGAX and of Art. 25-33 of the Royal Decree of 22 June 2017, and at the latest
at the expiry of 18 months after the provisional acceptance of the Contract.

Any appeal made to this performance bond must be addressed by registered mail to the Bank
X, address, with mention of the reference of the procurement procedure.

Any payment made from this performance bond will ipso jure reduce the amount secured by
the Bank.

The performance bond is governed by the Belgian Law and only Belgian courts are competent
in case of litigation.

Done in X on X Signature: Name:
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6.3 Procedural Documents — Tender Forms

6.3.1 ADMINISTRATIVE PROPOSAL
6.3.1.1 Legal Identification forms

I. PERSONAL DATA
FAMILY NAME(S) D)
FIRST NAME(S) D
DATE OF BIRTH
. MM YYYY

PLACE OF BIRTH COUNTRY OF BIRTH
(CITY, VILLAGE)
TYPE OF IDENTITY DOCUMENT

IDENTITY CARD PASSPORT  DRIVING LICENCEQ2) OTHER(?)
ISSUING COUNTRY
IDENTITY DOCUMENT NUMBER
PERSONAL IDENTIFICATION NUMBER(4)
PERMANENT
PRIVATE ADRESS
POSTCODE P.0. BOX Ty
REGION (5) COUNTRY
PRIVATE PHONE
PRIVATE E-MAIL

Il BUSINESS DATA If YES, please provide business data
and attach copies of official supporting

documents

Do you run your own
business without a | BUSINESS
separate legal | NAME (if
personality (e.g. sole | applicable)
traders, self- | VAT NUMBER
employed etc.)? REGISTRATION NUMBER
YES NO PLACE OF REGISTRATION
CITY
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COUNTRY

DATE
SIGNATURE

@ As indicated on the official document.
@ Accepted only for Great Britain, Ireland, Denmark, Sweden, Finland, Norway, Iceland,
Canada, United States and Australia.

(® Failing other identity documents: residence permit or diplomatic passport.

®

See table with corresponding denominations by country.
(& To be completed with Region, State or Province by non-EU countries only, excluding EFTA

and candidate countries.
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Legal person entity private/public legal body

OFFICIAL NAME (2)

ABREVIATION

MAIN REGISTRATION NUMBER(3)
SECONDARY REGISTRATION NUMBER
(if applicable)
PLACE OF MAIN REGISTRATION Ty COUNTRY

DATE OF MAIN REGISTRATION
DD MM  YYYY

VAT NUMBER
OFFICIAL ADDRESS

POSTCODE P.O. BOX CITY
COUNTRY PHONE
E-MAIL
DATE STAMP

SIGNATURE OF AUTHORISED
REPRESENTATIVE

@ Public law body WITH LEGAL PERSONALITY, meaning a public entity being able to
represent itself and act in its own name, i.e. being capable of suing or being sued,
acquiring and disposing of property, entering into contracts. This legal status is con-
firmed by the official legal act establishing the entity (a law, a decree, etc.).

(@ National denomination and its translation in EN or FR if existing.

(3 Registration number in the national register of the entity.
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®

Public law entity

OFFICIAL NAME(D)
BUSINESS NAME
(if different)
ABREVIATION
LEGAL FORM
ORGANISATION TYPE  FOR PROFIT

NOT FOR PROFIT NGO@ YES NO

MAIN REGISTRATION NUMBER(3)
SECONDARY REGISTRATION NUMBER
(if applicable)
PLACE OF MAIN REGISTRATION Ty COUNTRY

DATE OF MAIN REGISTRATION

DD MM  YYYY

VAT NUMBER
ADDRESS OF
HEAD OFFICE
POSTCODE P.O. BOX CITY

COUNTRY PHONE
E-MAIL

DATE STAMP

SIGNATURE OF AUTHORISED
REPRESENTATIVE

National denomination and its translation in EN or FR if existing.

NGO = Non-Governmental Organisation, to be completed if NFPO is indicated.

Registration number in the national register of companies. See table with corresponding field
denomination by country.
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Financial identification form (along with an account confirmation letter from the bank. This account shall not change

throughout the contract duration and implementation)

BANKING DETAILS

ACCOUNT NAME 8

IBAN/ACCOUNT NUMBER?®

CURRENCY

BIC/SWIFT CODE

BANK NAME

ADDRESS Of BANK BRANCH

STREET & NUMBER

TOWN/CITY

POST CODE

COUNTRY

ACCOUNT HOLDER’S DATA (AS DECLARED TO THE BANK)

ACCOUNT HOLDER

STREET & NUMBER

TOWN/CITY

POST CODE

COUNTRY

NAME:
TITLE:

SIGNATURE OF ACCOUNT HOLDER (Obligatory)

DATE (Obligatory)

8 This does not refer to the type of account. The account name is usually the one of the account

holder. However, the account holder may have chosen a different name to its bank account.

9 Fill in the IBAN Code (International Bank Account Number) if it exists in the country where your

bank is established.
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6.3.1.2 Declaration on honour — exclusion criteria

Hereby, | / we, acting as legal representative(s) of above-mentioned tenderer, declare that the
tenderer does not find himself in one of the following situations:

1) The tenderer or one of its ‘directors [1]" was found guilty following a conviction by final
judgement for one of the following offences:
1° involvement in a criminal organisation
2° corruption
3° fraud
4° terrorist offences, offences linked related to terrorist activities or incitement to
commit such offence, collusion or attempt to commit such an offence
5° money laundering or terrorist financing
6° child labour and other trafficking in human beings
7° employment of foreign citizens under illegal status
8° creating a shell company.

2) The counterparty which fails to fulfil his obligations relating to the payment of taxes or
social security contributions for an amount in excess of EUR 3 000, except if the
counterparty can demonstrate that a contracting authority owes him one or more
unquestionable and due debts which are free of all foreseeable liabilities. These debts
are at least of an amount equal to the one for which he is late in paying outstanding tax
or social charges.

3) The counterparty who is in a state of bankruptcy, liquidation, cessation of activities,
judicial reorganisation or has admitted bankruptcy or is the subject of a liquidation
procedure or judicial reorganisation, or in any similar situation resulting from a
procedure of the same kind existing under other national regulations;

4) When Enabel can demonstrate by any appropriate means that the counterparty or any
of its directors has committed serious professional misconduct which calls into question
his integrity.

Are also considered such serious professional misconduct:

a. A breach of Enabel’s Policy regarding sexual exploitation and abuse —June
2019

b. A breach of Enabel’s Policy regarding fraud and corruption risk management —

June 2019
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¢. Abreach of aregulatory provision in applicable local legislation regarding sexual
harassment in the workplace
d. The counterparty was seriously guilty of misrepresentation or false documents
when providing the information required for verification of the absence of
grounds for exclusion or the satisfaction of the selection criteria, or concealed
this information
e. Where Enabel has sufficient plausible evidence to conclude that the
counterparty has committed acts, entered into agreements or entered into
arrangements to distort competition
The presence of this counterparty on one of Enabel’s exclusion lists as a result of such
an act/agreement/arrangement is considered to be sufficiently plausible an element.

5) When a conflict of interest cannot be remedied by other, less intrusive measures;

6) When significant or persistent failures by the counterparty were detected during the
execution of an essential obligation incumbent on him in the framework of a previous
contract, a previous contract placed with another contracting authority, when these
failures have given rise to measures as of right, damages or another comparable
sanction.

Also, failures to respect applicable obligations regarding environmental, social and
labour rights, national law, labour agreements or international provisions on
environmental, social and labour rights are considered ‘significant’.

The presence of the counterparty on the exclusion list of Enabel because of such a failure
serves as evidence.

7) Restrictive measures have been taken vis-a-vis the counterparty with a view of ending
violations of international peace and security such as terrorism, human rights violations,
the destabilisation of sovereign states and de proliferation of weapons of mass
destruction.

The counterparty or one of its directors are on the lists of persons, groups or entities
submitted by the United Nations, the European Union and Belgium for financial
sanctions:

For the United Nations, the lists can be consulted at the following address:

https://finances.belgium.be/fr/tresorerie/sanctions-

financieres/sanctionsinternationales-nations-unies

For the European Union, the lists can be consulted at the following address:
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https://finances.belgium.be/fr/tresorerie/sanctions-financieres/sanctions-internationales-nations-unies
https://finances.belgium.be/fr/tresorerie/sanctions-financieres/sanctions-internationales-nations-unies
https://finances.belgium.be/fr/tresorerie/sanctions-financieres/sanctions-internationales-nations-unies
https://finances.belgium.be/fr/tresorerie/sanctions-financieres/sanctions-internationales-nations-unies
https://finances.belgium.be/fr/tresorerie/sanctions-financieres/sanctions-internationales-nations-unies
https://finances.belgium.be/fr/tresorerie/sanctions-financieres/sanctions-internationales-nations-unies
https://finances.belgium.be/fr/tresorerie/sanctions-financieres/sanctions-internationales-nations-unies
https://finances.belgium.be/fr/tresorerie/sanctions-financieres/sanctions-internationales-nations-unies
https://finances.belgium.be/fr/tresorerie/sanctions-financieres/sanctions-internationales-nations-unies
https://finances.belgium.be/fr/tresorerie/sanctions-financieres/sanctions-internationales-nations-unies

https://finances.belgium.be/fr/tresorerie/sanctions-

financieres/sanctionseurop%C3%A9ennes-ue

https://eeas.europa.eu/headquarters/headquarters-homepage/8442/consolidatedlist-

sanctions en  https://eeas.europa.eu/sites/eeas/files/restrictive _measures-2017-01-

17-clean.pdf For Belgium:

https://finances.belgium.be/fr/sur le spf/structure et services/administrations

generales/tr%sC3%A9sorerie/contr%C3%B4le-des-instruments-1-2

8) If Enabel executes a project for another funder or donor, other grounds for

exclusion may be added.

Signature preceded by ‘read and approved’, in writing, and indication of name and function of
the person signing: .......cceeeeeeeevevererseennnns

Place, date
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https://finances.belgium.be/fr/tresorerie/sanctions-financieres/sanctions-europ%C3%A9ennes-ue
https://finances.belgium.be/fr/tresorerie/sanctions-financieres/sanctions-europ%C3%A9ennes-ue
https://finances.belgium.be/fr/tresorerie/sanctions-financieres/sanctions-europ%C3%A9ennes-ue
https://finances.belgium.be/fr/tresorerie/sanctions-financieres/sanctions-europ%C3%A9ennes-ue
https://eeas.europa.eu/headquarters/headquarters-homepage/8442/consolidated-list-sanctions_en
https://eeas.europa.eu/headquarters/headquarters-homepage/8442/consolidated-list-sanctions_en
https://eeas.europa.eu/headquarters/headquarters-homepage/8442/consolidated-list-sanctions_en
https://eeas.europa.eu/headquarters/headquarters-homepage/8442/consolidated-list-sanctions_en
https://eeas.europa.eu/headquarters/headquarters-homepage/8442/consolidated-list-sanctions_en
https://eeas.europa.eu/headquarters/headquarters-homepage/8442/consolidated-list-sanctions_en
https://eeas.europa.eu/headquarters/headquarters-homepage/8442/consolidated-list-sanctions_en
https://eeas.europa.eu/headquarters/headquarters-homepage/8442/consolidated-list-sanctions_en
https://eeas.europa.eu/sites/eeas/files/restrictive_measures-2017-01-17-clean.pdf
https://eeas.europa.eu/sites/eeas/files/restrictive_measures-2017-01-17-clean.pdf
https://eeas.europa.eu/sites/eeas/files/restrictive_measures-2017-01-17-clean.pdf
https://eeas.europa.eu/sites/eeas/files/restrictive_measures-2017-01-17-clean.pdf
https://eeas.europa.eu/sites/eeas/files/restrictive_measures-2017-01-17-clean.pdf
https://eeas.europa.eu/sites/eeas/files/restrictive_measures-2017-01-17-clean.pdf
https://eeas.europa.eu/sites/eeas/files/restrictive_measures-2017-01-17-clean.pdf
https://eeas.europa.eu/sites/eeas/files/restrictive_measures-2017-01-17-clean.pdf
https://eeas.europa.eu/sites/eeas/files/restrictive_measures-2017-01-17-clean.pdf
https://eeas.europa.eu/sites/eeas/files/restrictive_measures-2017-01-17-clean.pdf
https://eeas.europa.eu/sites/eeas/files/restrictive_measures-2017-01-17-clean.pdf
https://finances.belgium.be/fr/sur_le_spf/structure_et_services/administrations_generales/tr%C3%A9sorerie/contr%C3%B4le-des-instruments-1-2
https://finances.belgium.be/fr/sur_le_spf/structure_et_services/administrations_generales/tr%C3%A9sorerie/contr%C3%B4le-des-instruments-1-2
https://finances.belgium.be/fr/sur_le_spf/structure_et_services/administrations_generales/tr%C3%A9sorerie/contr%C3%B4le-des-instruments-1-2
https://finances.belgium.be/fr/sur_le_spf/structure_et_services/administrations_generales/tr%C3%A9sorerie/contr%C3%B4le-des-instruments-1-2
https://finances.belgium.be/fr/sur_le_spf/structure_et_services/administrations_generales/tr%C3%A9sorerie/contr%C3%B4le-des-instruments-1-2
https://finances.belgium.be/fr/sur_le_spf/structure_et_services/administrations_generales/tr%C3%A9sorerie/contr%C3%B4le-des-instruments-1-2
https://finances.belgium.be/fr/sur_le_spf/structure_et_services/administrations_generales/tr%C3%A9sorerie/contr%C3%B4le-des-instruments-1-2
https://finances.belgium.be/fr/sur_le_spf/structure_et_services/administrations_generales/tr%C3%A9sorerie/contr%C3%B4le-des-instruments-1-2
https://finances.belgium.be/fr/sur_le_spf/structure_et_services/administrations_generales/tr%C3%A9sorerie/contr%C3%B4le-des-instruments-1-2
https://finances.belgium.be/fr/sur_le_spf/structure_et_services/administrations_generales/tr%C3%A9sorerie/contr%C3%B4le-des-instruments-1-2
https://finances.belgium.be/fr/sur_le_spf/structure_et_services/administrations_generales/tr%C3%A9sorerie/contr%C3%B4le-des-instruments-1-2
https://finances.belgium.be/fr/sur_le_spf/structure_et_services/administrations_generales/tr%C3%A9sorerie/contr%C3%B4le-des-instruments-1-2

6.3.1.3 Integrity statement for the tenderers

Hereby, | / we, acting as legal representative(s) of above-mentioned tenderer, declare the
following:

* Neither member of administration or employees, or any person or legal person with
whom the tenderer has concluded an agreement in view of performing the public
contract, may obtain or accept from a third party, for themselves of for any other person
or legal person, an advantage appreciable in cash (for instance, gifts, bonuses or any
other kind of benefits), directly or indirectly related to the activities of the person
concerned for the account of Enabel.

*  The board members, staff members or their partners have no financial or other interests
in the businesses, organisations, etc. that have a direct or indirect link with Enabel
(which could, for instance, bring about a conflict of interests).

* | have / we have read and understood the articles about deontology and anticorruption
included in the Tender Documents (see 1.7.), as well as Enabel’s Policy regarding sexual
exploitation and abuse of June 2019 and Enabel’s Policy regarding fraud and corruption
risk management of June 2019 and | / we declare fully endorsing and respecting these
articles.

If above-mentioned public contract is awarded to the tenderer, I/we declare, moreover,
agreeing with the following provisions:

* In order to avoid any impression of risk of partiality or connivance in the follow-up and
control of the performance of the public contract, it is strictly forbidden to the public
contractor (i.e. members of the administration and workers) to offer, directly or
indirectly, gifts, meals or any other material orimmaterial advantage, of whatever value,
to the employees of Enabel who are concerned, directly or indirectly, by the follow-up
and/or control of the performance of the public contract, regardless of their hierarchical
rank.

* Any (public) contract will be terminated, once it appears that contract awarding or
contract performance would have involved the obtaining or the offering of the
abovementioned advantages appreciable in cash.

e Any failure to comply with one or more of the deontological clauses will be considered
as a serious professional misconduct which will lead to the exclusion of the contractor

from this and other public contracts for Enabel.
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e The public contractor commits to supply, upon the demand of the contracting authority,
any supporting documents related to the performance conditions of the contract. The
contracting authority will be allowed to proceed to any control, on paperwork or on site,
which it considers necessary to collect evidence to support the presumption of unusual
commercial expenditure.

Finally, the tenderer takes cognisance of the fact that Enabel reserves the right to lodge a
complaint with the competent legal instances for all facts going against this statement and that

all administrative and other costs resulting are borne by the tenderer.

Signature preceded by ‘read and approved’, in writing, and indication of name and function of
the person signing: .......cceeeeeeveveveviisennenns

Place, date
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6.3.1.4 Economic and financial capacity Form

Financial Statement

The tenderer must complete the following table of financial data based on his/her annual

accounts.

Year- 2 Year- 1 Last year Average
Financial data

€orNC €orNC €orNC €orNC

Annual turnover,
excluding this

public contract?®

The tenderer must also provide his/her approved financial statements for the last three financial
years or an appropriate supporting document, such as a document listing all assets and liabilities
of the enterprise. In case the enterprise has not yet published its Financial Statements, an
interim balance certified true by an accountant or by a registered auditor or by the person or

body with this function in the country concerned will do.

10 Last accounting year for which the entity's accounts have been closed.
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6.3.1.5 Technical and professional capacity form

For each lot:

List of main similar assignments

Completion date

in the last 3 | Name of the
Description of the main

Amount years (only | public or
similar assignments Location
involved totally private
totally performed
performed bodies

assignments)

Certificates of completion

For each of the assignments listed, the tenderer must provide in the administrative proposal as
annexes to this form the certificates of completion/acceptance (statement or certificate without
major reservation) and / or any supporting documents (contracts, invoices...) approved by the

entity which awarded the contract and or registered supervising consultant/Expert.

Note: - For similar assignments where the tenderer was subcontracted, the value of the
subcontract should be clearly stated and certified by the main contractor / supervising

consultant.
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CVs of the key experts

The tenderer must complete the table hereunder. He must provide in his offer the CVs of the

key experts (the team leader and experts) proposed for implementing this services contract.

The CV’s (qualifications and experience of key experts) have to fulfil the profiles as requested in

the ToRs. Each CV should be no longer than 3 pages.

Proposed position

Name of

expert

Academic

qualification

Years of general

experience

Years of Specialist

experience

Electrical Engineer

Electrical/Mechanical

Supervisor

Foreman Civil works

Technical equipment

No. Equipment Type and Characteristics Min. quantity required | Available equipment
1. Height adjusted ladders to 6-9m 1
2. Safety harness 2
3. Transport Van 1
4, Earth resistance test kit 1
5. Assorted electrical tools 1 set
6.3.1.6 Subcontractors
Name and legal form Address / Registered office Object
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6.3.2 TECHNICAL PROPOSAL
The technical proposal may be presented in free format. It shall not exceed ten pages, not
counting the CVs. It shall respect the following page limit and structure:

e Technical methodology (max. 4 pages)

e Project management (max. 6 pages)

Procurement reference number: UGA21003-10083

69



6.3.3 FINANCIAL PROPOSAL
Lot 1: Supply, delivery, installation and testing of solar system and user training at Enabel
Jinja Office

Tender Forms — prices

By submitting this tender, the tenderer commits to performing this public contract in conformity
with the provisions of the Tender Specifications/ —and explicitly declares accepting all conditions
listed in the Tender Specifications and renounces any derogatory provisions such as his own
general sales conditions.

The unit prices and the global prices for each item in the inventory are established relative to
the value of these items in relation to the total value of the tender. All general and financial
costs as well as the profits are distributed between the various items in proportion to their
weight.

The value added tax is dealt with on a separate line in the summary bill of quantities or the
inventory, to be added to the tender's value.

The tenderer commits to performing the public contract in accordance with the provisions of
the Tender Specifications for the following prices, given in euros and exclusive of VAT:

Should this tender be approved, the performance bond will be constituted under the conditions
and deadlines stipulated in the Tender Specifications.

The confidential information and/or the information relating to technical or business secrets is
indicated clearly in the tender.

In order to correctly compare the tenders, the duly signed information or documents mentioned

under Preparation of Tenders.

Lump-sum unit prices
N° Description (see BoQs) annexed to this tender document).
exc. VAT*

Supply, delivery, installation and testing of solar system and

user training at Enabel Jinja Office

VAT percentage (if applicable):

Name and first NaMe: ......cccoeceviivenirecne e

Duly authorised to sign this tender on behalf of: ........cocovioiiieeieee
Place and date: ....ccccceceeeviniinecere e

SIgNAtUIE: e e

Note: Tenderers shall duly fill out the bill of quantities attached in Excel and provide a soft
copy with the tender.

Procurement reference number: UGA21003-10083
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Lot 2: Supply, delivery, installation and testing of solar system and user training at Enabel Fort Portal
Office

Tender Forms — prices

By submitting this tender, the tenderer commits to performing this public contract in conformity with the
provisions of the Tender Specifications/ — and explicitly declares accepting all conditions listed in the
Tender Specifications and renounces any derogatory provisions such as his own general sales conditions.
The unit prices and the global prices for each item in the inventory are established relative to the value of
these items in relation to the total value of the tender. All general and financial costs as well as the profits
are distributed between the various items in proportion to their weight.
The value added tax is dealt with on a separate line in the summary bill of quantities or the inventory, to
be added to the tender's value.
The tenderer commits to performing the public contract in accordance with the provisions of the Tender
Specifications for the following prices, given in euros and exclusive of VAT:

Should this tender be approved, the performance bond will be constituted under the conditions and
deadlines stipulated in the Tender Specifications.

The confidential information and/or the information relating to technical or business secrets is indicated
clearly in the tender.

In order to correctly compare the tenders, the duly signed information or documents mentioned under

Preparation of Tenders.

Lump-sum unit

Description (see BoQs) annexed to this tender document).
N° prices exc. VAT*

Poste 1: Supply, delivery, installation and testing of solar system and

user training at Enabel Fort Portal New bloc Office

Poste 2: Supply, delivery, installation and testing of solar system and

user training at Enabel Fort Portal Social Protection Office

VAT percentage (if applicable):

Name and first NamMe: .......coccevvrniine e e

Duly authorised to sign this tender on behalf of: .......c.ccoooviiieiece e

Place and date: ... viveevnciiic e

SIBNAUIE: oo

Note: Tenderers shall duly fill out the bill of quantities attached in Excel and provide a soft copy with

the tender

Procurement reference number: UGA21003-10083
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