
Annex 3 

Project

Duration

W1 W2 W3 W4 W5 W6 W7 W8 W9 W10

1 EXCAVATION,  DEMOLITION, & EARTH WORKS

2 CONCRETE , BLOCK WORKS AND STONE WORKS

3 Gypsum Boards & False Ceiling WORKS

4 PLASTERING WORKS

5 TILING, FLOORING AND MARBLE WORKS

6 PAINTING WORKS

7 CARPENTRY & JOINERY WORKS

8 STEEL  WORKS & Aluminuim 

9 FURNITURE & EQUIPMENTS

10 MECHANICAL WORKS

11 ELECTRICAL WORKS Provisional 
Acceptance

Type of Work
MONTH 1 MONTH 2 MONTH 3

75 days

“Public Works Contract for the rehabilitation of 5 schools in East Jerusalem”
Reference number: PSE22001-10074

Lot 2: the rehabilitation of Al-Nithamiyah school in Shufat

Time schedule
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