
Enabel • Belgian development agency • Public-law company with social purposes 

Rue Haute 147 • 1000 Brussels • T +32 (0)2 505 37 00 • enabel.be 

  

1 

 

 

Tender Specifications  

 

Public works contract for civil, electrical and mechanical 

works at various health facilities in Busoga and Rwenzori 

region. 

 

Negotiated Procedure with prior publication 

 

Reference number: UGA22009-10070 

 

 

Navision code: UGA22009 

 

 

 

 

 

 

 



Procurement reference number: UGA22009-10070 

 

  2 

 

Table of contents 

1 Technical specifications .................................................................................................... 7 

1.1 Requirements for the works ...................................................................................... 7 

1.1.1 Technical Methodology ........................................................................................................ 7 

1.1.1.1 Scope and tasks .................................................................................................................... 7 

1.1.1.2 Ancillary Services.................................................................................................................. 8 

1.2 Project management ................................................................................................. 9 

1.2.1 Quality Management ......................................................................................................... 10 

1.3 Requirements for the resources .............................................................................. 10 

1.3.1 Requirements for the human resources ............................................................................ 10 

1.3.2 Requirements for the equipment ...................................................................................... 11 

1.3.3 Bills of quantities and Drawings ......................................................................................... 12 

2 General provisions ......................................................................................................... 13 

2.1 Contracting authority ............................................................................................... 13 

2.2 Institutional framework of Enabel ........................................................................... 13 

2.3 Rules governing the public contract ........................................................................ 14 

2.4 Definitions ................................................................................................................ 15 

2.5 Confidentiality .......................................................................................................... 17 

2.5.1 Processing of personal data ............................................................................................... 17 

2.5.2 Confidentiality .................................................................................................................... 17 

2.6 Deontological obligations ........................................................................................ 17 

2.7 Applicable law and competent courts ..................................................................... 18 

3 Modalities of the contract .............................................................................................. 20 

3.1 Type of contract ....................................................................................................... 20 

3.2 Scope of the contract ............................................................................................... 20 

3.2.1 Subject-matter of procurement ......................................................................................... 20 

3.2.2 Lots ..................................................................................................................................... 20 

3.2.3 Items .................................................................................................................................. 20 

3.2.4 Variants .............................................................................................................................. 20 

3.3 Duration of the public contract ............................................................................... 21 

4 Specific contract conditions ............................................................................................ 22 

4.1 Definitions (Art. 2) ................................................................................................... 22 

4.2 Usage of digital means (Art. 10) .............................................................................. 22 

4.3 Managing official (Art. 11) ....................................................................................... 22 



 

  

Procurement reference number: UGA22009-10070 

3 

 

4.4 Subcontractors (Art. 12 to 15) ................................................................................. 23 

4.5 Confidentiality (Art. 18) ........................................................................................... 24 

4.6 Personal data protection ......................................................................................... 25 

4.6.1 Processing of personal data by the contracting authority ................................................. 25 

4.6.2 Processing of personal data by the contractor .................................................................. 25 

4.7 Intellectual property (Art. 19 to 23)......................................................................... 25 

4.8 Insurance (Art. 24) ................................................................................................... 26 

4.9 Performance bond (Art. 25 to 33)............................................................................ 26 

4.10 Conformity of performance (Art. 34) ....................................................................... 28 

4.11 Plans, documents and objects prepared by the contracting authority (Art. 35) ..... 28 

4.12 Detailed plans and work plans prepared by the contractor (Art. 36) ...................... 28 

4.12.1 Construction planning ........................................................................................................ 29 

4.12.2 Master plan ........................................................................................................................ 29 

4.12.3 Performance documents ................................................................................................... 30 

4.12.4 Establishment of "As Built" plans ....................................................................................... 31 

4.13 Changes to the public contract (Art. 37 to 38/19 and 80) ....................................... 31 

4.13.1 Replacement of the contractor (Art. 38/3) ........................................................................ 31 

4.13.2 Revision of prices (Art. 38/7) ............................................................................................. 32 

4.14 Control and supervision of the public contract ....................................................... 34 

4.14.1.1 Scope of the control and supervision (Art. 39) ........................................................ 34 

4.14.1.2 Technical acceptance procedures (Art. 41) ............................................................. 34 

4.14.1.3 Preliminary technical acceptance (Art. 42) .............................................................. 35 

4.14.1.4 Ex post technical acceptance (Art. 43) ..................................................................... 36 

4.15 Performance period (Art. 76) ................................................................................... 36 

4.16 Provision of land (Art. 77) ........................................................................................ 36 

4.17 Labour conditions (Art. 78) ...................................................................................... 36 

4.18 Organisation of the construction site (Art. 79) ........................................................ 37 

4.19 Means of control (Art. 82) ....................................................................................... 38 

4.19.1 Works logbook (Art. 83) ..................................................................................................... 38 

4.20 Liability of the building contractor (Art. 84) ............................................................ 39 

4.21 Zero tolerance Sexual exploitation and abuse......................................................... 39 

4.22 Means of action of the contracting authority (Art. 44-51 and 85-88) ..................... 39 

4.22.1 Failure of performance (Art. 44) ........................................................................................ 40 

4.22.2 Penalties (Art. 45) .............................................................................................................. 40 



 

  

Procurement reference number: UGA22009-10070 

4 

 

4.22.3 Fines for delay (Art. 46 et seq. and 86) .............................................................................. 41 

4.22.4 Measures as of right (Art. 47 and 87) ................................................................................ 42 

4.22.5 Other sanctions (Art. 48) .................................................................................................... 43 

4.23 Acceptance, guarantee and end of the public contract (Art. 64-65 and 91-92) ...... 43 

4.23.1 Acceptance of the works performed (Art. 64-65 and 91-92) ............................................. 43 

4.24 Price of the public contract in case of late performance (Art. 94) .......................... 45 

4.25 Terms and Conditions of Payment of the works (Art. 66 et seq and 95)................. 45 

4.26 Litigation (Art. 73) .................................................................................................... 47 

5 Procurement procedure ................................................................................................. 48 

5.1 Award procedure ..................................................................................................... 48 

5.2 Publication ............................................................................................................... 48 

5.2.1 Official publication ............................................................................................................. 48 

5.2.2 Enabel publication ............................................................................................................. 48 

5.3 Information .............................................................................................................. 48 

5.4 Preparation and submission of tenders ................................................................... 49 

5.4.1 Preparation of tenders ....................................................................................................... 49 

5.4.1.1 Content of tenders ............................................................................................................. 49 

5.4.1.2 Validity of tenders .............................................................................................................. 52 

5.4.2 Submission of tenders ........................................................................................................ 52 

5.4.2.1 Change or withdrawal of a tender that has already been submitted ................................ 53 

5.5 Opening and evaluation of Tenders......................................................................... 53 

5.5.1 Opening of tenderers ......................................................................................................... 53 

5.5.2 Evaluation of Tenders ........................................................................................................ 54 

5.5.2.1 Selection of tenderers ........................................................................................................ 54 

5.5.2.2 Qualitative and financial evaluation of tenders ................................................................. 56 

5.6 Award and Conclusion of Contract .......................................................................................... 57 

5.6.1 Awarding the contract .......................................................................................................... 57 

5.6.2 Concluding the contract ........................................................................................................ 58 

6 Annexes ........................................................................................................................ 59 

6.1 Technical documents ............................................................................................................... 59 

6.2 Contractual Documents ........................................................................................................... 59 

6.3 Procedural Documents – Tender Forms .................................................................................. 60 

6.3.1 ADMINISTRATIVE PROPOSAL ............................................................................................... 60 

6.3.2 TECHNICAL PROPOSAL .......................................................................................................... 72 



 

  

Procurement reference number: UGA22009-10070 

5 

 

6.3.3 FINANCIAL PROPOSAL .......................................................................................................... 74 

 

  



 

  

Procurement reference number: UGA22009-10070 

6 

 

  

DEROGATIONS FROM THE ROYAL DECREE OF 14 JANUARY 2013 

Chapter 4 of these Tender Specifications (CSC/Cahier Spécial des Charges) holds 

the specific administrative and contractual provisions that apply to this public 

contract by way of derogation from the Royal Decree of 14 January 2013 or as a 

complement or an elaboration thereof.  

 

These tender specifications derogate from Article 26 of the General Implementing 

Rules. This derogation is founded on the idea of providing possible local tenderers 

with an opportunity to submit a tender in order to increase competition. 
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1 Technical specifications 

1.1 Requirements for the works 

1.1.1 Technical Methodology 

The contractor shall apply the technical methodology for civil, electrical and mechanical works 

to execute the works and the deliverables that is most suitable for achieving the results in 

accordance with the requirements laid down in the specifications and industry best practices.  

 

1.1.1.1 Scope and tasks 

The description of the scope of this tender is indicated in the table below. The works sites shall 

be as follows; 

Lot District Facility Distance from 

Kampala 

Scope of works 

Lot 1 Jinja city 

Bugembe 

HCIV 
103 km 

• Partitioning and alterations to 

NICU building 

• Oxygen piping 

• Solar hot water  

• Walkway to bathroom 

• Renovation of external bathroom 

• Modification between theatre and 

post-operative block 

• Kitchen for attendants 

Mpumudde 

HCIV 

 

85km 

 

• Rainwater harvesting 

• Air conditioning 

Lot 2 
Jinja 

district 

Buwenge 

HCIV 
123km 

• Partitioning and renovation of 

MCH block 

• Solar hot water 

• Laundry area 

• Waiting shed 

• Walkway from MCH to theatre and 

MCH to mortuary/incinerator 
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• Placenta pit 

• Toilet 

• Air conditioning 

• Relocation of generator away from 

MCH block 

Lot 3 

Kasese 
Nyamirami 

HCIV 
392km 

• Water system installation (60,000 

litre storage capacity) 

Kasese 
Rwesande 

HCIV 
370km 

• Air conditioning 

• Rainwater harvesting 

• Solar hot water 

 

The specific requirements and detailed scope of work are included in the Bills of Quantities and 

drawings that are annexed to these tender specifications document. 

 

Milestones/deliverables 

For each of the lots, the contractor shall invite the contracting authority for inspection and sign 

off at key stages of work, e.g, completion of substructure. The contractor shall foresee a 

standstill period of 1 week for review and sign off. The parties shall agree upon the Key stages 

for sign-off before the contractor submits a revised workplan. 

• The contractor shall submit monthly reports, in the format specified (3 hard copies and 

an electronic copy). Monthly reports are a key deliverable linked to payment for the 

works done. The contractor’s Site engineer shall submit a supervision log into every 

monthly report, in table format indicating the date, work inspected, remarks and 

signature. 

• Monthly site meetings will be conducted and attended by the Contractor and relevant 

stakeholders from the districts, facilities, ministries and Enabel. 

 

1.1.1.2 Ancillary Services 

End user training 

For each of the lots, the contractor shall conduct an end-user training to selected members of 

the health facility.  

• The contractor shall foresee and plan for development and submission of user-friendly 

operation and maintenance manuals and professionally edited training video clips. . The 
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professional videos can be developed off-site and will be submitted for the long-term 

benefit of the end-users. 

• Additional physical training shall be conducted at the health facility before provisional 

acceptance. The contractor shall document the actual end user training, including 

attendance lists and a sufficient number of photos. 

End user involvement; Local supervision committee shall be involved in day to day follow up of 

the works, however, they will not issue instructions to the contractor for works on site. They can 

comment through the site diary and other communication channels that will be established by 

the Contracting authority. 

 

1.2 Project management 

For each of the lots, the contractor undertakes to deliver a project management plan to be 

approved by the contracting authority and her advisors within 14 calendar days following 

contract kick-off meeting.  

This plan shall sufficiently anticipate situations to allow the contracting authority to take 

decisions or provide answers or supply the documents that are incumbent upon it.  

The project management plan must be consistent with the work planning. It shall be aligned 

with the work planning and shall be based on the same document.  

The contractor shall be the sole manager of the planning of all activities required to perform this 

public contract. In particular, he will plan:  

• Dates for delivering implementation plans that he needs,  

• The placing of orders to his suppliers and subcontractors;  

• The presentation in due time of samples and technical forms of products submitted for 

preliminary technical acceptance;  

• Measuring the works and the workshop manufacture period, if applicable;  

• Indication of deadlines dates for decisions to be taken by contracting authority; 

• Indication of deadline dates for the conclusion of modifications to orders being 

elaborated;  

• Indication of deadline dates for the achievement of works performed by other 

businesses;  

• Registration, in due time, of the measurements of the works;  
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Inception meeting: the Contracting Authority will invite the successful bidder for an inception 

start up meeting before site handover. Part of the contractor’s tasks for the inception meeting 

before site handover includes the following;  

• Presentation of key staff  

• Key staff present their quality assurance plan and project implementation strategy 

 

Material sample approval: the contractor before bulk purchase of materials shall submit 

samples of materials, material test results, brochures, product catalogues and specification and 

color shade and any other requirement to the contracting authority for approval before bulk 

purchase of materials and commencing of the works. This shall be presented on a table listing 

the date, item submitted, area of use, comment by the contracting authority representative and 

signature. 

 

Reporting: The contractor’s site Foreman shall be required to give daily summary updates of site 

activities (photos, videos etc) alongside a weekly report with the following records; 

• Staff register for the days of the week. (persons, with their roles and signatures) 

• Materials delivered on site, and the quantities delivered 

• Visitor records 

• Equipment deployed during the week, and duration of deployment 

 

1.2.1 Quality Management 

The works shall comply in all respects with the contract documents. Even in the absence of 

detailed technical specifications in contract documents, the works, supplies and services must 

comply in all respects with good practice. 

 

1.3 Requirements for the resources 

1.3.1 Requirements for the human resources 

For each of the lots, the potential contractor shall be required to assemble the following key 

staff and submit their CVs and academic documents/transcripts with their bid for review. The 

contractor shall ensure the availability of the key staff throughout the implementation period. 

The key staff will not be replaced during the implementation of the contract without prior 

written approval by the contracting authority. The key staff include: 
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Team lead (Site engineer) must have: 

- at least a bachelor’s degree in civil/building engineering; 

- A minimum of seven (7) years of experience in building works as an engineering works of an 

equivalent nature. 

Availability: Full time 

  

Electrical engineer must have: 

- at least a BSc degree in electrical engineering; 

-minimum of five (5) years of experience in electrical installations of an equivalent nature 

Availability: Full time  

 

Building works foreman must have:  

- at least an ordinary diploma in civil/building engineering; and a minimum of five (5) years of 

experience as building works foreman in works of an equivalent nature. 

Availability: Full time on site 

 

Foreman Electro-mechanical:  

-at least an ordinary Diploma in Electrical/mechanical Engineering; 

-minimum of five (5) years of experience as electro‐mechanical foreman in works of an 

equivalent nature. 

Availability: Full time on site.  

Note: a contractor participating in more than one Lot, shall be required to propose different 

experts per Lot. 

 

1.3.2 Requirements for the equipment 

The contractor shall assemble all tools necessary to perform the works under the contract, 

including but not limited to the following; 

Lots 1  

No. Equipment type and characteristics Minimum quantity required 

1. Compressor 1 

2. Concrete mixer (minimum 1m3) and poker 1 
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3. Jump compactor 1 

5. Transport Van  1 

6. Tipper truck / dumper (3 ton) 1 

 

Lot 2 

No. Equipment type and characteristics Minimum quantity required 

1. Compressor 1 

2. Concrete mixer (minimum 1m3) and poker 1 

3. Jump compactor 1 

5. Transport Van  1 

6. Tipper truck / dumper (3 ton) 1 

 

Lot 3 

No. Equipment type and characteristics Minimum quantity required 

1. Compressor 1 

2. Concrete mixer (minimum 1m3) and poker 1 

3. Jump compactor 1 

5. Transport Van  1 

6. Tipper truck / dumper (3 ton) 1 

7. Earth resistance test-kit  1 

For all the above equipment, the contractor shall be required to provide proof of ownership or 

lease agreements the equipment i.e. purchase receipts for owned equipment, Lease agreement 

for leased equipment and Motor vehicle logbooks, including for leased vehicles.  

Note: a contractor participating in more than one Lot, shall be required to provide different 

equipment per Lot. 

 

1.3.3 Bills of quantities and Drawings 

The Bills of Quantities and drawings are attached separately as annexes to this document. 
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2 General provisions  

2.1 Contracting authority  

The contracting authority of this public contract is Enabel, the Belgian agency for international 

development, public-law company with social purposes, with its registered office at Rue Haute 

147, 1000 Brussels in Belgium (enterprise number 0264.814.354, RPM/RPR Brussels). Enabel has 

the exclusive competence for the execution, in Belgium and abroad, of public service tasks of 

direct bilateral cooperation with partner countries. Moreover, it may also perform other 

development cooperation tasks at the request of public interest organisations, and it can 

develop its own activities to contribute towards realisation of its objectives. 

For this procurement contract, Enabel is represented by person(s) who shall sign the award 

letter and are mandated to represent the organisation towards third parties. 

 

2.2 Institutional framework of Enabel  

The general framework of reference in which ENABEL operates is: 

The Belgian Law on Development Cooperation of 19 March 20131; 

The Belgian Law of 21 December 1998 establishing the Belgian Technical Cooperation as a 

public-law company2; 

- The Belgian Law of 23 November 2017 changing the name of the Belgian Technical Cooperation 

and defining the missions and functioning of Enabel, the Belgian development agency, published 

in the Belgian Official Gazette on 11 December 2017.  

The following initiatives are also guiding Enabel in its operations and are given as main examples: 

In the field of international cooperation: the United Nations Sustainable Development Goals and 

the Paris Declaration on the harmonisation and alignment of aid;  

In the field of the fight against corruption: the Law of 8 May 2007 approving the United Nations 

Convention against Corruption, adopted in New York on 31 October 20033, as well as the Law 

 
1 Belgian Official Gazette of 30 December 1998, of 17 November 2001, of 6 July 2012, of 15 

January 2013 and of 26 March 2013. 

2 Belgian Official Gazette of 1 July 1999. 

3 Belgian Official Gazette of 18 November 2008. 
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of 10 February 1999 on the Suppression of Corruption transposing the Convention on Combating 

Bribery of Foreign Public Officials in International Business Transactions; 

In the field of Human Rights: the United Nations’ Universal Declaration of Human Rights (1948) 

as well as the 8 basic conventions of the International Labour Organization4 on Freedom of 

Association (C. n°87), on the Right to Organise and Collective Bargaining (C. n°98), on Forced 

Labour (C. n°29 and 105), on Equal Remuneration and on Discrimination in Respect of 

Employment (C. n°100 and 111), on Minimum Age for Admission to Employment (C. n°138), on 

the Prohibition of the Worst Forms of Child Labour (C. n°182); 

In the field of environmental protection:  The Climate Change Framework Convention of Paris, 

of 12 December 2015; 

The first Management Contract contracting Enabel and the Belgian federal State (approved by 

the Royal Decree of 17 December 2017, Belgian Official Gazette of 22 December 2017) that sets 

out the rules and the special conditions for the execution of public service tasks by Enabel on 

behalf of the Belgian State;  

Enabel’s Code of Conduct of January 2019, Enabel’s Policy regarding sexual exploitation and 

abuse of June 2019 and Enabel’s Policy regarding fraud and corruption risk management of June 

2019.   

 

2.3 Rules governing the public contract 

The following, among other things, apply to this public contract: 

1. The Law of 17 June 2016 on public procurement5; 

2. The Law of 17 June 2013 on justifications, notification and legal remedies for public 

contracts and certain contracts for works, supplies and services6; 

3. The Royal Decree of 18 April 2017 on the awarding of public contracts in the classic sectors5; 

4. The Royal Decree of 14 January 2013 establishing the General Implementing Rules for public 

procurement5; 

5. Circulars of the Prime Minister with regards to public procurement5. 

6. Others 

7. Enabel’s Policy regarding sexual exploitation and abuse – June 2019; 

 
4 https://www.ilo.org/global/standards/lang--en/index.htm 

5 A consolidated version of this document can be consulted on www.publicprocurement.be. 

6 Belgian Official Gazette of 21 June 2013. 
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8. Enabel’s Policy regarding fraud and corruption risk management – June 2019 

9. Regulation (EU) 2016/679 of the European Parliament and of the Council of 27 April 

2016 on the protection of natural persons with regard to the processing of personal data 

and on the free movement of such data (General Data Protection Regulation, 

hereinafter referred to as ‘the GDPR’), and repealing Directive 95/46/EC; 

10. Law of 30 July 2018 on the protection of natural persons with regard to the processing 

of personal data; 

11.  local legislation with regards to sexual harassment at the workplace or equivalent]; 

All Belgian regulations on public contracts can be consulted on www.publicprocurement.be; 

Enabel’s Code of Conduct and the policies mentioned above can be consulted on Enabel’s 

website via https://www.enabel.be/content/integrity-desk. 

 

2.4 Definitions 

The following definitions apply to this contract: 

12. The tenderer: The natural person (m/f) or legal entity that submits a tender; 

13. The contractor / building contractor: The tenderer to whom the public contract is awarded; 

14. The contracting authority: Enabel, represented by the Resident Representative of Enabel in 

Uganda; 

15. The tender: The commitment of the tenderer to perform the public contract under the 

conditions that he has submitted; Days: In the absence of any indication in this regard in the 

Tender Specifications and the applicable regulations, all days should be interpreted as 

calendar days; 

16. Procurement documents: Contract notice and Tender Specifications including the annexes 

and the documents they refer to; 

17. Technical specifications: A specification in a document defining the characteristics of a 

product or a service, such as the quality levels, the environmental and climate performance 

levels, the design for all needs, including accessibility for people with disabilities, and the 

evaluation of conformity, of product performance, of the use of the product, safety or 

dimensions, as well as requirements applicable to the product as regards the name by which 

it is sold, terminology, symbols, testing and test methods, packaging, marking or labelling, 

instructions for use, the production processes and methods at every stage in the life cycle 

of the supply or service, as well as the evaluation and conformity procedures; 

http://www.publicprocurement.be/
https://www.enabel.be/content/integrity-desk
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18. Variant: An alternative method for the design or the performance that is introduced either 

at the demand of the contracting authority, or at the initiative of the tenderer; 

19. Option: A minor and not strictly necessary element for the performance of the contract, 

which is introduced either at the demand of the contracting authority, or at the initiative of 

the tenderer; 

20. Summary bill of quantities: The procurement document, in a public works contract, which 

splits up the performance in different items and specifies the quantity or the method to 

determine the price for each of them; 

21. General Implementing Rules (GIR): Rules laid down in the Royal Decree of 14 January 2013 

establishing the General Implementing Rules for public procurement and for concessions for 

public works; 

22. The Tender Specifications (Cahier spécial des charges/CSC): This document and its annexes 

and the documents it refers to; 

23. Corrupt practices: The offer of a bribe, gift, gratuity or commission to a person as an 

inducement or reward for performing or refraining from an act relating to the award of a 

contract or performance of a contract already concluded with the contracting authority; 

24. Litigation: Court action; 

Subcontractor in the meaning of public procurement regulations: The economic operator 

proposed by a tenderer or contractor to perform part of the public contract;  

Controller in the meaning of the GDPR: the natural or legal person, public authority, agency or 

other body which, alone or jointly with others, determines the purposes and means of the 

processing of personal data; 

Processor (subcontractor) in the meaning of the GDPR: a natural or legal person, public 

authority, agency or other body which processes personal data on behalf of the controller;  

Recipient in the meaning of the GDPR: a natural or legal person, public authority, agency or 

another body, to which the personal data are disclosed, whether a third party or not;  

Personal data: any information relating to an identified or identifiable natural person (‘data 

subject’); an identifiable natural person is one who can be identified, directly or indirectly, in 

particular by reference to an identifier such as a name, an identification number, location data, 

an online identifier or to one or more factors specific to the physical, physiological, genetic, 

mental, economic, cultural or social identity of that natural person. 
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2.5 Confidentiality 

2.5.1 Processing of personal data 

The contracting authority undertakes to process the personal data that are communicated to it 

under the framework of this procedure with the greatest care, in accordance with legislation on 

the protection of personal data (General Data Protection Regulation, GDPR). Where the Belgian 

law of 30 July 2018 on the protection of natural persons with regard to the processing of 

personal data contains stricter provisions, the contracting authority will act in accordance with 

said law. 

 

2.5.2 Confidentiality 

The tenderer or contractor and Enabel are bound to secrecy vis-à-vis third parties with regards 

to any confidential information obtained within the framework of this public contract and will 

only divulge such information to third parties after receiving the prior written consent of the 

other party. They will disclose this confidential information only among appointed parties 

involved in the assignment. They guarantee that said appointed parties will be adequately 

informed of their obligations in respect of the confidential nature of the information and that 

they shall comply therewith. 

PRIVACY NOTICE OF ENABEL: Enabel takes your privacy serious. We undertake to protect and 

process your personal data with due care, transparently and in strict compliance with privacy 

protection legislation. 

See also: https://www.enabel.be/content/privacy-notice-enabel 

 

2.6 Deontological obligations 

Any failure to comply with one or more of the deontological clauses may lead to the exclusion 

of the candidate, tenderer or contractor from other public contracts for Enabel. 

For the duration of the contract, the contractor and his staff respect human rights and undertake 

not to go against political, cultural or religious customs of the beneficiary country. The tenderer 

or contractor is bound to respect fundamental labour standards, which are internationally 

agreed upon by the International Labour Organization (ILO), namely the conventions on union 

freedom and collective bargaining, on the elimination of forced and obligatory labour, on the 

elimination of employment and professional discrimination and on the abolition of child labour.  

https://www.enabel.be/content/privacy-notice-enabel
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In accordance with Enabel’s Policy regarding sexual exploitation and abuse, the contractor and 

his staff have the duty to behave in an irreproachable manner towards the beneficiaries of the 

projects and towards the local population in general. They must abstain from any acts that could 

be considered a form of sexual exploitation or abuse and they must abide by the basic principles 

and guidelines laid down in this policy. 

Any attempt of a candidate or a tenderer to obtain confidential information, to proceed to illicit 

arrangements with competitors or to influence the evaluation committee or the contracting 

authority during the investigation, clarification, evaluation and comparison of tenders and 

candidates procedure will lead to the rejection of the application or the tender. 

Moreover, in order to avoid any impression of risk of partiality or connivance in the follow-up 

and control of the performance of the public contract, it is strictly forbidden to the contractor 

to offer, directly or indirectly, gifts, meals or any other material or immaterial advantage, of 

whatever value, to appointees of the contracting authority who are concerned, directly or 

indirectly, by the follow-up and/or control of the performance of the contract, regardless of their 

hierarchical rank. 

The public contractor commits to supply, upon the demand of the contracting authority, any 

supporting documents related to the performance conditions of the contract. The contracting 

authority will be allowed to proceed to any desk review or on-the-spot check which it considers 

necessary to collect evidence to support the presumption of unusual commercial expenditure. 

Depending on the gravity of the facts observed, the contractor having paid unusual commercial 

expenditure is liable to have his contract cancelled or to be permanently excluded. 

In accordance with Enabel’s Policy regarding sexual exploitation and abuse of June 2019 and 

Enabel’s Policy regarding fraud and corruption risk management complaints relating to issues of 

integrity (fraud, corruption, etc.) must be sent to the Integrity desk through the website 

https://www.enabelintegrity.be 

 

2.7 Applicable law and competent courts 

The contract must be performed and interpreted according to Belgian law. 

The parties commit to sincerely perform their engagements to ensure the good performance 

of the public contract. 

In case of litigation or divergence of opinion between the contracting authority and the 

contractor, the parties will consult each other to find a solution. 

https://www.enabelintegrity.be/
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If agreement is lacking, the Brussels courts are the only courts competent to resolve the 

matter. 

See also point ‘Claims and requests’ (Article 73 of the Royal Decree of 14 January 2013). 
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3 Modalities of the contract 

3.1 Type of contract 

This contract is a public works contract. 

 

3.2 Scope of the contract 

3.2.1 Subject-matter of procurement  

This public contract consists of Civil, electrical and mechanical works at various health facilities 

in Busoga and Rwenzori regions in conformity with the conditions of these Tender Specifications. 

 

3.2.2 Lots  

The public contract has 3 lots, each of which is indivisible. The tenderer may submit a tender for 

one lot or all of the three lots. A tender for part of a lot is inadmissible. The lots are; 

Lot  Description of 

the lots 

Description of scope 

Lot 1 Jinja city 

 

Civil, electrical and mechanical works at Bugembe HCIV facility 

Civil and mechanical works at Mpumudde HCIV  

Lot 2 Jinja district Civil, electrical and mechanical works at Buwenge HCIV facility 

Lot 3 Kasese Civil works at Nyamirami HCIV  

Civil and mechanical works at Rwesande HCIV  

 

3.2.3 Items  

For each of this lot, this public contract consists of the items listed in section 1 of the technical 

specification and in the bill of quantities. 

These items are pooled and form one single lot. It is not possible to tender for one or several 

items and the tenderer must submit price quotations for all items of a same lot. 

 

3.2.4 Variants  

For each of the lots, each tenderer may submit only one tender. Variants are forbidden. 
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3.3 Duration of the public contract7 

For each lot, the contract has a duration of 20 months from the date of receipt of awarding 

letter. 

The implementation period for each lot starts on the day of site handover and lasts for 8 calendar 

months up to the provisional acceptance. Thereafter the defect liability period will commence 

and end after 12 calendar months up to final acceptance. 
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4 Specific contract conditions 

4.1 Definitions (Art. 2) 

The following definitions apply to this contract: 

- Managing official: The official or any other person who manages and controls the 

performance of the public contract; 

- Performance bond: Financial collateral given by the contractor to ensure he will fulfil his 

obligations until final and good performance of the contract; 

- Acceptance: Observation by the contracting authority that the performance by the 

contractor of all or part of the works, supplies or services is in compliance with good 

practice and with the terms and conditions of the contract; 

- Progress payment: Payment of an instalment under the contract after acceptance of 

performance; 

- Advance: Payment of part of the contract before acceptance of performance; 

- Amendment: Agreement established between the contracting parties during contract 

performance in view of changing documents applicable to the contract; 

 

4.2 Usage of digital means (Art. 10) 

The usage of digital means for the purpose of exchanging during the performance of the contract 

is allowed unless where indicated otherwise in these Tender Specifications.  

In the latter cases, notifications of the contracting authority are sent to the domicile or the 

registered office mentioned in the tender 

 

4.3 Managing official (Art. 11) 

The management and control of contract performance are entrusted to Frank Waibale email: 

frank.waibale@enabel.be 

Once the contract is concluded the managing official is the main contact point for the building 

contractor. Any correspondence or any questions with regards to the performance of the 

contract will be addressed to him or her, unless explicitly mentioned otherwise in these Tender 

Specifications (see namely, ‘Payments’ below).  

The managing official is fully competent for the follow-up of the satisfactory performance of the 

contract, including issuing service orders, drawing up reports and states of affairs, approving the 
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services, progress reports and reviews. He or she may order any modifications to the contract 

with regards to its subject-matter provided that they remain within its scope. 

However, the signing of amendments or any other decision or agreement implying derogation 

from the essential terms and conditions of the contract are not part of the competence of the 

managing official. For such decisions the contracting authority is represented as stipulated under 

point Contracting authority. 

Under no circumstances is the managing official allowed to modify modalities (e.g. performance 

period) of the contract, even if the financial impact is nil or negative. Any commitment, change 

or agreement derogating the conditions in the Tender Specifications and that has not been 

notified by the contracting authority, will be considered null and void. 

 

4.4 Subcontractors (Art. 12 to 15) 

The fact that the contractor entrusts all or part of his commitments to subcontractors does not 

relieve him of liability to the contracting authority. The latter does not recognise any contractual 

relation with third parties. 

The contractor remains, in any case, solely liable to the contracting authority. 

The building contractor undertakes to having the contract performed by the persons indicated 

in the tender, except for force majeure. The persons mentioned or their replacements are all 

deemed to effectively be involved in the performance of the contract. Any replacements must 

be approved by the contracting authority. 

 

The contractor may not sub-contract, sub-lease, delegate or transfer in any way the whole or 

more than 30 per cent (of the value) of the works. 

When the contractor uses a subcontractor to carry out specific processing activities on behalf of 

the contracting authority, the same data protection obligations as those of the contractor are 

imposed on that subcontractor by contract or any other legal act. 

In the same way, the contractor will respect and enforce to his subcontractors, the provisions of 

Regulation (EU) 2016/679 of the European Parliament and of the Council of 27 April 2016 on the 

protection of natural persons with regard to the processing of personal data and on the free 

movement of such data (General Data Protection Regulation, GDPR). The contracting authority 

may conduct an audit of the processing carried out in order to validate compliance with this 

legislation. 
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4.5 Confidentiality (Art. 18) 

Knowledge and information obtained by the contractor, including any persons responsible for 

the mission and any other person involved in this public contact, are strictly confidential. 

Under no circumstances can the information collected, regardless of its origin and nature, be 

transferred to third parties in any form. 

All parties directly or indirectly involved are therefore bound by the duty of discretion. 

In accordance with Article 18 of the Royal Decree of 14 January 2013 establishing the general 

rules for public procurement, the tenderer or contractor undertakes to consider and process in 

a strictly confidential manner any information, all facts, any documents and/or any data, 

whatever their nature and support, which have been communicated to him, in any form and by 

any means, or to which he has access, directly or indirectly, in the context or on the occasion of 

this public contract. Confidential information covers, in particular, the very existence of this 

public contract, without this list being limited. 

 

Therefore, he undertakes to:  

• Respect and enforce the strict confidentiality of these elements and to take all necessary 

precautions in order to preserve their secrecy (these precautions cannot in any case be 

inferior to those taken by the tenderer for the protection of his own confidential 

information); 

• Consult, use and/or exploit, directly or indirectly, all of the above elements only to the 

extent strictly necessary to prepare and, where applicable, to carry out this public 

contract (particularly regarding the privacy legislation with respect to personal data 

processing); 

• Not reproduce, distribute, disclose, transmit or otherwise make available to third parties 

the above elements, in whole or in part, and in any form, unless having obtained prior 

and written consent of the contracting authority; 

• Return, at first request of the contracting authority, the above elements; 

• In general, not disclose directly or indirectly to third parties, whether for advertising or 

any other reason, the content of this public contract, or the fact that the tenderer or 

contractor performs this public contract for the contracting authority, or, where 

applicable, the results obtained in this context, unless having obtained prior and written 

consent of the contracting authority. 
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4.6 Personal data protection 

4.6.1 Processing of personal data by the contracting authority 

The contracting authority undertakes to process the personal data that are communicated to it 

in response to the Call for Tenders with the greatest care, in accordance with legislation on the 

protection of personal data (General Data Protection Regulation, GDPR). Where the Belgian law 

of 30 July 2018 on the protection of natural persons with regard to the processing of personal 

data contains stricter provisions, the contracting authority will act in accordance with said law. 

 

4.6.2 Processing of personal data by the contractor  

PROCESSING OF PERSONAL DATA BY A CONTROLLER (RECIPIENT) 

Where during contract performance, the contractor processes personal data of the contracting 

authority or in execution of a legal obligation, the following provisions apply:  

For any processing of personal data carried out in connection with this public contract, the 

contractor is required to comply with Regulation (EU) 2016/679 of the European Parliament and 

of the Council of 27 April 2016 on the protection of natural persons with regard to the processing 

of personal data and on the free movement of such data (GDPR) and the Belgian law of 30 July 

2018 on the protection of natural persons with regard to the processing of personal data. 

By simply participating in the contracting process, the tenderer certifies that he will strictly 

comply with the obligations of the GDPR for any processing of personal data conducted in 

connection with that public contract. 

Given the public contract, it is to be considered that the contracting authority and the contractor 

will each be responsible, individually, for the processing. 

 

4.7 Intellectual property (Art. 19 to 23) 

The contracting authority does not acquire the intellectual property rights created, developed 

or used during performance of the public contract. 

Without prejudice to clause 1 and unless otherwise stipulated in the procurement documents, 

when the subject-matter of the public contract consists of the creation, manufacture or the 

development of designs or of logos, the contracting authority acquires the intellectual property 

thereof, as well as the right to trademark them, to have them registered and to have them 

protected. 
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For domain names created under the contract, the contracting authority also acquires the right 

to register and protect them, unless otherwise stipulated in the procurement documents. 

Where the contracting authority does not acquire the intellectual property rights, it obtains a 

patent licence of the results protected by intellectual property law for the exploitation modes 

that are mentioned in the procurement documents. 

The contracting authority lists the exploitation modes for which it intends to obtain a licence in 

the procurement documents. 

 

4.8 Insurance (Art. 24) 

The contractor takes out insurance policies covering his liability for occupational accidents and 

his third-party liability for the performance of the contract. 

The contractor also takes out any other insurance policy imposed by the procurement 

documents. 

  § 2. Within thirty days from contract conclusion the contractor provides evidence that he has 

taken out these insurance policies through a certificate stating the extent of the liability covered 

required by the procurement documents. 

  At any time during contract performance, the contractor provides such certificate within fifteen 

days following the reception of such a request from the contracting authority. 

 

4.9 Performance bond (Art. 25 to 33) 

For each lot, the performance bond is set at 5% of the total value, excluding VAT, of 

procurement. The value thus obtained is rounded up to the nearest 10 euros. 

In accordance with the legal and regulatory provisions, the performance bond may be 

constituted either of cash or of public funds or may take the form of a joint performance bond. 

The performance bond may also take the form of a surety bond issued by a credit institution 

meeting the requirements of the law on the statute and control of credit institutions. 

By way of derogation from Article 26 the performance bond may be posted through an 

establishment that has its registered office in one of the countries of destination of the services. 

The contracting authority reserves the right to accept or refuse the posting of the bond through 

that institution. The tenderer mentions the name and address of this institution in the tender. 

This derogation is founded on the idea of providing possible local tenderers with an opportunity 

to submit a tender. 
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The contractor must, within 30 calendar days from the day of contract conclusion, furnish proof 

that he or a third party has posted the bond in one of the ways set out below: 

1° in the case of cash, by transfer of the amount to the bpost bank account number of the 

Deposit and Consignment Office. Complete the following form as well as possible: 

https://finances.belgium.be/sites/default/files/01_marche_public.pdf  (PDF, 1.34 Mo), and 

forward it by e-mail to info.cdcdck@minfin.fed.be   

2° in the case of public funds, by depositing such funds, for the account of the Deposit and 

Consignment Office, with the State Cashier at the head office of the National Bank in Brussels 

or at one of its provincial agencies or with a public institution with an equivalent function 

3° in the case of a joint surety, by deposit via an institution that lawfully carries out this activity 

of a deed of joint surety with the Deposit and Consignment Office or with a public institution 

with an equivalent function 

4° in the case of a guaranty, by the deed of undertaking of the credit institution. 

 

Proof is provided, as appropriate, by submission to the contracting authority of: 

1° the deposit receipt of the Deposit and Consignment Office or of a public institution with an 

equivalent function or  

2° a debit notice issued by the credit institution 

3° the deposit certificate issued by the State Cashier or public institution with an equivalent 

function or 

4° the original copy of the deed of joint surety stamped by the Depot and Consignment Office 

or by a public institution with an equivalent function or 

5° the original copy of the deed of undertaking issued by the credit institution granting a 

guaranty. 

These documents, signed by the depositor, must state why the performance bond was posted 

and its precise usage, consisting of a concise indication of the subject-matter of the contract and 

a reference to the procurement documents, as well as the name, first names and full address of 

the contractor and, where relevant, that of the third party that made the deposit on the 

contractor’s account, bearing the statement "lender" or "mandatary" as appropriate. 

The period of 30 calendar days specified above is suspended during the period of closure of the 

contractor’s business for paid annual holidays and the days off in lieu stipulated by regulation 

or by a collective binding labour agreement. 

https://finances.belgium.be/sites/default/files/01_marche_public.pdf
mailto:info.cdcdck@minfin.fed.be
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Proof that the required performance bond has been posted must be sent to the address that 

will be mentioned in the contract conclusion notification. 

Request by the contractor for the acceptance procedure to be carried out: 

1° For provisional acceptance: This is equal to a request to release the first half of the 

performance bond 

2° For final acceptance: This is equal to a request to release the second half of the performance 

bond, or, in case no provisional acceptance applied, to release the whole of the performance 

bond. 

 

4.10 Conformity of performance (Art. 34)  

The works must comply in all respects with the procurement documents. Even in the absence of 

technical specifications in the procurement documents, the works must comply in all aspects 

with good practice. 

 

4.11 Plans, documents and objects prepared by the contracting authority 

(Art. 35) 

At the request of the contractor, the contractor receives free of charge and where possible in 

digital form a complete set of plans that has served as the basis for awarding the contract. The 

contracting authority is liable for the conformity of these copies with the original plans. 

The contractor preserves all the documents and correspondence relating to the award and 

performance of the contract and keeps these available to the contracting authority until final 

acceptance. 

 

4.12 Detailed plans and work plans prepared by the contractor (Art. 36) 

The contractor prepares at its own expense all the detailed plans and work plans he requires for 

successful performance of the contract 

The procurement documents specify which plans require approval by the contracting authority, 

which has 30 days to approve or reject the plans starting from the date on which they are 

submitted to it. 

Any corrected documents are resubmitted for approval to the contracting authority, which has 

15 days to approve them, provided that the corrections requested are not the result of new 

demands made by the contracting authority. 
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4.12.1 Construction planning 

How the planning is submitted is to be discussed with the managing official. 

The first planning is to be introduced within 7 calendar days following tender award notification 

and it is to be updated every month during construction. 

This draft construction planning provides, in addition to deadlines for the ‘on-site’ works as such, 

the timing for the different preliminary achievements such as the establishment of documents 

prescribed by the technical provisions, implementation plans and detailed plans, calculation 

notes, selection of equipment and materials, including the approval of related documents, the 

supplies, workshop or factory work, preliminary tests and conformity tests, etc. 

After it has been studied and remarks have been made and following approval of the contracting 

authority, the planning becomes contractually binding. 

 

4.12.2 Master plan 

The building contractor undertakes to deliver a master plan to be approved by the contracting 

authority and its advisors within 15 calendar days following notification of contract conclusion. 

This plan must sufficiently anticipate situations to allow the contracting authority to take 

decisions or provide answers or supply the documents that are incumbent upon it. 

The master plan will be updated at least every month and must be consistent with the 

construction planning.  It will be aligned with the construction planning and will be based on the 

same document. 

The contractor will be sole manager of the planning of all activities required to perform this 

contract. 

In particular he plans: 

- Set dates for delivering implementation plans that he needs, 

- The placing of orders to his suppliers and subcontractors, 

- The presentation in due time of samples and technical forms of products submitted for 

preliminary technical acceptance, 

- Measuring the works and the workshop manufacture period, 

- Indication of deadlines dates for decisions to be taken by the contracting authority, 

- Indication of deadline dates for the conclusion of modifications to orders being 

elaborated, 
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- Indication of deadline dates for the achievement of works performed by other 

enterprises, 

- Registration, in due time, of the measurements of the works, etc. 

 

4.12.3 Performance documents 

These plans take into account the Tender Specifications and technical provisions, the design 

drawings of the project developer and general architecture plans, stability plans and special 

techniques plans annexed to these Tender Specifications. 

All implementation plans and detail plans are to be submitted for approval to the contracting 

authority along with calculation notes, technical approvals and technical forms and in particular 

those related to the works and the equipment listed below (non-exhaustive list): 

1. Upgrade foundations in view of works planned  

2. Stability: plans for slabs, posts and beams, stairs or any prefabricated component 

3. Sealing 

4. Finishing of rooms (walls, floor and ceiling)  

5. Inside and outside drainage 

6. List of stones 

7. Roof covering, roof carpentry 

8. Façades 

9. Partition walls 

10. False ceilings 

11. Furniture based on tender documents 

12. Lights layout plan 

13. Plan of metal joinery (banisters, hand rails, gangway, porch) 

14. Outside joinery, List of inside joinery 

15. Plan of special techniques 

The managing official may refuse technical forms which are partial, incomplete or too 

commercial and do not provide the technical information required for assessment and approval. 

Samples of ironware, heating, electricity or plumbing fixtures or any similar pieces will be 

submitted for approval to the managing official who will, for that purpose, refer to the project 

developer's advice and the approved model will remain on the construction site until the 

placement of the last piece of its kind. 
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At the request of the contracting authority, the building contractor shall also provide the 

following documents during the performance period: 

1. Samples of materials proposed corresponding to the technical forms; 

2. Colour shade cards to determine the choice of colours; 

3. Test reports, technical manuals, technical approvals, technical forms, etc.; 

4. Products or equipment used for this contract. 

 

4.12.4 Establishment of "As Built" plans 

During performance, the building contractor shall revise and update the plans to the last detail 

in order to accurately reproduce the works and installations and their specifics as built. 

When the works are completed and in view of provisional acceptance of the works, the building 

contractor is to submit the complete plans and diagrams of the works and installations as built. 

When the works are completed and in view of provisional acceptance, the building contractor is 

to submit technical files including: 

1. technical specifications with brands names, types, origin of the equipment installed, 

2. users manuals, explaining the functioning of all equipment, 

3. maintenance manuals, explaining everything that needs to be done for the 

maintenance and care of the equipment (regular control and maintenance, list and 

codes of spare parts...), 

4. and test reports, tuning and adjustment reports. 

 

4.13 Changes to the public contract (Art. 37 to 38/19 and 80) 

4.13.1 Replacement of the contractor (Art. 38/3) 

Provided that he meets the selection and exclusion criteria set out in this document, a new 

contractor may replace the contractor with whom the initial contract was agreed in cases other 

than those provided for in Art. 38/3 of the General Implementing Rules (GIR).  

The contractor submits his request as quickly as possible by registered post, stating the reasons 

for this replacement and providing a detailed inventory of the state of the supplies already 

delivered, the new contractor's contact details and the documents and certificates which the 

contracting authority cannot access free of charge. 

The replacement will be recorded in an amendment dated and signed by all three parties. The 

initial contractor remains liable to the contracting authority for the performance of the 

remainder of the contract.  
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4.13.2 Revision of prices (Art. 38/7) 

For this contract, price revisions are not permitted. 

 

Indemnities following the suspensions ordered by the contracting authority during 

performance (Art. 38/12) 

The contracting authority reserves the right to suspend the performance of the contract for a 

given period, mainly when it considers that the contract cannot be performed without 

inconvenience at that time. 

The performance period is extended by the period of delay caused by this suspension, provided 

that the contractual performance period has not expired. If it has expired, the return of fines for 

late performance will be agreed. 

When activities are suspended, based on this clause, the contractor is required to take all 

necessary precautions, at his expense, to protect the services already performed and the 

materials from potential damage caused by unfavourable weather conditions, theft or other 

malicious acts. 

The contractor has a right to damages for suspensions ordered by the contracting authority 

when: 

- The suspension lasts in total longer than one twentieth of the performance period and 

at least ten working days or two calendar weeks, depending on whether the 

performance period is expressed in working days or calendar days;  

- The suspension is not owing to unfavourable weather conditions;  

- The suspension occurred during the contract performance period. 

Within thirty days of their occurrence or the date on which the contractor or the contracting 

authority would normally have become aware of them, the contractor reports the facts or 

circumstances succinctly to the contracting authority and describes precisely their impact on the 

progress and cost of the contract. 

 

As a reminder, in accordance with Article 80 of the Royal Decree of 14 January 2013, the building 

contractor is required to continue the works without interruption, notwithstanding any disputes 

which might result from the determination of the new prices. 

Any order amending the contract during performance of the contract is issued in writing.  

However, minor amendments need only be entered in the works logbook. 



 

  

Procurement reference number: UGA22009-10070 

33 

 

The orders or entries shall specify the changes to be made to the initial terms of the contract 

and to the plans. 

 

Setting unit or global prices – Calculation of the price 

The unit or global prices of changed works, which the building contractor is bound to carry out, 

are determined in the following order of priority: 

1. In accordance with the unit or global prices of the approved tender; 

2. By default, in accordance with the unit or global prices inferred from the approved 

tender; 

3. By default, in accordance with the unit or global prices from another contract of Enabel; 

4. By default, in accordance with the unit or global prices to be agreed upon on the 

occasion.   

In the latter case, the building contractor shall justify the new unit price by detailing the supplies, 

person-hours, equipment hours and general costs as well as profits. 

 

Setting unit or global prices – Procedure to follow 

The building contractor submits his proposal for the execution of the complementary 

achievements or his new prices within 10 calendar days from the request of the managing official 

(unless the latter has specified a shorter deadline) and before executing the works considered. 

This proposal is submitted on the basis of a standard form that will be provided by the managing 

official and will come with all necessary annexes and justifications. 

This form for agreed prices is established on the basis of a format from Enabel. The building 

contractor will attach at least the following annexes and documents to it: 

• The amending order from the contracting authority and more in general the justification 

of the modification of the works; 

• The calculation of new unit or global prices; 

• The quantities to be implemented for the existing items and for any new items; 

• If appropriate, the tenders of subcontractors or suppliers consulted; 

• Any other documents he or she deems pertinent. 

After executing the works and at the latest upon establishment of the final settlement of 

account, the building contractor shall transfer the invoices that have been sent to him by 

subcontractors and suppliers to the managing official. He shall certify on these invoices not 
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having received any credit note or compensation from the supplier or subcontractor for the 

invoice. 

When the building contractor defaults on providing an acceptable new price proposal or when 

the contracting authority deems the proposal made unacceptable, the contracting authority will 

set the new unit or global price as of right, all rights of the building contractor being preserved. 

 

Unforeseeable circumstances 

As a rule, the contractor is not entitled to any modification of the contractual terms due to 

circumstances of which the contracting authority was unaware.  

A decision of the Belgian State to suspend cooperation with a partner country is deemed to be 

unforeseeable circumstances within the meaning of this article. Should the Belgian State break 

off or cease activities which implies therefore the financing of this public contract, Enabel will 

do everything reasonable to agree a maximum compensation figure. 

 

4.14 Control and supervision of the public contract 

4.14.1.1 Scope of the control and supervision (Art. 39) 

The contracting authority may have the preparation and the performance of the delivery 

supervised or controlled at any location by all appropriate means. 

The contractor is required to provide the representatives of the contracting authority with all 

the information and facilities needed for carrying out their task. 

The fact that such supervision or control has been carried out by the contracting authority does 

not release the contractor of its liability should delivery eventually be rejected due to defects of 

any kind. 

 

4.14.1.2 Technical acceptance procedures (Art. 41) 

Concerning technical acceptance, it is necessary to distinguish between: 

1° Preliminary technical acceptance within the meaning of Article 42; 

2° Ex post technical acceptance within the meaning of Article 43. 

The contracting authority may waive all or part of the technical acceptance procedures where 

the contractor can prove that the products have been controlled by an independent body during 

their production, in accordance with the specifications of the procurement documents. In this 

respect, any other certification procedure in force in a Member State of the European Union is 
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regarded as comparable to the Belgian conformity certification procedure and deemed 

equivalent. 

 

4.14.1.3 Preliminary technical acceptance (Art. 42) 

As a general rule, products may not be used if they have not been accepted by the managing 

official or his or her representative. 

All equipment proposed must be approved by the contracting authority. This approval is 

obtained on the basis of the preliminary technical forms that have been elaborated by the 

building contractor and are submitted to the managing official. 

The technical forms give a general overview of the equipment and give specifications and 

choices made for the project. 

The contracting authority refuses technical forms which are partial or incomplete and which do 

not provide the technical information required for examination and approval. 

Once the comments made are in the possession of the building contractor, he will take them 

into account and will complete the technical form in order to have it approved. 

Technical acceptance may be carried out at various stages of production. 

Products that at a given stage do not satisfy the technical acceptance tests imposed will be 

declared unfit for technical acceptance. 

The request of the contractor will be considered not having been made. A new request is made 

when the product is fit for acceptance. 

The contractor is responsible for storing and conserving his products in view of any risks run by 

his company and this until provisional acceptance of the works. 

Except for approved products, the costs pertaining to the preliminary technical acceptance are 

borne by the building contractor. 

In any case, the costs include: 

- Costs pertaining to tasks of the acceptance experts, including travel and accommodation costs 

of acceptance experts. 

- Costs pertaining to collecting, packaging, and transporting samples, regardless where or 

whereto, 

- Costs pertaining to tests (preparation, manufacture of testing tools, the tests as such (in this 

respect, the circular letters pertaining to setting rates for tests apply)), 

- Costs pertaining to the replacement of products that are faulty or damaged. 
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4.14.1.4 Ex post technical acceptance (Art. 43) 

Ex post technical acceptance will obligatorily be carried out for any defects to works or 

equipment components that would have remained hidden after completion of the works. 

 

4.15 Performance period (Art. 76) 

The implementation period for each lot starts on the day of site handover and lasts for 8 calendar 

months up to the provisional acceptance. Thereafter the defect liability period will commence 

and end after 12 calendar months up to final acceptance.  

 

4.16 Provision of land (Art. 77) 

The building contractor shall bear all costs pertaining to land that is needed for the installation 

of his construction sites, storing supplies, preparing and handling materials as well as land 

needed for storing soil, excavated soil that is known to be unsuitable for reuse as landfill, 

material from demolition, general waste of any kind and excess earth. 

He is liable, vis-à-vis adjoining landowners, for any damage to private property while achieving 

the works or storing the materials. 

The enclosing hoardings may not be used for advertising.  

No advertising is allowed on the sites used, except for ‘Construction site information’. 

 

4.17 Labour conditions (Art. 78) 

All the legal, regulatory and contractual provisions relating to the general conditions of work and 

health and safety in the workplace will apply to all personnel on the contractor’s site. 

The building contractor, all persons acting as a subcontractor at any stage and all persons 

providing personnel, shall be required to pay their respective personnel salaries, bonuses and 

allowances at the rates established by law, by collective agreements concluded by company 

agreements. 

The building contractor shall keep available to the contracting authority at all times, at a location 

designated by the latter, a list, updated on a daily basis, of all the personnel it employs on the 

site. 

This list contains at least the following personal information: 

the name; the first name; actual occupation per day on the construction site; the date of birth; 

the job title; qualifications; 
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The contact person and any other appointed by the building contractor for the performance of 

this contract with the contracting authority will have to master the following languages: English. 

 

4.18 Organisation of the construction site (Art. 79) 

The building contractor shall comply with the local legal and regulatory provisions governing 

building works, road works, health and safety in the workplace as well as the provisions of 

collective, national, regional, local and company agreements.  

During the performance of the works, the building contractor shall be required to maintain the 

security of the site for the duration of the works and, in the interests of his appointees and the 

representatives of the contracting authority and third parties, to take all necessary measures to 

ensure their safety. 

The building contractor shall, under his sole responsibility and at his own expense, take all 

necessary measures to ensure the protection, preservation and integrity of existing buildings 

and works. He shall also take all the precautions required by best building practices and any 

special circumstances to protect neighbouring properties and to prevent any disturbance to 

them through his fault. 

The building contractor shall bear all costs of and implement all necessary measures to signal in 

daylight, at night as well as in fog, the construction sites and storage sites that are located where 

vehicles and pedestrians circulate. He is to completely enclose his sites along temporary or 

permanent sidewalks as well as along temporary or permanent traffic arteries. Such enclosing 

and hoarding will also ensure the protection of the construction site during the construction 

period against any outside intrusion. 

 

The building contractor shall supply a purpose-made notification billboard for this construction 

site with dimensions and following the model offered by the contracting authority prior to 

starting the works. 

This informative panel will be put in place when construction work starts along the public road 

in a place that is to be defined by the contracting authority. 
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4.19 Means of control (Art. 82) 

The building contractor shall notify the contracting authority of the precise location of works in 

progress on its site, in his workshops and factories and on the premises of his subcontractors 

and suppliers. 

Without prejudice to the technical acceptance operations to be carried out on site, the building 

contractor shall at all times grant to the managing official and other agents appointed by the 

contracting authority free access to the sites of production, for the purposes of monitoring strict 

application of the contract, in particular concerning the origin and quality of the products. 

If the building contractor uses products that have not been accepted or that do not meet the 

demands of the Tender Specifications, the managing official or his/her representative may 

forbid the further pursuit of the works concerned, until these refused products are replaced by 

others that meet the contract's conditions, without this decision generating an extension of the 

performance period or any entitlement to compensation. The building contractor is notified 

about the decision by means of a written report. 

 

4.19.1 Works logbook (Art. 83) 

Upon contract conclusion notification, the building contractor makes the necessary Works 

logbooks available to Enabel. 

Once the works have started, the building contractor shall supply 2 copies with all necessary 

information for establishing the Works logbooks on a daily basis to the contracting authority's 

representatives. This concerns: 

1. Weather conditions; 

2. Interruptions to works caused by adverse weather conditions; 

3. Accidents at work; 

4. The number and capacity of workers employed on the site;  

5. Materials supplied; 

6. Equipment actually used and equipment out of service; 

7. Unforeseen events; 

8. Amending orders of minor impact; 

9. The attachments and quantities performed for each item and in each zone of the 

construction site. The attachments constituting the true and detailed representation of 

all works performed, in quantity, dimensions and weights. 

Delay in providing the above documents may result in the application of penalties. 
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When the building contractor does not formulate any remarks in due form and within above-

mentioned deadlines, he is deemed to be in agreement with the annotations made in the 

logbooks or detailed attachments. 

When these observations are not deemed justified, the building contractor will be notified 

accordingly by registered letter. 

 

4.20 Liability of the building contractor (Art. 84) 

The building contractor shall be held liable in respect of all works performed by him or his 

subcontractors until final acceptance of all works. 

During the warranty period, the building contractor shall carry out on the work, as required, all 

the works and repairs necessary to restore it to a good state of operation, and maintain it in this 

state. 

Any repairs to shortcomings are performed in compliance with the instructions of the 

contracting authority. 

 

4.21 Zero tolerance Sexual exploitation and abuse 

In application of Enabel’s Policy regarding sexual exploitation and abuse of June 2019 there will 

be zero tolerance towards any misconduct that could impact the professional credibility of the 

tenderer. 

 

4.22 Means of action of the contracting authority (Art. 44-51 and 85-88) 

The building contractor's default is not solely related to the works as such but also to the whole 

of the building contractor's obligations. 

In order to avoid any impression of risk of partiality or connivance in the follow-up and control 

of the performance of the public contract, it is strictly forbidden to the contractor to offer, 

directly or indirectly, gifts, meals or any other material or immaterial advantage, of whatever 

value, to appointees of the contracting authority who are concerned, directly or indirectly, by 

the follow-up and/or control of the performance of the contract, regardless of their hierarchical 

rank. 

In case of violation, the contracting authority may impose a lump-sum fine to him for each 

violation, which can be to up to three times the amount obtained by adding up the (estimated) 

values of the advantage offered to the appointee and of the advantage that the contractor 
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hoped to obtain by offering the advantage to the appointee. The contracting authority will 

decide independently about the application and the amount of this fine. 

 

Moreover, in case of suspicion of fraud or of bad workmanship during performance, the building 

contractor may be required to demolish the whole or part of the works executed and to rebuild 

them. The costs of demolition and reconstruction will be borne by the building contractor or the 

contracting authority, according to whether the suspicion is found to be justified or not. 

This clause is without prejudice to the possible application of other measures as of right provided 

in the GIR, namely the unilateral termination of the contract and/or the exclusion from 

procurement by the contracting authority for a determined duration. 

 

4.22.1 Failure of performance (Art. 44) 

The contractor is considered to be in failure of performance under the public contract: 

1° when performance is not carried out in accordance with the conditions specified in the 

procurement documents; 

2° at any time, when performance has not progressed in such a way that it can be fully 

completed on the due dates; 

3° when he does not observe written orders, which have been given in due form by the 

contracting authority. 

Any failure to comply with the provisions of the public contract, including the non-observance 

of orders of the contracting authority, is recorded in a report (‘process verbal’), a copy of which 

will be sent immediately to the contractor by registered mail or equivalent. 

The contractor must repair the defects without any delay. He may assert his right of defence by 

registered letter or equivalent addressed to the contracting authority within fifteen days from 

the date of dispatch of the report (process verbal). Silence on his part after this period shall be 

deemed acknowledgement of the reported facts. 

Any defects detected that can be attributed to the contractor render him liable to one or more 

of the measures provided for in Articles 45 to 49, 86 and 87. 

 

4.22.2 Penalties (Art. 45) 

Special penalties 

Because of the significance of the works, are burdened, without the need for notice and by the 

breach only, with a daily penalty of EUR 250 for every calendar day of non-performance: 
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• Non-delivery of administrative and technical documents such as <…>: because not 

having delivered the documents listed by the time set during construction site meetings 

or by administrative order. 

• Absence from construction site meetings or coordination meetings: For every absence 

a penalty will be imposed to the building contractor who has not attended or has not 

been validly represented at meetings which he was supposed to attend. 

• Delay in executing observations or administrative orders of the contracting authority's 

via the managing official: Where the lists of observations result from construction site 

visits, in particular for painting orders, or upon acceptance, have not been fulfilled by 

the time set by the managing official, the contractor will be penalised per calendar day 

of delay until performance is effectively carried out. 

• Change of one of the key staff members without prior agreement of the contracting 

authority: A lump sum penalty is applied per day of default, ending when, either the 

managing official obtains the approval of the contracting authority for the new 

member’s being put in place, or the replaced member is re-established in its duties, or 

both parties agree about a new person as a replacement that is jointly accepted. When 

the penalties are applied, these may in no case be recuperated retrospectively, even 

where agreement is found. 

 

If a shortcoming to one of the stipulations mentioned above is found in accordance with Article 

44 §2 of the Royal Decree of 14 January 2013, the contracting authority may allow a period to 

the building contractor to repair the shortcoming and to inform it about this reparation by 

registered mail. In this case, the contractor is notified of the deadline along with the failure of 

performance report mentioned in Art. 44 §2 of the Royal Decree of 14 January 2013.  

If no term is indicated in the registered letter the contractor is to repair the shortcomings 

without any further delay. 

 

4.22.3 Fines for delay (Art. 46 et seq. and 86) 

The fines for delay differ from the penalties referred to in Article 45. They are due, without the 

need for notice, by the mere lapse of the performance period without the issuing of a report 

and they are automatically applied for the total number of days of delay. 

Fines are calculated following the formula given in Article 86 §1. 
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Regardless of the application of any fines for delay, the contractor indemnifies the contracting 

authority against damages for which it is liable towards third parties due to late performance of 

the contract. 

In case the works being the subject-matter of these Tender Specifications were not completed 

within the period set in point 1.4.18, the following fine will be applied as of right for every 

working day of delay without the need for notice, simply by the expiry of the period in question: 

R= 0,45*(( M * n²)/N²) 

where, 

R = the sum of the fines to be applied for a delay of n working days; 

M = the initial value of procurement; 

N = the number of working days initially specified for performance of the contract; 

n = the number of working days of delay. 

However, if the factor M does not exceed EUR 75 000 and, at the same time, N does not exceed 

150 working days, the denominator N2 will be replaced by 150 × N. 

If the contract includes several parts or several stages, each of which has its own period N and 

value M, each of them will be deemed a distinct contract for the application of fines. 

If, without setting parts or stages, the Tender Specifications stipulate that partial periods apply, 

failure to observe these will be penalised by special fines provided for in the Tender 

Specifications, or, in the absence of such a provision, by fines calculated in accordance with the 

formula referred to in Art. 86§1 of the Royal Decree of 14 January 2013, in which the factors M 

and N refer to the total contract. However, the maximum of the fines relating to each partial 

period of P working days shall be: 

Rpar = (M /20)*(P/N) 

 

4.22.4 Measures as of right (Art. 47 and 87) 

When, upon expiry of the term given in Article 44, §2, the contractor has not taken action or has 

presented means deemed unjustified by the contracting authority, the contracting authority 

may apply the measures as of right described in paragraph 2. 

However, the contracting authority may apply measures as of right without waiting for the 

expiry of the term given in Article 44, §2, when the contractor has explicitly recognised the 

defects detected. 

The measures as of right are: 
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1° Unilateral termination of the contract. In this case the entire performance bond, or if no bond 

has been posted an equivalent amount, is acquired as of right by the contracting authority as 

lump sum damages. This measure excludes the application of any fine for delay in performance 

in respect of the terminated part; 

2° Performance under regie of all or part of the non-performed contract; 

3° Conclusion of one or more replacement contracts with one or more third parties for all or 

part of the contract remaining to be performed. 

The measures referred to in 1°, 2° and 3° will be taken at the expense and risk of the defaulting 

contractor. However, any fines or penalties imposed during the performance of a replacement 

contract will be borne by the new contractor. 

 

4.22.5 Other sanctions (Art. 48) 

Without prejudice to the sanctions provided in these Tender Specifications, the contractor 

defaulting on performance may be excluded by the contracting authority from its public 

contracts for a three-year period. The contractor in question will be given the opportunity to 

present a defence and the reasoned decision will be notified to him. 

 

4.23 Acceptance, guarantee and end of the public contract (Art. 64-65 and 

91-92) 

4.23.1 Acceptance of the works performed (Art. 64-65 and 91-92) 

The managing official will closely follow up the works during performance. The services will not 

be accepted until after fulfilling audit checks, technical acceptance and prescribed tests.  

 Provisional acceptance is provided upon the completion of performance of the works forming 

the subject-matter of the contract and, on expiry of a warranty period, a final acceptance 

marking full completion of the contract. 

The total or partial taking of possession of the work by the contracting authority does not 

constitute provisional acceptance. 

The contracting authority disposes of a verification term of thirty days starting on the final or 

partial end date of the works, set in conformity with the modalities in the procurement 

documents, to carry out the acceptance formalities and to notify the result to the building 

contractor.  
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When the work is completed on the date set for its completion, and provided that the results of 

the technical acceptance inspections and prescribed tests are known, a report confirming 

provisional acceptance or refusing acceptance will be drawn up. 

When the work is terminated before or after this date, the building contractor notifies the 

managing official thereof, by registered letter or e-mail showing the exact date of dispatch, and 

requests, on that occasion, to proceed to provisional acceptance. Within 15 days after the date 

of receipt of the building contractor’s request, and provided that the results of the technical 

acceptance inspections and prescribed tests are known, a report confirming provisional 

acceptance or refusing acceptance will be drawn up. 

The defect liability period commences on the date on which provisional acceptance is given and 

last for 12 calendar months 

Within 15 days preceding the date of expiry of the warranty period, a report confirming final 

acceptance or refusing acceptance shall be drawn up. 

The building contractor shall be held liable in respect of all works performed by him or his 

subcontractors until final acceptance of all works. 

 

During the warranty period, the building contractor shall carry out on the work, as required, all 

the works and repairs necessary to restore it to a good state of operation, and maintain it in this 

state. 

However, after provisional acceptance, the building contractor will not be liable for damage the 

causes of which are not attributable to him. 

The contractor who, during the warranty period, does certain works or partial works, shall 

restore the adjacent parts (such as paint, wallpaper, parquet floor...) if these have been 

damaged because of the repairs undertaken. 

In buildings or other property that are being occupied the contractor may not hinder or 

endanger said occupation in any way for the performance of his works.  The contractor shall 

bear all costs for the measures needed for that purpose. 

During the warranty period, which amounts to 2 years, the building contractor shall carry out on 

the work, as required, all the works and repairs necessary to restore it to a good state of 

operation and maintain it in this state. 

From the time of provisional acceptance and without prejudice to the provisions of paragraph 1 

relating to its obligations during the warranty period, the building contractor shall be responsible 
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for the solidity of the work and the proper execution of the works in accordance with Articles 

1792 and 2270 of the Civil Code. 

Any breach of the contractor's obligations during the warranty period will be reported (‘procès-

verbal’) and lead to measures as of right, in accordance with Article 44 of the GIR. 

 

4.24 Price of the public contract in case of late performance (Art. 94) 

The price of the works performed during a period of delay attributable to the building contractor 

will be calculated in accordance with whichever of the following procedures proves the more 

advantageous to the contracting authority: 

• by assigning to the constituent elements of the prices contractually specified for revision 

the values applicable during the period of delay in question; or    

• by assigning to each of these elements an average value (E) established as follows: 

E= _e1 x_t1_+_e2__x__t2_+…+(en__x__tn) 

t1+t2+…+tn 

where, 

e1, e2, ... en, represent the successive values of the element in question during the contractual 

period, which may be extended insofar as the delay is not attributable to the building contractor; 

t1, t2, ... tn, represent the corresponding periods for applying these values, expressed in months 

of 30 days, each fraction of a month being ignored and the periods of suspension of performance 

of the contract not being taken into consideration. 

The value of E is calculated to the second decimal place. 

 

4.25 Terms and Conditions of Payment of the works (Art. 66 et seq and 

95) 

Payment will be made within 30 days after submission and approval of the invoice. 

The invoice shows the full details of the works that justify the payment. The invoice will be signed 

and dated and will include the statement: ‘Certified true and sincere for the amount of EUR …. 

(amount in words).’ and the reference UGA22009-10070 as well as the name of the managing 

official. The invoice that does not include this reference cannot be paid. 

The invoice address is: 

Francis Omona 

Financial Controller 
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francis.omona@enabel.be 

Enabel in Uganda 

 

The invoice must be in EUROS. 

Payment shall be made on admeasurement basis supported by the monthly progress reports 

that are established by the building contractor and the permanent supervisor and approved by 

the managing official.  

For each item, the progress report includes: 

• Total quantities to be achieved in accordance with departure measurements; 

• The quantities already achieved and registered in the progress report of the preceding 

month; 

• The quantities achieved during the month; 

• Total quantities achieved by the end of the month; 

• The unit prices of the order; 

• The total prices of the quantities achieved during the month for each of the items; 

• The total price of the invoice of the month. 

Payment will be by bank transfer only. 

 

Advance payment: 

By way of derogation from the foregoing, and in accordance with Articles 12/1 to 5 of the Law 

of 17 June 2016, inserted by the Law of 22 December 2023 amending the regulations relating to 

public contracts with a view to promoting access by SMEs to the said contracts, the contracting 

authority shall pay an advance when the successful tenderer for a particular subsequent 

contract proves to be an SME within the meaning of Article 163, § 3, subparagraph 2, of the Law 

of 17 June 2016. 

 

The amount of the advance payment is calculated by applying the following percentages to a 

reference value determined in accordance with Article 12/5 of the Law of 17 June 2016: 

1° if the successful tenderer is a micro-enterprise, i.e. an enterprise that employs fewer 

than ten (10) people and whose annual turnover or annual balance sheet total does not exceed 

two million euros (2M euro), the percentage to be taken into account is twenty per cent (20%); 

mailto:francis.omona@enabel.be
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2° if the successful tenderer is a small business, i.e. a business that employs fewer than 

fifty (50) people and whose annual turnover or annual balance sheet total does not exceed ten 

million euros (10M euro), the percentage to be taken into account is ten per cent (10%); 

3° where the successful tenderer is a medium-sized company, i.e. a company employing 

fewer than two hundred and fifty (250) people and whose annual turnover does not exceed fifty 

million euros (50M euro) or whose annual balance sheet total does not exceed forty-three 

million euros (43M euro), the percentage to be taken into account is five per cent (5%). 

 

According to Article 12/5 of the Law of 17 June 2016, the reference value relevant for calculating 

the advance in a framework agreement is equal to the amount of each order, including all taxes. 

The first half of the advance shall be set off against the sums due to the contractor when the  

value of the services performed reaches thirty per cent of the original order amount and the  

second half of the advance shall be set off against the sums due to the contractor when the 

value of the services performed reaches sixty per cent of the original order amount. 

The aforementioned amounts shall be understood as amounts inclusive of value-added tax. 

The supplier must provide an advance bank guarantee prior to any advance payment. 

No advance will be paid when implementation duration of an order is less than 60 days. 

 

4.26 Litigation (Art. 73) 

The competent courts of Brussels have exclusive jurisdiction over any dispute arising from the 

performance of this public contract. French or Dutch are the languages of proceedings. 

The contracting authority will in no case be held liable for any damage caused to persons or 

property as a direct or indirect consequence of the activities required for the performance of 

this contract. The contractor indemnifies the contracting authority against any claims for 

compensation by third parties in this respect. 

In case of ‘litigation’, i.e. court action, correspondence must (also) be sent to the following 

address:  

Enabel 

Legal unit of the Logistics and Acquisitions service (L&A) 

To the attention of Ms Inge Janssens 

Rue Haute 147 

1000 Brussels 

Belgium 
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5  Procurement procedure 

5.1 Award procedure 

This is a negotiated Procedure with Prior Publication in application of Article 41 of the Law of 17 

June 2016. 

 

5.2 Publication 

5.2.1 Official publication 

This contract notice is officially advertised in the Belgian Public Tender bulletin 

 

5.2.2 Enabel publication 

This contract notice is furthermore published on the Enabel website  

https://www.enabel.be/public-procurement/  

 

5.3 Information 

The awarding of this contract is coordinated by the Contract Service Centre of Enabel Uganda. 

Throughout this procedure all contacts between the contracting authority and the (prospective) 

tenderers about this contract will exclusively pass through this service / this person. 

(Prospective) tenderers are prohibited to contact the contracting authority in any other way 

with regards to this contract, unless otherwise stipulated in these Tender Specifications. 

Until 10 calendar days before the deadline for submission of tenders, prospective tenderers may 

ask questions about the Tender Specifications and the contract in accordance with Article 44 of 

the Royal Decree of 1 July 2011. Questions will be in writing by e-mail to 

UGA_CSC_CONTRACTS@enabel.be with a clear indication in the subject the procurement 

procedure reference number and the contract title, as stated on the cover page of these tender 

specifications. They will be answered in the order received. The complete overview of questions 

asked will be available at the address mentioned above. 

Until the notification of the award decision no information will be given about the evolution of 

the procedure. 

The tenderer is to submit his tender after reading and taking into account any corrections made 

to the Tender Specifications that are published on the Enabel website or that are sent to him by 

e-mail. To do so, when the tenderer has downloaded the Tender Specifications, it is strongly 

https://www.enabel.be/public-procurement
mailto:UGA_CSC_CONTRACTS@enabel.be
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advised that he gives his coordinates to the public procurement administrator mentioned above 

and requests information on any modifications or additional information. 

The tenderer is required to report immediately any gap, error or omission in the procurement 

documents that precludes him from establishing his price or compare tenders, within ten days 

at the latest before the deadline for receipt of tenders. 

 

5.4 Preparation and submission of tenders 

5.4.1 Preparation of tenders 

The tenderer shall prepare separately, the administrative, technical and financial proposals as 

explained below. 

 

5.4.1.1 Content of tenders 

The tenderer must use the tender form in annexe. In case he does not use this form, he is fully 

responsible for the perfect concordance between the documents he has used and the form.   

The tender and the annexes to the tender form are drawn up in English. 

By submitting a tender, the tenderer automatically renounces to his own general or specific 

sales conditions, even if these are mentioned in any of the annexes to his tender.  

The tenderer clearly designates in his tender which information is confidential and/or relates to 

technical or business secrets and may therefore not be divulged by the contracting authority.   

The tender shall contain the following parts: 

 

1. Administrative Proposal 

The tenderer shall use the tender forms included in the corresponding section of the Annex. 

The Administrative proposal shall respect the following structure: 

• Legal identification form 

• Financial Identification Form (along with an account confirmation letter from the bank and bank 

signatory information. This account shall not change throughout the contract duration and 

implementation) 

• Exclusion Criteria Form 

• Integrity form 

• Power of Attorney 

• Certificate of registration/incorporation (as applicable) 

• Articles of association 
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• Technical capacity form 

o Signed CVs and academic documents of the experts 

o List of equipment (with proof ownership i.e purchase receipt, motor vehicle 

logbooks (even for vehicles on lease) and or lease agreement) 

• Subcontractor form (if applicable) 

• Financial capacity form 

 

The successful tenderer shall be required to provide the following documents before award. 

• Tax Clearance Certificate (e.g; URA, as applicable) 

• Social Security Contribution Clearance (e.g. NSFF as applicable) 

• An extract from the criminal record in the name of the tenderer (legal person) or his 

representative (natural person) if there is no criminal record for legal persons (ex. 

certificate of good conduct from Interpol); 

 

2. Technical Proposal 

The technical proposal may be presented in free format. It shall not exceed ten pages, not counting 

the CVs. It shall respect the following page limit and structure: 

• Technical methodology (max. 5 pages) 

• Project management (max. 3 pages) 

• Equipment deployment timetable (max. 1 page) 

• Procurement plan for works materials (max. 1 page) 

 

3. Financial Proposal 

The tenderer shall use the tender forms and BOQs included in the corresponding section of the 

Annex. 

 

Determination, components and price adjustments 

All prices given in the tender form must obligatorily be quoted in Euros. 

This public contract is a lump-sum price contract, i.e. a contract in which the global price is a flat 

fee that covers the whole performance of the contract or each of the items of the inventory. 

In accordance with Article 37 of the Royal Decree of 18 April 2017, the contracting authority may 

for the purpose of verifying the prices carry out an audit of any and all accounting documents 
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and perform on-the-spot checks with a view of verifying the correctness of the indications 

supplied. 

 

Elements included in the price 

The tenderer is to include in the unit and global prices of the works contract all costs, measures 

and charges generally inherent to the performance of the contract, with the exception of the 

value-added tax. 

In the unit and global prices for the contract for works any costs, measures and charges applied 

to the performance of the contract, namely: 

1° Where applicable, the measures imposed by occupational safety and worker health 

legislation; 

2° All the works and supplies, such as bracing, sheet piling and drainage, necessary to prevent 

landslips and other damage and to remedy these if necessary; 

3° The perfect preservation, possible shift and redeployment of cables and pipes which might 

be encountered during excavation, earthworks and dredging, provided that these achievements 

are not the legal responsibility of the owners of such cables and pipes; 

4° Removal, within the confines of the excavations, earthworks and dredging which may be 

necessary for construction of the structure, of: 

a) earth, mud and gravel, stones, rubble, riprap of any kind, masonry remains, turf, plants, 

bushes, stumps, roots, coppices, debris and waste materials;  

b) any rock regardless of size where the procurement documents state that the earthworks, 

excavation and dredging are to be carried out in land known to be rocky, and in the absence of 

this statement, any rock and any blocks of masonry or concrete the individual volume of which 

does not exceed half a cubic metre; 

5° The transportation and removal of excavated material, either away from the property of the 

contracting authority, or to locations within the sites for re-use, or to designated dumping sites, 

in accordance with the requirements of the procurement documents; 

6° All overheads, incidental expenses and maintenance costs during contractual performance 

and the warranty period; 

Where/If applicable, Ugandan withholding tax regulations on withholding taxes. For national 

entities, 6% is deducted to the fees costs. For international entities, 15% is deducted to the 

fees costs. 



 

  

Procurement reference number: UGA22009-10070 

52 

 

All the works which, by their nature, depend on or are associated with those described in the 

procurement documents are also included in the contract price. 

The tenderer must duly fill out the Bills of Quantities attached in Excel format and submit it 

with his tender.  

The contracting authority reserves the right to exclude the tender that is not duly filled out. Any 

omission, alteration and/or deletion in the Bill of Quantities (description, quantities and/or 

formulas) can be considered as a substantial irregularity leading to the exclusion of the tender.  

 

5.4.1.2 Validity of tenders 

The tenderers remain bound by their tender for a period of 120 calendar days from the tender 

reception deadline date.  

The validity of the tender will be negotiated, if the deadline stated above is overrun. 

 

5.4.2 Submission of tenders 

Without prejudice to any variants, the tenderer may only submit one tender only per lot. 

The tenderer submits his tender as follows: 

The tenderer shall submit separately (in separate envelopes), the administrative, technical and 

financial proposals. The sealed envelopes containing the different proposals shall then be put 

together and sealed in one big envelope to be submitted to the contracting authority. 

 

One original copy of the completed tender shall be submitted on paper (hard copy). Electronic 

copies shall be submitted in one or more PDF files on a USB stick. The USB stick shall be inserted 

into the envelope containing the hard copy tender. An exact copy of the financial proposal and 

BOQ details in Excel version shall be added to the electronic copy to allow price verifications. 

  

The tender submitted in a properly sealed envelope bearing the following information: Name of 

tenderer, the title of the contract and the reference number of the procurement, as stated on 

the cover page of the tender specifications. 

 

 

It shall be submitted: 

a) By mail (standard mail or registered mail) 

In this case, the sealed envelope is put in a second closed envelope addressed to: 
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Enabel Uganda 

Contract Service Center 

Lower Kololo Terrace, Plot 1B 

PO Box 40131 Kampala – Uganda 

 

OR 

b) Delivered by hand with acknowledgement of receipt. 

The service can be reached on working days during office hours: from 9 am to 1 pm and from 

2 pm to 4pm (see the address given under point a) above). 

 

The tender shall be received by the Contracting authority before 26th September 2025 at 11:00 

am Kampala time. Tenders that arrive late will not be accepted. (Article 83 of the Royal Decree 

on Awarding) 

 

5.4.2.1 Change or withdrawal of a tender that has already been submitted 

When a tenderer wants to change or withdraw a tender already sent or submitted this must be 

done in accordance with the provisions of Articles 43 and 85 of the Royal Decree of 18 April 

2017.  

To change or withdraw a tender already sent or submitted a written statement is required, 

which will be correctly signed by the tenderer or his representative. The subject-matter and the 

scope of the changes must be given in detail. Any withdrawal must be unconditional. 

The withdrawal may also be communicated by fax or electronic means, provided that it is 

confirmed by registered letter deposited at the post office or against acknowledgement of 

receipt at the latest the day before the tender acceptance deadline. 

The subject-matter and the scope of the changes must be indicated in detail. The withdrawal 

must be pure and simple. 

 

5.5 Opening and evaluation of Tenders  

5.5.1 Opening of tenderers  

The opening of tenders will take place on the same day of the final date for receiving tenders 

indicated above. Tenders after 11:00 am Kampala time will be rejected. The opening will take 

place behind closed doors. 

 



 

  

Procurement reference number: UGA22009-10070 

54 

 

5.5.2  Evaluation of Tenders  

5.5.2.1 Selection of tenderers  

Exclusion grounds  

The mandatory and optional exclusion grounds are given in attachment to these Tender 

Specifications.  

By submitting this tender, the tenderer certifies that he is not in any of the cases of exclusion 

listed in the Articles 67 to 70 of the Law of 17 June 2016 and the Articles 61 to 64 of the Royal 

Decree of 18 April 2017.  

The contracting authority will verify the accuracy of this Declaration on honour for the tenderer 

with the best tender.  

For that purpose, the contracting authority will ask the tenderer concerned to provide 

information or documents allowing the contracting authority to verify the tenderer's personal 

situation by the fastest means and within the term set by the contracting authority.  

The contracting authority will itself ask for information or documents that it can obtain free of 

charge by digital means from the instances that manage the information or documents.  

 

Selection criteria  

Moreover, by means of the documents requested in the Annexes - Administrative Proposal, the 

tenderer must prove that he is sufficiently capable, from an economic and financial as well as 

from a technical point of view, to successfully perform this public procurement contract.  

1 Sufficient Economic and Financial Capacity 

1.1 Sufficient turn-over 

Minimum 

Standard 

Lot 1: Minimum average annual turnover of 80,000 Euros during the past 

three financial years 

Lot 2: Minimum average annual turnover of 180,000 Euros during the past 

three financial years 

Lot 3: Minimum average annual turnover of 80,000 Euros during the past 

three financial years 

(If a contractor submits for more than 1 lot, the amount above shall be 

cumulative for the lots tendered for) 

 

2 Sufficient Technical and Professional Capacity 
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2.1 Sufficient experience in general construction for Lot 1 and 2 and water 

system installation for Lot 3 

Minimum 

Standard 

Minimum of 2 assignments within the scope of the Lot, which were totally 

and successfully completed in the last 5 years. Each of the similar works 

shall be at least 80,000 Euros for Lot 1, 180,000 Euros for Lot 2 and 70,000 

Euros for Lot 3 

2.2 Sufficient human resource per lot 

Minimum 

Standard 

Sufficient experts having the required profiles as stated in technical 

specifications. Provide signed CVs and copies of academic documents for 

each of the experts.  

The contractor shall propose different experts for each of the lots. 

2.3 Sufficient equipment 

Minimum 

Standard 

Minimum equipment required in the technical specification. (With proof 

ownership i.e purchase receipt, motor vehicle logbooks (even for vehicles 

on lease) and or lease agreement). The contractor shall propose different 

equipment for each of the lots. 

 

A tenderer may, where appropriate and for a particular contract, rely on the capacities of other 

entities, regardless of the legal nature of the links which he has with these entities. In that case, 

the following rules apply:  

• Where an economic operator wants to rely on the capacities of other entities, it shall 

prove to the contracting authority that it will have at its disposal the resources 

necessary, for example, by producing a commitment by those entities to that effect.  

• The contracting authority shall verify whether the entities on whose capacity the 

economic operator intends to rely fulfil the relevant selection criteria and whether 

there are grounds for exclusion.  

• Where an economic operator relies on the capacities of other entities with regard to 

criteria relating to economic and financial standing, the contracting authority may 

require that the economic operator and those entities be jointly liable for the execution 

of the contract.  

• The contracting authority may require certain essential tasks to be carried out directly 

by the tenderer himself or, if the tender is submitted by a group of economic operators, 

by a member of the said group.  
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Under the same conditions, a group of candidates or tenderers may submit the capacities of the 

group’s participants or of other entities.  

 

Regularity of tenders 

The tenders submitted by the selected tenderers will be evaluated as to formal and material 

regularity. Irregular tenders will be rejected.   

The contracting authority reserves the right to have the irregularities in the tenderers’ tender 

regularised during the negotiations.  

 

5.5.2.2 Qualitative and financial evaluation of tenders 

Negotiation 

The formally and materially regular tenders will be evaluated as to content by an evaluation 

committee. The contracting authority will restrict the number of tenders to be negotiated by 

applying the award criteria stated in the procurement documents. This evaluation will be 

conducted on the basis of the award criteria given in these Tender Specifications and aims to 

setting a shortlist of tenderers with whom negotiations will be conducted.  

Then, the negotiation phase follows. In view of improving the contents of the tenders, the 

contracting authority may negotiate with tenderers the initial tenders and all subsequent 

tenders that they have submitted, except final tenders.  The minimum requirements and the 

award criteria are not negotiable. However, the contracting authority may also decide not to 

negotiate. In this case, the initial tender is the final tender.   

When the contracting authority intends to conclude the negotiations, it will so advise the 

remaining tenderers and will set a common deadline for the submission of any BAFOs. Once 

negotiations have closed, the BAFO will be compared with the exclusion, selection and award 

criteria. The tenderer whose BAFO shows the best value for money (obtaining the best score 

based on the award criteria given below) will be designated the contractor for this procurement 

contract.   

 

Award Criteria  

The contracting authority selects the regular tender that it finds to be most advantageous, taking 

account of the following criteria: 

 

• Qualitative award criteria: 60 %; 
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The tenderer proposes a technical methodology and a project management plan based on the 

instructions given in the technical specifications. They are subject to evaluation according to the 

following sub‐criteria:  

No. Qualitative Award Criteria 
Max. 

Points: 60 

1. 
Quality of the proposed Technical Methodology (Work processes and 

construction/installation techniques from site handover to end of DLP) 
20 

2. 

Quality of the proposed project management (Quality assurance plan, 

Work plan/schedule of activities, risk management plan, Operational 

health, safety and environment) 

30 

3. Equipment deployment timetable 5 

4. Procurement plan for works materials 5 

 

Only tenders with scores of at least 45 points out of 60 points qualify for the financial 

evaluation. 

 

• Price: 40 %; 

With regards to the ‘price’ criterion, the following formula will be used: 

Points tender A = amount of lowest tender * 40 

amount of tender A 

 

Final score  

The scores for the qualitative and financial award criteria will be added up. The procurement 

contract will be awarded to the tenderer with the highest final score, after the contracting 

authority has verified the accuracy of the Declaration on honour of this tenderer and provided 

the control shows that the Declaration on honour corresponds with reality.  

  

 5.6 Award and Conclusion of Contract 

5.6.1 Awarding the contract  

For each of the Lots, the procurement contract will be awarded to the tenderer who has 

submitted the most economically advantageous tender for the lot.  

Notice though that in accordance with Art. 85 of the Law of 17 June 2016, there is no obligation 

for the contracting authority to award the procurement contract.  
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The contracting authority may either decide not to award the procurement contract; either redo 

the procedure, if necessary, through another award procedure.  

The contracting authority maintains the right to award only a certain lot or certain lots. 

 

5.6.2 Concluding the contract  

In accordance with Art. 88 of the Royal Decree of 18 April 2017, the procurement contract occurs 

through the notification to the selected tenderer of the approval of his tender.   

Notification is via e-mail.    

So, the full contract agreement consists of a procurement contract awarded by Enabel to the 

chosen tenderer in accordance with:  

• These Tender Specifications and its annexes;  

• The approved BAFO of the contractor and all of its annexes;  

• The registered letter of notification of the award decision;  

• Any later documents that are accepted and signed by both parties, as appropriate.  

  

In an objective of transparency, Enabel undertakes to publish each year a list of recipients of its 

contracts. By introducing his tender, the successful tenderer declares that he agrees with the 

publication of the title of the contract, the nature and object of the contract, its name and 

location, and the amount of the contract.  
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6 Annexes 

6.1 Technical documents 

Bills of quantities and technical drawings are bound separately as annexes to this procurement 

document.  

6.2 Contractual Documents 

Model Performance Bond  

Only for the successful tenderer: 

Bank X 

Address 

Performance bond n° X 

This performance bond is posted in the context of the Law of 17 June 2016 on public contracts and on 

certain works, supply and service contracts and in conformity with the General Implementing Rules (GIR) 

provided in the Royal Decree of 14 January 2013 establishing the general implementing rules of public 

contracts and the award of public works. 

X, address (the “Bank”) 

hereby declares posting security for a maximum amount of X € (X euros) for the Belgian Development 

Agency (Enabel) for the obligations of X, address for the contract: 

“X, tender documents Enabel < UGAX, lot X” (the “Contract”). 

Consequently, the Bank commits, under condition of the beneficiary waiving any right to contest or divide 

liability, to pay up to the maximum amount, any amount which X may owe to Enabel in case X defaults on 

the performance of the “Contract”. 

This performance bond shall be released in accordance with the provisions of the tender documents 

Enabel < UGAX and of Art. 25-33 of the Royal Decree of 22 June 2017, and at the latest at the expiry of 18 

months after the provisional acceptance of the Contract. 

Any appeal made to this performance bond must be addressed by registered mail to the Bank X, address, 

with mention of the reference of the procurement procedure. 

Any payment made from this performance bond will ipso jure reduce the amount secured by the Bank. 

The performance bond is governed by the Belgian Law and only Belgian courts are competent in case of 

litigation. 

Done in X  on X           Signature:                       Name: 
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 6.3 Procedural Documents – Tender Forms 
6.3.1 ADMINISTRATIVE PROPOSAL 
 

Legal Identification forms   

Natural person  

I. PERSONAL DATA  

FAMILY NAME(S)①  

FIRST NAME(S)①  

DATE OF BIRTH  

  JJ      MM  YYYY  

PLACE OF BIRTH    COUNTRY OF BIRTH  

(CITY, VILLAGE)  

TYPE OF IDENTITY DOCUMENT  

  IDENTITY CARD  PASSPORT  DRIVING LICENCE②  OTHER③  

ISSUING COUNTRY  

IDENTITY DOCUMENT NUMBER  

PERSONAL IDENTIFICATION NUMBER④  

PERMANENT   

PRIVATE ADRESS  

POSTCODE      P.O. BOX        CITY  

REGION ⑤            COUNTRY  

PRIVATE PHONE  

PRIVATE E-MAIL  

II. BUSINESS DATA    If YES, please provide business data 

and attach copies of official supporting 

documents  
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Do you run your own 

business without a 

separate legal 

personality (e.g. sole 

traders, self-employed 

etc.)?   

 YES  NO  

  

BUSINESS 

NAME (if 

applicable)  

VAT NUMBER  

REGISTRATION NUMBER  

PLACE OF REGISTRATION  

  CITY  

    

  COUNTRY  

DATE    

SIGNATURE  

  

① As indicated on the official document.  

② Accepted only for Great Britain, Ireland, Denmark, Sweden, Finland, Norway, Iceland, 

Canada, United States and Australia.  

③ Failing other identity documents: residence permit or diplomatic passport.  

④ See table with corresponding denominations by country. ⑤  To be completed with 

Region, State or Province by non EU countries only, excluding EFTA and candidate 

countries.  
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Legal person entity private/public legal body   

OFFICIAL NAME ②  

 ABREVIATION  

 MAIN REGISTRATION NUMBER③  

SECONDARY REGISTRATION NUMBER   

(if applicable)  

PLACE OF MAIN REGISTRATION  CITY  

 

COUNTRY  

DATE OF MAIN REGISTRATION  

  DD  MM  YYYY  

VAT NUMBER  

OFFICIAL ADDRESS  

  

POSTCODE  P.O. BOX  

 

  CITY  

COUNTRY  

E-MAIL  

 PHONE  

DATE  STAMP    

SIGNATURE OF AUTHORISED  

REPRESENTATIVE  

  

① Public law body WITH LEGAL PERSONALITY, meaning a public entity being able to 

represent itself and act in its own name, i.e. being capable of suing or being sued, 

acquiring and disposing of property, entering into contracts. This legal status is con- 

firmed by the official legal act establishing the entity (a law, a decree, etc.).  

② National denomination and its translation in EN or FR if existing.  

③ Registration number in the national register of the entity.  
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Public law entity   

OFFICIAL NAME①  

BUSINESS NAME  

(if different)  

ABREVIATION  

LEGAL FORM   

ORGANISATION TYPE  FOR PROFIT  

  NOT FOR PROFIT  NGO②  YES  NO  

 

MAIN REGISTRATION NUMBER③  

SECONDARY REGISTRATION NUMBER   

(if applicable)  

PLACE OF MAIN REGISTRATION  CITY  COUNTRY  

DATE OF MAIN REGISTRATION  

  DD  MM  YYYY  

VAT NUMBER  

ADDRESS OF  

HEAD OFFICE  

POSTCODE  P.O. BOX     CITY  

COUNTRY  

E-MAIL  

PHONE   

DATE  STAMP   

SIGNATURE OF AUTHORISED  

REPRESENTATIVE  

  

① National denomination and its translation in EN or FR if existing.  

② NGO = Non Governmental Organisation, to be completed if NFPO is indicated.  

③ Registration number in the national register of companies. See table with corresponding field 

denomination by country.     
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Financial identification form 

BANKING DETAILS 

ACCOUNT NAME 8  

IBAN/ACCOUNT NUMBER9  

CURRENCY  

BIC/SWIFT CODE  

BANK NAME  

 

ADDRESS Of BANK BRANCH 

STREET & NUMBER   

TOWN/CITY POST CODE 

COUNTRY  

 

ACCOUNT HOLDER’S DATA AS DECLARED TO THE BANK 

ACCOUNT HOLDER  

STREET & NUMBER   

TOWN/CITY POST CODE 

COUNTRY  

 

SIGNATURE OF ACCOUNT HOLDER (Obligatory) 

Name: 

Title: 

DATE (Obligatory) 

  

 
8 This does not refer to the type of account. The account name is usually the one of the account 

holder. However, the account holder may have chosen a different name to its bank account. 

9 Fill in the IBAN Code (International Bank Account Number) if it exists in the country where your 

bank is established. 
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Subcontractors   

Name and legal form Address / Registered office Object 
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Declaration on honour – exclusion criteria   

Hereby, I / we, acting as legal representative(s) of above-mentioned tenderer, declare that the 

tenderer does not find himself in one of the following situations :   

1) The tenderer or one of its ‘directors[1]’ was found guilty following a conviction by final 

judgement for one of the following offences:  

1° involvement in a criminal organisation  

2° corruption  

3° fraud  

4° terrorist offences, offences linked related to terrorist activities or incitement to 

commit such offence, collusion or attempt to commit such an offence  

5° money laundering or terrorist financing  

6° child labour and other trafficking in human beings  

7° employment of foreign citizens under illegal status  

8° creating a shell company.  

2) The counterparty which fails to fulfil his obligations relating to the payment of taxes or 

social security contributions for an amount in excess of EUR 3 000, except if the 

counterparty can demonstrate that a contracting authority owes him one or more 

unquestionable and due debts which are free of all foreseeable liabilities. These debts 

are at least of an amount equal to the one for which he is late in paying outstanding tax 

or social charges.  

3) The counterparty who is in a state of bankruptcy, liquidation, cessation of activities, 

judicial reorganisation or has admitted bankruptcy or is the subject of a liquidation 

procedure or judicial reorganisation, or in any similar situation resulting from a 

procedure of the same kind existing under other national regulations;  

4) When Enabel can demonstrate by any appropriate means that the counterparty or any 

of its directors has committed serious professional misconduct which calls into question 

his integrity.  

Are also considered such serious professional misconduct:  

a. A breach of Enabel’s Policy regarding sexual exploitation and abuse – June  

2019  

b. A breach of Enabel’s Policy regarding fraud and corruption risk management – 

June 2019  
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c. A breach of a regulatory provision in applicable local legislation regarding sexual 

harassment in the workplace  

d. The counterparty was seriously guilty of misrepresentation or false documents 

when providing the information required for verification of the absence of 

grounds for exclusion or the satisfaction of the selection criteria, or concealed 

this information  

e. Where Enabel has sufficient plausible evidence to conclude that the 

counterparty has committed acts, entered into agreements or entered into 

arrangements to distort competition  

The presence of this counterparty on one of Enabel’s exclusion lists as a result of such 

an act/agreement/arrangement is considered to be sufficiently plausible an element.   

5) When a conflict of interest cannot be remedied by other, less intrusive measures;   

6) When significant or persistent failures by the counterparty were detected during the 

execution of an essential obligation incumbent on him in the framework of a previous 

contract, a previous contract placed with another contracting authority, when these 

failures have given rise to measures as of right, damages or another comparable 

sanction.  

Also failures to respect applicable obligations regarding environmental, social and 

labour rights, national law, labour agreements or international provisions on 

environmental, social and labour rights are considered ‘significant’.   

The presence of the counterparty on the exclusion list of Enabel because of such a failure 

serves as evidence.   

7) Restrictive measures have been taken vis-à-vis the counterparty with a view of ending 

violations of international peace and security such as terrorism, human rights violations, 

the destabilisation of sovereign states and de proliferation of weapons of mass 

destruction.  

The counterparty or one of its directors are on the lists of persons, groups or entities 

submitted by the United Nations, the European Union and Belgium for financial 

sanctions:  

For the United Nations, the lists can be consulted at the following address:  

https://finances.belgium.be/fr/tresorerie/sanctions-

financieres/sanctionshttps://finances.belgium.be/fr/tresorerie/sanctions-

financieres/sanctions-internationales-nations-uniesinternationales-nations-unies    

https://finances.belgium.be/fr/tresorerie/sanctions-financieres/sanctions-internationales-nations-unies
https://finances.belgium.be/fr/tresorerie/sanctions-financieres/sanctions-internationales-nations-unies
https://finances.belgium.be/fr/tresorerie/sanctions-financieres/sanctions-internationales-nations-unies
https://finances.belgium.be/fr/tresorerie/sanctions-financieres/sanctions-internationales-nations-unies
https://finances.belgium.be/fr/tresorerie/sanctions-financieres/sanctions-internationales-nations-unies
https://finances.belgium.be/fr/tresorerie/sanctions-financieres/sanctions-internationales-nations-unies
https://finances.belgium.be/fr/tresorerie/sanctions-financieres/sanctions-internationales-nations-unies
https://finances.belgium.be/fr/tresorerie/sanctions-financieres/sanctions-internationales-nations-unies
https://finances.belgium.be/fr/tresorerie/sanctions-financieres/sanctions-internationales-nations-unies
https://finances.belgium.be/fr/tresorerie/sanctions-financieres/sanctions-internationales-nations-unies
https://finances.belgium.be/fr/tresorerie/sanctions-financieres/sanctions-internationales-nations-unies
https://finances.belgium.be/fr/tresorerie/sanctions-financieres/sanctions-internationales-nations-unies
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For the European Union, the lists can be consulted at the following address:  

https://finances.belgium.be/fr/tresorerie/sanctions-

financieres/sanctionshttps://finances.belgium.be/fr/tresorerie/sanctions-

financieres/sanctions-européennes-ueeurop%C3%A9ennes-ue    

https://eeas.europa.eu/headquarters/headquarters-

homepage/8442/consolidatedhttps://eeas.europa.eu/headquarters/headquarters-

homepage/8442/consolidated-list-sanctions_enlist-sanctions_en  

https://eeas.europa.eu/sites/eeas/files/restrictive_measures-2017-01-17-clean.pdf   

For Belgium:  

https://finances.belgium.be/fr/sur_le_spf/structure_et_services/administrations_ 

generales/tr%C3%A9sorerie/contr%C3%B4le-des-instruments-1-2    

8) << If Enabel executes a project for another funder or donor, other grounds for exclusion 

may be added.  

 

 Signature preceded by ‘read and approved’, in writing, and indication of name and function of 

the person signing: ……………………………..  

Place, date  
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https://finances.belgium.be/fr/sur_le_spf/structure_et_services/administrations_generales/tr%C3%A9sorerie/contr%C3%B4le-des-instruments-1-2
https://finances.belgium.be/fr/sur_le_spf/structure_et_services/administrations_generales/tr%C3%A9sorerie/contr%C3%B4le-des-instruments-1-2
https://finances.belgium.be/fr/sur_le_spf/structure_et_services/administrations_generales/tr%C3%A9sorerie/contr%C3%B4le-des-instruments-1-2
https://finances.belgium.be/fr/sur_le_spf/structure_et_services/administrations_generales/tr%C3%A9sorerie/contr%C3%B4le-des-instruments-1-2
https://finances.belgium.be/fr/sur_le_spf/structure_et_services/administrations_generales/tr%C3%A9sorerie/contr%C3%B4le-des-instruments-1-2
https://finances.belgium.be/fr/sur_le_spf/structure_et_services/administrations_generales/tr%C3%A9sorerie/contr%C3%B4le-des-instruments-1-2
https://finances.belgium.be/fr/sur_le_spf/structure_et_services/administrations_generales/tr%C3%A9sorerie/contr%C3%B4le-des-instruments-1-2
https://finances.belgium.be/fr/sur_le_spf/structure_et_services/administrations_generales/tr%C3%A9sorerie/contr%C3%B4le-des-instruments-1-2
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Integrity statement for the tenderers   

Hereby, I / we, acting as legal representative(s) of above-mentioned tenderer, declare the 

following:   

• Neither members of administration or employees, or any person or legal person with 

whom the tenderer has concluded an agreement in view of performing the public 

contract, may obtain or accept from a third party, for themselves of for any other person 

or legal person, an advantage appreciable in cash (for instance, gifts, bonuses or any 

other kind of benefits), directly or indirectly related to the activities of the person 

concerned for the account of Enabel.  

• The board members, staff members or their partners have no financial or other interests 

in the businesses, organisations, etc. that have a direct or indirect link with Enabel 

(which could, for instance, bring about a conflict of interests).   

• I have / we have read and understood the articles about deontology and anticorruption 

included in the Tender Documents (see 1.7.), as well as Enabel’s Policy regarding sexual 

exploitation and abuse of June 2019 and Enabel’s Policy regarding fraud and corruption 

risk management of June 2019 and I / we declare fully endorsing and respecting these 

articles.  

If above-mentioned public contract is awarded to the tenderer, I/we declare, moreover, 

agreeing with the following provisions:   

• In order to avoid any impression of risk of partiality or connivance in the follow-up and 

control of the performance of the public contract, it is strictly forbidden to the public 

contractor (i.e. members of the administration and workers) to offer, directly or 

indirectly, gifts, meals or any other material or immaterial advantage, of whatever value, 

to the employees of Enabel who are concerned, directly or indirectly, by the follow-up 

and/or control of the performance of the public contract, regardless of their hierarchical 

rank.  

• Any (public) contract will be terminated, once it appears that contract awarding or 

contract performance would have involved the obtaining or the offering of the 

abovementioned advantages appreciable in cash.  

• Any failure to comply with one or more of the deontological clauses will be considered 

as a serious professional misconduct which will lead to the exclusion of the contractor 

from this and other public contracts for Enabel.  
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• The public contractor commits to supply, upon the demand of the contracting authority, 

any supporting documents related to the performance conditions of the contract. The 

contracting authority will be allowed to proceed to any control, on paperwork or on site, 

which it considers necessary to collect evidence to support the presumption of unusual 

commercial expenditure.    

Finally, the tenderer takes cognisance of the fact that Enabel reserves the right to lodge a 

complaint with the competent legal instances for all facts going against this statement and that 

all administrative and other costs resulting are borne by the tenderer.  

Signature preceded by ‘read and approved’, in writing, and indication of name and function of 

the person signing: ……………………………..  

Place, date  
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Economic and financial capacity Form 

Financial Statement 

The tenderer must complete the following table of financial data based on his/her annual 

accounts. 

Financial data 
Year- 2 

€ or NC 

Year- 1 

€ or NC 

Last year 

€ or NC 

Average 

€ or NC 

Annual turnover, 

excluding this 

public contract10 

    

The tenderer must also provide his/her approved financial statements for the last three financial 

years or an appropriate supporting document, such as a document listing all assets and liabilities 

of the enterprise. In case the enterprise has not yet published its Financial Statements, an 

interim balance certified true by an accountant or by a registered auditor or by the person or 

body with this function in the country concerned will do. 

 

Technical and professional capacity form 

List of main similar assignments 

Description of the main 

similar assignments 

totally performed 

Location 
Amount 

involved 

Completion date in the 

last 3 years (only 

totally performed 

assignments) 

Name of the 

public or 

private 

bodies 

     

     

     

Certificates of completion 

For each of the assignments listed, the tenderer must provide in the administrative proposal as 

annexes to this form the following: 

 
10 Last accounting year for which the entity's accounts have been closed. 
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1. Evidence of completion of the work such as a completion certificate/a copy of the Signed 

contract/award letter/LPO  

2. Co-ordinates of the site  

3. At least 1 exterior photograph of the completed work  

Note: - For similar assignments where the tenderer was subcontracted, the value of the 

subcontract should be clearly stated and certified by the main contractor / supervising 

consultant. 

 

6.3.2 TECHNICAL PROPOSAL 

The technical proposal may be presented in free format, but it shall not exceed ten pages, not 

counting the CVs. 

For each of the lots, the tenderer must complete the table hereunder. S/He must provide in his 

offer the CV’s of the key experts (the team leader and experts) proposed for implementing this 

services contract. The CV’s (qualifications and experience of key experts) have to fulfil the 

profiles as requested in the ToRs. Each CV should be no longer than 3 pages.  

 

List of equipment and tools 

Lots 1 

No. Equipment type and 

characteristics 

Minimum 

quantity 

required 

Year of 

manufacture 

Model / 

Power 

rating 

Source i.e., 

owned / 

leased 

1. Compressor 1    

Proposed position 
Name of 

expert 

Academic 

qualification 

Years of general 

experience 

Years of specific 

experience 

Coordinator / Team leader     

Electrical engineer     

Building works foreman     

Foreman Electro-

mechanical 
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2. Concrete mixer (minimum 

1m3) and poker 

1    

3. Jump compactor 1    

5. Transport Van  1    

6. Tipper truck / dumper (3 ton) 1    

 

Lot 2 

No. Equipment type and 

characteristics 

Minimum 

quantity 

required 

Year of 

manufacture 

Model / 

Power 

rating 

Source i.e., 

owned / 

leased 

1. Compressor 1    

2. Concrete mixer (minimum 

1m3) and poker 

1    

3. Jump compactor 1    

5. Transport Van  1    

6. Tipper truck / dumper (3 ton) 1    

 

Lot 3 

No. Equipment type and 

characteristics 

Minimum 

quantity 

required 

Year of 

manufacture 

Model 

/ Power 

rating 

Source i.e., 

owned / 

leased 

1. Compressor 1    

2. Concrete mixer (minimum 

1m3) and poker 

1    

3. Jump compactor 1    

5. Transport Van  1    

6. Tipper truck / dumper (3 ton) 1    

7. Earth resistance test-kit  1    
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6.3.3 FINANCIAL PROPOSAL 

Lot 1: Civil, electrical and mechanical works at Bugembe HCIV and Mpumudde HCIV facility in Jinja 

City 

Tender Forms – prices  

By submitting this tender the tenderer commits to performing this public contract in conformity with the 

provisions of the Tender Specifications/ – and explicitly declares accepting all conditions listed in the 

Tender Specifications and renounces any derogatory provisions such as his own general sales conditions.  

The unit prices and the global prices for each item in the inventory are established relative to the value of 

these items in relation to the total value of the tender. All general and financial costs as well as the profits 

are distributed between the various items in proportion to their weight.  

The value added tax is dealt with on a separate line in the summary bill of quantities or the inventory, to 

be added to the tender's value.  

The tenderer commits to performing the public contract in accordance with the provisions of the Tender 

Specifications for the following prices, given in euros and exclusive of VAT:  

 Should this tender be approved, the performance bond will be constituted under the conditions and 

deadlines stipulated in the Tender Specifications.  

The confidential information and/or the information relating to technical or business secrets is indicated 

clearly in the tender.  

In order to correctly compare the tenders, the duly signed information or documents mentioned under 

Preparation of Tenders.  

N° Location Description 
Lump-sum unit 

prices exc. VAT 

1. Jinja City Civil, electrical and mechanical works at Bugembe HCIV   € 

2. Civil and mechanical works at Mpumudde HCIV € 

Total price VAT excl. € 

VAT percentage (if applicable):   

 

Name and first name: ……………………………………………… 

Duly authorised to sign this tender on behalf of: ……………………………………………… 

Place and date: ……………………………………………… 

Signature: ……………………………………………… 

Note: Tenderers shall duly fill out the bill of quantities attached in Excel and provide a soft copy with 

the tender  
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Lot 2: Civil, electrical and mechanical works at Buwenge HCIV facility in Jinja District 

Tender Forms – prices  

By submitting this tender the tenderer commits to performing this public contract in conformity 

with the provisions of the Tender Specifications/ – and explicitly declares accepting all conditions 

listed in the Tender Specifications and renounces any derogatory provisions such as his own 

general sales conditions.  

The unit prices and the global prices for each item in the inventory are established relative to 

the value of these items in relation to the total value of the tender. All general and financial 

costs as well as the profits are distributed between the various items in proportion to their 

weight.  

The value added tax is dealt with on a separate line in the summary bill of quantities or the 

inventory, to be added to the tender's value.  

The tenderer commits to performing the public contract in accordance with the provisions of 

the Tender Specifications for the following prices, given in euros and exclusive of VAT:  

 Should this tender be approved, the performance bond will be constituted under the conditions 

and deadlines stipulated in the Tender Specifications.  

The confidential information and/or the information relating to technical or business secrets is 

indicated clearly in the tender.  

In order to correctly compare the tenders, the duly signed information or documents mentioned 

under Preparation of Tenders.  

N° Location Description 
Lump-sum unit 

prices exc. VAT 

1. 
Jinja Civil, electrical and mechanical works at Buwenge 

HCIV facility in Jinja District 
€ 

VAT percentage (if applicable):   

Total price VAT excl. € 

 

Name and first name: ……………………………………………… 

Duly authorised to sign this tender on behalf of: ……………………………………………… 

Place and date: ……………………………………………… 

Signature: ……………………………………………… 

Note: Tenderers shall duly fill out the bill of quantities attached in Excel and provide a soft 

copy with the tender  
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Lot 3: Civil and mechanical works at Nyamirami HCIV and Rwesande HCIV in Kasese District  

Tender Forms – prices  

By submitting this tender the tenderer commits to performing this public contract in conformity with the 

provisions of the Tender Specifications/ – and explicitly declares accepting all conditions listed in the 

Tender Specifications and renounces any derogatory provisions such as his own general sales conditions.  

The unit prices and the global prices for each item in the inventory are established relative to the value of 

these items in relation to the total value of the tender. All general and financial costs as well as the profits 

are distributed between the various items in proportion to their weight.  

The value added tax is dealt with on a separate line in the summary bill of quantities or the inventory, to 

be added to the tender's value.  

The tenderer commits to performing the public contract in accordance with the provisions of the Tender 

Specifications for the following prices, given in euros and exclusive of VAT:  

 Should this tender be approved, the performance bond will be constituted under the conditions and 

deadlines stipulated in the Tender Specifications.  

The confidential information and/or the information relating to technical or business secrets is indicated 

clearly in the tender.  

In order to correctly compare the tenders, the duly signed information or documents mentioned under 

Preparation of Tenders.  

N° Location Description 
Lump-sum unit 

prices exc. VAT 

1. Kasese Civil works at Nyamirami HCIV € 

2. Kasese Civil and mechanical works at Rwesande HCIV  € 

Total price VAT Excl. € 

VAT percentage (if applicable):   

 

Name and first name: ……………………………………………… 

Duly authorised to sign this tender on behalf of: ……………………………………………… 

Place and date: ……………………………………………… 

Signature: ……………………………………………… 

Note: Tenderers shall duly fill out the bill of quantities attached in Excel and provide a soft copy with 

the tender 


