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1 General remarks 

1.1 Derogations from the Royal Decree of 14 January 2013 

§1 Chapter 4 Specific contractual and administrative conditions of these Tender 
Specifications (CSC/Cahier Spécial des Charges) holds the specific administrative and 
contractual provisions that apply to this public contract by way of derogation from the 
Royal Decree of 14 January 2013 or as a complement or an elaboration thereof.  

§2 These Tender Specifications derogate from Article  26 of the General Implementing 
Rules – GIR (Royal Decree of 14 January 2013). 

1.2 Contracting authority  

§3 The contracting authority of this public contract is ‘Enabel’, public-law company with 
social purposes, with its registered office at Rue Haute 147, 1000 Brussels in Belgium 
(enterprise number 0264.814.354, RPM/RPR Brussels). 

§4 On behalf of the Belgian government, Enabel – the Belgian development agency – 
supports developing countries in their fight against poverty. Besides this public service 
mission on behalf of the Belgian government Enabel also provides services on behalf of 
other national and international organisations contributing to sustainable human 
development1. 

§5 For this public contract Enabel is represented by Heidi De Pauw, Country Director of 
Enabel in Palestine. 

1.3 Institutional framework of Enabel  

§6 The general framework of reference in which Enabel operates is: 

 The Belgian Law on Development Cooperation of 19 March 20132; 
 The Belgian Law of 21 December 1998 establishing the Belgian Technical Cooperation 

as a public-law company3; 
 The Belgian Law of 23 November 2017 changing the name of the Belgian Technical 

Cooperation and defining the missions and functioning of Enabel, the Belgian 
development agency, published in the Belgian Official Gazette on 11 December 2017.  

§7 The following initiatives are also guiding Enabel in its operations and are given as main 
examples: 

 In the field of international cooperation: the United Nations Sustainable Development 
Goals and the Paris Declaration on the harmonisation and alignment of aid;  

 In the field of the fight against corruption: the Law of 8 May 2007 approving the United 
Nations Convention against Corruption, adopted in New York on 31 October 20034, as 
well as the Law of 10 February 1999 on the Suppression of Corruption transposing the 

 
 
1 For more information see http://www.enabel.be/showpage.asp?iPageID=34) and the Law of 21 December 1998 establishing the Belgian 
Technical Cooperation, changed by the Laws of 13 November 2001 and 30 December 2001. 
2Belgian Official Gazette of 30 December 1998, of 17 November 2001, of 6 July 2012, of 15 January 2013 and of 26 March 2013. 
3 Belgian Official Gazette of 1 July 1999. 
4 Belgian Official Gazette of 18 November 2008. 
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Convention on Combating Bribery of Foreign Public Officials in International Business 
Transactions; 

 In the field of Human Rights: the United Nations’ Universal Declaration of Human 
Rights (1948) as well as the 8 basic conventions of the International Labour 
Organization5 on Freedom of Association (C. n°87), on the Right to Organise and 
Collective Bargaining (C. n°98), on Forced Labour (C. n°29 and 105), on Equal 
Remuneration and on Discrimination in Respect of Employment (C. n°100 and 111), 
on Minimum Age for Admission to Employment (C. n°138), on the Prohibition of the 
Worst Forms of Child Labour (C. n°182); 

 In the field of environmental protection:  The Climate Change Framework Convention 
of Paris, 12 December 2015; 

 The first Management Contract contracting Enabel and the Belgian federal State 
(approved by the Royal Decree of 17 December 2017, Belgian Official Gazette of 22 
December 2017) that sets out the rules and the special conditions for the execution of 
public service tasks by Enabel on behalf of the Belgian State. 

 Enabel’s Code of Conduct of January 2019, Enabel’s Policy regarding sexual 
exploitation and abuse of June 2019 and Enabel’s Policy regarding fraud and 
corruption risk management of June 2019;   

1.3.1 Rules governing the public contract 
§8 The following, among other things, apply to this public contract: 

 The Law of 17 June 2016 on public procurement6; 
 The Law of 17 June 2013 on justifications, notification and legal remedies for public 

contracts and certain contracts for works, supplies and services7; 
 The Royal Decree of 18 April 2017 on the award of public contracts in the classic 

sectors8; 
 The Royal Decree of 14 January 2013 establishing the General Implementing Rules for 

public procurement and for concessions for public works9; 
 Circulars of the Prime Minister with regards to public procurement. 
 Law of 30 July 2018 on the protection of natural persons with regard to the processing 

of personal data. 
 

§9 All Belgian regulations on public contracts can be consulted on 
www.publicprocurement.be 

1.3.2 Definitions 
§10 The following definitions apply to this contract: 

 The tenderer: the natural person (m/f) or legal entity that submits a tender; 
 The contractor / building contractor: the tenderer to whom the public contract is 

awarded; 
 The contracting authority: Enabel, represented by the Resident Representative of 

Enabel in Palestine; 
 The tender: The commitment of the tenderer to perform the public contract under the 

conditions that he has submitted; 
 Days: In the absence of any indication in this regard in the Tender Specifications and 

the applicable regulations, all days should be interpreted as calendar days; 
 Procurement documents: Contract notice and Tender Specifications including the 

annexes and the documents they refer to; 
 Technical specifications: A specification in a document defining the characteristics of 

a product or a service, such as the quality levels, the environmental and climate 

 
 
5 http://www.ilo.org/ilolex/french/convdisp1.htm. 
6 Belgian Official Gazette 14 July 2016.  
7 Belgian Official Gazette of 21 June 2013. 
8 Belgian Official Gazette 9 May 2017.  
9 Belgian Official Gazette 27 June 2017. 
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performance levels, the design for all needs, including accessibility for people with 
disabilities, and the evaluation of conformity, of product performance, of the use of the 
product, safety or dimensions, as well as requirements applicable to the product as 
regards the name by which it is sold, terminology, symbols, testing and test methods, 
packaging, marking or labelling, instructions for use, the production processes and 
methods at every stage in the life cycle of the supply or service, as well as the evaluation 
and conformity procedures; 

 Variant: An alternative method for the design or the performance that is introduced 
either at the demand of the contracting authority, or at the initiative of the tenderer; 

 Option: A minor and not strictly necessary element for the performance of the contract, 
which is introduced either at the demand of the contracting authority, or at the 
initiative of the tenderer; 

 Summary bill of quantities: The procurement document, in a public works contract, 
which splits up the performance in different items and specifies the quantity or the 
method to determine the price for each of them; 

 BDA: Belgian Public Tender bulletin (Bulletin des Adjudications); 
 OJEU: Official Journal of the European Union;  
 OECD Organisation for Economic Cooperation and Development; 
 E-tendering: Through the E-tendering platform tenderers can submit and open 

electronic tenders/requests to participate; 
 General Implementing Rules GIR: Rules laid down in the consolidated version of the 

Royal Decree of 14 January 2013 establishing the General Implementing Rules for 
public procurement and for concessions for public works; 

 Tender Specifications (Cahier Spécial des Charges/CSC): This document and its 
annexes and the documents it refers to; 

 Corrupt practices: The offer of a bribe, gift, gratuity or commission to any person as an 
inducement or reward for performing or refraining from any act relating to the award 
of a contract or performance of a contract already concluded with the contracting 
authority; 

 Litigation: Court action. 

1.3.3 Processing of personal data 

§11 The contracting authority undertakes to process the personal data that are 
communicated to it under the framework of this procedure with the greatest care, in 
accordance with legislation on the protection of personal data (General Data Protection 
Regulation, GDPR). Where the Belgian law of 30 July 2018 on the protection of natural 
persons with regard to the processing of personal data contains stricter provisions, the 
contracting authority will act in accordance with said law. 

1.3.4 Confidentiality  
§12 The tenderer or contractor and Enabel are bound to secrecy vis-à-vis third parties with 

regards to any confidential information obtained within the framework of this public 
contract and will only divulge such information to third parties after receiving the prior 
written consent of the other party. They will disclose this confidential information only 
among appointed parties involved in the assignment. They guarantee that said 
appointed parties will be adequately informed of their obligations in respect of the 
confidential nature of the information and that they shall comply therewith. 

§13 PRIVACY NOTICE OF ENABEL: Enabel takes your privacy serious. We undertake to 
protect and process your personal data with due care, transparently and in strict 
compliance with privacy protection legislation.  

§14 See also: https://www.enabel.be/content/privacy-notice-enabel  

1.3.5 Deontological obligations 
 
§15 Any failure to comply with one or more of the deontological clauses may lead to the 

exclusion of the candidate, tenderer or contractor from other public contracts for Enabel. 
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§16 For the duration of the contract, the contractor and his staff respect human rights and 
undertake not to go against political, cultural or religious customs of the beneficiary 
country. The tenderer or contractor is bound to respect fundamental labour standards, 
which are internationally agreed upon by the International Labour Organization (ILO), 
namely the conventions on union freedom and collective bargaining, on the elimination 
of forced and obligatory labour, on the elimination of employment and professional 
discrimination and on the abolition of child labour.  

§17 In accordance with Enabel’s Policy regarding sexual exploitation and abuse, the 
contractor and his staff have the duty to behave in an irreproachable manner towards 
the beneficiaries of the projects and towards the local population in general. They must 
abstain from any acts that could be considered a form of sexual exploitation or abuse and 
they must abide by the basic principles and guidelines laid down in this policy. 

§18 Any attempt of a candidate or a tenderer to obtain confidential information, to proceed 
to illicit arrangements with competitors or to influence the evaluation committee or the 
contracting authority during the investigation, clarification, evaluation and comparison 
of tenders and candidates procedure will lead to the rejection of the application or the 
tender. 

§19 Moreover, in order to avoid any impression of risk of partiality or connivance in the 
follow-up and control of the performance of the public contract, it is strictly forbidden 
to the contractor to offer, directly or indirectly, gifts, meals or any other material or 
immaterial advantage, of whatever value, to appointees of the contracting authority who 
are concerned, directly or indirectly, by the follow-up and/or control of the performance 
of the contract, regardless of their hierarchical rank. 

§20 The public contractor commits to supply, upon the demand of the contracting authority, 
any supporting documents related to the performance conditions of the contract. The 
contracting authority will be allowed to proceed to any desk review or on-the-spot check 
which it considers necessary to collect evidence to support the presumption of unusual 
commercial expenditure. Depending on the gravity of the facts observed, the contractor 
having paid unusual commercial expenditure is liable to have his contract cancelled or 
to be permanently excluded. 

§21 In accordance with Enabel’s Policy regarding sexual exploitation and abuse of June 2019 
and Enabel’s Policy regarding fraud and corruption risk management complaints 
relating to issues of integrity (fraud, corruption, etc.) must be sent to the Integrity desk 
through the https://www.enabelintegrity.be website.  

 
1.3.6 Applicable law and competent courts 

§22 The contract must be performed and interpreted according to Belgian law. 

§23 The parties commit to sincerely perform their engagements to ensure the good 
performance of this contract. 

§24 In case of litigation or divergence of opinion between the contracting authority and the 
contractor, the parties will consult each other to find a solution. 

§25 If agreement is lacking, the Brussels courts are the only courts competent to resolve the 
matter. 
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2 Subject-matter and scope of the public contract 

2.1 Type of contract 

§26 This contract is a public works contract, having as its subject-matter the realisation, by 
whatever means, of a work corresponding to the requirements specified by the 
contracting authority which exercises decisive influence on its nature or design. 

2.2 Subject-matter of the public contract 

§27 This contract consists in the construction works for “Relaunch Public Works Contract at 
the Terra Sancta Museum in the Old City of Jerusalem”, in conformity with the 
conditions of these Tender Specifications. 

2.3 Lots 

§28 The public contract has 1 lot. The tenderer may submit a tender for one lot. A tender for 
part of a lot is inadmissible. 

§29 The description of the lot is included in <Part 2 > of these Tender Specifications. 

§30 The items are:  

 Room 4 - Glass skylight (Fixed Block) 
 Room 6 - Concrete slab structure (Conditional Block) 
 Room C - Concrete support structure (Conditional Block) 

2.4 Items 

§31 The contract consists of the following items: 

§32 Room 4 - Glass skylight (Fixed Block) 

§33 Room 6 - Concrete slab structure (Conditional Block) 

§34 Room C - Concrete support structure (Conditional Block) 

 

 see Annex 1: Bill of quantities  

§35 These items form one single contract. It is not possible to tender for one or several items 
only and the tenderer must submit price quotations for all items. 

Enabel has the right to not award the conditional blocks.  
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2.5 Duration of the public contract 

§36 The contract starts upon award notification and expires upon final acceptance. No 
renewal of the contract is provided for. 

2.6 Variants 

§37 Each tenderer may submit only one tender. Variants are forbidden. 

2.7 Quantities 

§38 Fixed blocks / conditional blocks Where the contracting authority demonstrates the 
necessity thereof, it may package a contract in one or more fixed blocks and in one or 
more conditional blocks. Though contract conclusion pertains to the whole of the 
contract, it only binds the contracting authority for the fixed blocks. The performance of 
each conditional block depends on a decision by the contracting authority of which the 
contractor is notified in accordance with the modalities given in the initial procurement 
documents. The performance of the conditional block may not change the global nature 
of the contract.  

§39 Quantities will be determined in purchase orders. The presumed quantities mentioned 
in Annex 1: Bill of quantities are for information purposes only. 

The items are distributed as Fixed and conditional block as per the following: 

§40 Room 4 - Glass skylight (Fixed Block) 

§41 Room 6 - Concrete slab structure (Conditional Block) 

§42 Room C - Concrete support structure (Conditional Block) 

The tenderer is required, under penalty of substantial irregularity of his tender, to quote prices 
for optional items. However, the contracting authority maintains the right to order any of these 
two options. 
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3 Procedure 

3.1 Award procedure 

§43 This contract is awarded in accordance with Art. 41, § 1, 2° of the Law of 17 June 2016 
pursuant to a direct negotiated procedure with publication. 

3.2 Publication  

3.2.1 Official notification 

§44 This contract is officially advertised in the Belgian Public Tender bulletin (via e-
Procurement). 

3.2.2 Further notification 

§45 These Tender Specifications are posted on the website of Enabel (www.enabel.be). 

§46 The contract notice was also advertised through: 

 The Organisation for Economic Cooperation and Development (OECD) website 
 Jobs.ps portal in Palestine (https://www.jobs.ps). 

3.3 Information 

§47 The awarding of this contract is coordinated by the Karmel Al Salqan (Contract 
Support Manager) karmel.alsalqan@enabel.be. Throughout this procedure all 
contacts between the contracting authority and the (prospective) tenderers about this 
contract will exclusively pass through this service. (Prospective) tenderers are prohibited 
to contact the contracting authority in any other way with regards to this contract, unless 
otherwise stipulated in these Tender Specifications. 

§48 Until May 05, 2026, candidate-tenderers may ask questions about these Tender 
Specifications and the public contract. Questions will be in writing to the above-
mentioned person and they will be answered in the order received. The complete 
overview of questions asked will be available at the address mentioned above as from  
May 08, 2026. 

§49 Until the notification of the award decision no information will be given about the 
evolution of the procedure. 

§50 The procurement documents can be consulted free of charge at the following internet 
address: https://www.enabel.be/content/enabel-tenders 

§51 The tenderer is to submit his tender after reading and taking into account any 
corrections made to the Tender Specifications that are published on the Enabel website 
or that are sent to him by e-mail. To do so, when the tenderer has downloaded the Tender 
Specifications, it is strongly advised that (s)he gives his coordinates to the above-
mentioned public official by sending an email expressing their interest. 
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§52 The tenderer is required to report immediately any gap, error or omission in the 
procurement documents that precludes him from establishing his price or compare 
tenders, within ten days at the latest before the deadline for receipt of tenders. 

3.3.1 Site Visit 

§53 The Contracting Authority also organises for tenderers, guided visits to the site: 

Date Time GPS location Address 
Tentatively scheduled for the last 
week of April; final date to be 
determined and announced. 

- 31.7789, 
35.2274 

Terra Sancta 
Museum, Old City of 
Jerusalem 

 

§54 Transportation: interested tenderers need to ensure their transportation to the site by 
their own means. 

§55 Participation is optional but highly recommended. 

§56 The tenderer is supposed to submit his/her tender after reading and taking into account 
any corrections made to the contract notice or the tender documents that are published 
at the above-mentioned website and/or sent to him/her by electronic mail. 

3.3.2 Information meeting 

Information meeting will be held online, later will be detemined and announced.  

 

§57 Questions raised by tenderers during the information meeting will be written down and 
answered collectively to all interested bidders and published at the address mentioned 
at the following address: https://www.enabel.be/content/enabel-tenders. 

3.4 Tender Preparation, submission and opening 

3.4.1 Data to be included in the tender 

§58 The tenderer must use the tender forms in annex.  

 See. Forms,p.46 

§59 The tender and the annexes to the tender form are drawn up in English. 

§60 Submitted tender shall include the following: 

One copy of the completed tender document (the present document, 63 pages): 

o This document must be filled electronically, then printed completely (page 1 to 
63), signed, and stamped on A4 paper. 

o For filling in the pdf forms, we recommend using the free software Adobe 
Acrobat Reader, which can be downloaded for free here:  

 https://get.adobe.com/uk/reader/ 

or an equivalent program.  
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o None of the forms shall be filled by hand except for the signature field.  
o The tenderer must use the tender forms provided. 

 
Tenders should be me submitted by email to : 
 
                                 Procuement.pse@enabel.be 
 

 

§61 The tender and all accompanying documents have to be numbered and signed  by the 
tenderer or his/her representative. The same applies to any alteration, deletion or note 
made to this document. This also applies to erasures and alterations, additions or 
changes made by means of a correction ribbon or correcting fluid. 

§62 The representative must clearly state that (s)he is authorised to commit the tenderer. 

§63 If the tenderer is a company/association without legal body status, formed by separate 
natural or legal persons (temporary group or temporary partnership), the tender must 
be signed by each of these persons. 

§64 By submitting a tender, the tenderer automatically renounces to his own general or 
specific sales conditions, even if these are mentioned in any of the annexes to his tender. 

§65 The tenderer clearly designates in his tender which information is confidential and/or 
relates to technical or business secrets and may therefore not be divulged by the 
contracting authority.  

3.4.2 Period the tender is valid 

§66 The tenderers remain bound by their tender for a period of 90 calendar days from the 
tender reception deadline date. 

3.4.3 Price determination 

§67 All prices shall be given in EUR (euros) and rounded off to two figures after the decimal 
point. 

§68 This contract is a price-schedule contract, i.e. a contract in which only the unit prices are 
lump-sum prices. The price to be paid will be obtained by applying the unit prices 
mentioned in the inventory to the quantities actually performed. 

§69 In accordance with Article 37 of the Royal Decree of 18 April 2017, the contracting 
authority may for the purpose of verifying the prices carry out an audit of any and all 
accounting documents and perform on-the-spot checks with a view of verifying the 
correctness of the indications supplied. 

3.4.4 Elements included in the price 

§70 The tenderer is to include in his unit and global prices any charges and taxes generally 
applied to works, with the exception of the value-added tax. 

§71 In the unit and global prices for the contract for works any costs, measures and charges 
applied to the performance of the contract, namely: 
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1° Where applicable, the measures imposed by occupational safety and worker 
health legislation; 

2° Where applicable, the cost of working outside of usual working hours for 
dangerous or noisy works, to minimize the disturbances to the students and 
school staff when the school will be operating 

3° All the works and supplies, such as bracing, sheet piling and drainage, necessary 
to prevent landslips and other damage and to remedy these if necessary; 

4° The perfect preservation, possible shift and redeployment of cables and pipes 
which might be encountered during excavation, earthworks and dredging, 
provided that these achievements are not the legal responsibility of the owners of 
such cables and pipes; 

5° Removal, within the confines of the excavations, earthworks and dredging which 
may be necessary for construction of the structure, of: 

a. Earth, mud and gravel, stones, rubble, riprap of any kind, masonry 
remains, turf, plants, bushes, stumps, roots, coppices, debris and waste 
materials; 

b. Any rock regardless of size where the procurement documents state that 
the earthworks, excavation and dredging are to be carried out in land 
known to be rocky, and in the absence of this statement, any rock and any 
blocks of masonry or concrete the individual volume of which does not 
exceed half a cubic metre; 

6° The transportation and removal of excavated material, either away from the 
property of the contracting authority, or to locations within the sites for re-use, 
or to designated dumping sites, in accordance with the requirements of the 
procurement documents; 

7° All overheads, incidental expenses and maintenance costs during contractual 
performance and the warranty period; 

8° Charges related to water, electricity or fuel during the works implementation. If 
the contractor is planning to consume water or electricity from the existing 
facilities networks, (s)he shall find an agreement for the modality of its metering 
and reimbursement with the body usually paying these bills  before the start of 
the works; 

9° All costs related to repairing, replacing and/or reinstalling any built or equipment 
element that was damaged or made dysfunctionnal because of the works; 

10° Customs and excise duties; 
11° Acceptance costs (see related articles) and inspection, testing and comissioning 

costs (e.g. civil defense, electricity distribution companies, etc.). 

§72 All the works which, by their nature, depend on or are associated with those described 
in the procurement documents are also included in the contract price. 

3.4.5 The right to submit tenders 
§73 Without prejudice to any variants, the tenderer may only submit one tender only per 

contract. 

3.4.6 Tender submission deadline and location 

§74 The tender must be received before May 16, 2026 at 03:00 PM (EET = Palestinian 
time) at one of the following email addresses: 

Procurement.pse@enabel.be 

§75 The service can be reached on working days during office hours: from 9 am to 4 pm. 
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3.4.7 Change or withdrawal of a tender that has already been submitted 

§76 When a tenderer wants to change or withdraw a tender already submitted this must be 
done in accordance with the provisions of Article 43 and 85 of the Royal Decree of 18 
April 2017.  

§77 To change or withdraw a tender already sent or submitted, a written statement is 
required, which will be correctly signed by the tenderer or his representative. The 
subject-matter and the scope of the changes must be indicated in detail. Any withdrawal 
must be unconditional. 

§78 The withdrawal may also be communicated by email, provided that it is confirmed by 
registered letter deposited at the post office or against acknowledgement of receipt at the 
latest the day before the tender acceptance deadline. 

3.4.8 Opening of Tenders 

§79 The tenders must be in the possession of the contracting authority before May 16, 
2026.The tenders shall be opened behind closed doors. 

3.5 Selection of Tenderers and evaluation of Tenders 

3.5.1 Overview of the procedure 

§80 In a first phase, the tenders submitted by the selected tenderers will be evaluated as to 
formal and material regularity.  

The contracting authority reserves the right to have the irregularities in the tenderers’ tender 
regularised. 

§81 In a second phase, the formally and materially regular tenders will be evaluated as to 
content by an evaluation commission. The contracting authority will restrict the number 
of tenders to be negotiated by applying the award criterion stated in the procurement 
documents. This evaluation will be conducted on the basis of the award criterion 
‘price/cost’ given in these Tender Specifications and aims to setting a shortlist of 
tenderers with whom negotiations will be conducted. Maximum three tenderers may be 
included in the shortlist.  

§82 Then, the negotiation phase follows. With a view of improving the contents of the 
tenders, the contracting authority may negotiate with tenderers the initial tenders and 
all subsequent tenders that they have submitted, except final tenders. The minimum 
requirements and the award criteria are not negotiable. However, the contracting 
authority may also decide not to negotiate. In this case, the initial tender is the final 
tender. 

§83 When the contracting authority intends to conclude the negotiations, it will so advise the 
remaining tenderers and will set a common deadline for the submission of any BAFOs.  
Once negotiations are closed, the BAFO will be compared with the exclusion, selection 
and ‘price/cost’ award criteria. The tenderer whose regular BAFO is the best value for 
money will be appointed the contractor for this contract. 

§84 The BAFOs of the tenderers with whom negotiations have been conducted will be 
evaluated as to their regularity. Irregular BAFOs will be excluded. 
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§85 Only the regular BAFOs will be considered and assessed against the award criteria. 

§86 The contracting authority reserves the right to review the procedure set out above in line 
with the principle of processing e y and transparency. 

3.5.2 Selection of tenderers 

3.5.2.1 Exclusion grounds 

§87 By submitting this tender, the tenderer certifies that he is not in any of the cases of 
exclusion listed in the Articles 67 – 70 of the Law of 17 June 2016 and the Articles 61 – 
64 of the Royal Decree of 18 April 2017.  

§88 The contracting authority will verify the accuracy of this Declaration on honour for the 
tenderer with the best ranked tender. For that purpose, the contracting authority will 
ask the tenderer concerned to provide information or documents allowing the 
contracting authority to verify the tenderer's personal situation by the fastest means and 
within the term set by the contracting authority. The contracting authority will itself ask 
for information or documents that it can obtain free of charge by digital means from the 
instances that manage the information or documents. 

§89 The grounds for exclusion apply to : 

- 1° all participants who submit a joint request to participate and who intend, in the event 
of selection, to form a group of economic operators ; 

- 2° all participants who, as a group of economic operators, jointly submit a tender; and 

- 3° third parties (in particular subcontractors or independent subsidiaries) whose 
capacity is called upon with regard to the criteria relating to economic and financial 
capacity and the criteria relating to technical aptitude (see 6-Selection file) within the 
meaning of paragraph 1 of Article 73 of the R.D. of 18 April 2017. 

3.5.2.2 Selection criteria  

Moreover, by means of the documents requested, the tenderer must prove that he is sufficiently 
capable, from an economic and financial as well as from a technical point of view, to 
successfully perform this public contract. 

Only tenders from tenderers who meet the selection criteria are taken into consideration in 
order to participate in the comparison of tenders on the basis of the award criteria set out 
below, subject to the regularity of these tenders. 

The selection criteria are the following: 

1° Economic and financial capacity - average annual turnover.  
2° Technical aptitude – staff. 
3° Technical aptitude – references of experience with certificates of completion. 

In view of the qualitative selection of tenderers and in conformity with Art. 67 to 74 of the Royal 
Decree of 18 April 2017, for this contract the tenderer must add to his/her tender documents a 
selection file with the information requested with regards to his/her financial capacity as well 
as his/her technical capacity. 

A tenderer may, if necessary and for a specific contract, submit the capacities of other entities, 
whatever the legal nature of the relations existing between himself and these entities. In that 
case, (s)he must prove to the Contracting Authority that, for the performance of the contract, 
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(s)he shall have the necessary resources by presenting the commitment of these entities to 
make such resources available to the service provider. Under the same conditions, a group of 
candidates or of tenderers can submit the capacities of the group’s participants or those of 
other entities. 

3.5.3 Award criteria 

The contracting authority will choose the regular tender that it finds being most economically 
advantageous, taking account of the following criteria: award on the basis of the price using 
the following formula: 

Points tender A = amount of lowest tender * 100 
       amount of tender A 
 

The contract will be awarded to the tenderer with the highest final score, after the contracting 
authority has verified the accuracy of the Declaration on honour of this tenderer and provided 
the check shows that the Declaration on honour corresponds with reality. 

3.5.4 Awarding the public contract 

The contract will be awarded to the tenderer who have submitted the most economically 
advantageous, possibly improved, tender. 

Notice though that, in accordance with Art. 85 of the Law of 17 June 2016, there is no obligation 
for the contracting authority to award the contract. 

The contracting authority may either decide not to award the contract, either redo the 
procedure, if necessary through another award procedure. 

3.5.5 Concluding the public contract 

In accordance with Art. 88 of the Royal Decree of 18 April 2017, the contract occurs through 
the notification to the selected tenderer of the approval of his/her tender.  

Notification is by scanned letter attached to an email, with the original letter sent by registered 
mail or handed by hand upon signed receipt within five calendar days. 

So, the full contract consists of a contract awarded by Enabel to the chosen tenderer in 
accordance with: 

1° These Tender Specifications and its annexes, 
2° The approved tender and all its annexes, 
3° The letter of notification of the award decision, 
4° If any, minutes of the information session and/or clarifications and/or the 

addendum, 
5° Any later documents that are accepted and signed by both parties, as appropriate. 
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4 Specific contractual and administrative conditions 

This chapter of these Tender Specifications holds the specific provisions that apply to this 
public contract by way of derogation from the 'General Implementing Rules for public 
procurement and for concessions for public works’ of the Royal Decree of 14 January 2013, 
hereinafter referred to as 'GIR', or as a complement or an elaboration thereof. The numbering 
of the articles below (between brackets) follows the numbering of the GIR articles. Unless 
indicated, the relevant provisions of the General Implementing Rules (GIR) apply in full. 

These Tender Specifications derogate derogate Articles 25. §2 and 26 of the General 
Implementing Rules – GIR (Royal Decree of 14 January 2013). 

4.1 Definitions (Art. 2) 

The following definitions apply to this contract: 

Managing official: The official or any other person who manages and controls the performance 
of the contract; 

Performance bond: Financial collateral given by the contractor to ensure he will fulfil his 
obligations until final and good performance of the contract; 

Acceptance: Observation by the contracting authority that the performance by the contractor 
of all or part of the works, supplies or services is in compliance with good practice and with the 
terms and conditions of the contract; 

Progress payment: Payment of an instalment under the contract after acceptance of 
performance; 

Advance: Payment of part of the contract before acceptance of performance; 

Amendment: Agreement established between the contracting parties during contract 
performance in view of changing documents applicable to the contract. 

4.2 Correspondence with the building contractor (Art. 10) 

The usage of digital means for the purpose of exchanging during the performance of the 
contract is allowed and encouraged unless where indicated otherwise in these Tender 
Specifications. 

In the latter cases, notifications of the contracting authority are sent to the domicile or the 
registered office mentioned in the tender. 

Whether electronic means are used or not, communications, exchanges and storage of 
information take place in a way that ensures the integrity and confidentiality of data. 

4.3 Managing official (Art. 11) 

The management and control of contract performance are entrusted to Mrs Lina Haramy, 
Project Manager, assisted by Mr. Walid Aboudi Civil Engineer. 
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Once the contract is concluded, the managing official is the main contact point for the building 
contractor. Any correspondence or any questions with regards to the performance of the 
contract will be addressed to him, unless explicitly mentioned otherwise in these Tender 
Specifications (see namely, "Payments" below). 

The managing official is fully competent for the follow-up of the satisfactory performance of 
the contract, including issuing service orders, drawing up reports and states of affairs, 
approving the services, progress reports and reviews. He or she may order any modifications 
to the contract with regards to its subject-matter provided that they remain within its scope. 

However, the signing of amendments or any other decision or agreement implying derogation 
from the essential terms and conditions of the contract are not part of the competence of the 
managing official. For such decisions the contracting authority is represented as stipulated 
under point Contracting authority. 

4.4 Subcontractors (Art. 12 to 15) 

The fact that the contractor entrusts all or part of his commitments to subcontractors does not 
relieve him of liability to the contracting authority. The latter does not recognise any 
contractual relation with third parties. 

The contractor remains, in any case, solely liable to the contracting authority. 

The building contractor undertakes to having the contract performed by the persons indicated 
in the tender, except for force majeure. The persons mentioned or their replacements are all 
deemed to effectively be involved in the performance of the contract. Any replacements must 
be approved by the contracting authority. 

4.5 Confidentiality (Art. 18) 

The building contractor and his employees are bound by a duty of reserve concerning the 
information which comes to their knowledge during performance of this contract. This 
information may not under any circumstances be communicated to third parties without the 
written consent of the contracting authority. The building contractor may, nevertheless, list 
this contract as a reference, provided that he indicates its status correctly (e.g. ‘in 
performance’) and that the contracting authority has not withdrawn this consent due to poor 
contract performance. 

4.6 Insurance (Art. 24) 

The contractor takes out insurance policies covering his liability for occupational accidents and 
its third party liability for the performance of the contract. 

The contractor also takes out any other insurance policy imposed by the procurement 
documents. 

Within thirty days from contract conclusion the contractor provides evidence that he has taken 
out these insurance policies through a certificate stating the extent of the liability covered 
required by the procurement documents. 

At any time during contract performance, the contractor provides such certificate within fifteen 
days following the reception of such a request from the contracting authority. 
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4.7 Performance bond (Art. 25 to 33) 

The performance bond is set at 5% of the total amount, excluding VAT, of the contract. The 
amount thus obtained will be rounded up to the nearest 10 euros. 

In accordance with the legal and regulatory provisions, the performance bond may be 
constituted either of cash or of public funds or may take the form of a joint performance bond. 

The performance bond may also take the form of a surety bond issued by a credit institution 
meeting the requirements of the law on the statute and control of credit institutions, or by an 
insurance company meeting the requirements of the law on control of insurance companies 
and approved for branch 15 (bonds). 

By way of derogation from Article 26, the performance bond may be posted through an 
establishment that has its registered office outside Belgium. The contracting authority reserves 
the right to accept or refuse the posting of the bond through that institution. The contractor 
shall mention the name and address of this institution in the tender. This derogation is founded 
on the idea of providing possible local tenderers with an opportunity to submit a tender. This 
measure is made essential by the specific requirements of the contract.  

The contractor must, within 30 calendar days from the day of contract conclusion, furnish 
proof that he or a third party has posted the bond in one of the ways set out below: 

6° in the case of cash, by transfer of the amount to the bpost bank account number 
of the Deposit and Consignment Office, Complete the following form:  

 https://finances.belgium.be/sites/default/files/01_marche_public.pdf   

as completely as possible and return it to the e-mail address:  

 info.cdcdck@minfin.fed.be 

After reception and validation of said form, an agent of Belgium’s Deposit and 
Consignment Office (Caisse des Dépôts et Consignations) will communicate the 
payment instructions (account number + communication) for posting the bond 
in cash;    

7° in the case of public funds, by depositing such funds, for the account of the 
Deposit and Consignment Office, with the State Cashier at the head office of the 
National Bank in Brussels or at one of its provincial agencies or with a public 
institution with an equivalent function 

8° in the case of a joint surety, by deposit via an institution that lawfully carries out 
this activity of a deed of joint surety with the Deposit and Consignment Office or 
with a public institution with an equivalent function 

9° in the case of a guarantee, by the deed of undertaking of the credit institution or 
the insurance company. 

This proof must be provided as applicable by submission to the contracting authority of: 

1° deposit receipt of the Deposit and Consignment Office or of a public institution 
with an equivalent function, or  

2° a debit notice issued by the credit institution or the insurance company; or 
3° the deposit certificate issued by the State Cashier or public institution with an 

equivalent function; or 
4° the original copy of the deed of joint surety stamped by the Depot and 

Consignment Office or by a public institution with an equivalent function; or 
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5° ° the original copy of the deed of undertaking issued by the credit institution or 
the insurance company granting a guaranty. 

6° Bank cheque with no end date. 

These documents, signed by the depositor, must state why the performance bond was posted 
and its precise usage, consisting of a concise indication of the subject-matter of the contract 
and a reference to the procurement documents, as well as the name, first names and full 
address of the contractor and, where relevant, that of the third party that made the deposit on 
the contractor’s account, bearing the statement ‘lender’ or ‘mandatary’ as appropriate. 

The period of 30 calendar days specified above is suspended during the period of closure of the 
contractor’s business for paid annual holidays and the days off in lieu stipulated by regulation 
or by a collective binding labour agreement. 

Proof that the required performance bond has been posted must be sent to the address that 
will be mentioned in the contract conclusion notification. 

Request by the contractor for the acceptance procedure to be carried out: 

1° For provisional acceptance: This is equal to a request to release the first half of 
the performance bond 

2° For final acceptance: This is equal to a request to release the second half of the 
performance bond, or, in case no provisional acceptance applied, to release the 
whole of the performance bond. 

4.8 Conformity of performance (Art. 34) 

The works must comply in all respects with the procurement documents. Even in the absence 
of technical specifications in the procurement documents, the works, supplies and services 
must comply in all aspects with good practice. 

4.9 Plans, documents, and objects prepared by the contracting authority 
(Art. 35) 

At the request of the contractor, the contractor receives free of charge and where possible in 
digital form a complete set of plans that has served as the basis for awarding the contract. The 
contracting authority is liable for the conformity of these copies with the original plans. 

The contractor preserves all the documents and correspondence relating to the award and 
performance of the contract and keeps these available to the contracting authority until final 
acceptance.  

4.10 Detailed plans and work plans prepared by the contractor (Art. 36) 

The contractor prepares at his own expense all the detailed plans and work plans it requires 
for successful performance of the contract. 

The procurement documents specify which plans require approval by the contracting 
authority, which has 30 days to approve or reject the plans starting from the date on which 
they are submitted to it. 
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Any corrected documents are resubmitted for approval to the contracting authority, which has 
15 days to approve them, provided that the corrections requested are not the result of new 
demands made by the contracting authority. 

4.10.1 Construction planning 

How the planning is submitted is to be discussed with the managing official. 

The first planning is to be introduced within 7 calendar days following tender award 
notification and it is to be updated every 15 days during construction. 

This draft construction planning provides, in addition to deadlines for the ‘on-site’ works as 
such, the timing for the different preliminary achievements such as the establishment of 
documents prescribed by the technical provisions, implementation plans and detailed plans, 
calculation notes, selection of equipment and materials, including the approval of related 
documents, the supplies, workshop or factory work, preliminary tests and conformity tests, 
etc. 

After it has been studied and remarks have been made and following approval of the 
contracting authority, the planning becomes contractually binding. 

4.10.2 Master plan 

The building contractor undertakes to deliver a master plan to be approved by the contracting 
authority and its advisors within 15 calendar days following notification of contract conclusion. 

This plan must sufficiently anticipate situations to allow the contracting authority to take 
decisions or provide answers or supply the documents that are incumbent upon it. 

The master plan will be updated at least every month and must be consistent with the 
construction planning.  It will be aligned with the construction planning and will be based on 
the same document. 

The contractor will be sole manager of the planning of all activities required to perform this 
procurement contract. 

In particular he plans: 

1° Set dates for delivering implementation plans that he needs, 
2° The placing of orders to his suppliers and subcontractors,  
3° The presentation in due time of samples and technical forms of products 

submitted for preliminary technical acceptance, 
4° Measuring the works and the workshop manufacture period, 
5° Indication of deadlines dates for decisions to be taken by the contracting 

authority, 
6° Indication of deadline dates for the conclusion of modifications to orders being 

elaborated, 
7° Indication of deadline dates for the achievement of works performed by other 

enterprises, 
8° Registration, in due time, of the measurements of the works, 
9° etc. 



  

PSE22001-10140 – Relaunch Public Works Contract at the Terra Sancta Museum in the Old City of Jerusalem  
     24 / 63 

4.10.3 Implementing documents 

These plans take into account the Tender Specifications and technical provisions, the design 
drawings of the project developer and general architecture plans, stability plans, and special 
techniques plans annexed to these Tender Specifications. 

All implementation plans and detail plans are to be submitted for approval to the contracting 
authority along with calculation notes, technical approvals, and technical forms and in 
particular those related to the works and the equipment listed below (non-exhaustive list): 

1° Upgrade foundations in view of works planned 
2° Stability: plans for slabs, posts and beams, stairs, or any prefabricated component  
3° Sealing 
4° Finishing of rooms (walls, floor, and ceiling)  
5° Inside and outside drainage 
6° List of stones 
7° Roof covering, roof carpentry 
8° Façades 
9° Partition walls 
10° False ceilings 
11° Furniture based on tender documents 
12° Lights layout plan 
13° Plan of metal joinery (banisters, handrails, gangway, porch)  
14° List of inside joinery Plan of special techniques 

The managing official may refuse technical forms which are partial, incomplete, or too 
commercial and do not provide the technical information required for assessment and 
approval. 

Samples of ironware, heating, electricity or plumbing fixtures or any similar pieces will be 
submitted for approval to the managing official and for advice to the project developer's and 
the approved model will remain on the construction site until the placement of the last piece 
of its kind. 

At the request of the contracting authority, the building contractor will also provide the 
following documents during the performance period: 

1° Samples of materials proposed corresponding to the technical forms (see 
“Samples” in Annex 3 - Technical Specifications) 

2° Colour shade cards to determine the choice of colours 
3° Test reports, technical manuals, technical approvals, technical forms, etc. (see 1.8 

“Material’s testing” in Annex 4 - Technical Specifications) 
4° Products or equipment used for this contract. 

4.10.4 Establishment of "As Built" plans  

During performance, the building contractor shall revise and update the plans to the last detail 
in order to accurately reproduce the works and installations and their specifics as built. 

When the works are completed and in view of provisional acceptance of the works, the building 
contractor is to submit the complete plans and diagrams of the works and installations as built. 

When the works are completed and in view of provisional acceptance, the building contractor 
is to submit the technical files including: 
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1° technical specifications with brands names, types, origin of the equipment 
installed 

2° users’ manuals, explaining the functioning of all equipment 
3° maintenance manuals, explaining everything that needs to be done for the 

maintenance and care of the amenities and equipment (regular control and 
maintenance, list and codes of spare parts...) 

4° and test reports, tuning and adjustment reports. 

4.11 Changes to the public contract (Art. 37 to 38/19 and 80) 

4.11.1 Replacement of the contractor (Art. 38/3) 
Provided that he meets the selection and exclusion criteria set out in this document, a new 
contractor may replace the contractor with whom the initial contract was agreed in cases other 
than those provided for in Art. 38/3 of the General Implementing Rules (GIR).  

The contractor submits his request as quickly as possible by registered post, stating the reasons 
for this replacement and providing a detailed inventory of the state of the supplies and services 
already delivered, the new contractor's contact details and the documents and certificates 
which the contracting authority cannot access free of charge. 

The replacement will be recorded in an amendment dated and signed by all three parties. The 
initial contractor remains liable to the contracting authority for the performance of the 
remainder of the contract.  

4.11.2 Revision of prices (Art. 38/7) 
This public contract provides for a price revision. Only one price revision can be applied per 
year (upon the contract award anniversary date). 

To calculate the price revision, the following formula applies: 

 𝑃 = 𝑃଴ × ቀ
௦

ௌ
× 0.4 +

௜

ூ
× 0.4 + 0.2ቁ 

 Lower-case letters relate to data that are valid on the date the price revision is applied. 
Capital letters relate to data that are available 10 days before the opening of the tenders. 

 P = Price after revision 
 Po = Price of the tender 
 S = salary costs (including social contributions): represents the average hourly wages 

of skilled workers, skilled workers and laborers, set by the Belgian National Joint 
Committee for the Construction Industry or local equivalent, increased by the overall 
percentage of social charges and insurance, as accepted by the Belgian Federal Public 
Service Economy (category A) or local equivalent, 10 days before the opening of tenders  

 s = same average hourly wages as S but on the initial date of the monthly period 
considered in the progress payment 

 I = the index based on annual consumption on the internal market of the main 
materials and raw materials, established by the Belgian Federal Public Service (SPF) 
Economy (or local equivalent) for the calendar month preceding the date of opening of 
the offers 

 i = the same index, for the calendar month preceding the period of the progress 
payment 
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Each fraction is rounded to the 5th decimal. The products of the multiplication of each of the 
quotients thus obtained by the value of the corresponding parameter are then also rounded to 
the 5th decimal. 

The price revision may only be applied if the price increase or decrease following the request 
or if the price revision request amounts to at least 3% of the price quoted in the tender (for the 
first price revision) or of the last price revised or imposed (as of the second price revision). 

4.11.3 Indemnities following the suspensions ordered by the contracting authority 
during performance (Art. 38/12) 

The contracting authority reserves the right to suspend the performance of the contract for a 
given period, mainly when it considers that the contract cannot be performed without 
inconvenience at that time. 

The performance period is extended by the period of delay caused by this suspension, provided 
that the contractual performance period has not expired. If it has expired, the return of fines 
for late performance will be agreed. 

When activities are suspended, based on this clause, the contractor is required to take all 
necessary precautions, at his expense, to protect the services already performed and the 
materials from potential damage caused by unfavourable weather conditions, theft or other 
malicious acts. 

The contractor has a right to damages for suspensions ordered by the contracting authority 
when: 

1° The suspension lasts in total longer than one twentieth of the performance period 
and at least ten working days or two calendar weeks, depending on whether the 
performance period is expressed in working days or calendar days. 

2° The suspension is not owing to unfavourable weather conditions. 
3° The suspension occurred during the contract performance period. 

Within thirty days of their occurrence or the date on which the contractor or the contracting 
authority would normally have become aware of them, the contractor reports the facts or 
circumstances succinctly to the contracting authority and describes precisely their impact on 
the progress and cost of the contract.   

As a reminder, in accordance with Article 80 of the Royal Decree of 14 January 2013, the 
building contractor is required to continue the works without interruption, notwithstanding 
any disputes which might result from the determination of the new prices. 

Any order amending the contract during performance of the contract is issued in writing.  
However, minor amendments need only be entered in the works logbook. 

The orders or entries shall specify the changes to be made to the initial terms of the contract 
and to the plans. 

4.11.4 Setting unit or global prices – Calculation of the price 

The unit or global prices of changed works, which the building contractor is bound to carry out, 
are determined in the following order of priority: 

1° In accordance with the unit or global prices of the approved tender. 
2° By default, in accordance with the unit or global prices inferred from the 

approved tender. 
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3° By default, in accordance with the unit or global prices from another contract of 
Enabel. 

4° By default, in accordance with the unit or global prices to be agreed upon on the 
occasion. 

In the latter case, the building contractor shall justify the new unit price by detailing the 
supplies, person-hours, equipment hours and general costs as well as profits. 

4.11.5 Setting unit or global prices – Procedure to follow 

The building contractor submits his proposal for the execution of the complementary 
achievements or his new prices within 10 calendar days from the request of the managing 
official (unless the latter has specified a shorter deadline) and before executing the works 
considered. This proposal is submitted on the basis of a standard form that will be provided by 
the managing official and will come with all necessary annexes and justifications. 

This form for agreed prices is established on the basis of a format from Enabel. The building 
contractor will attach at least the following annexes and documents to it: 

1° The amending order from the contracting authority and more in general the 
justification of the modification of the works 

2° The calculation of new unit or global prices 
3° The quantities to be implemented for the existing items and for any new items 
4° If appropriate, the tenders of subcontractors or suppliers consulted 
5° Any other documents he or she deems pertinent 

After executing the achievement and at the latest upon establishment of the final settlement of 
account, the building contractor shall transfer the invoices that have been sent to him by 
subcontractors and suppliers to the managing official. He shall certify on these invoices not 
having received any credit note or compensation from the supplier or subcontractor for the 
invoice. 

When the building contractor defaults on providing an acceptable new price proposal or when 
the contracting authority deems the proposal made unacceptable, the contracting authority 
will set the new unit or global price as of right, all rights of the building contractor being 
preserved. 

4.11.6 Unforeseeable circumstances 

As a rule, the contractor is not entitled to any modification of the contractual terms due to 
circumstances of which the contracting authority was unaware.  

A decision of the Belgian State to suspend cooperation with a partner country is deemed to be 
unforeseeable circumstances within the meaning of this article. Should the Belgian State break 
off or cease activities which implies therefore the financing of this public contract, Enabel will 
do everything reasonable to agree a maximum compensation figure. 

4.12 Control and supervision of the public contract 

4.12.1 Scope of the control and supervision (Art. 39) 

The contracting authority may have the preparation and the performance of the delivery 
supervised or controlled at any location by all appropriate means. 
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The contractor is required to provide the representatives of the contracting authority with all 
the information and facilities needed for carrying out their task. 

The fact that such supervision or control has been carried out by the contracting authority does 
not release the contractor of its liability should delivery eventually be rejected due to defects of 
any kind. 

4.13 Technical acceptance procedures (Art. 41) 

Concerning technical acceptance, it is necessary to distinguish between: 

1° Preliminary technical acceptance within the meaning of Article 42; and 
2° Ex post technical acceptance within the meaning of Article 43. 

The contracting authority may waive all or part of the technical acceptance procedures where 
the contractor can prove that the products have been controlled by an independent body during 
their production, in accordance with the specifications of the procurement documents. In this 
respect, any other certification procedure in force in a Member State of the European Union is 
regarded as comparable to the Belgian conformity certification procedure and deemed 
equivalent . 

4.13.1 Preliminary technical acceptance (Art. 41 -42) 

As a general rule, the products cannot be used unless they have been previously received by 
the managing official or his delegate. 

All the proposed material is subject to approval by the contracting authority. This approval is 
obtained on the basis of preliminary technical sheets which are drawn up by the contractor and 
sent to the managing official. 

The technical sheets present the supplies, material and equipment overall and give the 
specifications and selections retained within the framework of the project. 

The contracting authority refuses to receive partial, incomplete technical sheets which do not 
provide the technical information necessary for examination and approval. 

As soon as the remarks are in the possession of the contractor, the latter takes them into 
account and completes the technical sheet in order to have it approved. 

Technical acceptance can be carried out at different stages of production. 

Products which, at a given stage, do not comply with the checks required, are declared not to 
be in a state of technical acceptance. 

The contractor is responsible for the custody and conservation of these various products, 
taking into account the risks run by his company, until provisional acceptance of the work. 

Except for approved products, the costs related to prior technical acceptance are borne by the 
contractor.  

In any case, these costs include: 

1° costs related to the services of the receivers; these include travel and subsistence 
allowances for receivers. 

2° the costs associated with taking samples, packaging and transporting the 
samples, regardless of where the inspection takes place, 
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3° the costs linked to the tests (preparations, manufacture of the test pieces, actual 
cost of the tests (for this purpose, the circulars relating to the fixing of the test 
prices are applicable)). 

4° costs related to the replacement of products with defects or damage. 

4.13.2 Ex post technical acceptance (Art. 43) 

Ex post technical acceptance will obligatorily be carried out for any defects to works or 
equipment components that would have remained hidden after completion of the works. 

4.14 Performance period (Art. 76) 
The building contractor is to complete the works within a period, calculated in 90 calendar 
days as of the date set in the written service order to commence the works. 

This deadline is to be counted as of the day put down in the written service order to commence 
the works. 

The tenderer shall start the implementation immediately after the commencement order. 

4.15 Provision of land (Art. 77) 

The building contractor shall bear all costs pertaining to land that is needed for the installation 
of his construction sites, storing supplies, preparing and handling materials as well as land 
needed for storing soil, excavated soil that is known to be unsuitable for reuse as landfill, 
material from demolition, general waste of any kind and excess earth. 

He is liable, vis-à-vis adjoining landowners, for any damage to private property while achieving 
the works or storing the materials. 

The enclosing hoardings may not be used for advertising.  

No advertising is allowed on the sites used, except for ‘Construction site information’. 

4.16 Labour conditions (Art. 78) 

All the legal, regulatory and contractual provisions relating to the general conditions of work 
and health and safety in the workplace will apply to all personnel on the contractor’s site. 

The building contractor, all persons acting as a subcontractor at any stage and all persons 
providing personnel, shall be required to pay their respective personnel salaries, bonuses and 
allowances at the rates established by law, by collective agreements concluded by company 
agreements. 

The building contractor shall keep available to the contracting authority at all times, at a 
location designated by the latter, a list, updated on a daily basis, of all the personnel it employs 
on the site. 

This list contains at least the following personal information: the name; the first name; actual 
occupation per day on the construction site; the date of birth; the job title; qualifications. 

The contact person appointed by the building contractor for the performance of this contract 
with the contracting authority will have to master the following languages: English and Arabic.  



  

PSE22001-10140 – Relaunch Public Works Contract at the Terra Sancta Museum in the Old City of Jerusalem  
     30 / 63 

4.16.1 Gender equality 

In accordance with article 3, 3 ° of the law of January 12, 2007 “Gender Mainstreaming”, public 
procurement must take into account the possible differences between women and men (the 
gender dimension). The successful tenderer must therefore analyse according to the field 
concerned by the contract, whether there are differences between women and men. In carrying 
out the contract, he must therefore take account of the differences noted. 

Communication must combat sexist stereotypes in terms of message, image and language, and 
take account of the different situations between women and men in the target audience. 

4.17 Organisation of the construction site (Art. 79) 

The building contractor shall comply with the local legal and regulatory provisions governing 
building works, road works, health and safety in the workplace as well as the provisions of 
collective, national, regional, local and company agreements. 

During the performance of the works, the building contractor shall be required to maintain the 
security of the site for the duration of the works and, in the interests of his own appointees and 
the representatives of the contracting authority and third parties, to take all necessary 
measures to ensure their safety. 

The building contractor shall, under his sole responsibility and at his own expense, take all 
necessary measures to ensure the protection, preservation and integrity of existing buildings 
and works. He shall also take all the precautions required by best building practices and any 
special circumstances to protect neighbouring properties and to prevent any disturbance to 
them through his fault. (S)he is to protect and maintain the existing borders of the area (steel 
angles). In case they are moved or removed, because of the contractor usage of his equipment 
or any other reason, the contractor is return these angles to their correct position as per the 
instructions provided by the Managing Official. The contractor is to cover and protect the 
works from the climatic conditions or misuse or negligence, etc., by providing a proper fence, 
nets and covers according to the Managing Official’s approval. The contractor, at his own 
expenses, shall repair any damages to the works caused by his negligence. 

In particular, during each organisation/club opening hours, the contractor shall ensure: 
1° a total protection of the worksite from the intrusion of people (temporary doors, 

corridors and fences),  
2° no construction materials should be stored at the main entrance  of other facilities 

or in any other location accessible by people, 
3° for Al-Safa basic school, the minimizing of noise and other disturbances during 

the working hours, and deliveries should take place outside of students’ entry and 
exit to the school. 

The building contractor shall bear all costs of and implement all necessary measures to signal 
in daylight, at night as well as in fog, the construction sites and storage sites that are located 
where vehicles and pedestrians circulate. He is to completely enclose his sites along temporary 
or permanent sidewalks as well as along temporary or permanent traffic arteries. Such 
enclosing and hoarding will also ensure the protection of the construction site during the 
construction period against any outside intrusion. 

The building contractor shall supply a purpose-made notification billboard for this 
construction site with dimensions and following the model offered by the contracting authority 
prior to starting the works. 
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This informative panel will be put in place when construction work starts in a place that is to 
be defined by the contracting authority. 

4.18 Means of control (Art. 82) 

The building contractor shall notify the contracting authority of the precise location of works 
in progress on its site, in his workshops and factories and on the premises of his subcontractors 
and suppliers. 

Without prejudice to the technical acceptance operations to be carried out on site, the building 
contractor shall at all times grant to the managing official and the representatives appointed 
by the contracting authority free access to the sites of production, for the purposes of 
monitoring strict application of the contract, in particular concerning the origin and quality of 
the products. 

If the building contractor uses products that have not been accepted or that do not meet the 
demands of the Tender Specifications, the managing official or his/her representative may 
forbid the further pursuit of the works concerned, until these refused products are replaced by 
others that meet the contract's conditions, without this decision generating an extension of the 
performance period or any entitlement to compensation. The building contractor is notified 
about the decision by means of a written report. 

4.19 Works logbook (Art. 83) 

Upon contract conclusion notification, the building contractor makes the necessary Works 
logbooks available to Enabel. 

Once the works have started, the building contractor shall supply 2 copies with all necessary 
information for establishing the Works logbooks on a daily basis to the contracting authority's 
representatives. This concerns: 

1° Weather conditions 
2° Interruptions to works caused by adverse weather conditions 
3° Working hours 
4° The number and capacity of workers employed on the site 
5° Materials supplied 
6° Equipment actually used and equipment out of service 
7° Unforeseen events 
8° Amending orders of minor impact 
9° The attachments and quantities performed for each item and in each zone of the 

construction site. The attachments constituting the true and detailed 
representation of all works performed, in quantity, dimensions and weights. 

Delay in providing the above documents may result in the application of penalties. 

When the building contractor does not formulate any remarks in due form and within above-
mentioned deadlines, he is deemed to be in agreement with the annotations made in the 
logbooks or detailed attachments. 

When these observations are not deemed justified, the building contractor will be notified 
accordingly by registered letter. 
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4.20 Liability of the building contractor (Art. 84) 

The building contractor shall be held liable in respect of all works performed by him or his 
subcontractors until final acceptance of all works. During the warranty period, the building 
contractor shall carry out on the work, as required, all the works and repairs necessary to 
restore it to a good state of operation, and maintain it in this state. 

Any repairs to shortcomings are performed in compliance with the instructions of the 
contracting authority. 

4.21 Means of action of the contracting authority (Art. 44-51 and 85-88) 

The building contractor's default is not solely related to works as such but also to the whole of 
the building contractor’s obligations. 

In order to avoid any impression of risk of partiality or connivance in the follow-up and control 
of the performance of the public contract, it is strictly forbidden to the building contractor to 
offer, directly or indirectly, gifts, meals or any other material or immaterial advantage, of 
whatever value, to appointees of the contracting authority who are concerned directly or 
indirectly by the follow-up and/or control of the performance of the contract, regardless of 
their hierarchical rank. 

In case of violation, the contracting authority may impose a lump-sum fine to the building 
contractor for each violation, which can be to up to three times the amount obtained by adding 
up the (estimated) values of the advantage offered to the appointee and of the advantage that 
the contractor hoped to obtain by offering the advantage to the appointee. The contracting 
authority will decide independently about the application and the amount of this fine. 

Moreover, in case of suspicion of fraud or of bad workmanship during performance, the 
building contractor may be required to demolish the whole or part of the works executed and 
to rebuild them. The costs of demolition and reconstruction will be borne by the building 
contractor or the contracting authority, according to whether the suspicion is found to be 
justified or not. 

This clause is without prejudice to the possible application of other measures as of right 
provided in the GIR, namely the unilateral termination of the contract and/or the exclusion 
from procurement by the contracting authority for a determined duration. 

4.21.1 Failure of performance (Art. 44) 

The contractor is considered to be in failure of performance under the contract: 

1° when the delivery is not carried out in accordance with the conditions specified 
in the procurement documents; 

2° at any time, when the delivery has not progressed in such a way that it can be fully 
completed on the due dates; 

3° when he does not observe written orders, which have been given in due form by 
the contracting authority. 

Any failure to comply with the provisions of the public contract, including the non-observance 
of orders of the contracting authority, is recorded in a report (‘process verbal’), a copy of which 
will be sent immediately to the contractor by registered mail. 
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The contractor must repair the defects without any delay. He may assert his right of defence 
by registered letter addressed to the contracting authority within fifteen days from the date of 
dispatch of the report (process verbal). Silence on his part after this period shall be deemed 
acknowledgement of the reported facts. 

Any defects detected that can be attributed to the contractor render him liable to one or more 
of the measures provided for in Articles 45 to 49, 86 -87. 

4.21.2 Special Penalties (Art. 45) 

Because of the significance of the works, are burdened, without the need for notice and by the 
breach only, with a daily penalty of EUR 250 for every calendar day of non-performance: 

1° Non-delivery of administrative and technical documents such as the 
Construction Planning mentioned in 4.10.1 Construction planning, p.23 or other 
plans or drawings defined in 4.10, because not having delivered the documents 
listed by the time set during construction site meetings or by administrative 
order. 

2° Absence from construction site meetings or coordination meetings: For every 
absence a penalty will be imposed to the building contractor who has not attended 
or has not been validly represented at meetings which he was supposed to attend. 

3° Delay in executing observations or administrative orders of the contracting 
authority's via the managing official. Where the lists of observations result from 
construction site visits, in particular for painting orders, or upon acceptance, 
have not been fulfilled by the time set by the managing official, the contractor will 
be penalised per calendar day of delay until performance is effectively carried out. 

4° Change of one of the key staff members without prior agreement of the 
contracting authority: A lump sum penalty is applied per day of default, ending 
when, either the managing official obtains the approval of the contracting 
authority for the new member’s being put in place, or the replaced member is re-
established in its duties, or both parties agree about a new person as a 
replacement that is jointly accepted. When the penalties are applied, these may 
in no case be recuperated retrospectively, even where agreement is found. 

If a shortcoming to one of the stipulations mentioned above is found in accordance with Article 
44 §2 of the Royal Decree of 14 January 2013, the contracting authority may allow a period to 
the building contractor to repair the shortcoming and to inform it about this reparation by 
registered mail. In this case, the contractor is notified of the deadline along with the failure of 
performance report mentioned in Art. 44 §2 of the Royal Decree of 14 January 2013.  

If no term is indicated in the registered letter the contractor is to repair the shortcomings 
without any further delay. 

4.21.3 Fines for delay (Art. 46 et seq. and 86) 

The fines for delay differ from the penalties referred to in Article 45. They are due, without the 
need for notice, by the mere lapse of the performance period without the issuing of a report 
and they are automatically applied for the total number of days of delay. 

Fines are calculated following the formula given in Article 86 §1. 

Regardless of the application of any fines for delay, the contractor indemnifies the contracting 
authority against damages for which it is liable towards third parties due to late performance 
of the contract. 
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In case the works being the subject-matter of these Tender Specifications were not completed 
within the period set in point,4.14 Performance period (Art. 76), p.29 the following fine will be 
applied as of right for every working day of delay without the need for notice, simply by the 
expiry of the period in question: 

 𝑅 = 0.45 ×
(ெ×௡మ)

ேమ  

Where: 

 R = the sum of the fines to be applied for a delay of n working days 
 M = the initial value of procurement 
 N = the number of working days initially specified for performance of the contract 
 n = the number of working days of delay. 

However, if the factor M does not exceed EUR 75 000 and, at the same time, N does not exceed 
150 working days, the denominator N2 will be replaced by 150 x N. 

The different sub-lots (see Performance period (Art. 76), p. 29 ) are to be considered as 
separate parts, each of which has its own period N and value M, and will be deemed a distinct 
contract for the application of fines. 

If the contract includes several parts or several stages, each of which has its own period N and 
value M, each of them will be deemed a distinct contract for the application of fines. 

If, without setting parts or stages, the Tender Specifications stipulate that partial periods apply, 
failure to observe these will be penalised by special fines provided for in the Tender 
Specifications, or, in the absence of such a provision, by fines calculated in accordance with the 
formula referred to in Art. 86§1 of the Royal Decree of 14 January 2013, in which the factors M 
and N refer to the total contract. However, the maximum of the fines relating to each partial 
period of P working days shall be: 

𝑅௣௔௥ =
𝑀

20
×
𝑃

𝑁
 

4.21.4 Measures as of right (Art. 47 and 87) 

When, upon expiry of the term given in Article 44, §2, the contractor has not taken action or 
has presented means deemed unjustified by the contracting authority, the contracting 
authority may apply the measures as of right described in paragraph 2. 

However, the contracting authority may apply measures as of right without waiting for the 
expiry of the term given in Article 44, §2, when the contractor has explicitly recognised the 
defects detected. 

    The measures as of right are: 

1° Unilateral termination of the contract. In this case the entire performance bond, 
or if no bond has been posted an equivalent amount, is acquired as of right by the 
contracting authority as lump sum damages. This measure excludes the 
application of any fine for delay in performance in respect of the terminated part; 

2° Performance under regie of all or part of the non-performed public contract; 
3° Conclusion of one or more replacement contracts with one or more third parties 

for all or part of the contract remaining to be performed. 
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The measures referred to in 1°, 2° and 3° will be taken at the expense and risk of the defaulting 
contractor. However, any fines or penalties imposed during the performance of a replacement 
contract will be borne by the new contractor. 

4.21.5 Other sanctions (Art. 48) 

Without prejudice to the sanctions provided in these Tender Specifications, the contractor 
defaulting on performance may be excluded by the contracting authority from its public 
contracts for a three-year period. The contractor in question will be given the opportunity to 
present a defence and the reasoned decision will be notified to him. 

4.22 Acceptance, guarantee, and end of the public contract (Art. 64-65 
and 91-92) 

4.22.1 Entry and exit inventory of fixtures and state of property 

Immediately after awarding but before the beginning of the implementation of any works, the 
Contractor shall carry out an inspection visit and draw a joint entry inventory of fixtures 
and state of property. This inspection by the contractor shall be carried out in the presence of 
the Custody’s representative, and the consultants in charge of the supervision of the works 
(and/or a representative of the Contracting Authority). In the report of the inventory, the 
Contractor shall mention any pre-existing defects in the building and equipment, which are 
not related to the works. The report shall be dated and signed by the three parties and 
accompanied by a USB/CD/DVD containing pictures (and/or videos) of all the rooms and 
spaces related to the works, including spaces where no works are planned to take place but 
which will be needed for passage of personnel or goods.  

Immediately before the Contracting Authority takes possession of the building parts where the 
works have taken place (which may take place before or after the provisional acceptnce of the 
works – cf. below), an exit inventory shall be drawn up by the same parties as the entry 
inventory. Any damage or defect to the neighbouring spaces and any missing, damaged or 
dysfunctional piece of equipment shall be considered as not having existed before the works 
and as being the responsibility of the Contractor, unless it is specifically mentionned in the 
entry inventory or documented on one of the pictures/videos annexed to it. 

4.22.2 Acceptance of the works performed (Art. 64-65 and 91-92) 

The managing official will closely follow up the works during performance, with the assistance 
of the Custody’s representative, the design team and of the consultant (Worksite Supervisor) 
in charge of the supervision. The works will not be accepted until after fulfilling audit checks, 
technical acceptance and prescribed tests. 

As a general rule, the Contractor must always invite the Worksite Supervisor to inspect works 
that are going to be hidden (e.g. insulation, concrete reinforcement, etc) before they get so, and 
must document (by pictures, videos or other means) any such works. Such works will always 
be presumed as not compliant if they have neither been inspected nor properly documented. 

In the absence of the managing official, the National Technical Advisor has authority to 
approve supplies and inspect works in the name of the Contracting Authority. However, 
indications from the consultants in charge of supervision must be considered as indicative and 
may be contradicted at any time by the Contracting Authority. 



  

PSE22001-10140 – Relaunch Public Works Contract at the Terra Sancta Museum in the Old City of Jerusalem  
     36 / 63 

Any change or deviation from what is indicated in the plans, bills of quantities and technical 
specifications, even if related to an apparent mistake in these documents, must be approved in 
writing by the Contracting Authority. In case of contradictory or ambiguous elements in these 
docuements, the Contracting Authority is solely authorised to interpret or clarify these 
elements and must do so in writing. The consultant in charge of the supervision may in no case 
give such interpretation or make any changes to the content of these documents without the 
Contracting Authority’s approval. 

Within the framework of this contract, is planned: 

1° a partial provisional acceptance: provided upon submission of each progress 
payment 

2° a complete provisional acceptance: provided upon the completion of 
performance of the works forming the subject-matter of the contract 

3° a final acceptance: on expiry of a warranty period.  

The total or partial taking of possession of the work by the contracting authority does not 
constitute provisional acceptance. 

The Contracting Authority shall verify and pay the amount due to the contractor within a 
processing period of thirty days from the date of receipt by the contracting authority of the 
statement of claim and the detailed statement of work carried out. 

When the work is completed on the date set for its completion, and provided that the results 
of the technical acceptance inspections and prescribed tests are known, a report confirming 
provisional acceptance or refusing acceptance will be drawn up. 

When the work is terminated before or after this date, the building contractor notifies the 
managing official thereof by e-mail, showing the exact date of dispatch, and requests, on that 
occasion, to proceed to provisional acceptance. Within 15 days after the date of receipt of the 
building contractor’s request, and provided that the results of the technical acceptance 
inspections and prescribed tests are known, a report confirming provisional acceptance or 
refusing acceptance will be drawn up. 

The provisional acceptance visit shall not take place until all works are fully terminated. In case 
the contractor notifies the managing official that works are terminated but it appears during 
the technical acceptance inspection that works are not fully implemented, a report refusing the 
technical acceptance will be drawn up, the contractor’s notification is considered as void and 
the 15 day and 30 day deadlines set inError! Reference source not found. and 0 do not 
apply from its date. Once the works are fully implemented, the contractor will have to send a 
new notification  as per 0. 

Site security, including at night, shall be the building contractor’s responsibility until the 
complete provisional acceptance report is signed, even if the Contracting Authority has already 
taken posession of the site. 

4.22.3 Warranty 

The warranty period commences on the date on which provisional acceptance is given and lasts 
for one year. 

Within 15 calendar days preceding the date of expiry of the warranty period, a report 
confirming final acceptance or refusing acceptance will be drawn up. 

The building contractor shall be held liable in respect of all works performed by him or his 
subcontractors until final acceptance of all works. 
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During the warranty period, the building contractor shall carry out on the work, as required, 
all the works and repairs necessary to restore it to a good state of operation, and maintain it in 
this state. 

However, after provisional acceptance, the building contractor will not be liable for damage 
the causes of which are not attributable to him. 

The contractor who, during the warranty period, does certain works or partial works, shall 
restore the adjacent parts (such as paint, wallpaper, parquet floor...) if these have been 
damaged because of the repairs undertaken. 

In buildings or other property that are being occupied the contractor may not hinder or 
endanger said occupation in any way for the performance of his works.  The contractor shall 
bear all costs for the measures needed for that purpose. 

During the warranty period, which amounts to one year, the building contractor shall carry 
out on the work, as required, all the works and repairs necessary to restore it to a good state of 
operation, and maintain it in this state. 

From the time of provisional acceptance and without prejudice to the provisions of paragraph 
1 relating to its obligations during the warranty period, the building contractor shall be 
responsible for the solidity of the work and the proper execution of the works in accordance 
with Articles 1792 and 2270 of the Civil Code. 

Any breach of the contractor's obligations during the warranty period will be reported (‘procès-
verbal’) and lead to measures as of right, in accordance with Article 44 of the GIR. 

4.23 Price of the public contract in case of late performance (Art. 94) 

The price of the works performed during a period of delay attributable to the building 
contractor will be calculated in accordance with whichever of the following procedures proves 
the more advantageous to the contracting authority: 

 by assigning to the constituent elements of the prices contractually specified for 
revision the values applicable during the period of delay in question; or    

 by assigning to each of these elements an average value (E) established as follows: 

 𝐸 =
_௘భ×_௧భା_௘మ×_௧మା⋯ା_௘೙×_௧೙

௧భା௧మା⋯ା௧೙
 

where: 

 e1, e2, ... en, represent the successive values of the element in question during the 
contractual period, which may be extended insofar as the delay is not attributable to 
the building contractor 

 t1, t2, ... tn, represent the corresponding periods for applying these values, expressed 
in months of 30 days, each fraction of a month being ignored and the periods of 
suspension of performance of the contract not being taken into consideration. 

The value of E is calculated to the second decimal place. 

4.24 Invoicing and payment of the works (Art. 66 et seq and 95) 
The contracting authority shall verify and pay the amount due to the contractor within a 
processing period of thirty days from the date of receipt by the contracting authority of the 
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statement of claim and the detailed statement of work carried out. However, payment can only 
be made on condition that the contracting authority is in possession of the duly established 
invoice as well as any other documents that may be required.Payment will be made within 30 
days after submission and approval of the invoice. 

The invoice shows the full details of the works that justify the payment. The invoice is signed 
and dated and includes the statement ‘Certified true and sincere for the amount of EUR ……… 
(amount in words)’, as well as the reference “PSE22001-10140”, indicating the name of the 
managing official: Ms Lina Haramy. The invoice that does not include this reference cannot be 
paid. 

The invoice address is: Enabel, Belgian Consulate General, Baibars Street 5, Jerusalem. 

Payment will be made on the basis of the monthly progress reports that are established by the 
building contractor and the Worksite Supervisor and approved by the managing official after 
inspection and partial provisional acceptance.  

For each item, the progress report includes: 

 Planned Total Quantity – The full amount of work expected to be completed.  
 Previously Completed Quantity – The amount of work done up to the end of last 

month.  
 Work Done This Month – The quantity completed during the current month.  
 Cumulative Quantity – The total completed so far, including this month.  
 Unit Rate – The agreed price per unit of work.  
 Monthly Value – The cost of the work done this month (quantity × unit rate).  
 Total Invoice Amount – The total amount to be billed for the month. 

Payment will be by bank transfer only. 

Payments will be made exclusively on the bank account specified by the tenderer in 1Form ( 1 
) Identification of the tenderer. 

By way of derogation from the foregoing, and in accordance with Articles 12/1 to 5 of the Law 
of 17 June 2016, inserted by the Law of 22 December 2023 amending the regulations relating 
to public contracts with a view to promoting access by SMEs to the said contracts, the 
contracting authority shall pay an advance when the successful tenderer proves to be an SME 
within the meaning of Article 163, § 3, subparagraph 2, of the Law of 17 June 2016. 

The amount of the advance payment is calculated by applying the following percentages to a 
reference value determined in accordance with Article 12/5 of the Law of 17 June 2016: 

1° if the successful tenderer is a micro-enterprise, i.e. an enterprise that employs fewer than 
ten people and whose annual turnover or annual balance sheet total does not exceed two 
million euros, the percentage to be taken into account is twenty per cent; 

2° if the successful tenderer is a small business, i.e. a business that employs fewer than fifty 
people and whose annual turnover or annual balance sheet total does not exceed ten million 
euros, the percentage to be taken into account is ten per cent; 

3° where the successful tenderer is a medium-sized company, i.e. a company employing fewer 
than two hundred and fifty people and whose annual turnover does not exceed fifty million 
euros or whose annual balance sheet total does not exceed forty-three million euros, the 
percentage to be taken into account is five per cent. 

According to Article 12/5 of the Law of 17 June 2016, the reference value relevant for 
calculating the advance is equal to the original amount of the contract, including all taxes. 
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The first half of the advance shall be set off against the sums due to the contractor when the 
value of the services performed reaches thirty per cent of the original order amount and the 
second half of the advance shall be set off against the sums due to the contractor when the 
value of the services performed reaches sixty per cent of the original order amount. The 
aforementioned amounts shall be understood as amounts inclusive of value-added tax. 

4.25 Litigation (Art. 73) 

The competent courts of Brussels have exclusive jurisdiction over any dispute arising from the 
performance of this public contract. French or Dutch are the languages of proceedings. 

The contracting authority will in no case be held liable for any damage caused to persons or 
property as a direct or indirect consequence of the activities required for the performance of 
this contract. The contractor indemnifies the contracting authority against any claims for 
compensation by third parties in this respect. 

In case of ‘litigation’, i.e. court action, correspondence must (also) be sent to the following 
address:  

 Enabel 
Legal unit of the Logistics and Acquisitions service (L&A) 

To the attention of Ms Inge Janssens 
rue Haute 147 
1000 Brussels 

Belgium 
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5 Terms of reference 

5.1 Description of the works 

§90 The project is established to support the Terra Sancta Museum – Historical Section that 
is located in the heart of the Convent of St. Saviour, in the Christian Quarter of the Old 
City of Jerusalem. 

§91 The three rooms concerned are at the heart of the museographical itinerary designed by 
the scenographer, Cabinet Beauclair.  

§92 Room 4, known as the ‘musical cloister room’, will present Bethlehem’s medieval 
treasures, including the oldest organ in Christendom and its bell chimes, which were 
housed in the Basilica of the Nativity. The intervention includes the construction of an 
pyramid skylight structure above Room 4 that will serve as a skylight for the museum 
(see below photo of existing and planned finish). 

 

§93 Secondly, the so-called ‘Room C’ is a transition space between two large sections and 
bears witness of the convent’s historical state, with elements of strong historical 
character which deserve to be shown to the visitors. It will house a ventilation room, an 
essential technical element of the project. The intervention includes the construction of 
the structural support wall and slab that will support a future skylight (see below photo 
of existing and planned finish). 

 

§94 Finally, ‘the proue’ - Room 6, a metaphor for the bow of a ship, is the space that plunges 
into Jerusalem’s Old City on St. Francis Street. This space will house the museum’s 
Palestinian collections: icons, mother-of-pearl, jewelry. It is located at the beginning of 
the museum visit tour. The intervention includes the covering of courtyard with a 
reinforced concrete slab with all necessary channels and water drainage system (see 
below photo of existing and planned finish). 
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§95 The museum is located in the Old city of Jerusalem. It can be easily accessed through the 
New Gate. The GPS location is 31.7789,35.2274 (see below areal photo of respective 
room locations). 

 

 

5.2 Special considerations 

§96 Opening hours of site will normally be carried out from 7:00 a.m. to 6:00 p.m, Monday 
to Friday. Furthermore, deliveries and handling will be carried out between 7:00 a.m. 
and 5:00 p.m., when the site is open.  

§97 For certain specific handling operations, specific routes will be studied and submitted 
for prior approval by the Worksite Supervisor. 

§98 Site must be responsibly cleaned and all rubble waste material to be removed on daily 
basis, including access and roadways around the monastery.  

§99 Contractor must take all necessary measures to protect the work site during deliveries, 
handling and lifting and during work at all times. Cleaning and removal of rubble in 
accordance with current regulations must be included in the tender prices. 

§100 Annexes 1 and 2, mentioned below, are compliantry to each other. Any discripancies 
must be notified in writing to the Contracting Authortity. 

§101 Any temporary connections (water, electricity, wastewater, etc.) required for the work 
must be included in the tender prices, and must be established in agreement with the 
Owner (technical services of the Custody). 

§102 Work will be supervised by the Worksite Supervisor who will be hired by the Contracting 
Authority (Enabel) in close coordination with the Owner Representative (Custody) and 
the designers (P&R - Architect, Cabinet Pilte - Economist and R-STRUCT - Structural 
engineering offices).  
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§103 The Contractor shall plan for atleast one weekly meeting with the management team to 
address progress updates, work schedule, approvals of submittals and any issues or 
concerns may arise during the implementation of works. 

§104 The following non-exhaustive list of general provisions shall be duly considered in the 
preparation of the tender pricing and shall be deemed incorporated in alignment with 
Annex 2 – Technical Specifications: 

a. Preparation of site survey and as-built plans. 

b. Submission of detailed and manufactureing drawings. 

c. Rental of designated office space for the contractor or procurement of a moveable 
construction site facility. 

d. Cost encured for connecting the construction site facilities (electrical, water, 
wastewater, internet, etc.). 

e. Waste disposal and payments for occupation of road fees. 

f. Netowrk protection and conservation. 

5.3 Annexes to the terms of reference 

5.3.1 Annex 1: Bill of quantities (for pricing) 
5.3.2 Annex 2: Set of plans and details 
5.3.3 Annex 3: Technical Specifications 
5.3.4 Annex 4: Designer Items Breakdown (Not for pricing) 

§105 All annexes can be downloaded at the following address:  

 https://www.enabel.be/public-procurement/ 

Selecting the country “Palestine”. 
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6 Selection file 

§106 A tenderer may, where appropriate and for a particular contract, rely on the capacities 
of other entities, regardless of the legal nature of the links which he has with these 
entities. In that case, the following rules apply: 

1° Where an economic operator wants to rely on the capacities of other entities, it 
shall prove to the contracting authority that it will have at its disposal the 
resources necessary, for example, by producing a commitment by those entities 
to that effect. 

2° The contracting authority shall verify whether the entities on whose capacity the 
economic operator intends to rely fulfil the relevant selection criteria and whether 
there are grounds for exclusion. 

3° Where an economic operator relies on the capacities of other entities with regard 
to criteria relating to economic and financial standing, the contracting authority 
may require that the economic operator and those entities be jointly liable for the 
execution of the contract, provided the possibility of requiring joint liability has 
not been excluded as per procurement documents. 

6.1 Economic and financial capacity 

6.1.1 Selection criterion 1: Annual turnover 

In one of the past three financial years the tenderer must have achieved a minimum total 
turnover of:  

Minimum annual turnover – (€) 

200,000.00 

 

Tenderer shall include in his tender a statement on the total turnovers achieved during the past 
three financial years, unless total turnover is mentioned in the approved Financial Statements 
that can be consulted via the digital portal (i.e. Financial Statements deposited with the 
National Bank of Belgium, in a full or shortened accounting scheme in which the option of 
turnover achieved has been filled out). 

6.2 Technical Aptitude 

6.2.1 Selection Criterion 2: Disposal of sufficient staff 

The tenderer shall dispose of staff that can perform the contract properly and meet the 
following requirements: 
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No. 
Position/ Min. 
Requirements 

Total work 
projects 

(years) 

Minimum quantity 
required for being 

awarded: 

1 
Project Manager  
(B.Sc in Civil/Arch 
Engineering) 

15 
1  

(full-time) 

2 Site and Safety Engineer  
(B.Sc in Civil Engineering) 

10 1  
(full-time) 

 

The tenderer shall include in his tender an overview of staff that will be used for the 
performance of the contract, using the table on next page.The tenderer shall list the staff 
members' degrees (education) as well as their professional experience (number of years of 
post-graduate work experience in the construction sector), and their access to Jerusalem. Each 
staff proposed, including the foreman, shall be supported with a complete and up-to-date CV 
(2026) showing experience until present. The Contracting Authority reserves its right to 
request, during the works implementation, proofs of legal employment from relevant 
authorities of the different staff proposed in the tender. 

6.2.2 Selection Criterion 3: List the references/similar experience  

In order to be selected for this contract, the tenderer must have relevant similar reference(s) 
carried out to the highest standard and to the client's full satisfaction, for the following 
minimum requirements:  amounts in Euro (): 

Date 

Minimum 
Number 
of 
contracts 

Each with 
a 
minimum 
amount 
of (€) 
incl. VAT: 

Minimum 
combined 
value of 
contracts (€) 
incl. VAT: 

Similarity check 

Within 
last five 
years 
(from 
2021) 

At least 
three 
contracts 

50,000.00  

  

200,000.00  

  

Rehabilitation of 
heritage buildings, 
museums, skylights, 
steel construction. 

 

The tenderer includes in his tender a list with the main works that have been executed 
including the amount and date as well as the public or private recipients. The works are backed 
by completion certificates drawn up or approved by the competent authority or, where the 
consignee was a private purchaser by certification of the private purchaser, or by default, by a 
simple statement of the building contractor. 

Works shall be successfully and substantially completed  and  that  are similar to the proposed 
works. 

Contracts which have been entirely (100%) subcontracted by the tenderer to another entity will 
not be considered as experience and shall not be listed. 

For contracts implemented in consortium with other entities, only the amount of works really 
implemented by the tenderer shall be mentioned and considered as experience. 
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7 Forms 

Form ( 1 ) Identification of the tenderer 

Name of the company and legal form  

Nationality of the tenderer  
and of staff (if different)  

Domicile / 
registered office 

complete 
address 

Street name  

House number  

Zip code or neighbourhood  

City or village  

Country or territory  

Telephone number (with country code)  

National Social Security Office registration 
number or equivalent  

Enterprise number   

Represented by the 
undersigned 

Full Name  

Function  

Contact person 

Full Name  

Title / function  

Phone   

E-mail  

If different: Project 
manager 

Full Name  

Phone   

E-mail  

Bank account for 
payments 

 IBAN  

BIC/SWIFT         

Financial institution  

Account holder name  

 

First name:  Place:  

Last name:  Date:  

Duly authorised 
to sign this tender 
on behalf of: 

 
Signature and 
stamp: 
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Form ( 2 ) Prices 
By submitting this tender, the tenderer commits to performing this public contract in 
conformity with the provisions of the Tender Specifications and all of their annexes and 
explicitly declares accepting all conditions listed in the Tender Specifications and their annexes 
and renounces any derogatory provisions such as his own general sales conditions. 
Before filling this form, the tenderer shall fill his unit prices in Annex 1: Bill of quantities (see 
p.42). The unit prices and the global prices for each item in the inventory are established 
relative to the value of these items in relation to the total value of the tender. All general and 
financial costs as well as the profits are distributed between the various items in proportion to 
their weight. The tenderer commits to performing the public contract in accordance with the 
provisions of the Tender Specifications for the following prices, given in euros: 
 

Price offer (without V.A.T) 

€  
 

Should this tender be approved, the performance bond will be constituted under the conditions 
and deadlines stipulated in the Tender Specifications (see 4.7 Performance bond (Art. 25 to 
33), p.21. 
The confidential information and/or the information relating to technical, or business secrets 
is indicated clearly in the tender. 
In order to correctly compare the tenders, the duly signed documents mentioned under point 
3.4Tender Preparation, submission and opening ,must be attached to the tender. 
 
Certified true and sincere, 

First name:  Place:  

Last name:  Date:  

Duly authorised to sign 
this tender on behalf of: 

 
Signature and 
stamp: 

 

 

Management of VAT will depend on where the tenderers are registered. 
For tenderers registered with the Palestinian Authority, contracts will be exempted from VAT. Enabel will be in charge of 
obtaining a VAT exemption from the Palestinian Ministry of Finance for the entire contract immediately after awarding. The 
contractor will be issuing invoices with zero-VAT. 
For tenderers registered in Israel, Enabel will not be able to obtain a VAT exemption nor refund. VAT will therefore be paid by 
Enabel on each invoice on top of the prices mentioned in the financial offer. 
In both cases, the tenderer shall fill their prices without VAT as part of their financial offer in the tender. 
Please note that financial offers will be evaluated according to the cost actually incurred to the contracting authority. Therefore, 
for the evaluation of the award criterion, prices from tenderers registered in Palestine will be taken without VAT and be compared 
with prices with VAT for the tenderers registered in Israel. 
Reminder: joint venture agreements may be set up for this tender, including for the purpose of providing more competitive offers. 
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Form ( 3 ) Declaration on honour – Exclusion grounds  

Hereby, I / we, acting as legal representative(s) of above-mentioned tenderer declare that the 
tenderer is not in any of the following cases of exclusion:  

1. The tenderer nor any of its directors was found guilty following an indefeasible 
judgement for one of the following offences:  

1° involvement in a criminal organisation   
2° corruption  
3° fraud  
4° terrorist offence, offence linked to terrorist activities or incitement to commit 

such offence, collusion or attempt to commit such an offence  
5° money laundering or financing of terrorism  
6° child labour and other trafficking in human beings  
7° employment of foreign citizens under illegal status 
8° establishment or creation of a shell company. 

The exclusions on the basis of this criterion apply for a 5-year term from the date of 
judgement.  

2. The tenderer which fails to fulfil his obligations relating to the payment of taxes or social 
security contributions for an amount in excess of EUR 3 000, except if the tenderer can 
demonstrate that a contracting authority owes him one or more unquestionable and due 
debts which are free of all foreseeable liabilities. These debts are at least of an amount equal 
to the one for which he is late in paying outstanding tax or social charges;  

3. when the tenderer is in a state of bankruptcy, liquidation, cessation of activities, judicial 
reorganisation , or has admitted bankruptcy , or is the subject of a liquidation procedure 
or judicial reorganisation, or in any similar situation resulting from a procedure of the 
same kind existing under other national regulations;  

4. The tenderer or one of its directors has committed serious professional misconduct 
which calls into question their integrity.  

 

The following are considered serious professional misconduct, among others:   
1°  A breach of Enabel’s Policy regarding sexual exploitation and abuse – June 2019 
2° A breach of Enabel’s Policy regarding fraud and corruption risk management – 

June 2019; 
3° A breach of a regulatory provision in applicable local legislation regarding sexual 

harassment in the workplace  
4° The tenderer was seriously guilty of misrepresentation or false documents when 

providing the information required for verification of the absence of grounds for 
exclusion or the satisfaction of the selection criteria, or concealed this 
information;  

5° Where Enabel has sufficient plausible evidence to conclude that the tenderer has 
committed acts, entered into agreements or entered into arrangements to distort 
competition.  

The presence of this tenderer on one of Enabel’s exclusion lists as a result of such an 
act/agreement/arrangement is considered to be sufficiently plausible an element.  

  

5. When a conflict of interest within the meaning of Article 6 of the Law cannot be remedied 
by other, less intrusive measures;  

6. When significant or persistent failures by the tenderer were detected during the execution 
of an essential obligation incumbent on him in the framework of a previous public contract, 
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a previous contract placed with a contracting authority, when these failures have given rise 
to measures as of right, damages or another comparable sanction;.  
 Failures to respect applicable obligations regarding environmental, social 
and labour rights under European Union law, national law, labour agreements or 
international provisions on environmental, social and labour rights are considered 
‘significant’.  
The presence of the tenderer on the exclusion list of Enabel because of such a failure serves 
as evidence.  

7. Restrictive measures have been taken vis-à-vis the contractor with a view of ending 
violations of international peace and security such as terrorism, human-rights violations, 
the destabilisation of sovereign states and de proliferation of weapons of mass destruction.  

8. The tenderer or one of its directors are on the lists of persons, groups or entities subject to 
United Nations, European Union or Belgian financial sanctions: 
 

For the United Nations, the lists can be consulted at the following address:  
https://finances.belgium.be/fr/tresorerie/sanctions-financieres/sanctions-internationales-
nations-unies   
 
For the European Union, the lists can be consulted at the following address:  
https://finances.belgium.be/fr/tresorerie/sanctions-financieres/sanctions-
europ%C3%A9ennes-ue 

https://eeas.europa.eu/headquarters/headquarters-homepage/8442/consolidated-list-
sanctions 
 
https://eeas.europa.eu/sites/eeas/files/restrictive_measures-2017-01-17-clean.pdf 
 
For Belgium:  

https://finances.belgium.be/fr/sur_le_spf/structure_et_services/administrations_generales
/tr%C3%A9sorerie/contr%C3%B4le-des-instruments-1-2 

 

9. If Enabel executes a project for another funder or donor, other grounds for exclusion may 
be added.  

The tenderer formally declares being able, when asked and without delay, to 
provide the relevant certificates and other kinds of supporting documents, except if:  
1° Enabel can directly obtain the supporting documents concerned by consulting a 

national database in a Member State that is accessible for free, provided the 
tenderer has given the required information (website address, responsible 
authority for providing the information, specific reference of the documents) so 
Enabel can obtain these, with concomitant permission to access them;  

2° Enabel already has said documents.  

 The tenderer formally agrees with Enabel accessing the supporting documents 
substantiating the information provided in this document.  

First name:  Place:  

Last name:  Date:  

Duly authorised 
to sign this tender 
on behalf of: 

 
Signature and 
stamp: 
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Form ( 4 ) Integrity Statement of the tenderer 

Hereby, I / we, acting as legal representative(s) of above-mentioned tenderer, declare the 
following:  

1° Neither members of administration or employees, or any person or legal person 
with whom the tenderer has concluded an agreement in view of performing the 
public contract, may obtain or accept from a third party, for themselves of for any 
other person or legal person, an advantage appreciable in cash (for instance, gifts, 
bonuses or any other kind of benefits), directly or indirectly related to the 
activities of the person concerned for the account of Enabel. 

2° The board members, staff members or their partners have no financial or other 
interests in the businesses, organisations, etc. that have a direct or indirect link 
with Enabel (which could, for instance, bring about a conflict of interests).  

3° I have / we have read and understood the articles about deontology of this public 
contract (see 1.7.) as well as Enabel’s Policy regarding sexual exploitation and 
abuse and Enabel’s Policy regarding fraud and corruption risk management and 
I / we declare fully endorsing and respecting these articles. 

 

If above-mentioned public contract is awarded to the tenderer, I / we declare, moreover, 
agreeing with the following provisions:  

1° In order to avoid any impression of risk of partiality or connivance in the follow-
up and control of the performance of the public contract, it is strictly forbidden 
to the public contractor (i.e. members of the administration and workers) to offer, 
directly or indirectly, gifts, meals or any other material or immaterial advantage, 
of whatever value, to the employees of Enabel who are concerned, directly or 
indirectly, by the follow-up and/or control of the performance of the contract, 
regardless of their hierarchical rank. 

2° Any (public) contract will be terminated, once it appears that contract awarding 
or contract performance would have involved the obtaining or the offering of the 
above-mentioned advantages appreciable in cash. 

3° Any failure to comply with one or more of the deontological clauses will lead to 
the exclusion of the contractor from this and other public contracts for Enabel. 

Finally, the tenderer takes cognisance of the fact that Enabel reserves the right to lodge a 
complaint with the competent legal instances for all facts going against this statement and that 
all administrative and other costs resulting are borne by the tenderer. 

 

First name:  Place:  

Last name:  Date:  

Duly authorised 
to sign this tender 
on behalf of: 

 
Signature and 
stamp: 

 

 

  



  

PSE22001-10140 – Relaunch Public Works Contract at the Terra Sancta Museum in the Old City of Jerusalem  
     50 / 63 

Form ( 5 ) Annual turnover 
The tenderer must complete the following table of financial data based on his annual accounts. 
 

Financial data Year 2022 
[EUR] 

Year 2023 
[EUR] 

Year 2024 
[EUR] 

Annual turnover, 
excluding this 
public contract10 

   

Current Assets11    

Current 
Liabilities12 

   

Average annual 
exchange rates 

1 ILS = 0.283 EUR 1 ILS = 0.251 EUR 1 ILS 0.251 EUR 

1 USD = 0.943 EUR 1 USD = 0.926 EUR 1 USD = 0.917 EUR 

 
First name:  Place:  

Last name:  Date:  

Duly authorised 
to sign this tender 
on behalf of: 

 
Signature and 
stamp: 

 

 
 
 
 
 
  

 
 
10 Last accounting year for which the entity's accounts have been closed. 
11 The gross inflow of economic benefits (cash, receivables, other assets) arising from the ordinary operating activities of the enterprise (such 
as sales of goods, sales of services, interest, royalties, and dividends) during the year. 
  A balance sheet account that represents the value of all assets that are reasonably expected to be converted into cash within one year in the 
normal course of business. Current assets include cash, accounts receivable, inventory, marketable securities, prepaid expenses and other 
liquid assets that can be readily converted to cash. 
12 A company's debts or obligations that are due within one year. Current liabilities appear on the company's balance sheet and include short 
term debt, accounts payable, accrued liabilities and other debts. 
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Form ( 6 ) Staff disposed  

Position Full name 

Total 
work 

projects 

(years) 

Educational degree 
C

V
 

a
tta

ch
e

d
? 

Project Manager     

Site and safety 
Engineer 

    

Note: All personnel should have acces to Jerusalem 
The tenderer shall attached to his tender the up-to-date (2024) CVs of all mentioned personnel. 
 

First name:  Place:  

Last name:  Date:  

Duly authorised 
to sign this tender 
on behalf of: 

 
Signature and 
stamp: 
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Form ( 7 ) List the references/similar experience  
 
List below the experience under contracts in the role of contractor or subcontractor completed within the last five years prior to the applications submission 
deadline (2021 – present). Start with the most recent. 

Description of the 
main works performed 

Final contract 
value Currency Role 

contractor/subcontractor Start date 
End date 
(provisional 
acceptance) 

Contracting authority 
Completion 
certificate 
attached? 
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Description of the 
main works performed 

Final contract 
value Currency Role 

contractor/subcontractor Start date 
End date 
(provisional 
acceptance) 

Contracting authority 
Completion 
certificate 
attached? 

        

        

        

        

 
 

First name:  Place:  

Last name:  Date:  

Duly authorised 
to sign this tender 
on behalf of: 

 
Signature and 
stamp: 
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Form ( 8 ) Subcontracting 
The tenderer indicates the proportion of the contract which the building contractor intends 
possibly to subcontract. 

Name and legal 
form 

Address / 
Registered office 

Object 

Other entity 
within the 
meaning of 
Article 73 §1 
of the Royal 
Decree of 18 
April 2017 
(YES/NO)*. 

    

    

    

    

    

    

 
* In accordance with Article 73 of the Royal Decree of 18 April 2017, where an economic operator 
wants to rely on the capacities of other entities (particularly subcontractors or independent 
subsidiaries) for economic and financial capacity criteria and technical aptitude criteria (see 6-
Selection file), it shall prove to the contracting authority that it will have at its disposal the 
resources necessary, for example, by producing a commitment by those entities to that effect. 

 
 

First name:  Place:  

Last name:  Date:  

Duly authorised to 
sign this tender on 
behalf of: 

 
Signature 
and stamp: 
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8 Attachments  

Attachment ( 1 ) Power of attorney 

The tenderer shall include in his tender the power of attorney empowering the person signing 
the tender on behalf of the company, joint venture or consortium. 

In case of a consortium or a temporary association, the joint tender must specify the role 
of each member of the tendering party. A group leader must be designated and the power of 
attorney must be completed accordingly. 

 

 Please insert after this page the power of attorney empowering the person signing the 
tender on behalf of the company, joint venture or consortium, signed by the person(s) 

mentioned in the incorporation certificate (only needed if the person signing the 
tender is different). 
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Attachment ( 2 ) Incorporation certificate 

The tenderer shall include in his tender the incorporation certificate13 from the competent 
authority (for local tenderers: Israeli or Palestinian Registration Certificate). 

 

 Please insert after this page  

  

 
 
13 In case of a consortium or a temporary association, the certificate must be submitted for all members of the tendering party. 
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Attachment ( 3 ) Certification of clearance with regards to the payments 
of social security contributions 

The tenderer must provide a certification13 from the competent authority stating that (s)he is in 
order with its obligations with regards to the payments of social security contributions that apply 
by law in the country of establishment. This requirement does not apply to tenderers registered 
in the Palestinian territory. 

 

 Please insert after this page  
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Attachment ( 4 ) Certification of clearance with regards to the payments 
of applicable taxes 

The tenderer must provide a recent certification13 (up to 1 year) from the competent authority 
stating that the tenderer is in order with the payment of applicable taxes that apply by 
law in the country of establishment. For firms registered in Israel or the Palestinian territory, a 
valid deduction at source certificate must be provided. 

 
 Please insert after this page  
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Attachment ( 5 ) Approved/Audited financial statements 

The tenderer must also provide his approved financial statements for the last three financial 
years or a document listing all assets and liabilities of the enterprise. In case the enterprise has 
not yet published its Financial Statements, an interim balance certified true by an accountant or 
by a registered auditor or by the person or body with this function in the country concerned will 
do. 

  

 Please insert after this page Approved/Audited financial statements for the last three 
financial year. 
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Attachment ( 6 ) CVs of all mentioned personnel 

The service provider must provide in his/her offer the updated CVs of the key experts 
proposed for implementing this services contract. The CV’s (qualifications and experience of 
key experts) have to fulfil the profiles as requested. Each CV should be no longer than 5 pages.  

 Please insert after this page CVs of all mentioned personnel 
Please respect the order of the personnel as listed in the form 
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Attachment ( 7 ) Previous Certificates of completion 

For each of the projects listed, the tenderer must provide in his/her offer the certificates of 
completion (statement or certificate without major reservation) and / or any supporting 
documents (contracts, invoices…) approved by the entity which awarded the contract, proving 
the amount, the date of completion, and the name of public or private bodies for which 
the works are performed. 

 

 Please insert after this page  
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9 Checklist of documents to be joined to the tender 

Please refer to   Section 3.4 - Tender Preparation, submission and opening for complete 
instructions on how to fill the forms of the present tender document. 

The following documents need to be provided as part of the tender: 

No.  Forms to be completed and joined Filled? 

1 Form ( 1 ) - Identification of the tenderer  

2 Form ( 2 ) - Prices  

3 Form ( 3 ) - Declaration on honour – Exclusion grounds  

4 Form ( 4 ) - Integrity Statement of the tenderer  

5 Form ( 5 ) - Annual turnover  

6 Form (6) – Staff Disposed   

7 Form (7) – List of similar experiences   

8 Form (8) - Subcontracting  

 Attachments to be joined Joined ? 

9 Attachment ( 1 ) - Power of attorney  

10 Attachment ( 2 ) - Incorporation certificate  

11 
Attachment ( 3 ) - Certification of clearance with regards to the 
payments of social security contributions  

12 
Attachment ( 4 ) - Certification of clearance with regards to the 
payments of applicable taxes  

13 Attachment ( 5 ) - Approved/Audited financial statements  

14 Attachment ( 6 ) - CVs of all mentioned personnel  

15 Attachment ( 7 ) - Previous Certificates of completion  

 



  

 

 

 

 

TENDER FOR: 

PSE22001-10140 

Relaunch Public works contract for “Public 

Works Contract at the Terra Sancta Museum 

in the Old City of Jerusalem”. 

 
 
Tenderer’s company name:                                                
 

 

Do not open this envelope except in presence of 
the tender opening committee. 

 


